

Hatton Drive Facility

Contract and Change Orders for Construction	Amount	Date	Notes
Original Contract	\$2,559,551	June 25, 2024	Original Award for Design-Build Services
Change Order #1 - Pending Approval	\$493,491	Pending	Misc items
Total:	\$3,053,042		