

## Briar Vista ES 357-35 Project Change Orders

Briar Vista ES 357-35 Original Contract Amount \$ 3,987,100.00

**Owner Change Order #1**

PCO #004 Cooling Tower Upgrade	\$ 4,427.71
PCO #006 HVAC Pipe Size Upgrade	\$ 42,737.32
PCO #007 Fire Alarm Upgrade	\$ 131,070.78
	\$ 178,235.81

**Owner Change Order #2**

PCO #008 Bulletin #1 - Electrical	\$ 44,957.08
PCO #016 Acoustical Ceilings	\$ 32,424.84
	\$ 77,381.92

**Owner Change Order #3**

PCO #017 Cooler Roof Top Unit	\$ 12,330.12
PCO #021 Chairlift Redesign	\$ 53,423.23
PCO #022 Skylights and Fan Replacement	\$ 6,415.96
	\$ 72,169.31

**Owner Change Order #4**

PCO #012 Security Vestibule	\$ 337,862.81
PCO #015 Roof Taper	\$ 455,413.49
	\$ 793,276.30

**Owner Change Order #5**

PCO #025 Install Fire Partition and Fire Rated Door.	\$ 6,123.81
PCO #026 Delete Terrazzo Quote in Change Order #3 and use Epoxy Flooring, Demo the Remaining Stair Treads and Risers, Install Wood Caps on Top of New Masonry Walls.	\$ (5,537.88)
PCO #027 Checked HVAC Units to provide cooling for school.	\$ 4,978.08
PCO #028 Provide Diagnostic on HVAC Units to determine their condition.	\$ 6,005.87
PCO #029 Provide Investigation and Mitigation on Exterior Wall Water Leak.	\$ 18,833.58
	\$ 30,403.46

**Owner Change Order #6**

PCO #30 Add WSHPs for Kitchen, Replace Broken Existing Exhaust fans, IDF Minisplit and required renovations.	\$ 532,231.65
PCO #31 Added Waterproofing Material due to unforeseen conditions.	\$ 2,398.34
	\$ 534,629.99

Revised Contract Amount \$ 5,673,196.65 (After Board Approval of CO #6)