

Fairington ES 361-35 Project Change Orders

Fairington ES 361-35 Original Contract Amount \$ 4,203,861.37

Owner Change Order #1

HVAC Controls Escalation	\$	116,575.90
Carrier equipment escalation	\$	5,226.03
	\$	121,801.93

Owner Change Order #2

Additional undercut at front driveway due to unsuitable materials	\$	59,715.76
Gym flooring to Mondo Advance NG	\$	34,416.65
	\$	94,132.41

Owner Change Order #3

Storage for HVAC equipment	\$	6,509.72
Additional Parking lot striping	\$	6,396.46
Exterior light infill	\$	13,738.80
Sidewalk demolition	\$	1,723.81
	\$	28,368.79

Owner Change Order #4

Asbestos removal in mechanical room	\$	29,180.44
Water source heat pump relocation for ERU-2 steel supports	\$	6,931.00
Water source heat pump relocation for ERU-1 steel supports	\$	6,931.00
Extended General Conditions	\$	100,862.62
	\$	143,905.06

Revised Contract Amount \$ 4,592,069.56 (After Board Approval of CO #4)