

# Facilities project report 8-12-2019

## Board Approved Projects 10/08/2018

### Western Hills Phase 1 (courtyard)

- Additional structural design issues
- Classrooms turned over to district
- HVAC back online (including fiber installation)
- Site work complete. Concrete replacement scheduled this week
- Landscaping complete
- Deep clean started 8/6

### Valley high school locker rooms

- Locker delivery 8/6
- Pool locker rooms completed this week
- North gym locker rooms completed next week
- Training room completed next week. Cabinetry issue resolved
- Fieldhouse locker rooms scheduled to complete September 12

### Stadium Renovations

- Restroom partitions being hung
- Ticket booth roof to be completed this week
- Punch list walkthrough Monday 8/12

### Valley Stadium turf replacement

- Complete
- Lighting controls to be installed 8/23

### Westridge Elementary classroom doors

- Complete – doors to arrive 9/2

### Jordan Creek Roof

- ON SCHEDULE to complete 8/21

### Westridge tuckpointing

- Façade issues

### Clive Learning Academy Phase 1

- Water main breach 7/ 25
- Concrete replacement this week

## Other Projects Summer 2019

- ~~Western Hills Boiler Piping Project: Work to start July 1~~
- ~~Landscaping: Stilwell, LRC, Crossroads, Westridge~~
- Concrete repair: Crossroads, LRC, Jordan Creek, VSW, VHS
- ~~Green space revitalization: pilot project: Hillside soccer field.~~
- ~~Valley High School: north side 1600s window and door replacement, storm drainage upgrades. DELAYED to summer 2020~~
- ~~Parking lot striping: Stilwell, Hillside, LRC—see calendar for schedule~~
- ~~VHS North Gym floor strip and refinish~~
- Storm drainage upgrades: Hillside, Western Hills, Valley High School
- ~~Fairmeadows plumbing replacement~~
- ~~Multipurpose room and first floor hallway painting: Hillside, Westridge~~
- ~~Pocket doors repair/replacement: Hillside~~
- ~~VHS sewer replacement project: camera, cleanout and repair~~
- ~~New 7-8 Western Hills chiller repairs~~
- New 7-8 Westridge outdoor stair replacement (postponed to summer 2020)
- ~~New 7-8 Valley High School chiller #3 repair~~
- Playground component installation: Clive, Western Hills (8/16)
- ~~Valley High School: culinary room upgrades~~  
Work continues

- Valley Southwoods kitchen electrical project
- ~~Valley High School dust collector replacement~~
- ~~Crossroads dish window sheet metal installation~~
- ~~Westridge coiling door replacement~~
- ~~Hillside light pole replacement~~
- ~~Valley Southwoods dock door replacement~~
- Indian Hills elevator upgrades
- Baseball fence repairs
- Hillside, Western Hills, Clive gym floor replacements and LED lighting upgrades
- ~~Western Hills chiller upgrade/repair~~
- Westridge preschool playground tree removal/ sun sail install (postponed October 2019)
- ~~Fairmeadows main sewer replacement~~
- ~~Western Hills landscaping~~
- ~~New 7-8 Remove ash trees (WR, VHS, ST)~~
- ~~New 7-8 replace door in Indian Hills hall~~
- ~~New 7-8 security access installations~~
- New 7-8 Clive playground sidewalk installation
- New 7-8 Westridge sidewalk replacement (postponed until façade work complete)
- New 7-8 VHS north detention – design complete.
- ~~New 7-8 Western Hills fiber relocate~~
- ~~New 7-8 Western Hills data closet AC unit~~
- ~~New 7-8 Jordan Creek sprinkler head replace~~
- New 8-12 Crossroads tree removal
- New 8-12 stadium home side landscaping