

**MEASURE I - FACILITIES PROJECTS (MAJOR)**

<b>Site</b>	<b>Project</b>	<b>Status</b>	<b>Notes</b>
Slater Middle	Roofing / HVAC	Completed	
Piner High School	Roofing/ HVAC	Completed	
Comstock Middle	Roofing/ HVAC	Completed	
Santa Rosa High	Stadium Field / Track	Completed	
Rincon Valley Middle/SRACS	Classroom Safety Locks	Completed	
Santa Rosa Middle	Classroom Safety Locks	Completed	
Ridgway High	Classroom Safety Locks	Completed	
Cook/CCLA	Classroom Safety Locks	Completed	
Lewis Center	Classroom Safety Locks	Completed	
Montgomery High	Classroom Safety Locks	Completed	
Piner High	Classroom Safety Locks	Completed	
Maria Carrillo High	Classroom Safety Locks	Completed	
Santa Rosa High	Classroom Safety Locks	Completed	

Comstock Middle	Classroom Safety Locks	Completed	
Montgomery High	Two-Story Classroom Building	Start To Be Determined	Project was delayed at DSA due to non-certified legacy projects
Montgomery High	Roofing / HVAC	Completed	
Santa Rosa Middle	Roofing / HVAC	Completed	
Santa Rosa High	Roofing / HVAC Phase II	Completed	
Maria Carrillo High	Stadium Press Box	Completed	
Slater Middle	Marquee	Completed	
Elsie Allen High	Marquee	Completed	
Piner High	Marquee	Completed	
Slater Middle	Gymnasium Roofing	Completed	
Piner High	Roofing / HVAC Phase 2	Completed	
Maria Carrillo High	Roofing / HVAC	Completed	
Elsie Allen High	Roofing/ HVAC	Completed	
Santa Rosa High	Roofing / HVAC Phase I	Completed	

Maria Carrillo High	Stadium Field / Track	Completed	
Elsie Allen High	Stadium Field / Track	Completed	
Montgomery High	Stadium Field / Track	Completed	
Piner High	Stadium Field / Track	Completed	
Elsie Allen High	Classroom Safety Locks	Completed	
Slater Middle	Classroom Safety Locks	Completed	
Piner High	Stadium Lights	Completed	
RVMS	Marquee	Completed	
SRMS	Marquee	Completed	
HCMS	Marquee	Completed	

**MEASURE I - TECHNOLOGY PROJECTS (MAJOR)**

Site	Project	Status	Notes
All Secondary Sites	1:1 Chromebook Program refresh	In progress	
District Wide	Wide Area Network Upgrade (E-Rate/Bond)	In progress	
District Office	DO Data Center Computing and Storage Upgrades	In progress	
District Office	Backup Power Solutions (E-Rate/Bond)	Completed	
Disaster Recovery Site	Disaster Recovery Data Center (E-Rate/Bond)	Completed	
All Secondary Sites	Security Cameras	Completed	
All Secondary Sites	Low Voltage and Fiber Cabling	Completed	
All Secondary Sites	New Telephone System	Completed	
All Secondary Sites	New Network Equipment including Wireless	Completed	
All Secondary Sites	New Bell/Clock/Speaker	Completed	New system integrated with the new phone system and network
All Secondary Sites	Internet Bandwidth Increased	Completed	
All Secondary Sites	Teacher Laptops	Completed	

All Secondary Sites	Student Chromebooks	Completed	
District Office - Paid by both Measure I and L for benefit of all sites	Firewall Upgrades	Completed	
District Office - Paid by both Measure I and L for benefit at all sites	Uninterruptible Power Supplies	Completed	
District Office - Paid by both Measure I and L for benefit at all sites	Data Center Servers and Storage	Completed	
District Office - Paid by both Measure I and L for benefit at all sites	Phone System	Completed	
District Office - Paid by both Measure I and L for benefit at all sites	Dual Internet Connections, Dark Fiber	Completed	
District Office - Paid by both Measure I and L for benefit at all sites	Network Infrastructure to support school sites	Completed	
District Office - Paid by both Measure I and L for a benefit at all sites	Data Back Solution	Completed	
District Office - Paid by both Measure I and L for a benefit at all sites	Disaster Recovery Site Initial Build.	Completed	