Preliminary Referendum Schedule
May 24, 2022 Referendum Date
Fayette County School District

Date	Event
November 30, 2021	Finalize construction projects, costs and draw tables Distribute first drafts of Education SPLOST Referendum Resolution, Notice of Election and other documents
January 15, 2022	Remarks and revisions on documents due
Week of February 1, 2022	School Board to adopt Education SPLOST Referendum Resolution, Notice of Election and other applicable documents
Week of February 7, 2022	Submit ballot question to ballot builders (currently, at Kennesaw State University) for statewide election *This Deadline is subject to change by the Secretary of State's office; coordinate/confirm timing with the Secretary of State's office. Additionally, this deadline might be different for each county/city calling a referendum; need to coordinate/confirm timing with local elections clerk or probate judge, as the case may be.*
Week of April 18, 2022	Publish 1st Notice of Election in local newspaper
Week of April 25, 2022	Publish 2nd Notice of Election in local newspaper
Week of May 2, 2022	Publish 3rd Notice of Election in local newspaper
Week of May 9, 2022	Publish 4th Notice of Election in local newspaper
Week of May 16, 2022	Publish 5th Notice of Election in local newspaper
May 24, 2022 #	**Election – Education SPLOST Referendum held**
Week of June 27, 2022 or next board meeting*	School Board meets to confirm, declare and approve election results

*The confirmation, declaration and approval of the election results by the Board of Education must be held 5 days or later after the date of the election.

Other potential election dates per statute – November 8, 2022, March 21, 2023 and November 7, 2023. Timeline would be adjusted accordingly.

Note: Current SPLOST collections end March 31, 2024. The latest date to renew without an interruption in collections is November 7, 2023.