
Measure MM & Facilities Update

October 28, 2026



Measure MM Update 
● Plymouth ES and Wild Rose SCA

○ Bells/Clocks/PA on tonight’s agenda

■ AMS/MGT 

○ Fire Alarm bidding in process

■ Contracts to Board November and December

○ DSA Submissions upcoming for both projects - still targeting summer 2027 work

○ Wild Rose Playground Relocation

■ Need to make adjustments to current location due to access issues and need to install fire lane

■ Westberg White will work on options for DSA submittal

● Clifton MS

○ Planning Ongoing

■ DSA submission targeted for Spring 2027 - Construction target for Summer 2028

■ Fire Alarm DSA submittal by end of October- Spring 2027 installation



Measure MM Update 

● Monroe, Mayflower, Early Learning Center

○ Bells Clocks/PA planning in process 

● Veregy Planning

○ Assessments substantially complete

○ Preparing options for district consideration

● Budget Planning Ongoing

○ Continuing to work with staff to identify ongoing funding and expenditures for each 

project



Facilities Update
Bradoaks Playground Asphalt Conditions

The existing playground asphalt has 
reached the end of its functional life cycle.

Surface conditions include severe, 
widespread cracking exceeding two inches 
in width, heavily worn sections actively 
generating loose gravel, and multiple 
depressions, divots, and deep holes. 

Additionally, the degraded asphalt along 
the perimeter has caused structural gaps at 
the curb and edge line, facilitating pest 
intrusion beneath the adjacent portable 
bungalows. 



Facilities Update

Field Operating Costs



Questions?


