
 

Title:  SPLOST Construction Update     
  

Submitted By:  Ronick Joseph, Chief of Construction   
 
Meeting Date: 
               
              Board Work Session:   Monday, July 25, 2022  
              Board Meeting:            Monday, August 1, 2022  
 
Strategic Goal(s): 
  
            #3- To create an equitable and safe environment that promotes active 
             engagement, communication, accountability, and collaboration of all                  
             stakeholders to maximize student achievement 
 
           #4- To provide high quality, equitable support services delivered within                                             
  budget to promote high performance in Clayton County Public Schools 
 

Background Information: 

The Construction Department manages all District-wide renovation/modification and 
new building construction. The attached report summarizes active projects fiscal and 
schedule status to date. The attached summary update includes payments listed below 
made in July: 
Morrow High School                                                                             $  2,584,808.00 
CCPS Office Complex                                                                             $  1,051,352.80 
Eddie White Middle Academy                                                            $     227,878.00 
________________________________________________________________________________________                             
TOTAL                                                               $ 3,864,038.80 

 

There were no change orders executed this period 

 

Fiscal Impact: None         

 

Recommendation: For Information 

 



SPLOST Construction Update - August 2022

Project Scope of Work General Contractor Architect Start Date Comp. Date Contract Price
# of Approved 

Change Adjusted Contract Price Total Amount of Payments % of Payments Update Funding Source

Michelle Obama STEM Elementary 
Academy and Panhandle Bus Facility New Facility

  MEJA Construction                                                                          
107 Guthrie Way                     

Peachtree City, GA 30269                                
(678) 783-1900  

 JW Robinson & Assoc., Inc. 1020 
Ralph David Abernathy Blvd SW 
Atlanta, GA 30310    (404) 753-

4129            

01/01/20 08/01/21 $40,252,000.00 1 $40,384,598.00 $39,235,700.01 97% School building substantially complete. Punch 
list work ongoing. Bus barn complete. SPLOST VI

New Morrow High School Replacement & 
Stadium New Facility

  MEJA Construction                                                                          
107 Guthrie Way                     

Peachtree City, GA 30269                                
(678) 783-1900  

 Perkins + Will Architects                
1315 Peachtree St., NE               

Atlanta, GA 30309                          
(404) 443-7613 

01/13/20 08/01/22 $85,720,000.00 0 $85,720,000.00 $77,304,842.00 90% Interior finish installations are ongoing. 
Ribbon cutting scheduled for 7/28/22. SPLOST VI

Eddie White Middle Academy Renovations & 
Modifications

 SRS, Inc.                                             
357 Odell Road Griffin, GA 30224      

(770) 228-2658 

Harris+Smith                               
101 Marietta Street, NW Suite 

2330 Atlanta, GA 30303
5/5/2021 08/01/21 $1,680,000.00 1 $1,649,168.00 $1,649,168.00 100% Project complete. SPLOST VI

Office Complex Renovations & 
Modifications

  MEJA Construction                                                                          
107 Guthrie Way                     

Peachtree City, GA 30269                                
(678) 783-1900  

CDH Partners                               
3330 Cumberland Blvd., SE Suite 

100 Atlanta, GA 30339
8/4/2021 07/01/22 $5,760,000.00 0 $5,760,000.00 $5,084,728.00 88% Interior finish work is ongoing. Ribbon cutting 

scheduled for 7/26/22. SPLOST VI

  4 Projects $133,412,000.00 0 $133,513,766.00 $123,274,438.01  

PROJECTS IN DESIGN

Project Scope of Work General Contractor Architect
Estimated Start 

Date
Estimated 

Completion Date Estimated Contract Value
Funding 
Source

New Convocation and Convention Center 
College and Career Academy New Facility TBD

 Perkins + Will Architects                
1315 Peachtree St., NE               

Atlanta, GA 30309                          
(404) 443-7613 

2022 18 months $65,000,000.00 SPLOST VI Initial studies are ongoing.

Forest Park Middle School Replacement New Facility TBD

Cooper Carry & Assoc.                    
191 Peachtree St.,NE, Ste 2400              

Atlanta, GA 30303                           
(404) 237-2000

2022 18 months $45,000,000.00 SPLOST VI 

Project program is ongoing. Three story 
facility with parking deck being considered at 
existing school location. GA DOE site 
approval complete.

High School Athletic Field Improvements Renovation TBD

Harris+Smith                               
101 Marietta Street, NW Suite 

2330 Atlanta, GA 30303
2022 8 months $10,000,000.00 SPLOST VI Design ongoing.

Rosenwald and Red Annex Renovations TBD

 JW Robinson & Assoc., Inc. 1020 
Ralph David Abernathy Blvd SW 
Atlanta, GA 30310    (404) 753-

4129            

2022 8 months $2,000,000.00 SPLOST VI

Old Morrow Middle Gym Demolition TBD

 Manley, Spangler, Smith
P.O. Box  880

Griffin, GA  30224
(770) 227-5473

2022 8 months $2,000,000.00 SPLOST VI

Maintenance Complex Roof Replacement TBD

 Manley, Spangler, Smith
P.O. Box  880

Griffin, GA  30224
(770) 227-5473

2022 12 months $5,000,000.00 SPLOST VI

Central Office/Board Room Renovations TBD

CDH Partners                               
3330 Cumberland Blvd., SE Suite 

100 Atlanta, GA 30339
2022 8 months $7,000,000.00 SPLOST VI

Early Learning Center                                       
Old Riverdale Elementary, 1 of 6 New Facility TBD

 Manley, Spangler, Smith
P.O. Box  880

Griffin, GA  30224
(770) 227-5473

2023 12 months $25,000,000.00 SPLOST VI Site Old Riverdale Elementary. One of six.

North Clayton High School New Facility TBD TBD TBD 24 months TBD SPLOST VII Design SPLOST VI. Construction SPLOST 
VII.

Lovejoy High School Modernization TBD TBD TBD 18 months TBD SPLOST VII Design SPLOST VI. Construction SPLOST 
VII.

10 Projects

Projects In Construction 
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