Project Name: Salem Middle School

Project #: 365-423

Amendment #: 001

Date: October 12, 2021

Architect: Goodwyn Mills Cawood
6120 Powers Ferry Road Phone: 770-952-2481
Atlanta, GA 30339 Fax:  770-955-1064

(hereinafter, “the Architect”)

Project Description: Maijor Building Systems Replacement

Reason for Amendment: Increase Stated Cost of Limitations

Scope of Work: (for this Amendment)

Original Stated Cost of Limitations = $3,176,663.00
Revised Stated Cost of Limitations = $7,404,819.00

Difference is SCL = $4,228,156.00
Increase in Design Fee $4,228,156 * 7.5% = $317,111.00

Total = $317,111.00

Required Submissions / Deliverables: N/A
Date:

Owner Selections
And Approvals Required: N/A

Cost Breakdown (for this Amendment): See above scope of work - $317,111.00

Contract Amount: Original Contract Amount: $ 238,250.00
Previous Amendments: $ 0.00
Current Contract Amount (with Amendment(s)): $ 238,250.00
Amount of this Amendment: $ 317,111.00
Revised Contract Amount: $ 555,361.00

Attachments (Incorporated by Reference):

Signatures are included on the following page.
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All terms and conditions of the Standard Form of Contract for Architectural Services between the Architect and the
DeKalb County Board of Education for the Salem Middle School Project remain in full force and effect as amended
hereby.

Agreed to by the Architect:

Amy Bell 0 ¥ * Date
Vice President

Recommended for Acceptance by Program Manger & Owner:

Mel Butler Date
Program Director

Richard Boyd Date
Interim Director of Design & Construction

Approved by The DeKalb County Board of Education:

Cheryl Watson-Harris Date
Superintendent

Vickie Turner Date
Board Chair
Board of Education Approval: Date: N/A Item No.: N/A

(Required Over $100,000)
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