Project Name:

Rock Chapel ES Major Building System Replacement

Project #: 366-035

Amendment #: 02

Date: October 18, 2022

Architect: Lyman Davidson Dooley, Inc.

Address: 1640 Powers Ferry Rd
Building One, Suite 100
Marietta, GA. 30067

(hereinafter, “the Architect”)

Project Description:

Major Building Systems Replacement

Reason for Amendment: Design Services Board Approved Scope Additions

The Contract for the above-referenced Project is hereby amended to provide for the following described

change(s) upon the terms set forth below:

Scope of Work (for this change):

1. Increase Stated Cost of Limitation by $2,000,000 to $4,250,000.00 at 6% for additional scope noted
below. ($120,000.00)

oo T

Replace light fixtures and upgrade lighting system
Fire Alarm Replacement

Kitchen HVAC

Fire Sprinkler System

Additional Parking

Date: TBD

Required Submissions / Deliverables: Design Documents

Owner Selections

And Approvals Required: N/A

| Cost Breakdown (for this Amendment):

$120,000.00- Scope as described above

Contract Amount:

Original Contract Amount: $ 135,000.00
Previous Amendments $ 35,500.00
Current Contract Amount (with Amendment(s)): $ 170,500.00
Amount of this Amendment: $ 120,000.00
Revised Contract Amount: $ 290,500.00

| Attachments (Incorporated by Reference): Proposals
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All terms and conditions of the Standard Form of Contract for Architectural Services between the Architect and the
DeKalb County Board of Education for the 366-35 Project remain in full force and effect as amended hereby.

Agreed to by the Architect:

d”;: Ty 10/14/2022

David L. McBrayer Date
Principal

Recommended for Acceptance by Program Manger & Owner:

Mel Butler Date
Program Director

Richard Boyd Date
Interim Chief Operating Officer

Approved by The DeKalb County Board of Education:

Dr. Vasanne S. Tinsley Date
Interim Superintendent

Mrs. Vickie B. Turner Date
Board Chair
Board of Education Approval: Date: N/A Item No.: N/A

(Required Over $100,000)
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DLM Signature
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Text Box
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