
Dresden Elementary School
Site Logistics – Phase 1A

Phase 1A
Temporary Fire Lane to Backside of Gym
Construction Fence Installation
Material Laydown
UG Sitework/Prep at Modular Classroom Staging Area
Relocate Playground Equipment to East Green Space

Approx. Location of GA Power Easement

Temporary Road for Fire Truck Access

Gym Remaining Through Phase 3
Relocated Playground Equipment

Front Entry Enabling Work

Material Laydown Area

School Access Remains Open

Modular Classrooms Prep Work

Temporary Fence Around Modulars



Dresden Elementary School
Site Logistics – Phase 1B

Phase 1B
Winter Construction Trailer Mobilization
Modular Classroom Mobilization

Approx. Location of GA Power Easement

Temporary Road for Fire Truck Access

Construction Road

Winter Construction Office

Modular Classrooms – 8 Rooms

Gym Remaining Through Phase 3

Modular Classrooms – 12 Rooms 

New Concrete Walkway Installed

Construction Entrance

Relocated Playground Equipment

Material Laydown Area

School Access Remains Open



Dresden Elementary School
Site Logistics – Phase 2

Phase 2
Shoring
Phase 1 Demolition
Mobile Crane
Erect Phase 1
East Loop Paving, Curbing, and Striping

Approx. Location of GA Power Easement

Phase 2 West Hardscape Work

Demolish Existing Structures

Mobile Crane – Phase 1 Erection South to North

Install Shoring Against Existing School Prior to Construction

Temporary Construction Fencing

Modular Classrooms – 12 Rooms 

Walkway Between Modulars

Relocated Playground Equipment

Winter Construction Office

School Access Remains Open

Exit Path During Construction

Temporary Road for Fire Truck Access

Gym Remaining Through Phase 3

Modular Classrooms – 8 Rooms

Proposed Drive and Added Staff Parking Easement



Dresden Elementary School
Site Logistics – Phase 3

Phase 3
Phase 2 Demolition
Relocation of Construction Fence
Construction Road
Erect Phase 2

Approx. Location of GA Power Easement

Phase 2 West Hardscape Work Finished

Erect Phase 2 New Structure

Construction Fence

Demolish Phase 2 Existing Structures

Relocated Playground Equipment

Winter Construction Office

Modular Classrooms – 12 Rooms 

Walkway Between Modulars

Phase 3 Hardscape

Modular Classrooms – 8 Rooms

Gym Remaining Through Phase 3

Temporary Road for Fire Truck Access

Construction Entrance
Construction Road

Proposed Drive and Added Staff Parking Easement

Exit Path During Construction



Dresden Elementary School
Site Logistics – Phase 4

Phase 4
Modular Classroom Demobilization
Gym Demolition
Remaining Sitework at Modular Classroom Staging Area
Balance of Paving, Curbing, and Striping

Approx. Location of GA Power Easement

Winter Construction Office Removed

Balance of Site & Existing Playground Equipment Removal

Final Coat and Striping of all Permanent Asphalt Areas

Proposed Drive and Added Staff Parking Easement

Modular Classrooms – Demobilization

Demolish Fire Truck Turnaround

Demolish Gymnasium

Phase 4 Fencing Once Modulars / Trailer Removed 


