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WI NTER " Job #: 24016 New Dresden Elementary School

CONSTRUCTION Charmbles. Georors 30341

The Winter Construction Company

New Dresden Elementary School - Current Drawings

Drawing No. Drawing Title Revision Drawing Date Received Date

General

G-001 COVER SHEET 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
G-001 PH 2 PHASE 2 - COVER SHEET 0 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
G-002 SHEET INDEX 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
G-002 PH 2 PHASE 2 - SHEET INDEX 0 04/11/2025 04/23/2025 ASI 02 (04/23/25)
G-003 ABBREVIATIONS, SYMBOLS, GENERAL NOTES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
G-104 CODE SUMMARY 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
G-105 ACCESSIBILITY INFORMATION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
G-106 SCHEDULE OF SPACES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
G-107 ACTION LETTER PZ2024-1278 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-100 ARCHITECTURE - FULL SITE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-110 LEVEL 0 - OVERALL PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-111 LEVEL 1 - OVERALL PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-112 LEVEL 2 - OVERALL PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-113 LEVEL 3 - OVERALL PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-114 SECTION REFERENCE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-120 LEVEL O - OVERALL RCP 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-121 LEVEL 1 - OVERALL RCP 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-122 LEVEL 2 - OVERALL RCP 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-123 LEVEL 3 - OVERALL RCP 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-124 OVERALL RCP CONTROL JOINTS 0 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-0-130 OVERALL ROOF PLAN 3 05/15/2025 07/07/2025 Dresden ES Permit Set (03/22/24)
A-1-101 PHASE 1 - ARCHITECTURAL SITE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-110 PHASE 1 - KEY PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-110A PHASE 1 - LEVEL 0 ZONE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-110B PHASE 1 - LEVEL 0 ZONE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-111A PHASE 1 - LEVEL 1 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-111B PHASE 1 - LEVEL 1 ZONE PLANS 3 08/14/2025 08/21/2025 ASI 03 (08/17/25)
A-1-112A PHASE 1 - LEVEL 2 ZONE PLANS 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
A-1-112B PHASE 1 - LEVEL 2 ZONE PLANS 3 08/14/2025 08/21/2025 ASI 03 (08/17/25)
A-1-113 PHASE 1 - LEVEL 3 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-120 PHASE 1 - RCP KEY PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-120A PHASE 1 - RCP LEVEL 0 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114475
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359107646
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114467
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359107645
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084313
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084167
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083853
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084151
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084184
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084319
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084186
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084270
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084061
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083854
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084145
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084128
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084295
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084074
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083855
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083862
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134364994974
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084096
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083864
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084248
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084056
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084171
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368961616
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114472
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368961615
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084117
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083861
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084255
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A-1-120B PHASE 1 - RCP LEVEL 0 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-121A PHASE 1 - RCP LEVEL 1 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-121B PHASE 1 - RCP LEVEL 1 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-122A PHASE 1 - RCP LEVEL 2 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-122B PHASE 1 - RCP LEVEL 2 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-123 PHASE 1 - RCP LEVEL 3 ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-200A COMPLETE BUILDING ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-200B COMPLETE BUILDING ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-201 PHASE 1 - EXTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-202 PHASE 1 - EXTERIOR ELEVATIONS 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
A-1-203 PHASE 1 - EXTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-301 PHASE 1 - BUILDING SECTIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-302 PHASE 1 - BUILDING SECTIONS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
A-1-310 PHASE 1 - WALL SECTIONS 3 09/25/2025 09/25/2025 ASI| 04 (09/25/25)
A-1-311 PHASE 1 - WALL SECTIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-312 PHASE 1 - WALL SECTIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-313 PHASE 1 - WALL SECTIONS 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
A-1-401 PHASE 1 - ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-402 PHASE 1 - ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-403 PHASE 1 - ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-404 PHASE 1 - ENLARGED PLANS 3 04/11/2025 07/08/2025 ASI 02 (04/23/25)
A-1-405 PHASE 1 - ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-407 PHASE 1 - ENLARGED TOILET PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-408 PHASE 1 - ENLARGED TOILET PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-410 PHASE 1 - VERTICAL CIRCULATION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-411 PHASE 1 - VERTICAL CIRCULATION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-412 PHASE 1 - VERTICAL CIRCULATION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-500A PHASE 1 - LEVEL 0 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-500B PHASE 1 - LEVEL 0 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-501A PHASE 1 - LEVEL 1 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-501B PHASE 1 - LEVEL 1 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-502A PHASE 1 - LEVEL 2 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-502B PHASE 1 - LEVEL 2 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-503 PHASE 1 - LEVEL 3 ZONE FINISH PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-510 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-511 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-512 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-513 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084227
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084242
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084136
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084189
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084137
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084154
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084329
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084202
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084172
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114470
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084224
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084211
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084205
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114469
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084192
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084064
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114474
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083831
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084170
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084139
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134364987511
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084269
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084229
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084144
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083865
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084183
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084158
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084157
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084221
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083874
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084267
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084132
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083866
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084010
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084220
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084169
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084315
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083867

Printed on Wed Mar 25, 2026 at 04:37 pm EDT

WI NTER " Job #: 24016 New Dresden Elementary School

CONSTRUCTION Charmbles. Georors 30341

The Winter Construction Company

Drawing No. Drawing Title Revision Drawing Date Received Date

A-1-514 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-515 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-516 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-517 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-518 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-519 PHASE 1 - INTERIOR ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-520A PHASE 1 - LEVEL 0 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-520B PHASE 1 - LEVEL 0 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-521A PHASE 1 - LEVEL 1 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-521B PHASE 1 - LEVEL 1 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-522A PHASE 1 - LEVEL 2 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-522B PHASE 1 - LEVEL 2 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-1-523 PHASE 1 - LEVEL 3 ZONE FURNITURE PLAN 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
A-2-102 PHASE 2 - ARCHITECTURAL SITE PLAN 1 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
A-2-110 PHASE 2 - KEY PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-111A PHASE 2 - LEVEL 1 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-111B PHASE 2 - LEVEL 1 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-111C PHASE 2 - LEVEL 1 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-112A PHASE 2 - LEVEL 2 ZONE PLANS 2 08/14/2025 08/21/2025 ASI 03 (08/17/25)
A-2-112B PHASE 2 - LEVEL 2 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-113A PHASE 2 - LEVEL 3 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-120 PHASE 2 - RCP KEY PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-121A PHASE 2- RCP LEVEL 1 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-121B PHASE 2- RCP LEVEL 1 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-122A PHASE 2- RCP LEVEL 2 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-122B PHASE 2- RCP LEVEL 2 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-123 PHASE 2- RCP LEVEL 3 ZONE PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-201 PHASE 2 - EXTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-202 PHASE 2 - EXTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-203 PHASE 2 - EXTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-301 PHASE 2 - BUILDING SECTIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-302 PHASE 2 - BUILDING SECTIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-310 PHASE 2 - WALL SECTIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-311 PHASE 2 - WALL SECTIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-312 PHASE 2 - WALL SECTIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-401 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-402 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-403 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083869
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084225
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083868
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083870
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083873
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084150
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084175
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083871
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A-2-404 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-405 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-406 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-407 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-408 PHASE 2 - ENLARGED PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-409 PHASE 2 - ENLARGED TOILET PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-410 PHASE 2 - VERTICAL CIRCULATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-411 PHASE 2 - VERTICAL CIRCULATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-501A PHASE 2 - LEVEL 1 ZONE FINISH PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-501B PHASE 2 - LEVEL 1 ZONE FINISH PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-502A PHASE 2 - LEVEL 2 ZONE FINISH PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-502B PHASE 2 - LEVEL 2 ZONE FINISH PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-503 PHASE 2 - LEVEL 3 ZONE FINISH PLAN 1 04/11/2025 04/23/2025 AS| 02 (04/23/25)
A-2-510 PHASE 2 - INTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
A-2-511 PHASE 2 - INTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-512 PHASE 2 - INTERIOR ELEVATIONS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-513 PHASE 2 - INTERIOR ELEVATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-514 PHASE 2 - INTERIOR ELEVATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-515 PHASE 2 - INTERIOR ELEVATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-516 PHASE 2 - INTERIOR ELEVATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-517 PHASE 2 - INTERIOR ELEVATION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-531A PHASE 2 - LEVEL 1 ZONE FURNITURE PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-531B PHASE 2 - LEVEL 1 ZONE FURNITURE PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-532A PHASE 2 - LEVE 2 ZONE FURNITURE PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-532B PHASE 2 - LEVEL 2 ZONE FURNITURE PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-2-533 PHASE 2 - LEVEL 3 ZONE FURNITURE PLAN 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-521 MILLWORK DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-522 MILLWORK DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-530 INTERIOR SIGNAGE DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-531 INTERIOR DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-532 INTERIOR DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-601 DOOR SCHEDULE 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-602 DOOR DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-610 EXTERIOR STOREFRONT ELEVATIONS 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
A-611 EXTERIOR STOREFRONT ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-612 EXTERIOR STOREFRONT ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-613 INTERIOR STOREFRONT ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-614 WINDOW DETAILS 3 09/25/2025 09/25/2025 AS| 04 (09/25/25)
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A-616 ROOM FINISH SCHEDULE - PHASE 1 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-617 ROOM FINISH SCHEDULE - PHASE 2 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-618 FINISH LEGEND 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-619 FF&E SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-701 PLAN DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-702 PLAN DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-703 PLAN DETAILS @ VESTIBULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-704 PLAN DETAILS @ VESTIBULES 3 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-705 PLAN DETAILS @ COURT YARD PARTITION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-710 SECTION DETAILS 3 09/25/2025 09/25/2025 ASI 04 (09/25/25)
A-711 SECTION DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-712 SECTION DETAILS 3 09/25/2025 09/25/2025 AS| 04 (09/25/25)
A-713 SECTION DETAILS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
A-714 SECTION DETAILS 3 09/25/2025 09/25/2025 ASI| 04 (09/25/25)
A-720 ROOF DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-801 WALL TYPES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-802 WALL TYPES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
A-803 WALL TYPES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
AD-101 DEMO FLOOR PLAN - PHASE 1 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)

C-000 COVER SHEET 2 01/09/2026 Changes to Approved (01/09/26)
C-001 BOUNDARY & TOPOGRAPHIC SURVEY 2 01/09/2026 Changes to Approved (01/09/26)
C-002 BOUNDARY & TOPOGRAPHIC SURVEY 2 01/09/2026 Changes to Approved (01/09/26)
C-005 DCI ACTION LETTER 1 01/09/2026 Changes to Approved (01/09/26)
C-006 LOGISTICS PLAN 1 01/09/2026 Changes to Approved (01/09/26)
C-007 LOGISTICS PLAN 1 01/09/2026 Changes to Approved (01/09/26)
C-100 OVERALL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-150 DEMOLITION & REMOVAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-150a DEMOLITION & REMOVAL PLAN 0 01/09/2026 Changes to Approved (01/09/26)
C-155 DEMOLITION & REMOVAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-200 SITE PLAN-SITE LAYOUT 2 01/09/2026 Changes to Approved (01/09/26)
C-200a SITE PLAN-SITE LAYOUT 0 01/09/2026 Changes to Approved (01/09/26)
C-200b SITE PLAN-SITE LAYOUT 0 01/09/2026 Changes to Approved (01/09/26)
C-205 SITE PLAN-SITE LAYOUT 3 01/09/2026 Changes to Approved (01/09/26)
€206 LAYOUT PLAN WITHIN R.O.W. 1| 02/06/2025 02/19/2025 z)rzef’f;;:)s LDP City Stamped Set
C-206 LAYOUT PLAN WITHIN R.O.W. 0 01/09/2026 Changes to Approved (01/09/26)
C-210 WALL ELEVATIONS 4 01/09/2026 Changes to Approved (01/09/26)

Page 5 of 15



https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084103
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084110
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083847
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084002
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084134
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083825
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084112
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083801
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084063
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114478
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084124
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114473
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084122
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375114476
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083849
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084135
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084095
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084052
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084058
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678166
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678131
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678141
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678122
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678132
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678163
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678133
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678135
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678121
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678123
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678129
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678125
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678165
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678127
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134353634656
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678158
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134389678161

Printed on Wed Mar 25, 2026 at 04:37 pm EDT

WI NTER " Job #: 24016 New Dresden Elementary School

CONSTRUCTION Charmbles. Georors 30341

The Winter Construction Company

Drawing No. Drawing Title Revision Drawing Date Received Date

C-300 GRADING PLAN 4 01/09/2026 Changes to Approved (01/09/26)
C-300a GRADING PLAN 0 01/09/2026 Changes to Approved (01/09/26)
C-300b GRADING PLAN 0 01/09/2026 Changes to Approved (01/09/26)
C-305 GRADING PLAN 4 01/09/2026 Changes to Approved (01/09/26)
C-306 COURTYARD ENLARGEMENT GRADING PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-310 DRAINAGE PLAN 4 01/09/2026 Changes to Approved (01/09/26)
C-310a DRAINAGE PLAN 0 01/09/2026 Changes to Approved (01/09/26)
C-315 DRAINAGE PLAN 3 01/09/2026 Changes to Approved (01/09/26)
C-316 COURTYARD ENLARGEMENT STORM PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-320 PIPE PROFILES 4 01/09/2026 Changes to Approved (01/09/26)
C-400 NPDES NOTES 2 01/09/2026 Changes to Approved (01/09/26)
C-405 NPDES NOTES 2 01/09/2026 Changes to Approved (01/09/26)
C-410 ES&PC - PHS1 INITIAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-410a ES&PC - INITAL PLAN 0 01/09/2026 Changes to Approved (01/09/26)
C-415 ES&PC - PHS1 INTERMEDIATE PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-415a ES&PC - INTERMEDIATE PLAN A 0 01/09/2026 Changes to Approved (01/09/26)
C415b ES&PC - INTERMEDIATE PLAN B 0 01/09/2026 Changes to Approved (01/09/26)
C-420 ES&PC - PHS1 FINAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-420a ES&PC - FINAL PLAN A 0 01/09/2026 Changes to Approved (01/09/26)
C420b ES&PC - FINAL PLAN B 0 01/09/2026 Changes to Approved (01/09/26)
C-425 ES&PC -PHS2 INITIAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-430 ES&PC - PHS2 INTERMEDIATE PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-435 ES&PC - FINAL PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-440 ES&PC DETAILS & CALCULATIONS 2 01/09/2026 Changes to Approved (01/09/26)
C-500 UTILITY PLAN 2 01/09/2026 Changes to Approved (01/09/26)
C-510 UTILITY PROFILES 3 01/09/2026 Changes to Approved (01/09/26)
€600 TREE PROTECTION PLAN 1| 02/06/2025 02/19/2025 z)r;/sfj;g)s LDP City Stamped Set
C-600 TREE PROTECTION PLAN 1 01/09/2026 Changes to Approved (01/09/26)
C610 LANDSCAPE PLAN 1| 02/06/2025 04/07/2025 R)r:/sldzsrzlsE)S LDP City Stamped Set
C-610 LANDSCAPE PLAN 1 01/09/2026 Changes to Approved (01/09/26)
C-700 SITE WORK CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
C-701 SITE WORK CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
C-702 SITE WORK CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
C-710 DEKALB COUNTY STANDARD CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
C-711 DEKALB COUNTY STANDARD CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
C-712 G.D.O.T. STANDARD CONSTRUCTION DETAILS 2 01/09/2026 Changes to Approved (01/09/26)
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Electrical

E-001 ELECTRICAL LEGEND & ABBREVIATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-401 ENLARGED KITCHEN PLANS - ELECTRICAL 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-402 ENLARGED FLOOR PLANS - ELECTRICAL 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-403 ENLARGED FLOOR PLANS - ELECTRICAL 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
E-404 ENLARGED FLOOR PLANS - ELECTRICAL 2 08/05/2025 08/17/2025 ASI 03 (08/17/25)
E-501 ELECTRICAL GROUNDING DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-502 LIGHTNING PROTECTION DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-503 ELECTRICAL POWER DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-504 ELECTRICAL POWER DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-505 ELECTRICAL LIGHTING DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-601 ONE LINE DIAGRAM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-701 ELECTRICAL SCHEDULES 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
E-702 PANEL SCHEDULES 2 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
E-703 PANEL SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-704 PANEL SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-705 PANEL SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-706 PANEL SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
E-707 PANEL SCHEDULES 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
E-708 PANEL SCHEDULES 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EG-1-110 PHASE 1-LEVEL 0-PLAN-GROUNDING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EG-2-110 PHASE 2-LEVEL 1-PLAN-GROUNDING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-120A PHASE 1- LEVEL 0-RCP-ZONES A/B-LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-120B PHASE 1-LEVEL 0-RCP-ZONE C- LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-121A PHASE 1-LEVEL 1-RCP-ZONES A/B-LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-121B PHASE 1-LEVEL 1-RCP-ZONE C-LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-122A PHASE 1-LEVEL 2-RCP-ZONES A/B-LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-122B PHASE 1-LEVEL 2-RCP-ZONE C- LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-1-123 PHASE 1-LEVEL 3 -RCP-LIGHTING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-2-121A PHASE 2- LEVEL 1- RCP- ZONES D/E- LIGHTING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-2-121B PHASE 2-LEVEL 1-RCP-ZONES F/G-LIGHTING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-2-122A PHASE 2-LEVEL 2- RCP- ZONES D/E- LIGHTING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-2-122B PHASE 2-LEVEL 2-RCP-ZONES F/G -LIGHTING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EL-2-123A PHASE 2-LEVEL 3-RCP-ZONES F/G-LIGHTING 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
ELP-1-111 PHASE 1-ROOF PLAN-LIGHTNING PROTECTION 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
ELP-2-111 PHASE 2-ROOF PLAN-LIGHTNING PROTECTION 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-1-110A PHASE 1-LEVEL 0 PLAN-ZONES A/B- POWER 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-1-110B PHASE 1-LEVEL 0 PLAN-ZONE C- POWER 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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EP-1-111A PHASE 1-LEVEL 1 PLAN-ZONES A/B- POWER 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-1-111B PHASE 1-LEVEL 1 PLAN-ZONE C- POWER 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-1-112A PHASE 1-LEVEL 2 PLAN-ZONES A/B- POWER 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-1-112B PHASE 1-LEVEL 2 PLAN-ZONE C- POWER 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-1-113A PHASE 1-LEVEL 3 PLAN-ZONE A- POWER 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-1-130 PHASE 1-ROOF PLAN-POWER 3 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-2-111A PHASE 2-LEVEL 1 PLAN-ZONES D/E- POWER 2 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-2-111B PHASE 2-LEVEL 1 PLAN-ZONES F/G- POWER 2 08/05/2025 08/17/2025 ASI 03 (08/17/25)
EP-2-111C PHASE 2-LEVEL 1 PLAN-ZONE H- POWER 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-2-112A PHASE 2-LEVEL 2 PLAN-ZONES D/E- POWER 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-2-112B PHASE 2-LEVEL 2 PLAN-ZONES F/G- POWER 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-2-113A PHASE 2-LEVEL 3 PLAN-ZONES F/G- POWER 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
EP-2-130 PHASE 2-ROOF PLAN-POWER 2 08/05/2025 08/17/2025 ASI 03 (08/17/25)
ES-0-100 SITE PLAN - ELECTRICAL PHASING 2 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
ES-0-101 SITE PLAN - ELECTRICAL 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)

FA-1-110A PHASE 1- LEVEL 0 PLAN- ZONES A/B- FIRE ALARM 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
FA-1-110B PHASE 1- LEVEL 0 PLAN- ZONE C- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-1-111A PHASE 1- LEVEL 1 PLAN- ZONES A/B- FIRE ALARM 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
FA-1-111B PHASE 1- LEVEL 1 PLAN- ZONE C- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-1-112A PHASE 1- LEVEL 2 PLAN- ZONES A/B- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-1-112B PHASE 1- LEVEL 2 PLAN- ZONE C- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-1-113 PHASE 1- LEVEL 3 PLAN- ZONE A- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-1-120 PHASE 1- ROOF PLAN- FIRE ALARM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-2-111A PHASE 2- LEVEL 1 PLAN- ZONES D/E- FIRE ALARM 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
FA-2-111B PHASE 2- LEVEL 1 PLAN- ZONES F/G- FIRE ALARM 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
FA-2-112A PHASE 2- LEVEL 2 PLAN- ZONES D/E- FIRE ALARM 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-2-112B PHASE 2- LEVEL 2 PLAN- ZONES F/G- FIRE ALARM 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-2-113 PHASE 2- LEVEL 3 PLAN- ZONES F/G- FIRE ALARM 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-2-120 PHASE 2- ROOF PLAN- FIRE ALARM 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
FA-501 FIRE ALARM DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)

Fire Protection

FX-001 NOTES - FIRE PROTECTION 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-101 PH 1 LEVELS 0 & 1 COMPOSITE PLANS - FP 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-101 PH 2 LEVELS 0 & 1 COMPOSITE PLANS - FP 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-102PH 1 LEVELS 2 & 3 COMPOSITE PLANS - FP 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-102 PH 2 LEVELS 2 & 3 COMPOSITE PLANS - FP 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-103PH 1 PHASE 1 - LEVEL O - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368626778
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084246
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084193
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084293
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083922
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083916
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368626771
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368626773
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083981
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083988
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083965
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083818
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084262
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359135586
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359135595
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359139774
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359135590
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359139775
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359140318
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Drawing No. Drawing Title Revision Drawing Date Received Date
FX-103 PH 2 PHASE 2 - LEVEL 1 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-104 PH 1 PHASE 1 - LEVEL O - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-104 PH 2 PHASE 2 - LEVEL 1 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-105PH 1 PHASE 1 - LEVEL 1 - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-105 PH 2 PHASE 2 - LEVEL 2 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-106 PH 1 PHASE 1 - LEVEL 1 - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-106 PH 2 PHASE 2 - LEVEL 2 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-107 PH 1 PHASE 1 - LEVEL 2 - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-107 PH 2 PHASE 2 - LEVEL 2 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-108 PH 1 PHASE 1 - LEVEL 2 - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-108 PH 2 PHASE 2 - LEVEL 3 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-109PH 1 PHASE 1 - LEVEL 3 - FIRE PROT. ZONE PLANS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-109 PH 2 PHASE 2 - LEVEL 3 - FIRE PROT. ZONE PLANS 0 01/14/2025 04/25/2025 AS| 02 (04/23/25)
FX-401PH 1 STAIR SECTIONS - FIRE PROTECTION 2 01/14/2025 04/25/2025 ASI| 02 (04/23/25)
FX-401 PH 2 STAIR SECTIONS - FIRE PROTECTION 0 01/14/2025 04/25/2025 ASI 02 (04/23/25)
FX-501 DETAILS - FIRE PROTECTION 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
I —
K-000 FOODSERVICE COVER PAGE 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-101 FOODSERVICE EQUIPMENT PLAN AND SCHEDULE 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-102 FS MECHANICAL CONNECTION PLAN 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-103 FS ELECTRICAL CONNECTION PLAN 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-104 FS SPECIAL CONDITIONS PLAN 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-104D FS SPECIAL CONDITIONS DETAILS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-105 FS MECH & PLUMBING LOAD SCHEDULE 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-106 FS ELECTRICAL UTILITY LOAD SCHEDULE 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-107 FS ELEVATIONS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-108 FS ELEVATIONS 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-201 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-202 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-203 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-204 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-205 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-206 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-207 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-208 FS VENTILATION DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)
K-209 FS WALK-IN DRAWING 2 01/14/2025 04/25/2025 ASI 02 (04/23/25)

LS-100 LIFE SAFETY PLAN - COMPOSITE 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186342
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186117
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186340
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186109
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186339
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186113
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186343
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186119
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186334
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186110
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186341
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186115
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186337
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186309
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359186338
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359135594
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124058
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124069
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124061
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124068
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124060
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124053
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124059
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124066
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124057
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124055
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124072
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124062
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124065
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124071
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124070
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124063
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124064
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124067
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359124080
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083860
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LS-101 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
LS-102 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
LS-200 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
LS-201 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
LS-202 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
LS-203 LIFE SAFETY PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
vecrawicar . __________
M-001 LEGENDS & GENERAL NOTES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-1-110A PHASE 1 LEVEL 0 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-110B PHASE 1 LEVEL 0 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-111A PHASE 1 LEVEL 1 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-111B PHASE 1 LEVEL 1 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-112A PHASE 1 LEVEL 2 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-112B PHASE 1 LEVEL 2 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-113 PHASE 1 LEVEL 3 ZONE HVAC PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-1-131 PHASE 1 ROOF PLANS 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-2-111A PHASE 2 LEVEL 1 ZONE HVAC PLANS 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-2-111B PHASE 2 LEVEL 1 ZONE HVAC PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-2-112A PHASE 2 LEVEL 2 ZONE HVAC PLANS 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-2-112B PHASE 2 LEVEL 2 ZONE HVAC PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-2-113 PHASE 2 LEVEL3 ZONE HVAC PLANS 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-2-131 PHASE 2 ROOF PLANS 2 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-010 OVERALL HVAC PLAN - LEVEL O 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-011 OVERALL HVAC PLAN - LEVEL 1 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-012 OVERALL HVAC PLAN - LEVEL 2 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-013 OVERALL HVAC PLAN - LEVEL 3 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-401 PHASE 1 ENLARGED MECH. PLAN 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-501 MECHANICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-502 MECHANICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-503 PHASE 1 FOOD SERVICE SHEET 1 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-504 PHASE 1 FOOD SERVICE SHEET 2 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-505 PHASE 1 FOOD SERVICE SHEET 3 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-506 PHASE 1 FOOD SERVICE SHEET 4 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-507 PHASE 1 FOOD SERVICE SHEET 5 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-508 PHASE 1 FOOD SERVICE SHEET 6 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-509 PHASE 1 FOOD SERVICE SHEET 7 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-510 PHASE 1 FOOD SERVICE SHEET 8 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-601 MECHANICAL SCHEDULES 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084250
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084274
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083829
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084316
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084347
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084303
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084022
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627867
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627864
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627858
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627861
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627866
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627863
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627868
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627862
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627860
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084235
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627870
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083845
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627869
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627871
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083852
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083996
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084045
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083879
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627859
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083998
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084024
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083797
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083882
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084084
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083885
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083884
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084091
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083880
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083937
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134368627872
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M-602 MECHANICAL SCHEDULES 3 08/06/2025 08/17/2025 ASI 03 (08/17/25)
M-701 HVAC CONTROLS NOTES, SYMBOLS AND SCHEDULES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-702 SYSTEM ARCHITECTURE 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-703 WATER SIDE CONTROL DIAGRAMS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-704 AIR SIDE CONTROL DIAGRAMS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
M-705 CONTROL DIAGRAMS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
MD-101 HVAC DEMOLITION FLOOR PLAN 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
ol __________
P-0-001 ABBREVIATIONS, LEGEND AND GENERAL NOTES 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-100 PHASE 1 - PLUMBING SITE PLAN 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-110 PHASE 1 - PLUMBING KEY PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-111A PHASE 1 - LEVEL 0 - PLUMBING ZONE PLANS 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-1-111B PHASE 1 - LEVEL 0 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 AS| 02 (04/23/25)
P-1-112A PHASE 1 - LEVEL 0 - PLUMBING ZONE PLANS 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-1-112B PHASE 1 - LEVEL 0 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-113A PHASE 1 - LEVEL 1 - PLUMBING ZONE PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
P-1-113B PHASE 1 - LEVEL 1 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-114A PHASE 1 - LEVEL 2 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-114B PHASE 1 - LEVEL 2 - PLUMBING ZONE PLANS 1 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-115A PHASE 1 - LEVEL 3 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-115B PHASE 1 - LEVEL 3 - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-116A PHASE 1 - ROOF - PLUMBING ZONE PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-401 PLUMBING ENLARGED PLAN 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-402 PLUMBING ENLARGED PLAN 3 07/10/2025 07/10/2025 ASI 02 (04/23/25)
P-1-403 PLUMBING ENLARGED PLANS 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-1-404 PLUMBING ENLARGED PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-405 PLUMBING ENLARGED PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-406 PLUMBING ENLARGED PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-407 PLUMBING ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
P-1-408 PLUMBING ENLARGED PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-409 PLUMBING ENLARGED PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
P-1-501 PLUMBING DETAILS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-502 PLUMBING DETAILS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-503 PLUMBING DETAILS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-601 PLUMBING SCHEDULES 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-602 PLUMBING SCHEDULES 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-1-901 SANITARY ISOMETRICS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
P-1-902 SANITARY ISOMETRICS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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Drawing No. Drawing Title Revision Drawing Date Received Date

P-1-903 SANITARY ISOMETRICS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-904 GREASE ISOMETRICS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-905 STORM DRAINAGE ISOMETRICS 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-1-906 DOMESTIC WATER ISOMETRICS 3 07/10/2025 07/10/2025 ASI 02 (04/23/25)
P-1-907 DOMESTIC WATER ISOMETRICS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
P-1-908 DOMESTIC WATER ISOMETRICS 2 04/11/2025 04/11/2025 ASI 02 (04/23/25)
P-1-909 DOMESTIC WATER ISOMETRICS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-910 DOMESTIC WATER ISOMETRICS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-911 DOMESTIC WATER ISOMETRICS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
P-1-912 NATURAL GAS ISOMETRICS 3 08/11/2025 08/17/2025 ASI 03 (08/17/25)
P-2-100 PHASE 2 - PLUMBING SITE PLAN 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-110 PHASE 2 - PLUMBING KEY PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-111A PHASE 2 - LEVEL 1 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 AS| 02 (04/23/25)
P-2-111B PHASE 2 - LEVEL 1 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI| 02 (04/23/25)
P-2-112A PHASE 2 - LEVEL 1 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-112B PHASE 2 - LEVEL 1 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-112C PHASE 2 - LEVEL 1 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-113A PHASE 2 - LEVEL 2 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-113B PHASE 2 - LEVEL 2 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-114A PHASE 2 - LEVEL 3 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-114B PHASE 2 - LEVEL 3 - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-115A PHASE 2 - ROOF - PLUMBING ZONE PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-401 PLUMBING ENLARGED PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-402 PLUMBING ENLARGED PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-403 PLUMBING ENLARGED PLANS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-901 SANITARY ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-902 SANITARY ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-903 STORM ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-904 STORM ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-905 DOMESTIC WATER ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-906 DOMESTIC WATER ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-907 DOMESTIC WATER ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
P-2-908 NATURAL GAS ISOMETRICS 1 10/30/2024 04/23/2025 ASI 02 (04/23/25)
PD-101 DEMO FLOOR PLANS 2 01/14/2025 04/23/2025 ASI 02 (04/23/25)
sctvoar . _____
S-001 GENERAL NOTES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-110A PHASE 1 -LEVEL 0 FOUND. PLAN - ZONE A,B 3 04/11/2025 06/30/2025 ASI 02 (04/23/25)
S-1-110B PHASE 1 -LEVEL 0 FOUND. PLAN - ZONE C 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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S-1-111A PHASE 1 -LEVEL 1 PLAN -ZONE A,B 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-111B PHASE 1 -LEVEL 1 PLAN -ZONE C 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-112A PHASE 1 -LEVEL 2 PLAN -ZONE A,B 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-112B PHASE 1 -LEVEL 2 PLAN -ZONE C 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-113A PHASE 1 -LEVEL 3 PLAN -ZONE A,B 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-113B PHASE 1 -LEVEL 3 -ZONE C 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-1-114A PHASE 1 -ROOF PLAN -ZONE A 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-002 GENERAL NOTES 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-2-111A PHASE 2 -LEVEL 1 FOUND. PLAN - ZONE D,E 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-2-111B PHASE 2 -LEVEL 1 FOUND. PLAN - ZONE F,G 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-2-112A PHASE 2 -LEVEL 2 PLAN -ZONE D,E 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-2-112B PHASE 2 -LEVEL 2 PLAN -ZONE F,G 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-2-113A PHASE 2 -LEVEL 3 -ZONE D,E 1 04/11/2025 04/23/2025 AS| 02 (04/23/25)
S-2-113B PHASE 2 - LEVEL 3 PLAN - ZONE F,G 1 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
S-2-114B PHASE 2 - ROOF PLAN - ZONE F,G 2 05/01/2025 05/01/2025 ASI 02 (04/23/25)
5-003 3D VIEWS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-004 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-005 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
5-006 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-007 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-008 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-009 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-010 TYPICAL DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-201 FOUNDATION SECTIONS AND DETAILS 3 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-202 FOUNDATION SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-203 FOUNDATION SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-204 FOUNDATION SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-205 FOUNDATION SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-301 PHASE 1 COLUMN SCHEDULE 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-302 PHASE 2 COLUMN SCHEDULE 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-401 BRACED FRAME ELEVATIONS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-501 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S$-502 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-503 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-504 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-505 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-506 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-507 FRAMING SECTIONS AND DETAILS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084228
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084208
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084190
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084161
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084165
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084173
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084210
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084209
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084181
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083912
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084174
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084008
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084206
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083911
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083915
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084188
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083913
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084198
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084217
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084230
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Drawing No. Drawing Title Revision Drawing Date Received Date
S-510 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-511 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-512 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-513 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-514 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-515 FRAMING SECTIONS AND DETAILS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-516 FRAMING SECTIONS AND DETAILS 0 05/01/2025 05/01/2025 ASI 02 (04/23/25)
S-520 PH 1 -LOGGIA CANOPY FRAM'G PLAN & DET'S 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-521 PH2 -NORTH CANOPY FRAM'G PLANS & DET'S 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
S-522 PH2 -EAST CANOPY FRAM'G PLANS AND DET'S 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-0-100 SITE PLAN - TELECOM PHASING 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-0-101 SITE PLAN - TELECOM 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
T-001 COMMUNICATIONS LEGEND & ABBREVIATIONS 2 04/11/2025 04/23/2025 ASI| 02 (04/23/25)
T-1-100 PHASE 1- LEVEL 0 PLAN- CABLE TRAY 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-1-101 PHASE 1- LEVEL 1 PLAN- CABLE TRAY 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-1-102 PHASE 1- LEVEL 2 PLAN- CABLE TRAY 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-1-103 PHASE 1- LEVEL 3 PLAN- CABLE TRAY 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-1-110A PHASE 1- LEVEL 0 PLAN- ZONES A/B- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-110B PHASE 1- LEVEL 0 PLAN- ZONE C- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-111A PHASE 1- LEVEL 1 PLAN- ZONES A/B- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-111B PHASE 1- LEVEL 1 PLAN- ZONE C- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-112A PHASE 1- LEVEL 2 PLAN- ZONES A/B- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-112B PHASE 1- LEVEL 2 PLAN- ZONE C- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-1-113 PHASE 1- LEVEL 3 PLAN- ZONE A- TELECOM 3 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-101 PHASE 2- LEVEL 1 PLAN- CABLE TRAY 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-2-102 PHASE 2- LEVEL 2 PLAN- CABLE TRAY 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-2-103 PHASE 2- LEVEL 3 PLAN- CABLE TRAY 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-2-111A PHASE 2- LEVEL 1 PLAN- ZONES D/E- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-111B PHASE 2- LEVEL 1 PLAN- ZONES F/G- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-111C PHASE 2- LEVEL 1 PLAN- ZONE H- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-112A PHASE 2- LEVEL 2 PLAN- ZONES D/E- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-112B PHASE 2- LEVEL 2 PLAN- ZONES F/G- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-2-113 PHASE 2- LEVEL 3 PLAN- ZONES F/G- TELECOM 2 10/09/2025 10/09/2025 ASI 05 (10/09/25)
T-401 PHASE 1 ENLARGED TELECOM PLANS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-402 PHASE 2 ENLARGED TELECOM PLANS 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-501 TELECOM DETAILS 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-502 TELECOM DETAILS 2 04/11/2025 04/23/2025 AS| 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084304
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083892
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083959
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083964
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083957
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084071
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359824926
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083917
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083952
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083891
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084233
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083908
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084244
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084047
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084249
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084191
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084261
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116696
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116691
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116692
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116703
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116693
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116694
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116700
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084156
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084239
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084300
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116695
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116698
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116697
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116701
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116702
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134375116699
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084254
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083953
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084265
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083920

Printed on Wed Mar 25, 2026 at 04:37 pm EDT

WI NTER " Job #: 24016 New Dresden Elementary School

2449 Dresden Dr

CONST P\U CTION Chamblee, Georgia 30341

The Winter Construction Company

Drawing No. Drawing Title Revision Drawing Date Received Date
T-601 ONE LINE DIAGRAM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
T-602 ONE LINE DIAGRAM 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-1-100 PHASE 1- LEVEL 0 PLAN - COMM GROUND 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-1-101 PHASE 1- LEVEL 1 PLAN - COMM GROUND 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-1-102 PHASE 1- LEVEL 2 PLAN - COMM GROUND 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-1-103 PHASE 1- LEVEL 3 PLAN - COMM GROUND 2 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-2-101 PHASE 2- LEVEL 1 PLAN- COMM GROUND 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
TG-2-102 PHASE 2- LEVEL 2 PLAN- COMM GROUND 1 04/11/2025 04/23/2025 ASI 02 (04/23/25)
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https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083919
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084245
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084268
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084182
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084240
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359084243
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083977
https://us02.procore.com/598134325664902/project/drawing_areas/598134325595660/drawing_log/598134359083985
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