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Guilford County Public Schools

Preliminary Bond Program Phasing Discussions



BOA R D  W O R K S H O P |  AG E N DA

• Getting started

▪ Land acquisition and site preparations

• Demolish and abate Hampton school/site

▪ Planning for procurement

▪ Predesign work

• Swing space and fall 2021 student assignment

▪ Archer area elementary schools 

▪ Foust area elementary schools (choice); consider eminent domain

▪ Claxton McIver (K-3) & Kernodle (4-5)

▪ Grimsley athletics during Kiser construction

• Identify properties for surplus/sale

• Timeline & the next bond

▪ Nov ‘22, Nov ‘23: challenges and opportunities
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Getting the program started



W H E R E  W E ' VE  BE E N  |  R E CA P

• Parents, community members, staff members and students identify facility 
quality as major concern during Superintendent's "Listen & Learn" Tour

• Transition Team identifies facilities as major concern

• Reimagining excellent schools and address facility-related equity issues part of 
2022 Strategic Plan

• Blue Ribbon Task Force identifies capital needs to align with workforce and 
economic development needs

• Joint BOE/BOCC Capital/Facilities Planning Committee formed

• BOE and BOCC pay for Facility Condition Assessment Study

• East Greensboro tornado causes extensive damage at 3 schools; mobile units 

on site destroyed

• Study rates more than 50% of GCS school facilities as unsatisfactory or poor; 

dozens of district mobile units more than 30 years old

• GCS partners with Cooperative Strategies to develop Facilities Master Plan
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W H E R E  W E ' VE  BE E N  |  R E CA P
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• Facilities Master Plan Report and Recommendations shared with joint committee and 
community – More than $2 billion in capital needs identified

• BOE adopts resolution on priority projects

▪ Adopted March 10, 2020

▪ Included projects totaling $1.6 billion for first phase, including land purchases for all phases 
and construction of three new schools

• BOCC votes to place $300 million in bond projects and ¼-cent tax levy on Nov. 4 ballot

• BOE and BOCC ask state legislature to change ballot language requirements; effort 

not successful

• Community leaders form "Vote Yes" committee for school bonds

• Voters approve $300 million in school bonds Nov. 4; voters do not approve ¼-cent sales tax

• GCS starts process to procure project manager for school bonds
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G E T T I N G  S TA RT E D
L A N D .  P R O C U R E M E N T .  P R E - D E S I G N .
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New land for SW K-8

• ID potential parcels

• Acquire (title, zoning, 
permitting)

• ALTA, topography survey

• Road & traffic studies, 
planning

• Water & power

• Environmental testing

• Soil testing

• Public communications

All sites

• Validate swing space 
strategy assumptions; 
will be impacted by 
priorities of time, money, 
& disruption.

• Traffic studies, 
environmental testing 
and soil testing

• Budget validations

• Abatement studies

• Public communications

Timeline
Variable depending on 
availability and procurement 
of land and the permitting, 
zoning, testing, & studies 
process.

Swing space strategy 
assumptions can be 
validated in the upcoming 
weeks with GCS staff and 
partners.

Start these studies & 
processes asap.
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G E T T I N G  S TA RT E D
L A N D .  P R O C U R E M E N T .  P R E - D E S I G N .
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Planning for Procurement

•Procurement strategies to 
address timeline & cost

•Pre-qualify multiple firms, 
separate bids, single firm?

Timeline
Step 1. Discuss with your PM 
pro/con of these different 
strategies given the 
particulars of your market 
right now.
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G E T T I N G  S TA RT E D
L A N D .  P R O C U R E M E N T .  P R E - D E S I G N .
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Review/update ed specs

• Recommend a parallel track to land 
acquisition, permitting, testing and 
procurement so one doesn’t slow down the 
other

• Build foundational educational specifications 
to promote educational adequacy and equity.  

• Create site-specific educational specification 
for all magnet schools. 

Timeline
Asap  4 months

Cabinet meeting
Teacher/staff interviews
Planning labs
Spec review/update
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G E T T I N G  S TA RT E D
L A N D .  P R O C U R E M E N T . P R E - D E S I G N .
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Begin Sternberger & Allen Jay ES 
Design

•After substantial progress on 
Phase 1 projects for the $300M 
budget, prepare design for next 
projects in Phase 2 in preparation 
for additional funding.

Timeline
Within 6-9 months of Phase 
1 completion



Fall 2021 Student Assignments & Swing Space
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Right now
Demolition & Abatement. 
Soils & Environment testing.

FA L L  2 0 2 1  S T U D E N T  A S S I G N M E N T S  &  S W I N G  S PAC E
H A M P T O N / P E E L E R .  A R C H E R .  F O U S T .  C L A X T O N .  G R I M S L E Y  A T H L E T I C S .

No students on-site.  Proceed immediately with site prep.

50% of the 
population from 

regional boundary

50% of the 
population through 
choice/Districtwide 

magnet

Hampton-
Peeler K-5 

VPA 
Magnet
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1. Send parents offer to 
choice in Archer to area 
elementary schools.  

1.a. Move incoming 
Kindergartners to Murphey 
Traditional Academy.

FA L L  2 0 2 1  S T U D E N T  A S S I G N M E N T S  &  S W I N G  S PAC E
H A M P T O N / P E E L E R .  A R C H E R .  F O U S T .  C L A X T O N .  G R I M S L E Y  A T H L E T I C S .

Archer ES 
(Montessori)

• Cap: 415 

• Current Enroll: 361

• Archer will reopen as a 
Montessori Magnet

Strategies
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Strategies
1. Swing some/all into area 
schools while offering 
Kindergartner families  
choice – they can return 
upon completion.

FA L L  2 0 2 1  S T U D E N T  A S S I G N M E N T S  &  S W I N G  S PAC E
H A M P T O N / P E E L E R .  A R C H E R .  F O U S T .  C L A X T O N .  G R I M S L E Y  A T H L E T I C S .

2. Pursue site expansion 
through eminent domain if 
you want operations to 
continue during 
construction. Sitework 
would include community 
use enhancements.

Little room for adjacent ES swing space. 
Jackson MS now a virtual hub; no room.

Construction while 
the school is in 

operation is not 
possible without 

additional land

Foust ES

• Cap: 363 

• Current Enroll: 331
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Strategies

1. Move 4-5th grade to 
Kernodle MS, move K-3 to 
McIver.

1.a. Demolish and rebuild.

FA L L  2 0 2 1  S T U D E N T  A S S I G N M E N T S  &  S W I N G  S PAC E
H A M P T O N / P E E L E R .  A R C H E R .  F O U S T .  C L A X T O N .  G R I M S L E Y  A T H L E T I C S .

.

No room for adjacent ES swing space. There is room in the two MS. 

Very tight site to accommodate construction & school operations.  Likely cannot 
accommodate construction and occupancy.

Claxton ES

• Cap: 468

• Current Enroll: 523
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FA L L  2 0 2 1  S T U D E N T  A S S I G N M E N T S
H A M P T O N / P E E L E R .  A R C H E R .  F O U S T .  C L A X T O N .  G R I M S L E Y  A T H L E T I C S .

W/N GCS

• Page HS (3.4 
miles)

• Smith HS (5.5 
miles)

• Dudley HS (5.3 
miles)

• Other?

Potential 
Partnerships?

• UNC 
Greensboro? (1.5 
miles)

• Greensboro 
Coliseum? (2.7 
miles)

• Other?



Round two: timing the next phase & funding request
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T I M I N G  T H E  N E X T  P H A S E

Step 1.

• Successfully complete 
nine Phase 1 projects & 
land acquisition for all 
phases.

• Traditional ES (3) Foust. Claxton. Sternberger.
• Specialty ES (3) Brooks.  Hampton-Peeler. Archer.
• K-8 (2) Peck. Southwest.
• MS (1) Kiser.

2021 2022 2023 2024

Standard estimate ~4 years for a phase of projects.  Supporting firms staff to meet project scale; increasing 
speed on the same size program can save on inflationary costs but will likely increase management cost.

Normally, completing by 2024 (3 years) would be aggressive, but substantial 
completion on most projects possible with some potentially complete.

Calling an election in 2022 will likely mean visible 
progress on some projects but none complete.



N E X T  S T E P S  |  R E CA P

• Board of Education

▪ Determine final projects for $300 million and send request for project ordinance to BOCC

▪ Select project management firm

▪ Declare properties identified for sale as surplus

• Board of County Commissioners

▪ Approve project ordinance

▪ Release funds to GCS to begin work

• Administration

▪ Abate and demolish old Hampton school

▪ Negotiate project management contract
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