

## **CHRONOLOGY OF THE AGENDA ITEM**

After the May 24, 2016, approval of the 2017-2022 E-SPLOST V referendum by DeKalb voters, the Board approved an E-SPLOST V list of projects on December 5, 2016, for \$561 million to include various capital renewal, renovations, and classroom addition projects throughout the District.

The Scope of services and budget of E-SPLOST V E-SPLOST V Project 36135: Fairington ES has not changed since initial approval as part of the original December 2016 E-PLOST V project list.

This additional scope of work and associated amendment to the architectural services contract for this project would provide the Fairington ES facility with further needed improvements. The additional scope of work was recommended by the project's design professionals and/or requested by DCSD Facilities. The requested amendment to the architectural services contract for this project would cover the expected costs of both the additional scope of work as well as cost escalation associated with the original scope of work for this project.