

## **CHRONOLOGY OF THE AGENDA ITEM**

After the May 24, 2016, approval of the 2017—2022 E-SPLOST V referendum by DeKalb voters, the Board approved an E-SPLOST V list of projects on December 5, 2016, for \$561 million to include various capital renewal, renovation, and classroom addition projects throughout the District.

On April 19, 2021, the Board approved the award of RFQu No. 21-752-017 for Professional Architectural and Engineering Services for Rock Chapel Elementary School to Lyman, Davidson, Dooley.

Based on the Architect's preliminary review and recent District initiatives, it was recommended to include lighting replacement, fire alarm system replacement, new fire sprinkler system and additional parking be added to the project scope. This scope addition was approved by the Board on October 17, 2022.

This amendment to the A/E's contract will cover the added cost for design related to the SCL increase necessary to include the previously approved scope.