

# **Santa Rosa City SELPA Formation Roadmap (2026–2027)**

## **SPRING 2026 – Initiation & Commitment**

**April 8, 2026**

- Board Approval of SRC SELPA Local Plan – Section B (Governance)

**April 9, 2026**

- Notice to CDE & County SELPA of intent to form new SELPA (effective July 1, 2027)

**June 2026**

- Board Appointment of Community Advisory Committee (CAC)

## **SUMMER / FALL 2026 – Governance Development**

- CAC develops bylaws
- Local Plan Committee convenes to review and revise Local Plan

# Santa Rosa City SELPA Formation Roadmap (2026–2027)

**SPRING 2026 –**  
Initiation & Commitment



**April 8, 2026:**  
Board Approval of SRC SELPA Local Plan – Section B (Governance)



**April 9, 2026:**  
Notice to CDE & County SELPA of intent to form new SELPA (effective July 1, 2027)



**Spring 2026:**  
Board Appointment of CAC

**SUMMER / FALL 2026 –**  
Governance Development



CAC develops bylaws



Local Plan Committee convenes to review and revise Local Plan

**SUMMER / FALL 2026 –**  
Governance Development

**FALL / WINTER 2026–2027 –**  
Plan Development & Review



Draft Local Plan submitted to CAC



CAC conducts 30-day review period

**WINTER 2027 –**  
Board Review & Public Process



**By January 31, 2027:** Board First Read of Local Plan revisions (Part 8, C, D, E)



**15 days prior to hearing:** Public Hearing Notice posted at school sites

**WINTER 2027 –**  
Board Review & Public Process

**FEBRUARY 2027 –**  
Final Board Action



**By February 28, 2027:** Public Hearing and Board Approval of Local Plan

**SPRING 2027 –**  
County Review



Submit Local Plan to County Superintendent



45-Day County Review Period

**JUNE 2027 –**  
State Submission



**By June 1, 2027:** Local Plan submitted to CDE

**JUNE 2027 –**  
State Submission

**JULY 1, 2027 –**  
LAUNCH



Santa Rosa City SELPA Officially Begins Operations