

21435. Cross Keys HS	Construction of Addition and Modernization (Extensive Renovation) of Cross Keys HS	Revised Construction Estimate at Completion April FY24 \$124,581,415.00						
Phase	Brief Description of Phase Package	Funding Source	Approved Value	New Value Pending Approval	Estimate of Final GMP	Estimated Date of Board Approval	Notes	
Pre-Construction	Pre-Construction Services	E-SPLOST V	\$90,000.00				Approved at November 2018 Board Meeting	
Early Release	Site work, foundations, bus loop, stormwater management, long lead items/equipment	E-SPLOST V			\$44,419,077.00	5/6/2024	On May 2024 Board Agenda	
Final	CR Addition, Building Modernization, Auditorium, Athletics Upgrade	E-SPLOST V/TBD			\$80,162,338.00	\$124,581,415.00	9/14/2024	SD Pricing. DD Pricing expected May 10, 2024