

10136. New HS/MS at Sequoyah	Construction of a New High School and Replacement Middle School at Sequoyah	Revised Construction Estimate at Completion April FY24 \$223,754,560.00						
Phase	Brief Description of Phase Package	Funding Source	Approved Value	New Value Pending Approval	Estimate of Final GMP	Estimated Date of Board Approval	Notes	
Pre-Construction	Pre-Construction Services	E-SPLOST VI	\$175,000.00			6/12/2023		
Early Release	Site work, foundations, long lead items/equipment	E-SPLOST VI	\$87,044,255.00				5/6/2024	On May 2024 Board Agenda
Final	Complete building and site construction	E-SPLOST VI	\$136,710,305.00		\$223,754,560.00	9/14/2024	Design Estimate	