

21836. New ES at Dresden	Construction of a New Elementary School at Dresden	Revised Construction Estimate at Completion April FY24 \$72,323,774.00
--------------------------	----------------------------------------------------	------------------------------------------------------------------------

Phase	Brief Description of Phase Package	Funding Source	Approved Value	New Value Pending Approval	Estimate of Final GMP	Estimated Date of Board Approval	Notes
Pre-Construction	Pre-Construction Services	E-SPLOST VI	\$10,000.00				7/10/2023
Early Release	N/A	N/A	N/A	NA	N/A	N/A	N/A
Final	Complete building and site construction	E-SPLOST VI		\$72,323,774.00	\$72,323,774.00	5/6/2024	On May 2024 Board Agenda