

**Nancy Creek ES
Fee Modification No. 04 Beakdown**

	Additional Scope of Work	Owner Request
	Replacement Lighting	
	Installation of New Emergency Generator	
	Replacement of Ceiling Grid & Tiles	
	Replace the Entire Roof	
	Installation of New Intercom	
	Installation of New Fire Alarm	
	Phasing Drawings	
	Additional Construction Administration	
	TOTAL	\$335,365.00