

**Tucker Middle School**

Contract and Change Orders for Construction	Amount	Date
Original Contract	\$11,718,939	Nov 17, 2023
Change Order #1 - Pending Approval	\$468,393	Pending
Total:	\$12,187,332	

Notes
Original Award for Construction Services
Misc items