

### Projects in Construction

Project in Construction	Substantial Completion	Board District	Funding Source
36435. Hawthorne ES Renovation	2025 - 1Winter	District 4	E-SPLOST V
36135. Fairington ES Renovation	2025 - 1Winter	District 5	E-SPLOST V
36535. Salem MS Renovation	2025 - 1Winter	District 5	E-SPLOST V
25136. Oak View ES Roof Replacement	2025 - 1Winter	District 3	E-SPLOST VI
23636. Jolly ES Roof Replacement	2025 - 1Winter	District 7	E-SPLOST VI
24336. McLendon ES Roof Replacement	2025 - 1Winter	District 2	E-SPLOST VI
23136. Hightower ES Roof Replacement	2025 - 1Winter	District 1	E-SPLOST VI
30336. Chamblee MS Roof Replacement	2025 - 1Winter	District 1	E-SPLOST VI
41236. Lithonia HS Roof Replacement	2025 - 1Winter	District 7	E-SPLOST VI
41636. McNair HS Roof Replacement	2025 - 1Winter	District 3	E-SPLOST VI
41336. MLK Jr. HS Roof Replacement	2025 - 2Spring	District 5	E-SPLOST VI
50836. Margaret Harris Roof Replacement	2025 - 2Spring	District 2	E-SPLOST VI
35135. Henderson Mill ES Renovation	2025 - 3Summer	District 4	E-SPLOST V
35735. Briar Vista ES Minor Renovation	2025 - 3Summer	District 2	E-SPLOST V
23936. Kittredge Magnet Roof Replacement	2025 - 3Summer	District 2	E-SPLOST VI
34435. Midvale ES Elevator Addition	2025 - 3Summer	District 4	E-SPLOST V
36035. DeKalb HS of Technology-South Elevator Addition	2025 - 3Summer	District 3	E-SPLOST V
10130. Browns Mill ES Health Center Portable Install	2025 - 3Summer	District 5	LCPF
10230. Flat Rock ES Health Center Portable Install	2025 - 3Summer	District 5	LCPF
10330. Indian Creek ES Health Center Portable Install	2025 - 3Summer	District 7	LCPF
10430. Oak View ES Health Center Portable Install	2025 - 3Summer	District 3	LCPF
10530. Pine Ridge ES Health Center Portable Install	2025 - 3Summer	District 6	LCPF
11230. Pleasantdale ES Health Center Portable Install	2025 - 3Summer	District 4	LCPF
11030. Lithonia MS Redesign and Replace Gym Ceiling	2025 - 3Summer	District 5	LCPF
01430. Briarlake ES HVAC	2025 - 3Summer	District 4	LCPF
01030. Chapel Hill MS HVAC	2025 - 3Summer	District 5	LCPF
01130. Columbia ES HVAC	2025 - 3Summer	District 3	LCPF
01230. Druid Hills MS HVAC	2025 - 3Summer	District 2	LCPF
01330. Stephenson MS HVAC	2025 - 3Summer	District 6	LCPF
01630. Montclair ES HVAC	2025 - 3Summer	District 2	LCPF
32235. Redan MS Renovation	2025 - 4Fall	District 7	E-SPLOST V
35335. Former Nancy Creek HVAC Refresh & Sprinklers	2025 - 4Fall	District 1	E-SPLOST V
38035. Green Forrest Drive Renovation & Conversion	2026 - 1Winter	District 3	E-SPLOST V
10730. Hatton Drive Warehouse Renovation	2026 - 1Winter	District 2	Fund 300
35835. Champion Theme MS Major Renovation Phase 1	2026 - 3Summer	District 6	E-SPLOST V
35935. Livsey ES Renovation	2026 - 4Fall	District 4	E-SPLOST V
21836. New Dresden ES	2027 - 3Summer	District 4	E-SPLOST VI
70136. HVAC Controls Upgrades	2027 - 3Summer	Several	E-SPLOST VI

## Projects Procuring Construction Contract

Priority	Project Procuring Construction Contract	Status	Board District	Funding Source
1	21435. Cross Keys HS Addition & Modernization	March GMP	District 2	E-SPLOST V
2	10136. New MS & HS at Sequoyah	April GMP	District 1	E-SPLOST VI
3	New & Upgraded Security Vestibules	In Design		E-SPLOST VI
4	23336. Idlewood ES Renovation	April GMP	District 6	E-SPLOST VI
5	24736. Murphey Candler ES Renovation	April GMP	District 5	E-SPLOST VI
6	70236. Fire Alarm Upgrades	In Design		E-SPLOST VI
7	21335. Clarkston HS Security Vestibule & Accessibility Improvements	Waiting on GMP	District 7	E-SPLOST V
8	20236. Ashford Park ES Renovation	April GMP	District 2	E-SPLOST VI
9	27736. Wynbrooke ES Security Vestibule & Gym HVAC	In Design	District 6	E-SPLOST VI
10	24936. Narvie Harris ES Security Vestibule & Gym HVAC	In Design	District 5	E-SPLOST VI
11	25136. Oak View ES Security Vestibule	In Design	District 3	E-SPLOST VI
12	70336. Elevator Cab Rebuilds	Waiting on Procurement		E-SPLOST VI
13	50736. International Student Center Renovation	March GMP	District 3	E-SPLOST VI
14	38135. Parking Additions	Waiting on GMP		E-SPLOST V

## Priority in Design or Held (further evaluation)

	Project in Design or Held	Status	Board District	Funding Source
1	36335. Kingsley ES HVAC Refresh & Sprinkler	In Design	District 1	E-SPLOST V
2	10630. Miller Grove HS Façade Repair and Replacement	Design Procurement	District 5	Fund 300
3	11130. District Wide Walk-in Cooler/Freezer Replacement at Select Schools:	In Design	Several	Fund 300
4	35535. Stoneview ES Renovation	Restarting Design	District 5	E-SPLOST V
5	36635. Rock Chapel ES Renovation	Restarting Design	District 6	E-SPLOST V
6	10830. Former Hooper Alexander Site Paving & Electric Bus Charge Station Installation	Design Procurement	District 3	Fund 300
7	10930. East Campus I/DeKalb Alternative Paving & Electric Bus Charge Station Installation	Design Procurement	District 6	Fund 300
8	35835. Champion Theme MS Major Renovation Phase 2	Beginning Design	District 6	E-SPLOST V
9	20136. Allgood ES Renovation	Beginning Design	District 7	E-SPLOST VI
10	02230. Martin Luther King Jr. HS HVAC	Held	District 5	Fund 300
11	01930. Bob Mathis ES HVAC	Held	District 5	Fund 300
12	02730. Stephenson HS HVAC	Held	District 6	Fund 300
13	02330. Panola Way ES HVAC	Held	District 7	Fund 300
14	02630. Shadow Rock ES HVAC	Held	District 6	Fund 300
15	02030. Chapel Hill ES HVAC	Held	District 5	Fund 300
16	02430. Marbut Theme ES HVAC	Held	District 7	Fund 300
17	02530. Pine Ridge ES HVAC	Held	District 6	Fund 300
18	02130. E.L. Bouie ES HVAC	Held	District 5	Fund 300
19	35835. Champion Theme MS Major Renovation-Old Rock Gym	Beginning Design	District 6	E-SPLOST V
20	23936. Kittredge Magnet HVAC	Planning	District 2	E-SPLOST VI
21	40936. Druid Hills HS Modernization	Pre-Design Planning	District 2	E-SPLOST VI

### **Future Project Priority Considerations**

Facility Prioritization List	Rationale	Age of Facility	Board District
Sagamore Hills Elementary	Roof is currently failing	64	District 4
Huntley Hills Elementary	HVAC system is currently failing	61	District 1
Stone Mill Elementary	Age of Facility, major building systems beyond life cycle	50	District 6
McLendon Elementary	Age of Facility, major building systems beyond life cycle	67	District 2
Miller Grove High	Major building systems are not holding up	20	District 5
Henderson Middle	Age of Facility, major building systems beyond life cycle	57	District 4
Shadow Rock Elementary	HVAC system is beyond life cycle (Held project from ESSR)	34	District 6
Rainbow Elementary	Age of Facility, major building systems beyond life cycle	55	District 5
Towers High	Age of Facility, major building systems beyond life cycle	62	District 3
Chapel Hill Elementary	HVAC system is beyond life cycle (Held project from ESSR)	58	District 5
Miller Grove Middle	Age of Facility, major building systems beyond life cycle	40	District 7
Martin Luther King Jr. High	HVAC system is beyond life cycle (Held project from ESSR)	24	District 5
Rowland Elementary	Age of Facility, major building systems beyond life cycle	58	District 7
Panola Way Elementary	HVAC system is beyond life cycle (Held project from ESSR)	38	District 7
Stephenson High	HVAC system is beyond life cycle (Held project from ESSR)	31	District 6
Stone Mountain Elementary	Age of Facility, major building systems beyond life cycle	71	District 6
Bob Mathis Elementary	HVAC system is beyond life cycle (Held project from ESSR)	50	District 5
Evansdale Elementary	Age of Facility, major building systems beyond life cycle	58	District 4
Clarkston High	Age of Facility, major building systems beyond life cycle	61	District 7
Lithonia Middle	Age of Facility, major building systems beyond life cycle	87	District 5
E.L. Bouie Elementary	HVAC system is beyond life cycle (Held project from ESSR)	31	District 5
Columbia Middle	Major building systems beyond life cycle	24	District 3
Canby Lane Elementary	Age of Facility, major building systems beyond life cycle	58	District 5
Pine Ridge Elementary	HVAC system is beyond life cycle (Held project from ESSR)	37	District 6
Cedar Grove Middle	Major building systems beyond life cycle	26	District 3
Robert Shaw Theme Elementary	Age of Facility, major building systems beyond life cycle	70	District 2
Marbut Theme Elementary	HVAC system is beyond life cycle (Held project from ESSR)	31	District 7
Wadsworth Magnet	Age of Facility, major building systems beyond life cycle	70	District 3
Columbia Elementary	Age of Facility, major building systems beyond life cycle	64	District 3
Fernbank Science Center	Age of Facility, major building systems beyond life cycle	53	District 2