

20236: Ashford Park ES	Ashford Park ES HVAC Replacement and Renovations	Revised Construction Estimate at Completion (January 2025) \$23,526,070.00					
Phase	Brief Description of Phase Package	Funding Source	Approved Value	New Value Pending Approval	Estimate of Final GMP	Estimated Date of Board	Notes
Pre-Construction	Pre-Construction Services	E-SPLOST VI	\$50,000.00				Approved at February 2024 Board Meeting.
Final	HVAC Replacement and Renovations	E-SPLOST VI		\$23,526,070.00	\$23,526,070.00	3/10/2025	GMP Proposal January 27, 2025