

**THE DEKALB COUNTY BOARD OF EDUCATION
CONSTRUCTION CONTRACT CHANGE ORDER
(General Contractor)**

Project Name: Oak View – Roof Replacement – Gym HVAC
Project No.: 251-36
Change Order No. 01
Date: March 18, 2025

Contractor: **SRS, Inc.**
357 Odell Rd. Phone: 770-228-2658
Griffin, GA 30224
(the “Contractor”)

Project Description: Gym HVAC System

Reason for Change: The installation of a new HVAC system in Oak View ES Gymnasium.

Scope of Work: Design and Build a new HVAC system for Oak View ES Gymnasium.

Contract Amount:	Original Contract Price:	\$1,923,000.00
	Previous Change Orders:	\$ 0.00
	Current Contract Price (with Change(s)):	\$1,923,000.00
	Amount of this Change Order:	<u>\$ 355,000.00</u>
	Revised Contract Price:	\$2,278,000.00

Contract Time: Original Substantial Completion Date: 10/4/2025
Increase/(Decrease) in calendar days by previous Change Order(s): 0
Increase/(Decrease) in calendar days by this Change Order: TBD
Revised Substantial Completion Date: TBD

Attachments (Incorporated by Reference): SRS proposal dated March 14, 2025.

CLAIM IDENTIFICATION OR WAIVER


The Contractor has no claims arising out of or related to the Project for any (i) costs, expenses, profit, overhead, direct damages, consequential damages or increase in the Contract Price or (ii) delay or impact to the Contractor or the Project except as identified as follows:

and any and all claims that are not identified hereinabove by the Contractor are hereby waived by the Contractor.

Signatures are included on the following page.

As changed hereinabove, the Contract for the above-referenced Project shall continue in full force and effect.

Agreed to by the Contractor:



Jody Pilkerton
Vice President

3-19-25
Date

Recommended for Acceptance by Program Manager & Owner:

Mel Butler
Program Director

Date

Richard Boyd
District Wide Engineer

Date

Keith Ball
Exec. Director Capital Improvements

Date

Erick Hofstetter
Chief Operating Officer

Date

Approved by The DeKalb County Board of Education:

Dr. Devon Q. Horton
Superintendent

Date

Mr. Deirdre Pierce
Board Chair

Date

Board of Education Approval: (Required Over \$100,000)	Date:	Item No.:
---	--------------	------------------