

Redan MS 322-35 Project Change Orders

Redan MS 322-35 Original Contract Amount \$ 4,997,155.00

Owner Change Order #1

HVAC Controls Escalation	\$	190,486.24
Carrier equipment escalation	\$	37,785.23
	\$	228,271.47

Owner Change Order #2

Storage for HVAC equipment	\$	6,509.72
Change for residential hood typw	\$	2,146.76
	\$	8,656.48

Owner Change Order #3

Extended General Conditions	\$	180,789.15
-----------------------------	----	------------

Revised Contract Amount \$ 5,414,872.10 (After Board Approval of CO #3)