



**Appendix 9, Step 3**

**Approval Date:** 12/9/2025

**Pending?** No

**Op. Cost:** \$0.00

**Op. Cost Impact:**

**Note:**

**Appendix 9, Step 4**

**Approval Date:** 1/27/2026

**Pending?** Yes

**Op. Cost:** \$0.00

**Op. Cost Impact:**

**Note:**

**Contract**

**Description:** Design Contract

**Contract with:** OPN Architects, Inc.

**Funding source:** SAVE

**Initial contract amount:** \$452,650.00

**Current contract amount:** \$452,650.00

**Change Authorization Request**

**Approval Date:**

**Pending?** No

**Number:**

**Date:**

**Subject:**

**Description:**

Reason	Amount
<b>TOTAL</b>	

**Payments**

Date	Doc. #	Amount	% Cmpl	Period To
11/11/2025	25232000-1	\$18,788.00	4%	10/31/2025
12/9/2025	25232000-2	\$42,812.00	14%	11/30/2025
1/27/2026	25232000-3	\$15,400.00	17%	12/31/2025
		<b>\$77,000.00</b>		