



AIA®

Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
ICCSJ SEJH Dust Collector

CONTRACT INFORMATION:
Contract For: General Construction
Date: February 21, 2025

CHANGE ORDER INFORMATION:
Change Order Number: 001
Date: March 2, 2026

OWNER: *(Name and address)*
Iowa City Community School District
1137 S Riverside Drive
Iowa City, IA 52246

ARCHITECT: *(Name and address)*
Design Engineers, P.C.
8801 Prairie View Ln SW
Ste 200
Cedar Rapids, IA 52404

CONTRACTOR: *(Name and address)*
The Prull Group, INC
270 50th Avenue SW
Cedar Rapids, IA 52404

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Change Order #1 - Water Line Tie In Relocation + \$3,058.84

The original Contract Sum was	\$	169,500.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	169,500.00
The Contract Sum will be increased by this Change Order in the amount of	\$	3,058.84
The new Contract Sum including this Change Order will be	\$	172,558.84

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Design Engineers, P.C.

ARCHITECT *(Firm name)*

The Prull Group, INC

CONTRACTOR *(Firm name)*

Iowa City Community School District

OWNER *(Firm name)*

DocuSigned by:

SIGNATURE

DocuSigned by:

SIGNATURE

SIGNATURE

Stephanie Riggan, Senior Mechanical Engineer

PRINTED NAME AND TITLE

Jamie Prull, President

PRINTED NAME AND TITLE

Ruthie Malone, Board President

PRINTED NAME AND TITLE

3/2/2026

DATE

3/3/2026

DATE

DATE