



S. M. Wilson & Co.
 2185 Hampton Ave., St. Louis, MO 63139
 222 1st Ave., Suite A, Edwardsville, IL 62025

CHANGE ORDER REQUEST
No. 1

TO: HALLSVILLE R-IV SCHOOL DISTRICT
 421 E. Hwy 124
 Hallsville MO 65255

JOB #: 0125005.00

ATTN: Tyler Walker

JOB NAME: Hallsville 2025 Bond Issue

RE: Deduct for Turf Grooming Equipment

DATE: February 13, 2026

Deductive change order to deduct the turf grooming equipment from Mid-America Golf's contract, per owner request.

Description	Net Amount
Mid-America Golf	
Deduct Turf Grooming Equipment	(4,088.00)
Subtotal:	\$(4,088.00)
:	
Total Cost:	\$(4,088.00)

- NOTES:
1. The approval of this Change Order Request is important to the progress of this project. Your approval is required as soon as possible. Upon execution of this Change Order Request, a Change Order will be processed and forwarded to you for signature.
 2. This work is on hold pending authorization unless previously authorized.
 3. Extension of time necessary for this change is 0 calendar days.

This form will serve as our written authorization to proceed with the above work pending an official change order to our contract showing the revised contract amount.

HALLSVILLE R-IV SCHOOL
 DISTRICT

KLINGNER & ASSOCIATES, P.C.

S. M. WILSON & CO.

Tyler Walker

Matthew Bridges

Moriah Ellis

 Authorized Signature

 Authorized Signature

 Authorized Signature

 Date

 Date

02/13/2026

 Date



Mid-America Sports Construction
1621 SE Summit St.
Lee's Summit, MO 64081

Hallsville 2025 Bond Issue

Date: 02.13.2026

Project Description:

The following proposed change order from Mid-America Sports Construction is for the Hallsville 2025 Bond Issue project located in Hallsville, MO. The general scope of work includes the deduction of grooming equipment provided to the owner.

-Grooming Equipment-

- 1) Greens Groomer and Freight

BASE PROPOSAL: (\$4,088)

Respectfully Submitted,

Dominic Scarpelli

Project Manager

810-280-5362

dscarpelli@mid-americagolf.com