

**AMENDMENT No. TWO TO
AGREEMENT FOR ELECTRICAL ENGINEERING SERVICES**

This Amendment to Agreement For Electrical Engineering Services (“Amendment”) is made and entered into between San José Unified School District (“District”) and Alfa Tech Consulting Engineers Inc. (“Consultant”) (collectively “Parties”; “Party” shall refer to Consultant and/or District).

RECITALS

- A. WHEREAS, Consultant and District entered into a written Agreement for Electrical Engineering Services on or about August 3, 2022, identified as Project Z0515 Emergency Lighting Upgrade Phase 2 (“Agreement”):
- B. WHEREAS, The original agreement was based on providing design and engineering services. The Amendment includes CAD services for the electrical lighting layout plans; and
- C. WHEREAS, it is now the desire and intention of the Parties to amend the Agreement as indicated in this Amendment,

NOW, THEREFORE, in light of the foregoing facts and in further consideration of the promises and agreements of the Parties set forth herein below, it is mutually agreed as follows:

TERMS AND CONDITIONS

- 1. The original amount of eighty four thousand five hundred dollars and no cents (\$84,500.00) reflected in Article 6 of the Agreement, previously amended to be, one hundred two thousand four hundred seventeen dollars and seven cents (\$102,417.07) shall be further amended by an increase of, seven thousand dollars and no cents (\$7,000.00) to reflect a cumulative total contract amount of, one hundred nine thousand four hundred seventeen dollars and seven cents (\$109,417.07).
- 2. The Schedule of Work reflected in Exhibit C of the Agreement listed under “Schedule of Work ” shall be replaced with:

Phase	
Survey and site Visit	Fall 2022
Design Development	Fall 2022
Construction Documents	Spring 2024
Construction Administration	Winter 2024 and Summer 2024
Close Out	Fall 2024

- 3. The Parties acknowledge that this Amendment is subject to approval or ratification by the District Board of Education (“Board”). In the event that the Board rejects this Amendment, none of the Parties shall be deemed to have waived any rights with respect to the Agreement.
- 4. All other provisions of the Agreement shall remain in full force and effect and are reaffirmed. If there is any conflict between this Amendment and any provision of the Agreement, the provisions of this Amendment shall control.
- 5. IN WITNESS WHEREOF, the Parties have accepted, agreed, and executed this Amendment on the date(s) specified on the next page.

Dated:

SAN JOSÉ UNIFIED SCHOOL DISTRICT

By:

Name:

Title:

Dated: 3/27/2024

ALFA TECH CONSULTING ENGINEERS INC.

By:

Name:

Title:

DocuSigned by:
John Gutierrez
5B555910C051448...

John Gutierrez

CFO

DS
JG