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September 16%, 2025

DeKalb County Board of Education

Mr. Donte Brown

Operations Division —Sam A. Moss Service Center
1780 Montreal Road Tucker, GA 30084

Re: Construction Management at Risk Group 1 Security Vestibules

Dear DeKalb County Board of Education, Mr. Donte Brown.

Lefko Development, Inc. (LEFKO) is pleased to submit Exhibit M for the Construction Management at
Risk — Group 1 Security Vestibules project. This submission is based on the contract documents dated
Oct. 8™, 2024, and the bid process plan shared via email on May 9", 2025, and confirmed in OAC meetings.

Your Project Defining project expectations early on gives us the ability to take responsibility
for the complete success of your project (cost, schedule, quality, and safety). Your project requires
detailed planning and communication with all stakeholders to deliver on our first-time quality dedication
and on-time delivery. Our team has thoroughly reviewed the project RFQ to fully understand the scope.

Over the years, we've completed many such projects. This experience allows us to develop site specific
methodologies for first-time quality. Prime among these is our process to understand the Owner’s needs
and implement regular communication protocols to eliminate delays and meet project milestones.

Well Versed We are well versed in working within educational facilities and understand the
nature of safety and security for students, professionals, and administrators. LEFKO has completed
numerous projects for the educational systems of Cherokee, Dekalb, and Forsyth County Schools; Georgia
State University, Georgia Tech, and Atlanta Technical College. In the past few years our team has
managed 18 projects for GSU, as well as three projects for Forsyth County Schools. We recently
completed your $2.5M project to renovate 10 security vestibules, and Cherokee County Schools Bus
Washer Additions of $3.6M. Our team is currently wrapping up some Cobb County Schools projects such
as Nicholson ES Renovation of $5.2M and Rose Garden HVAC Upgrades of $2.5M. Given our history of
working in educational facilities within Georgia counties, cities, universities and schools, we are
accustomed in working in areas populated by students. LEFKO places the highest of priorities on client
relationships and communication. Our teams operate in an open collaborative environment ensuring
constant communication. We are certain you will find our knowledge and experience to align with what
Dekalb County values in their contractor services. We look forward to working with you again to improve
the educational environment for your students and maintain excellence in Dekalb County schools.

Respectfully submitted,

Quseppe Cquge\\'\

Giuseppe Ceccarelli, Operations Manager

Lefko Development, Inc./dba Lefko Construction
105 Mansell Circle, Roswell GA 30075 PH: 404-846-6372 FX: 404-365-8328 Lefkoconstruction.com
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EXHIBIT M

GMP AMENDMENT TO AGREEMENT BETWEEN OWNER AND
CONSTRUCTION CONTRACTOR

AMENDMENT NO. 1 TO AGREEMENT BETWEEN OWNER AND
CONSTRUCTION CONTRACTOR FOR Chamblee MS G1 SV
AGREEMENT NO. N/A

Pursuant to Sections 4.B and 7.A of the Construction Management Agreement
(“Agreement”), dated__10/08/2024 | between The School Board of DeKalb County, Georgia
(“Owner”) and LEFKO Development Inc, dba, LEFKO Construction
(“Construction  Contractor”), with respect to the construction of Owner’s

Chamblee MS G1 SV (“Project”), Owner and Construction
Contractor hereby agree to amend and modify the Agreement by this Amendment No. 1 and
establish a Guaranteed Maximum Price and Contract Time for all the Work as set forth below. All
capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement,
unless otherwise noted.

ARTICLE 1

SCOPE OF WORK

The scope of the Work consists of the construction of a safe, finished, and fully functioning
security vestibule -- , in accordance with the Agreement, this
Amendment and the other Contract Documents listed as Attachments 1 through_6 below, which
are hereby incorporated into and made a part of the Amendment by this reference:

Attachment No. Description Pages Date

List of Drawings, Specifications and Addendums

L Allowances 11 through11 09/16/2025
2 Assumptions and Clarifications 12 through 18 09/16/2025
3. Completion Schedule 19  through24 09/16/2025
4. Schedule of Values 25  through25 09/16/2025
CH List of Itemized General Conditions 26 through26 09/16/2025
6. List of Subcontractors and 27  through28 09/16/2025
Major Suppliers
7. Alternates == through -— N/A




ARTICLE 2

GUARANTEED MAXIMUM PRICE

2.1 Construction Contractor’s Guaranteed Maximum Price (“GMP”) for the Work,
including the estimated Cost of the Work as defined in Section 5 of the Agreement and the
Construction Management Fee as defined in Section 4 of the Agreement, is Seven hundred thirty five
thousand forty four with 5/100-- ($735,044.05-- ).

2.2 The Construction Management Fee for the entire Work anticipated on this Project
is hereby established as a lump sum amount of Sixty one thousand two hundred fifty three with 67/100--
($61,253.67--), said lump sum amount is included within the above noted GMP.

2.3 The general condition expenses for the entire Work anticipated on this Project are
hereby established as a lump sum amount of One hundred twenty two thousand two hundred thirty two with 00/100
($122,232.00), said lump sum amount is included within the above noted GMP (“General
Conditions Expenses”). The items included as General Condition Expenses are listed in the List
of Itemized General Conditions attached hereto and incorporated herein as Attachment No._-5- .
Except as said lump sum amount for General Condition Expenses may be expressly adjusted by
Change Order or Construction Change Directive, Construction Contractor acknowledges and
agrees that Owner shall have no liability for any General Condition expenses beyond payment of
the above noted lump sum amount and Construction Contractor agrees that it shall not be entitled
to receive any additional compensation from Owner for the General Conditions beyond the above
lump sum amount. There shall be no additional General Conditions Expenses payable to
Construction Contractor on the first Five Hundred Thousand and No/100 Dollars ($500,000.00)
of Change Order or Construction Change Directive Work (i.e. the lump sum amount specified in
this Subsection includes consideration for up to $500,000.00 of Change Order and/or Construction
Change Directive Work). Further, there shall be no mark-up for a subcontractor’s General
Conditions expenses on the first One Hundred Thousand and No/100 Dollars ($100,000.00) of
Change Order and Construction Change Directive Work to be performed by such subcontractor.

2.4 Monthly installment payment of the Construction Management Fee and the General
Condition Expenses shall be based upon the percent completion of the designated portion of the
Work for each particular month.

25 In order to efficiently and timely address any unknown or unanticipated conditions

that are within the scope of the Work and are otherwise reimbursable without duplication as a Cost
of the Work, but excluding all items that are to be reimbursed under the lump sum General

Condition expense amount noted in Subsection 2.4 above, the parties have agreed to establish a
s g i Thirty thousand six
contingency within the GMP in an amount not-to-exceed amount of __hundred twenty six and

84/100 Dollars ($30,626.84-- ) (“Owner’s Contingency”). Owner’s Contingency
funds shall be used to cover costs that may result from incomplete design and unanticipated costs
that arise during construction that are not identified by the construction documents. Construction
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Contractor shall not proceed with any portion of the Work which it intends to charge against the
Owner’s Contingency without first obtaining Owner’s express written authorization to proceed.
Construction Contractor acknowledges and agrees that any portion of the Work which is to be
charged against the Owner’s Contingency that does not receive such prior written approval from
Owner shall be deemed to be part of Construction Contractor’s Work compensated within the
GMP and not chargeable against Owner’s Contingency. Owner reserves the right, at its sole
discretion, to withhold its consent on Owner’s Contingency expenditures. Further, the work that
is the subject of any Owner’s Contingency expenditures shall be deemed part of the Work. The
GMP shall be reduced by unused Owner’s Contingency remaining at the completion of the Work.
Construction Contractor has no entitlement to any portion of any unused Owner’s Contingency.

2.6 In order to efficiently and timely address any unknown or unanticipated
conditions that are within the scope of the Work and are otherwise reimbursable without
duplication as a Cost of the Work, but excluding all items that are to be reimbursed under the lump
sum General Condition expense amount noted in Subsection 2.4 above, the Parties_ have agreed to
establish a contingency within the GMP in an amount not-to-exceed_nndeamenysx _and 84/100
Dollars ($30.626.84) (“Contractor’s Contingency’). Construction Contractor shall not proceed
with any portion of the Work which it intends to charge against the Contractor’s Contingency
without first obtaining Owner’s express written authorization to proceed. Construction Contractor
acknowledges and agrees that any portion of Work which is to be charged against the Contractor’s
Contingency that does not receive such prior written approval from Owner shall be deemed to be
part of Construction Contractor’s Work compensated within the GMP and not chargeable against
Contractor’s Contingency. Owner reserves the right, at its sole discretion, to withhold its consent
on Contractor’s Contingency expenditures. Further, the work that is the subject of any Owner’s
Contingency expenditures shall be deemed part of the Work. The GMP shall be reduced by unused
Contractor’s Contingency remaining at the completion of the Work. Construction Contractor has
no entitlement to any portion of any unused Contractor’s Contingency. Construction Contractor
shall be entitled to an increase in the Construction Management Fee in the amount of 10.00% of
the Cost of the Work charged against the Contractor’s Contingency.

Patching c%'elisting%ls%e Spgr%ies have agreed to Tesltaglishd an allowance within the GMP for
unforeseen conditions ’ in the amount of tv\%er:/l?ndrzlésf?gy and 00/100 Dollars ($12,250-00“ )
Construction Contractor shall not proceed with any portion of the Work associated with the
aforesaid allowance (“Allowance Work”) without first obtaining Owner’s express written
authorization to proceed with said Allowance Work. Allowance Amounts are reflected in
Attachments 1 through. Unless otherwise provided in the Contract Documents: (a)
allowances amounts shall cover the cost to Construction Contractor of materials and equipment
delivered at the site and all required taxes, less applicable trade discounts; (b) Construction
Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit

and other expenses contemplated for stated allowance amounts shall be included in the GMP but
not in the allowances, unless otherwise stated in the allowance; and (¢) whenever costs are more

than or less than allowances, the GMP shall be adjusted accordingly by Change Order.
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2.8 Pursuant to Subsection 12.3 of Exhibit A to the Agreement, if at the time final
payment is made to Construction Contractor the total Cost of the Work has been increased by
approved Change Orders in an amount causing the original GMP as set forth in this Amendment
to be exceeded by more than zero and 00/100 Dollars ($.0.00-- ), then
Construction Contractor shall be entitled to an increase in the Construction Management Fee in
the amount of_and /100 Dollars ( 7.50 %) of the amount exceeding the sum of
Zero and 00/100 Dollars ($.0.00-- ) plus that original GMP amount.

2.9  Construction Contractor recognizes that the Contract includes work for trench
excavation in excess of five feet deep. Construction Contractor acknowledges the requirements
set forth by all federal, state, and local requirements. Construction Contractor certifies that the
required trench safety standards will be in effect during the period of construction of the Project
and Construction Contractor agrees to comply with all such required trench safety standards.

2.10.1 The amount of N/A and --/100 Dollars
($_N/A ) has been separately identified for the cost of compliance with the required trench
safety standards; said amount is included within the GMP.

2.10 At the completion of the Work, should the actual amount of “General
Requirements” expenses be less than the amount included therefor in the Schedule of Values
approved by Owner, the resulting “savings” shall accrue to the benefit of Owner and a deductive
Change Order or Construction Change Directive shall be issued reducing the GMP by the amount
of such savings. For the avoidance of doubt, any savings obtained General Requirements expenses
may not be moved to contingency or be used to offset cost overruns in other items within the GMP.
Further, the line item for General Requirements expenses in the Schedule of Values constitutes a
separate guaranteed maximum price for such expenses and any overruns in General Requirements
expenses shall be borne by Construction Contractor without reimbursement from Owner.

2.11 By executing this Amendment and furnishing Owner with a GMP based on a
detailed Schedule of Values and a Master Project Schedule, Construction Contractor represents
and warrants that the Contract Documents, including the Construction Documents, as well as other
materials, and information furnished Construction Contractor as of the date of this Amendment
have described the scope, construction requirements, and design intent of the Work in detail
sufficient to enable Construction Contractor to establish firmly the GMP, Contract Time and the
Project Schedule. To the extent that the Construction Documents are anticipated to require further
development, Construction Contractor has provided in the GMP for such further development
consistent with the Contract Documents and reasonably inferable therefrom.

2.12  Savings will be computed as of the date of final completion of the Work and shall
consist of the difference between (i) the Guaranteed Maximum Price (as it may be adjusted in

accordance with the terms of the Contract Documents) and (ii) the total aggregate sum of the
Cost of the Work plus the Construction Management Fee paid by Owner shall accrue to the sole
benefit of Owner.




ARTICLE 3

CONTRACT TIME
3.1 The Construction Phase Commencement Date for the Work is . The
total period of time beginning with the Construction Phase Commencement Date through the date
required for Substantial Completion of the Work is ( )

days ("Contract Time"). THE SUBSTANTIAL COMPLETION DATE IS THEREFORE
ESTABLISHED AS

3.2 Pursuant to the Agreement, the parties have established liquidated damage rates for
reasons stated therein, which the parties acknowledge and agree apply to this Amendment and
Construction Contractor’s responsibility to substantially complete the Work within the Contract
Time as stated herein and finally complete the Work within the time prescribed in the Contract.
Accordingly, the liquidated damage rates established in the Agreement shall be assessed against
Construction Contractor for each calendar day Construction Contractor fails to achieve Substantial
Completion of the Work within the Contract Time or final completion of the Work within the time
prescribed in the Contract.

ARTICLE 4

MISCELLANEOUS

4.1 Except as expressly modified herein, the terms and conditions of the Agreement remain
unchanged. All terms not specifically defined herein shall have the meaning ascribed to them in
the Agreement. In the event of a conflict between the terms of this Amendment and those of the
Agreement, Owner and Construction Contractor agree that the terms of this Amendment shall
prevail and control. This Amendment may be executed in counterparts, each of which shall be
deemed to be an original, but all of which shall constitute one and the same instrument.

Owner Construction Contractor

By: By: Qlueerpe (ECapell  LEFKO Construction
Its: Its: Operations Manager

Date: Date: 09/17/2025

/22—
Attest: Attest: Jesus Martinez M,«««
AR — i
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LIST OF DRAWINGS, SPECIFICATION, ADDENDUMS & RFlIs

CMAR - DCSD Group 1 Security Vestibules

DRAWINGS (Created by LS3P)

G-000, AD-101, AD-121, A-050, A-101, A-102, A-121, A-321, A-322, A-600, A-601, A-602,
A-603, A-720, S-001, S-101, S-301, S-501, M-000, E-000, ED-101, E-101, E-121, LV-000,
LVD-101, LV-101. (Dated: 04-30-2025 & Revised per Add#1 05/13/2025 & Add#2

06/30/2025)

SPECIFICATIONS

Project Manual packages provided on 04/30/2025 and revised per Add#1 05/13/2025 as

follows:

Avondale ES: 385 pages

Avondale HS: 386 pages

Brockett ES: 415 pages

Browns Mill ES: 385 pages

Canby Lane ES: 386 pages

Cedar Grove HS: 386 pages
Chamblee HS: 415 pages
Chamblee MS: 416 pages
Columbia HS: 383 pages
Coralwood Education School: 388 pages
Dunaire ES: 383 pages

Dunwoody HS: 385 pages

Flat Shoals ES: 385 pages
Hightower ES: 385 pages

Jolly ES: 385 pages

Kingsley ES: 432 pages

Lithonia HS: 418 pages

Margaret Harris Comp School: 391 pages
McLendon ES: 387 pages

Panola Way ES: 416 pages

Robert Shaw Theme ES: 389 pages
Salem MS: 386 pages

Stone Mountain MS: 385 pages
Tucker MS: 416 pages

Woodward ES: 384 pages

LEFKO CONSTRUCTION

8|PAGE



BLEFKO

construction

Commercial Construction
& General Contractor

ADDENDUMS

RFls

Addendum #1: (Date issued June 13, 2025): The contract documents for the project are
modified as set forth in this Addendum. The original contract documents dated
04/30/2025 and any previously issued addenda remain in full force and effect, except for
any clarifications, amendments, additions, deletions and/or modifications to the
specifications and drawings modified by this Addendum, which is hereby part of the
contract documents. Also, changes per RFl responses have been incorporated,
specification section 087100 Door Hardware has been added in Kingsley ES, and
specification section 088000 Glazing has been revised for all schools in this addendum
along with the below listed drawings.

Avondale HS: Supplemental drawing provided for supplemental frames.

Chamblee HS: G-000, existing drawings provided (for reference only).

Chamblee MS: G-000.

Kingsley ES: A-050, A-321, M-000, Supplemental drawing provided for Rooftop curb and
pipe penetration details.

Addendum #2: (Date issued July 30%", 2025): The contract documents for the project are
modified as set forth in this Addendum. The original contract documents dated
04/30/2025 and any previously issued addenda remain in full force and effect, except for
any clarifications, amendments, additions, deletions and/or modifications to the
specifications and drawings modified by this Addendum, which is hereby part of the
contract documents. Also, changes per RFl responses have been incorporated in this
Addendum 2 dated 06/30/2025.

1. Permit Fees

2. Special Inspections

3. Removal of existing furniture and offices items
4. Furnishings Responsibility

5. Graphic Film

6. Exterior Graphics

7. Sprinkler scope of work

8. Low Voltage scope of work

9. Millwork and AWI certification
10. HP-1 and HP-2 at Kingsley ES
11. HVAC scope at Kingsley ES

12. Custom color for storefronts
13. Delegated design

9|PAGE
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14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44,
45,
46.
47.
48.
49.
50.
51.
52.
53.

Metal stud gauge

New storefronts at Hightower ES

Fire Alarm Manufacturer & scope

LV details at Hightower ES

LV — Video surveillance system

HVAC controls and BAS

Steel lintels at CMU walls

Metal header above storefronts
Elevations at BES, CHS and CMS

Elevations at Kingsley ES

Elevations at LHS and PWES

Elevations at Tucker MS

Door thickness and stile for aluminum doors
Exterior and interior thermal doors
Supplemental interior frame details
Hardware set for Kingsley ES

Mid rail and Bottom rail for glazing doors
Existing roofing system at Kingsley

New exterior wall-mounted lights

Light fixture schedule at Kingsley

Door schedules (Aluminum doors)

Door schedules (Wood doors)

Door schedules (HM doors)

Exterior graphics specs at Avondale HS
Steel lintel thickness

ACT type desired

Flooring type desired

Fiberglass panel on the vestibule side
Kevlar panels

Glass replacement at Chamblee HS
Door06 composition at CES

Film or glass replacement required at KES
Structural reinforcement for new HVAC outdoor units
Canopy fascia panels

Laminated system specs

Permit fees

Electrical General Note

Contingency for horn strobe units at Kingsley
Door hardware replacement at Kingsley ES
Stored Material billed

LEFKO CONSTRUCTION
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ATTACHMENT 1
Allowances

CMAR - DCSD Group 1 Security Vestibules
ALLOWANCES (Included in base price)

e Allowance no. 1 — Patch and repair miscellaneous flooring materials to match existing
Amount: $8,500.00

e Allowance no. 2 — Shoring
Amount: N/A

e Allowance no. 3 — Furnish and install two (2) horn/strobe units and four (4) strobe-only
units per RFI #51
Amount: N/A

e Allowance no. 4 — Structural reinforcement angle at ductless outdoor unit per RFl #46
Amount: N/A

e Allowance no. 5 — Brick patching to match existing
Amount: $1,250.00

e Allowance no. 6 — Patching holes in concrete slab
Amount: N/A

e Allowance no. 7 — Unforeseen conditions: Sealants, and fire caulking for new wall
penetrations
Amount: $2,500.00

e Allowance no. 8 — Electrical: removing and reinstalling existing outlets and switches per
site visit.
Amount: N/A

11|PAGE
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ATTACHMENT 2
Assumptions & Clarifications

CMAR - Group 1 Security Vestibules

DIV — 02 EXISTING CONDITIONS

It is assumed that all demolition areas are clearly identified and accessible as shown on
the drawings.

The owner will provide a location for placing dumpsters

Pollution liability and professional insurance are not included.

Disconnection and reconnection of all technology items (computers, printers, etc.) is
excluded from the General Contractor's scope.

This scope excludes any core drilling or relocation and adjustment of utilities.

Asbestos abatement or the handling of any hazardous materials is not included, if GC
discovers/exposes any existing asbestos and/or lead contaminated produces or materials,
GC will immediately notify the owner and architect.

Demolition of any partitions, glazing, or items not explicitly identified on the drawings is
excluded.

Shoring and any shoring plans are excluded.

DCSD shall provide secure and accessible temporary storage locations for all items
removed.

DCSD will be responsible for removal, storage, protection, and reinstallation of the
existing furniture and offices items (boxes, desks, printer, clock etc.), of all personal
belongings and school loose items at existing furniture, cabinets and desks affected by
the renovation work. GC will coordinate with owner for moving large furniture items
(including trophy cases, modular office furniture, bookcases etc.) per RFI #03
Coordination will be required with the school principal or designated DCSD authorities to
determine and maintain a temporary egress pathway in compliance with applicable safety
standards during school operations.

DIV - 03 CONCRETE

This GMP excludes Demolition Plan Sheet Note #30 on drawing AD-101, since its
location is not explicitly called out in any of the Demolition Notes by Number. This note
states that GC is to patch any remaining holes in concrete slab prior to installing new
floor bases and finishes.

12|PAGE
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DIV — 04 MASONRY

No new CMU walls work, this GMP only includes patch, infill and repair existing CMU walls
affected by the new scope of work.

DIV - 05 METAL

Per RFI #13 this GMP does not include sealed engineer metal shop drawings
Specialty coatings and galvanization are excluded
Shoring or temporary bracing is excluded.

DIV - 06 MILLWORK

Per RFI #9, AWI (Architectural Woodwork Institute) certification and/or labels will not be
provided. However, all millwork will be constructed in compliance with AWI standards.
GMP is based on custom fabricated woodworks per specs section 064116

All prices are based on Wilsonart Laminate Selections. The GMP assumes standard, readily
available colors from the specified manufacturer's palette.

GMP is based on standard cabinet construction, including: MDF Carcass, White Melamine
Interiors, Standard PLAM Colors/Finish, 4" Chrome Wire Pulls, European-Style Hinges, Peg
hole Shelves, Square-Edge Tops. Standard Wall-Hung Shelves (Unless Specifically Noted
Above): KV83 Metal Standards/Brackets

Current lead-times: 7-10 weeks.

DIV — 08 OPENING (DOORS)

Excludes overhead, rolling, coiling, gate doors, and associated hardware.

Excludes any modifications to existing doors and frames.

Current lead-times: Bullet Resistant doors: 8-12 weeks / Standard Solid Core Wood Doors:
7-8 weeks / Hollow Metal doors and frames: 4-8 weeks / Hardware: 4-13 weeks.

DIV — 08 OPENING (GLAZING)

Break metal covers are made of aluminum to match framing.

All exposed finishes shall be as specified per school, including clear anodized, bronze and
custom color, complying with RFI #12.

Spec section 084113 “Aluminum-Framed Entrances and Storefronts”, calls for a 20-year
special finish warranty. However, this can only be achieved at schools that call for custom
color finish. Clear anodized and bronze finish will carry a 10-year special finish warranty,
which is the current warranty available by the approved manufacturer.

13|PAGE
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e Spec section 066400 “Plastic Paneling” and RFIs #41 and #42, call for UL 752 level 2 bullet
resistant fiberglass panels by Fortified Estate. As an alternative, the contractor is
providing TSS BB-2 panels, complying with spec section 066400 plastic paneling, including
solid anodized aluminum panels on both sides.

e Spec section 087100 “Door Hardware” calls for Ives hinges. The contractor is including
ABH hinges instead, as Ives no longer warranties hinges for doors thicker than 1.75” and
the project requires 2” thick exterior doors.

e This proposal includes glass replacement only at existing doors, sidelites or windows,
labeled “GL/L2.” No glass replacement is included for doors, sidelites or windows labeled
“L2” only.

e All new doors and framing in this proposal are 2” x 4 4" thermal at exterior locations and
1 %" x 4 %" non-thermal at interior locations per RFls #26.

e Perimeter sealants shall be a standard color at exterior and interior of the aluminum
storefront systems only. 2-beads included.

e There’s no guarantee new exterior sealant will fully bond to the existing surfaces. Each
area will need to be checked on-site. If the building’s exterior (brick or other materials)
hasn’t been properly sealed or maintained to manage water, extra prep work might be
needed, which could lead to additional costs (Unforeseen conditions).

e This proposal excludes PE calculations for new storefronts, delegated design or PE stamp
on shop drawings per RFI #13

e |Installation of permanent cores is excluded. The contractor will coordinate with the
Owner and hardware supplier to ensure proper timing and delivery of cores.

e No fire rated or laminated glass included.

e This GMP assumes that existing glazing in doors and adjacent sidelites is 4" per notes on
drawings A-600 and A-601.

e The use of film on existing or new insulated glass units may void the typical 10-year
warranty for hermetic seals.

e This GMP includes to provide a single-pane 3/8” tempered glass or 1” single pane
insulated glass as substrate to receive new UL752 BR laminate system per glazing note #2
on drawing A-601.

e This GMP is based on the assumption shown on drawings that existing glazing will be able
to be removed from perimetral doors, sidelites and frames without causing any damage
and that will accommodate new 3/8” glazing. New doors, sidelites and frames are not
included, unless they are shown on drawings.

e This proposal includes quarterly maintenance starting at substantial completion of each
school for 6 months. Maintenance to be during regular business hours. No overtime or
after hours.

e Current lead-times: Storefronts: 4-6 weeks / Doors: 8 weeks / Door Hardware: 12 weeks
/ Glass: 2-4 weeks

14| PAGE
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DIV — 08 OPENING (FILM)

e As the film installation will be completed in an active environment, minor dust particles
may appear after the installation of the laminate as a result of airborne dust. These
particles should be few and not significantly detract from clarity or aesthetics when
looking through the glass at a distance of 6 feet.

e Ballistic Laminate installation includes the use of liquid sprayed from high pressure tanks.
Any item which may sustain water damage and subsequently devalue such item, shall be
relocated prior to installation.

e DCSD has already received, reviewed and approved samples and product demonstration
for this level 2 BRLF. No additional samples or cut sheets will be provided.

e Per RFI #48 this GMP includes DCSD accepted Safe Haven Defense product “SW600BR” as
basis of design instead of product listed on specs section 088000 “Glazing”.

e Current lead-times: 6-8 weeks

DIV — 09 FINISHES (DRYWALL / ACT)

e Per RFI #13 sealed engineer drawings for Specs Section 095113 Acoustical panel ceilings
will not be required

e Per RFI #14 this GMP includes 16 GA at all metal stud framing

e Per RFI#39, The intent is to reutilize the existing installed ceiling tiles as much as practical
at all locations. Where new ACT is required to repair ceilings basis of design ACT-1
Armstrong; Fine Fissured™ High NRC; Product #1754 will be used

e Per RFI #41, Basis of Design product for Ballistic Fiberglass Panels Certified UL 752 Ballistic
Level 2 by Fortified Estate

e All ceilings and partitions not explicitly identified within the scope of demolition or new
construction are assumed to be in good, sound condition, structurally stable, and not
requiring any adjustments, repairs, or finishes as part of this project.

e The Guaranteed Maximum Price (GMP) for ceiling patching is strictly limited to the areas
explicitly indicated and quantified on drawing A-121

e All untagged partitions not specifically identified on drawings are assumed to be existing
CMU (Concrete Masonry Unit)

e No mockups are included

e No spray or rigid insulation are included in this GMP

e No fire rated partitions are anticipated in this GMP, as none are referred to in project
drawings

e New studs at walls receiving new UL 752 fiberglass bulletproof panels are not included

e Lead time for UL 752 fiberglass bulletproof panels is 6 weeks.

15| PAGE
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DIV — 09 FINISHES (FLOORING)

e Patching areas were estimated at approximately 2 feet wide at anticipated locations

e Floor patches will match existing materials as closely as possible. However, uniformity can
only be guaranteed through full-room material replacement

e Any patching at areas out of scope are included in the GMP

e No polishing or waxing of existing floor surfaces are included

¢ No moisture testing or floor preparation are included

e No mockups are expected to be performed

e Specs section 096519 Resilient tile flooring states LVT types 1-5, and basis of design
manufacturer as Armstrong Flooring, however no flooring schedule was provided so GMP
is based on an allowance to match existing per RFI #40

e Specs section 096813 Tile Carpeting states CPT types 1-4 and requires compliance with
Basis of Design products indicated on Room Finish Legend, however no flooring schedule
was provided so GMP is based on an allowance to match existing per RFI #40.

DIV - 09 FINISHES (PAINTING)

e Painting scope is limited to the areas explicitly listed on the drawings

e Access to all painting areas will be provided without obstruction or the need for special
equipment

e No specialty coatings or high-performance systems are required unless specified

e Painting of any additional areas or surfaces not identified is not included

e Concealed or inaccessible surfaces are not part of the painting scope unless otherwise
noted

e Painting of perimetral doors, frames or sidelights is not included

e Painting of murals or any other specific design on walls is not included.

DIV — 21 FIRE SUPPRESSION (SPRINKLERS)

e |t is assumed that the existing sprinkler system is in good working condition and
compatible with proposed modifications, pipes and fittings will match existing

e Water supply will be available and adequate, with shut-off coordination managed by
others

e Final testing and inspection will be scheduled with adequate notice and cooperation from
all parties

e Modifications to existing sprinkler systems, not shown on the drawings, are excluded

e Fire watch services or temporary fire protection measures required during system
shutdowns are excluded

16 |PAGE
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e Excludes to raise branch lines, backflow prevention of any type, seismic bracing or pipe
restraints, painting or preparation to paint sprinkler pipe and any modification to existing
structure to support sprinkler pipe.

DIV — 21 FIRE SUPPRESSION (FIRE ALARM)
e No fire alarm work is included in this GMP per RFI #16
DIV — 22 PLUMBING
e No plumbing work is included in this GMP.
DIV - 23 HVAC
e No HVAC work is included in this GMP.
DIV — 26 ELECTRICAL

e No electrical trenching, compaction, backfill, directional boring and coring for electrical
work is expected

e [tis assumed that all new conduits will be surface mounted and exposed

e No occupancy sensors are anticipated for this project (electrical general note #37 drawing
E-000) per RFI # 50

e No fall of potential method to measure ground resistance is included for this project
(electrical general note #49 drawing E-000) per RFI #50

e Current lead times 4-6 weeks.

DIV -27 LOW VOLTAGE

e Permits and associated fees are excluded

e Customer to provide static IP addresses and network connections at panel locations

e Customer to provide a secured staging & storage area for project-related materials

e It is assumed that electronic AutoCAD files are available from customer for LEFKO’s
subcontractors’ usage in creating submittal drawings

e Any and all interfacing to other equipment unless specifically noted is excluded

e Servers and workstations hardware and Microsoft operating system are excluded

e This GMP is based on DCSD approved LV vendors’ quote. No information related to
manufacturers, models, or brands was provided either on drawings or specs

e No new speakers are anticipated for this project. Pre and post testing is included.
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GENERAL

e Due to the significant market volatility and the implementation of new tariffs that
materially impact labor or material costs this GMP is valid until December 315, 2025.
LEFKO reserves the right to reevaluate this proposal and work with DCSD after the above
mentioned date.

e This GMP and preliminary schedule is based on placed orders provided by the time of the
proposal submission; accurate lead times and estimated delivery dates can only be
provided once submittals are approved and orders placed. LEFKO will constantly follow
up and provide updates regarding this matter

e All permit fees for this project will be waived by DeKalb County School District except for
Avondale ES and Hightower ES per RFI #49

e All furniture will be Owner provided per RFI #4

e Any special inspections will be performed by Owner's contracted third-party Inspector
per RFI #2

e P&P Bond will be provided per school basis

e The warranty period will commence once the substantial completion has been achieved
for this project/contract

e Per RFI#53 Contractor is allowed to bill for stored materials as long as photos are provided
and proof is submitted showing the materials are kept in a bonded warehouse

e Construction contractor's fee associated to any portion of the Work which it intends to
charge against the Owner's Contingency will be reviewed and included by the time the
change order or PCO is submitted for review and approval

e The commencement date of the construction phase and the substantial completion date
are contingent upon the approval of this GMP and the issuance of the Notice to Proceed.
Therefore, Article No. 3 of Exhibit "M" remains blank at this time.
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ATTACHMENT 3
Completion Schedule

CMAR - Group 1 Security Vestibules

Find schedule attached. The lead times used in this preliminary schedule are place holder based
on preliminary feedback received from our subcontractors that will be updated once orders are
placed. During the construction process, LEFKO will consider all time saving processes and/or
ideas to ensure completion on time and on budget. The compliance of this schedule will be
conditioned to current lead times and availability by the time of approval of this GMP.
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DeKalb County School District - CMAR for Group 1 Security Vestibules

PRELIMINARY MASTER PROJECT SCHEDULE

construction
D [Task Name Duration |Start Finish 5 |Apr2s |May2s [wun'2s  [aul'2s | Aug'2s ‘Sep 25 |oct'2s | Nov'2s ‘ Dec25 |Jan'26 |Feb'26 |Mar'26 |Apri26 |May 26 ‘Jun 26 |26 |Aug26 |sep26 |Oct'26 |Nov'26 |Dec'26 |Jan'27 ‘ Feb 27 ‘ Mar27 |Apr27 [May27 [wnw27 |27 |Augr27
1724317142128 5 121926 2 9 1623307 142128 4 118251 6 152229 613202713 101724 1 8 15222915 12192612 9 1623129 162330 6 13202714 111825 1181152229, 6 13202713 10172431 7 142128 5 121926 2. 9 1623307 142128 4 111825118 1522118 152229 5 121926 3 10172431 7 142128 5 121926 219 623
1 DeKalb County School District - Security Vestibules Group 1 575 days Fri5/2/25 Fri7/23/27 DeKalb County School District - Security Vestibules Group 1
5/2 7/23
2 Pre-Construction Phase 265 days Fri 5/2/25 Thu 5/14/26 Pre-Construction Phase
5/2 1 5/14
3 100% Drawings & Specs 0 days Fri5/2/25 Fri 5/2/25 100% Drawings & Specs
5/2 ¢ 5/2
4 Guaranteed Maximum Price Prep and Submittal 96 days Mon 5/5/25 Tue 9/16/25 Guaranteed Maximum Price Prep and Submittal
5/5
5 Guaranteed Maximum Price Approval 0 days Mon 11/10/25 Mon 11/10/25 Guaranteed Maximum Price Approval
1/10% 11/10
6 POs, Contract Amendment, Notice to Proceed 20 days Mon 11/10/25 Mon 12/8/25 POs, Contract Amendment, Notice to Proceed
11/10
0%
7 Submittals & approvals 40 days Tue 12/9/25 Thu 2/5/26 Submittals & approvals
12/9 | n 2/5
11 Lead Times 70 days Fri 2/6/26 Thu 5/14/26 Lead Times
2/6 1 5/14
12 Storefront materials lead time 70 days Fri 2/6/26 Thu 5/14/26 Storefront materials lead time
2/6 T . 5/14
0%
13 Ballistic film lead time 40 days Fri 2/6/26 Thu 4/2/26 Balljstic film lead time
2/6
14 Construction Phase 360days  Fri3/6/26 Fri7/23/27 Construction Phase
15 SUB-GROUP 1 85 days Fri 3/6/26 Fri7/3/26 SUB-GROUP 1
3/6 1 1 7/3
16 Salem Middle School (Middle) 75 days Fri3/6/26 Fri 6/19/26 Salem Middle School (Middle)
3/ 1 1
17 First Phase 15 days Fri 3/6/26 Thu 3/26/26 First Phase
3/69 3/26
22 Second Phase 25 days Thu 5/14/26 Fri 6/19/26 Second Phase
5/14 Fm——————t—6/19
30 Flat Shoals Elementary School 75 days Fri 3/6/26 Fri6/19/26 Flat Shoals Elementary School
3/6 1 1 6/19
31 First Phase 15 days Fri 3/6/26 Thu 3/26/26 First Phase
3/6M 3/26
36 Second Phase 25 days Thu 5/14/26 Fri6/19/26 Second Phase
5/14 m—t—6719
44
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[] LEFKO DeKalb County School District - CMAR for Group 1 Security Vestibules
construction PRELIMINARY MASTER PROJECT SCHEDULE

Task Name

Duration  Start Finish 5 |Apr2s |May2s [wun'2s  [aul'2s | Aug'2s ‘Sep 25 |0ct'25 | Nov'2s ‘ Dec25 |Jan'26 |Feb'26 |Mar'26 |Apr'26 |May'26 [Jun'26 [Jul26 |Aug26 |Sep'26 |Oct26 |Nov'26 |Dec'26 |lan'27 ‘ Feb 27 ‘ Mar27 |Apr27 [May27 [wnw27 |27 |Augr27
1724317142128 5 121926 2 9 1623307 142128 4 118251 6 152229 6 13202713 101724 1 8 15222915 12192612 9 1623129 162330 6 13202714 111825 1181152229, 6 13202713 10172431 7 142128 5 121926 2. 9 1623307 142128 4 111825118 1522118 152229 5 121926 3 10172431 7 142128 5 121926 219 623
Cedar Grove High School (Large) 85 days Fri3/6/26 Fri 7/3/26 Cedar Grove High $chool (Large)
3/6 | y 7/3
First Phase 20 days Fri 3/6/26 Thu 4/2/26 First Phase
3/6 5. 412
Second Phase 35 days Thu 5/14/26 Fri7/3/26 Second Phase
5/14 n 7/3
Browns Mill Elementary School (Small) 70 days Fri3/6/26 Fri6/12/26 Brawns Mill Elementary $chool (Small)
3/6 | 1 6/12
First Phase 10 days Fri 3/6/26 Thu 3/19/26 First Phase
3/6 13119
Second Phase 20 days Thu 5/14/26 Fri6/12/26 Second Phase
5/14 3= 6712
SUB-GROUP 2 100 days Thu 4/2/26 Fri 8/21/26 SUB-GROUP |2
a/2 8721
Panola Way Elementary School 100days  Thu 4/2/26 Fri 8/21/26 Panola|Way Elementary School
4/2 1 8/21
First Phase 20 days Thu 4/2/26 Thu 4/30/26 First Phase
4/2 FF —4130
Second Phase 35 days Fri7/3/26 Fri 8/21/26 econd Phase
7/3 J— 8/21
Lithonia High School 100 days Thu 4/2/26 Fri 8/21/26 Lithonia High School
4/2 1| 8/21
First Phase 20 days Thu 4/2/26 Thu 4/30/26 irst Phase
4/2 %{' 4130
Second Phase 35 days Fri7/3/26 Fri 8/21/26 $econd Phase
7/3 P 8/21
Columbia High School 90 days Thu 4/2/26 Fri 8/7/26 Columbia High Schpol
4/2 1 8/7
First Phase 15 days Thu 4/2/26 Thu 4/23/26 First Phase
4/2 Y 412
Second Phase 25 days Fri7/3/26 Fri8/7/26 Second Phase
7/3 B—x8/7
Canby Lane Elementary School 85 days Thu 4/2/26 Fri 7/31/26 Canby Lanle Elementary $¢hool
a/2 1 7/31
First Phase 10 days Thu 4/2/26 Thu 4/16/26 First Phase
4/2 4116
Second Phase 20 days Fri7/3/26 Fri7/31/26 Second Phase
7/3 L.—H-N
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[] LEFKO DeKalb County School District - CMAR for Group 1 Security Vestibules
construction PRELIMINARY MASTER PROJECT SCHEDULE

Task Name Duration |Start Finish 25 |Apr2s |May2s [un25  [ul2s | Augi2s ‘Sep 25 |oct'2s | Nov'2s ‘Dec 25 [jan26  [Feb'26 |Mar26 [Apri26 |May'26 ‘Jun 26 |26 |Aug26 [sep26 |Oct'26 |Nov'26 |Dec'26 |[Jan'27 ‘Feb 27 ‘Mar'27 [Apr27  IMay27 [wnw27 27 |Augr27
1724317 1421285 ﬁzh 926 2916233017 /142128 4 ﬁ 111825 1|8 152209/ 6 132027 3 1011724/ 1 8 11522020 5 [1211926| 2 | 9 16231 2 | 9 162330/ 6 [1320271 4 1111825 1 | 81522291 6 1322027 3 [101724131 7 11421128 5 1211926| 2| 9 162330 7 142128/ 4 1111825 18 |1522.1 | 8 152229 5 112]19126 3 |101724131/7 1142128 5 121926 2| 9 11623
SUB-GROUP 3 60 days Fri 8/21/26 Fri11/13/26 SUB-GROUP 3
8/21 713
Tucker Middle School 50 days Fri 8/21/26 Fri 10/30/26 Tucker Middle School
8/21 1 10/30
First Phase 15 days Fri 8/21/26 Fri9/11/26 First Phase
8/21 T—19/11
Second Phase 25 days Fri 9/25/26 Fri 10/30/26 Second Phase
9/25 % —10/30
Stone Mountain Middle School 60 days Fri 8/21/26 Fri11/13/26 Stonie Mountain Middle School
8/21 11/13
First Phase 20 days Fri 8/21/26 Fri9/18/26 First Phase
8/21 9/18
Second Phase 35 days Fri9/25/26 Fri11/13/26 Second Phase
9/25 % 11/13
Jolly Elementary School 50 days Fri 8/21/26 Fri 10/30/26 Jally Elementary School
8/21 1 10/30
First Phase 15 days Fri 8/21/26 Fri9/11/26 First Phase
8/21 1
Second Phase 25 days Fri 9/25/26 Fri 10/30/26 Second Phase
9/25 % —10/30
Brockett Elementary School 50 days Fri 8/21/26 Fri 10/30/26 Brockett El tary School
8/21 1 10/30
First Phase 15 days Fri 8/21/26 Fri9/11/26 First Phase
8/21 Y 1
Second Phase 25 days Fri 9/25/26 Fri 10/30/26 Second Phase
25 % —10/30
SUB-GROUP 4 60 days Fri11/13/26 Fri2/5/27 SUB-GROUP 4
11/13 —2/5
Woodward Elementary School 45 days Fri 11/13/26 Fri 1/15/27 Woodward Elementary School
11/13 1 1/15
First Phase 10 days Fri 11/13/26 Fri 11/27/26 First Phase
11/13
Second Phase 20 days Fri 12/18/26 Fri1/15/27 Second Phase
12/18
McLendon Elementary School 45 days Fri11/13/26 Fri1/15/27 McLendon Elementary School
11/13 1 1/15
First Phase 10 days Fri11/13/26 Fri11/27/26 Fir‘t Phase
11/13
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DeKalb County School District - CMAR for Group 1 Security Vestibules
PRELIMINARY MASTER PROJECT SCHEDULE

construction
D [Task Name Duration |Start Finish 5 |Apr2s |May2s [wun'2s  [aul'2s | Aug'2s ‘Sep 25 |oct'2s | Nov'2s ‘Dec 25 |jan26  [Feb'26 |Mar'26 |Apr26 |May 26 ‘Jun 26 |26 |Aug26 |sep26 |Oct'26 |Nov'26 |Dec'26 |Jan'27 ‘Feb 27 ‘Mar'27 [Apr27  IMay27 |wnw27 w27 |Augr27
1724317142128 5 121926 2 9 1623307 142128 4 118251 6 152229 613202713 101724 1 8 15222915 12192612 9 1623129 162330 6 13202714 111825 1181152229, 6 13202713 10172431 7 142128 5 121926 2 9 1623307 142128 4 111825 1 18 1522118 152229 5 121926 3 10172431 7 142128 5 121926 219 623
204 Second Phase 20 days Fri 12/18/26 Fri 1/15/27 Second Phase
12/18 5
212 Margaret Harris Comprehensive School 50 days Fri11/13/26 Fri1/22/27 Margaret|Harris Comprehensive School
11/13 1 1)22
213 First Phase 15 days Fri 11/13/26 Fri 12/4/26 First Phase
11/13 2/4
218 Second Phase 25 days Fri 12/18/26 Fri 1/22/27 Second Phase
12/18 % —H22
226 Coralwood Education School 60 days Fri11/13/26 Fri 2/5/27 Coralwood Education Schqgol
11/13 2/5
227 First Phase 20 days Fri11/13/26 Fri12/11/26 First Phase
11/13 Y 12/11
232 Second Phase 35 days Fri12/18/26 Fri2/5/27 Second Phasd
12/18 % 2/5
240 SUB-GROUP 5 60 days Fri2/5/27 Fri4/30/27 SUB-GROUP 5
2/5 14730
241 Avondale Elementary School 45 days Fri 2/5/27 Fri 4/9/27 Avorldale El tary School
2/5 1 4/9
242 First Phase 10 days Fri 2/5/27 Fri 2/19/27 Firs§ Phase
2/5 2]
246 Second Phase 20 days Fri3/12/27 Fri 4/9/27 Second Phase
3/12 Y
254 Dunaire Elementary School 45 days Fri 2/5/27 Fri 4/9/27 Dunire Elementary School
2/5 1 4/9
255 First Phase 10 days Fri 2/5/27 Fri 2/19/27 Fir$t Phase
2/5
259 Second Phase 20 days Fri3/12/27 Fria/9/27 Second Phase
3/12
267 Avondale High School - Dekalb School of the Arts 60 days Fri 2/5/27 Fri 4/30/27 Avondale High School - Dekalb School of the Arts
2/5 4/30
268 First Phase 20 days Fri2/5/27 Fri3/5/27 Hirst Phase
2/5 3/5
273 Second Phase 35 days Fri3/12/27 Fri 4/30/27 Second Phase
3/12 4/30
281 Robert Shaw Theme Elementary School 60 days Fri 2/5/27 Fri 4/30/27 Robert Shaw Theme Elementary School
2/5 4/30
282 First Phase 20 days Fri2/5/27 Fri3/5/27 irst Phase
2/5 3/5
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PRELIMINARY MASTER PROJECT SCHEDULE

construction
ID Task Name Duration  Start Finish Nov ‘25 ‘Dec 25 |jan26  [Feb'26 |Mar'26 |Apr26 |May 26 ‘Jun 26 |26 |Aug26 |sep26 |Oct'26 |Nov'26 |Dec'26 |Jan'27 ‘Feb 27 ‘Mar'27 [Apr27  IMay27 |wnw27 w27 |Augr27
1311011724 11811522029 511219262 |9 11623 2|9 162330 6132027/ 111825| 1| 8 1522029 6 132027 3 (101724317 [1421)28]5 1211926 2| 9 1623307 [1421128 4 |11/18l25 18115221 | 8152229/ 5 [12/1926 3]101722431 7]14L128/ 5 121926 29 1623
287 Second Phase 35 days Fri3/12/27 Fri 4/30/27 Second Phase
3/12 % 4/30
295 SUB-GROUP 6 60 days Fri4/30/27 Fri7/23/27 SUB-GROUP 6
4/30 7/23
296 Kingsley Elementary School 60 days Fri4/30/27 Fri7/23/27 Kingsley El tary School
4/30 7/23
297 First Phase 20 days Fri 4/30/27 Fri 5/28/27 First Phase
4/30 5/28
302 Second Phase 35 days Fri6/4/27 Fri7/23/27 Second Phas
/4% 7/23
310 Chamblee Middle School 50 days Fri 4/30/27 Fri 7/9/27 C blee Middle School
4/30 1 7/9
311 First Phase 15 days Fri 4/30/27 Fri5/21/27 First Phase
4/30 F——15/21
316 Second Phase 25 days Fri6/4/27 Fri7/9/27 Second Phase
6/4 ——— 7/9
324 Hightower Elementary School 45 days Fri 4/30/27 Fri7/2/27 Hightdwer Elementary Scho
4/30 1
325 First Phase 10 days Fri 4/30/27 Fri 5/14/27 Firs{ Phase
4/30 T—1 5/1t4
329 Second Phase 20 days Fri 6/4/27 Fri7/2/27 Second Phase
6/4 ‘f_l 7/2
337 Chamblee High School 50 days Fri 4/30/27 Fri 7/9/27 Chamblee High School
4/30 1 7/9
338 First Phase 15 days Fri 4/30/27 Fri 5/21/27 First Phase
4/30 {21
343 Second Phase 25 days Fri6/4/27 Fri7/9/27 Second Phase
6/4 fr— 7/9
351 Dunwoody High Facility 50 days Fri 4/30/27 Fri7/9/27 Dunwoody High Facility
4/30 jp——————q 7/9
352 First Phase 15 days Fri 4/30/27 Fri5/21/27 First Phase
4/30 {21
357 Second Phase 25 days Fri6/4/27 Fri7/9/27 Second Phase
6/4
365 Project Completion 0 days Fri 7/23/27 Fri 7/23/27

Project Completion
0 7/23
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CHAMBLEE MS

ATTACHMENT 4
Schedule of Values

CMAR - Group 1 Security Vestibules

LEFKO CONSTRUCTION

GMP FOR DCSD -
DIVISION ACTIVITY CHAMBLEE MS
DO1 | GENERAL REQUIREMENTS $ 122,232.00
D02 | EXISTING CONDITIONS (INTERIOR DEMO) $ 14,576.15
D03 | CONCRETE $ 855.75
D04 | MASONRY $ 7,600.00
DO5 | METAL $ 15,898.05
DO8 | OPENINGS (DOORS) $ 21,020.78
DO8 | OPENINGS (GLAZING) $ 177,876.15
DO8 | OPENINGS (SAFETY AND SECURITY FILM) $ 142,192.00
D09 | FINISHES (DRYWALL / ACT) $ 48,627.00
D09 | FINISHES (FLOORING) $ 8,500.00
D09 | FINISHES (PAINTING) $ 5,644.00
D21 | FIRE SUPPRESSION $ 9,695.00
D26 | ELECTRICAL $ 8,351.20
D27 | LOW VOLTAGE $ 29,468.63
GMP SUB TOTAL | $ 612,536.71
GMP FEE (10%) | $ 61,253.67
OWNER'S CONTINGENCY (5%) | $ 30,626.84
CONTRACTOR'S CONTINGENCY (5%) | $ 30,626.84
TOTALGMP | $ 735,044.05
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ATTACHMENT 5

Itemized General Conditions Expenses

CMAR - Group 1 Security Vestibules

LEFKO CONSTRUCTION

UNIT
ACTIVITY UNIT QUANT. PRICE TOTAL
LUMP
Bond SUM 1.00 8,625.00 | S 8,625.00
Builder's Risk Ins. LUMP 1.00 1,650.00 | S 1,650.00
SUM
Tech Fee (Procore) LSUUI\:/IP 1.00 1,387.50 | § 1,387.50
L LUMP
General Liability Insurance & Umbrella SUM 1.00 3,900.00 | $ 3,900.00
Supervnsm.n: Pre construction / Project engineer WEEKS 3.00 2500.00 | § 7.500.00
(Construction phase)
Supervision: Project Manager WEEKS 3.00 3,500.00 | S 10,500.00
Supervision: Assistant PM WEEKS 4.00 2,800.00 | S 11,200.00
Supervision: Superintendent WEEKS 3.00 3,000.00 | S 9,000.00
Supervision: Assistant Superintendent WEEKS 12.00 2,400.00 | S 28,800.00
Transportation & Vehicle Insurance LSUUI\'C/IP 1.00 8,250.00 | $ 8,250.00
Project scheduling LSUUI\:/IP 1.00 4,000.00 | S 4,000.00
Interior site preparation (Minor protection, plastic, layout LUMP 1.00 2,500.00 | § 2,500.00
and others). SUM
s e . . LUMP
Exterior Site Preparation (Container / Storage) SUM 1.00 4,450.00 | S 4,450.00
Maintenance Period LSUU'\:/IP 1.00 7,500.00 | S 7,500.00
. . ) LUMP
Portable Potties & Mobile office SUM 1.00 2,020.00 | S 2,020.00
Permit fees LUMP 1.00 1,000.00 | $§ 1,000.00
SUM
. . . LUMP
Copies, documents and misc. during contract process SUM 1.00 729.50 | S 729.50
LUMP
Dumpsters SUM 1.00 5,720.00 | $ 5,720.00
Final cleaning & Misc. LSUU'\:/IP 1.00 3,500.00 | S 3,500.00
TOTAL GENERAL REQUIREMENTS | $ 122,232.00
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ATTACHMENT 6

List of subcontractors

CMAR - Group 1 Security Vestibules

DIV # PORTION OF THE SUBCONTRACTOR CONTACT ADDRESS
WORK NAME PERSON PHONE
Existing conditions Atlanta Cargo . P.O. Box 360218. Decatur, GA 30036
. . . Yolanda Shields
(Furniture relocation) Transportation, co. Phone: 404-329-4505
Existing conditions Integrated Scanning Robert Price 11330 Vanstory Dr Ste 115. Huntersville,
D02 (Concrete Scanning) Solutions NC 28078
Existing conditions Interior Demolition . 1092w Atlant'a St., Bldg 200, Suite 200.
(Interior Demo) Services, Inc. Ryan Shanik Marietta, GA, 30060
! Phone: 770-792-0071
Paramount Cutting Latasha 220 Old Loganville Rd. Loganville, GA
D03 Concrete Contracting, LLC Johnson 30052
’ Phone: 404-777-1485
7231 Capps Ferry Rd. Douglasville, GA
D04 Masonry Figozz Masonry, LLC | Fidel Gonzalez 30135
Phone: 678-598-1319
Silver Oak . 811 Tucker Court. Winder, GA 30680
D05 Metal Contracting Andrew Pierce Phone: 470-429-5515
2915 Courtyards Drive, Suite A. Peachtree
D08 Openings (Doors) Southern GF, co. Shane Smith Corners, GA 30071
Phone: 404-609-9300
ClearVue Glass and 1900 W Oak Cir Unit B. Marietta, GA
D08 Openings (Glazing) Mirror. co Eric Holt 30062
! Phone: 678-772-4770
Openings (Safety and | Safe Haven Defense P.O. Box 218. Manning, SC 29102.
Do8 Security Film) Southeast Frank Jones Phone: 803-225-5194
. . . 183 Scott rd. Canton, GA 30115
D09 Finishes (ACT/Drywall) | Drake Interiors, Inc. Daniel Drake Phone: 678-201-9446
L o Grateful Painting, . PO Box 130. Rydal, GA 30171
D09 Finishes (Painting) LLC Joshua Lewis Phone: 470-439-0305
Fire Suppression All Star Fire a fire 3284 Medlock Bridge Road, Suite 300.
D21 (Sprinklers) safety & protection Chad Dobash Norcross, GA 30092
company, LLC Phone: 706-671-7156
Lost Mountain 1825 Corner Road
D26 Electrical Electrical Ted Scott Powder Springs, GA 30127
Contractors, Inc. Phone: 404-867-3298
. 1955 Evergreen Boulevard, Suite 50,
Lo‘“;:g';iﬁr(if;‘; ety Convergint StuESz\?ant Duluth, GA 30096
D27 Phone: 678-977-0790
Low Voltage (Data Integrated 5108 Minola Drive.
Communication Otis Sams Lithonia, GA 30038

Cabling)

Networks (ICN)

Phone: 678-300-3861

LEFKO CONSTRUCTION
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DIV # PORTION OF THE SUBCONTRACTOR CONTACT ADDRESS
WORK NAME PERSON PHONE
Low Voltage (Intercom South \.Nes.tern . 3630 Shallowford Rd NE. Doraville, GA
Vendor) Communications of | Blake Schindler 30340
Atlanta (SWC) Phone: 404-787-5420

e Find Qualified subcontractor proposals attached.
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LEFKO CONSTRUCTION




BLEFKO

construction

Commercial Construction
& General Contractor

INTERIOR DEMO

Selected price: Interior Demolition Services, Inc. (Interior demo)

LEFKO CONSTRUCTION



m S Interior Demolition Services, Inc.

'II,IIIII/ 1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

DEMOLITION

ryan@idsdemo.com

Phone (770) 792-0071 Fax (770) 792-0074

B Automatic Door Opener

Brockett ES

AD-101

A Exterior Hollow Metal Door System

B Interior Wood Door & Transom System
and Hollow Metal Frame

C Interior Wood Door and Window System

D Ceiling Modified Where Indicated

E CCTV Camera

F Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

AD-121
A Ceiling Modified Where Indicated
B Exit Sign and Conduit

Browns Mill ES

AD-101
A Exterior Hollow Metal Door System
B Hollow Metal Frame Door & Window System
CMU Curb
C Ceiling Modified Where Indicated
D Millwork Below Counter to Provide Continuous
Knee Room

AD-121
A Ceiling Modified Where Indicated

Canby Lane ES

AD-101

A Exterior Hollow Metal Door System

B Interior Wood Door & Hollow Metal Frame

C Section of Existing Wall as Shown for New
Plaque on Wall
TV

D Ceiling Including Lighting

E Heater

F Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

AD-121
A Ceiling to be Modified
B Intercom System

Page 2 of 10

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose

Remove and Dispose
Remove and Dispose
To Remain

Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Salvage to Owner
Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
To Remain
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IDS

1177717112

DEMOLITION Phone (770) 792-0071

ryan@idsdemo.com

Interior Demolition Services, Inc.
1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
Fax (770) 792-0074

Cedar Grove HS
AD-101

A Exterior Hollow Metal Door System

B Interior Wood Door & Hollow Metal Frame
and Section of CMU Wall Adjacent

C Window System and Hollow Metal Frame
and Section of CMU Wall Above & Below

D Ceiling Including Lighting

E Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

F Door Panel Into Reception
Hollow Metal Frame

G Interior Window and Section of CMU Wall
Adjacent and Below

H Automatic Door Opener

AD-121

A Ceiling Including Lighting
B Automatic Door Opener

Chamblee HS

AD-101
1 Ceiling to be Modified
Drywall Layer

AD-121
A Ceiling to be Modified

Chamblee MS

AD-101

A Exterior Hollow Metal Door System

B Interior Hollow Metal Window System

C Interior Door and Hollow Metal Frame

D Portion of Wall to Extent Shown (3' x 3')

E Display Window, Shelving, Lighting and
Metal Stud Wall Below

F Desk
Drywall Layer

AD-121
Ceiling Areas

Columbia HS

AD-101

Page 3 of 10

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Salvage to Owner
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Dispose
Remove and Dispose

Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Retain and Relocate

Remove and Dispose

Remove and Dispose

R1
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IDS

1777712
DEMOLITION

Phone (770) 792-0071
ryan@idsdemo.com

Interior Demolition Services, Inc.
1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
Fax (770) 792-0074

AD-121

Coralwood

A Interior Wood Door, Window System and
Hollow Metal Frame

B Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

C Security Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

D Relocate Sprinkler Head

E Television and Associated Electrics

Brick to Attach Header to CFS Stud/CMU Wall
(4 ea)

A Relocate Sprinkler Heads
B Television and Associated Electronics

AD-101

AD-121

Dunaire ES

A Hollow Metal Door System

B Interior Hollow Metal Door System

C Interior Wood Door and Transom System
and Hollow Metal Frame

D Interior Wood Door and Hollow Metal Frame

E Interior Wood Door and Glazed Sidelite and
Hollow Metal Frame

F Interior Window System

G Section of CMU Wall

H Ceiling Including Lighting

| Reception Desk

Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

J Low Height Wall and Gate

K Automatic Door Opener

K Equipment

L Furniture
GWB Layer on Vestibule Side

A Ceiling to be Modified
B Exit Sign
C Automatic Door Opener

AD-101

A Ceiling Lighting
B Interior Hollow Metal Frame Door and Window
C Portion of Wall to Extents Shown
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Remove and Dispose

Remove and Dispose

Retain and Relocate R1
Remove and Dispose

By Others

Retain and Relocate R1
Remove and Dispose

By Others

By Others

Remove and Salvage to Owner

Remove and Dispose R1

By Others
Remove and Salvage to Owner

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

By Others

Remove and Dispose

Remove and Dispose

Remove and Salvage to Owner
Retain and Protect R1

Remove and Dispose
Remove and Salvage to Owner
Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
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m S Interior Demolition Services, Inc.

'II,IIIII/ 1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

DEMOLITION

ryan@idsdemo.com

Phone (770) 792-0071 Fax (770) 792-0074

D Back Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

E Portion of Newly Purchased Desk up to
the Module Split of Desk 4'-0" VIF

AD-121
A Ceiling to be Modified

Dunwoody HS

AD-101

A Interior Wood Door and Hollow Metal Frame

B Section of CMU Wall

C Display Boards

D Ceiling to be Modified

E Security Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

F Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

AD-121
A Ceiling to be Modified
B Automatic Door Opener

Flat Shoals ES

AD-101

A Exterior Hollow Metal Door System

B Interior Wood Door & Hollow Metal Frame

C Section of CMU Wall

D Relocate Fire Alarm Panel

E Ceiling to be Modified

F Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

G Desk

H Desk

I Exit Sign
J Automatic Door Opener

AD-121
A Ceiling to be Modified
B Automatic Door Opener
C Exit Sign

Hightower ES

AD-101
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Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Retain and Relocate
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

Retain and Relocate
Retain and Relocate

Remove and Salvage to Owner

Remove and Dispose

Remove and Dispose
Remove and Dispose

Remove and Salvage to Owner

R1

R1
R1
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IDS

1777712
DEMOLITION

Phone (770) 792-0071
ryan@idsdemo.com

Interior Demolition Services, Inc.
1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
Fax (770) 792-0074

AD-121

Jolly ES

A Exterior Hollow Metal Door System

B Interior Hollow Metal Frame Window System
and Section of CMU Wall Below

C Ceiling to be Modified

D Exit Sign

A Ceiling to be Modified
B Exit Sign

AD-101

AD-121

Kingsley ES

A Exterior Hollow Metal Door System

B Hollow Metal Frame Door and Window System

C Ceiling to be Modified

D Reception Desk
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

E Pipe Rod
Any Floor Penetrating Electrical Conduit
Capping & Patch / Repair

F Exit Sign

G Automatic Door Opener

A Ceiling to be Modified
B Exit Sign

AD-101

AD-121

A Exterior Window System
B Portion of Wall to Extents Shown
Relocate Electrical Fixtures, Conduit & Outlets
C Sink and Counter
Repair Wall and Cap Utilities
D Wood Cabinets
Patch and Repair Wall and Floor
E Marker Boards
Patch and Paint
F Reception Desk
Floor Penetrating Utiliites
Patch and Repair
G Brick Sill
H Hollow Metal Door

A Ceiling and Light Fixtures
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Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

Remove and Dispose
Remove and Dispose
By Others

Remove and Salvage to Owner

Remove and Dispose

Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
By Others
Remove and Dispose
By Others
Remove and Dispose
By Others
Remove and Dispose
By Others
Remove and Dispose
By Others
By Others
Remove and Dispose
Remove and Dispose

Remove and Dispose
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IDS

1777712
DEMOLITION

Phone (770) 792-0071
ryan@idsdemo.com

Interior Demolition Services, Inc.
1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
Fax (770) 792-0074

S-101

Foundation for New Canopy System

A Exterior Hollow Metal Door System
B Interior Hollow Metal Frame Window
and Section of CMU Below
C Interior Wood Door, Transom System and

Lithonia HS
AD-101
Hollow Metal Frame
D Ceiling to be Modified
E Reception Desk
Floor Penetrating Utiliites
Patch and Repair
F Equipment
AD-121

A Ceiling to be Modified
B Exit Sign

Margaret Harris

AD-101

AD-121

McLendon ES

A Exterior Hollow Metal Door System
B Interior Hollow Metal Window System
C Interior Hollow Metal Door and Frame System
D Ceiling to be Modified
E Reception Desk
Floor Penetrating Utiliites
Patch and Repair

A Ceiling Tiles and Grid as Needed for New
B Automatic Door Opener

AD-101

AD-121

A Exterior Hollow Metal Door System
B Interior Hollow Metal Door and Window System
C Portion of Wall to Extents Shown
D Wall Mounted Cabinet
E ADO Button Pedestal
Patch and Repair Terrazzo
F Wall Mounted ADO Button
Provide Sainless Steel Cover Plate
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Excavate and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

By Others

By Others

Remove and Salvage to Owner

Remove and Dispose
Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

By Others

Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Dispose

Remove and Salvage to Owner
Remove and Dispose

By Others

Remove and Dispose

By Others

R1
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m S Interior Demolition Services, Inc.

'II,IIIII/ 1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

DEMOLITION

ryan@idsdemo.com

Phone (770) 792-0071 Fax (770) 792-0074

A Modify Portion of Stud Header
B Automatic Door Opener

Panola Way ES
AD-101

A Ceiling to be Modified

B Interior Hollow Metal Frame Door and
Window Frame System

C Exterior Storefront

D Portition of Desk up to Module Split
of Desk 5'-0" VIF

AD-121
A Ceiling to be Modified
B Light
C Devices on Demolished Ceiling Tiles

Robert Shaw ES

AD-101
A Exterior Hollow Metal Door System
B Interior Hollow Metal Door &Hollow Metal Frame
C Wall to Extents Shown
D Fire Alarm Strobes and Conduit
E Video Doorbell
F Ceiling to be Modified
G Moveable Furniture

AD-121
A Ceiling to be Modified

Salem MS

AD-101

A Exterior Hollow Metal Door System

B Interior Wood Door and Window System
and Hollow Metal Frame

C Ceiling to be Modified

D Section of CMU Wall

E Reception Desk
Floor Penetrating Utiliites
Patch and Repair

AD-121
A Ceiling to be Modified

Stone Mountain MS

AD-101
A Exterior Hollow Metal Door System
B Interior Door and Hollow Metal Frame
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Remove and Dispose
Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Salvage to Owner
Remove and Salvage to Owner

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose

Remove and Salvage to Owner

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
By Others

By Others

Remove and Dispose

Remove and Dispose
Remove and Dispose
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IDS

1777712
DEMOLITION

ryan@idsdemo.com

Interior Demolition Services, Inc.
1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
Phone (770) 792-0071 Fax (770) 792-0074

C Hollow Metal Window System and
Portion of Wall

E Millwork Portion of Below Countertop to
Provide Knee Room

A Exterior Hollow Metal Door System

B Interior Hollow Metal Frame Window System

C Interior Wood Door and Hollow Metal Frame,
Enlarge Opening to 7' x 3' Door

GWB Layers as lllustrated

AD-121
A Ceiling to be Modified
Tucker MS
AD-101
D Section of Metal Stud Wall
E Desk
AD-121

Woodward ES

Ceiling Areas Specified

AD-101
A Exterior Hollow Metal Door System Remove and Dispose
B Interior Wood Door, Window System and Remove and Dispose
Hollow Metal Frame Remove and Dispose
C Interior Wood Door and Transom System Remove and Dispose
and Hollow Metal Frame Remove and Dispose
D Ceiling to be Modified Remove and Dispose
E Exit Sign Remove and Salvage to Owner
F Bench Seating Retain and Relocate
G Cabinet Retain and Relocate
Hauling and Disposal (Dumpsters) Included
Base Bid: 132,480
MEP Made Safe / Cut / Capped By Others
Resources
Days 25-35 (Most Schools Should be Completed in 1 Day)
Crew 6-Man + Foreman
Equipment Dump Trailer, Scissor Lift
Note: Electricians will handle the removal of all exit sign-related components.
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Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose

Remove and Dispose

Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Remove and Dispose
Retain and Relocate

Remove and Dispose

Remove and Dispose

R1

R1

R1
R1

R2

R2
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|]| S Interior Demolition Services, Inc.

WI1117772 1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060
DEMOLITION Phone (770) 792-0071 Fax (770) 792-0074

ryan@idsdemo.com

Fire alarm crew will remove strobes and conduits.

Plumbers will remove the sink at Kingsley ES to allow for proper capping.

Glazing subcontractors will address windows that do not require modifications to the openings.
Drywall subcontractors will modify ceilings as needed to accommodate new storefronts,

per the owner's request to preserve as many ceiling tiles as possible.

Exclusions:
Permits / Notifications MEP Disconnects and Capping
Pollution/Professional Insurance Temp Barricades / Temporary Entrance
Floor Grinding or Prep Items to Be Relocated / Salvaged
Sprinkler System Hazardous or Regulated Materials
Shoring and Bracing Surface Patching or Repairing
Replace with New Clean & Repair
No Layouts of Any Kind Protection by Others
GPR Scanning

TERMS AND CONDITIONS

IDS as subcontractor will not execute any contract for less than $20,000 that contains a provision for
the withholding of retainage.

For contracts of $20,000 or more, IDS will discount the contract amount by 2% of the bid amount
for contracts submitted without a retainage provision. 1% for payment of retainage within 120 days
of completion.

For worked performed by IDS under contract for which payment has not been received seventy days
after the last day on the jobsite, IDS may file a mechanics lien on said property. The filing of
mechnics liens is required to secure our financial interest under Georgia law.

Page 10 of 10


mailto:ryan@idsdemo.com

School

v
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D

Revised Price 6/26/25

Avondale ES
Avondale HS
Brockett ES
Browns Mill ES
Canby LaneES
Cedar Grove HS
Chamblee HS
Chamblee MS
Columbia HS
Coralwood
Dunaire ES
Dunwoody HS
Flat Shoals ES
Hightower ES
Jolly ES
Kingsley ES
Lithonia HS
Margaret Harris
McLendon ES
Panola Way ES
Robert Shaw ES
Salem MS
Stone Mth MS
Tucker MS
Woodward ES

Total

A A P P P A A L B P A A L B A A B P A A L LR P

5,120.00
3,000.00
4,790.00
5,200.00
5,140.00
5,320.00
3,000.00
5,200.00
4,580.00
5,530.00
4,220.00
5,010.00
5,100.00
4,510.00
5,320.00
5,270.00
5,420.00
4,000.00
4,230.00
3,790.00
5,150.00
4,160.00
4,570.00
3,900.00
3,260.00

114,790.00

S B A A A B P A A P B A A A B P A A P R A A A B P

5,920.00
3,800.00
5,590.00
6,000.00
5,940.00
6,120.00
4,300.00
6,000.00
5,380.00
6,330.00
5,020.00
5,810.00
5,900.00
5,310.00
6,120.00

13,260.00

6,220.00
4,800.00
5,030.00
4,590.00
5,950.00
4,960.00
5,370.00
4,700.00
4,060.00

142,480.00
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Date:

Quote No.: 129

Bill To:
LEFKO CONSTRUCTION

INC.

figozzmasonryllic@yahoo.com

105 Mansell Circle Roswell
GA 30075

office 404-846-6372

07/04/2025 FIGOZZ MASONRY
N 7231 Capps Ferry Rd Douglasville ,GA 30135
% J 678-598-1319

Ship To:

Project: CHAMBLEE MS 8
Address: 3601 SEXTON
WOODS DRIVE ,CHAMBLEE
GA 30341

Scope : DEMOLITION

Qty

Item

Description

Unit Price Total

1

DEMOLITION

Demolition (AD-101) Including :KEYNOTES ;
(A- DEMOLISH EXISTING EXTERIOR
HOLLOW METAL DOOR SYSTEM. B-
DEMOLISH EXISTING INTERIOR HOLLOW
METAL WINDOW SYSTEM . C- DEMOLISH
EXISTING INTERIOR DOOR AND HOLLOW
METAL FRAME , D-DEMOLISH PORTION
OF EXISTING WALL TO THE EXTENTS
SHOWN . E- DEMOLISH EXISTING
DISPLAY WINDOW ,SHELVING ,LIGHTING
AND METAL STUD WALL BELOW . F-
EXISTING DESK TO BE RETAINED AND
RELOCATED WITHIN RECEPTION .)

$15,850.00 $15,850.00

Total $15,850.00

Please contact me if you have any question

Thank you for your business.
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construction

Commercial Construction
& General Contractor

INTERIOR DEMO

Selected price: Atlanta Cargo Transportation, co. (Furniture relocation)

LEFKO CONSTRUCTION



Leslie Regis, Inc. dba Atlanta Cargo Transportation Co.

P.O. Box 360218
Decatur, GA 30036
404-329-4505

Estimate
DATE ESTIMATE #
6/25/2025 2690

NAME / ADDRESS
Lefko Group
P.O. NO. TERMS PROJECT RELOCATION SPEC.
DESCRIPTION QTY COST TOTAL
Avondale ES - Secure vestibule, reception 4.5 165.50 744.75
Return items to original location 6.5 165.50 1,075.75
Avondale HS - Secure vestibule, reception room 4.5 165.50 744.75
Return items to original location 6.5 165.50 1,075.75
Brockett ES - Secure vestibule, reception room 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Browns Mill ES - Secure vestibule and waiting/reception room 4.5 165.50 744.75
Return items to original location 5.5 165.50 910.25
Canby Lane ES - Secure vestibule, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Cedar Grove HS - Corridor, secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Chamblee HS - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Chamblee MS - Secure vestibule, corridor, reception 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25
Columbia HS - reception, secure vestibule 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25
Coralwood Education School - Secure vestibule, reception, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

We appreciate your business. Have a blessed day.

TOTAL
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Leslie Regis, Inc. dba Atlanta Cargo Transportation Co. .
P.O. Box 360218 Estimate

Decatur, GA 30036 DATE ESTIMATE #
404-329-4505
6/25/2025 2690
NAME / ADDRESS
Lefko Group
P.O. NO. TERMS PROJECT RELOCATION SPEC.
DESCRIPTION QTY COST TOTAL

Dunaire ES - Secure vestibule, reception lobby adm 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25
Dunwoody HS - Secure vestibule , corridor 5.5 165.50 910.25
Return items to original location 6 165.50 993.00
Flat Shoals ES - secured vestibule, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Hightower ES - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Jolly ES - Corridor, secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Kingsley ES - admin vestibule, secure vestibule, kindergarten 7 165.50 1,158.50
classroom
Return items to original location 9 165.50 1,489.50
Lithonia HS - Secure vestibule, corridor, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Margaret Harris Comp School - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
McLendon ES - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Panola Way ES - Security vestibule, corridor 5.5 165.50 910.25

We appreciate your business. Have a blessed day.

TOTAL
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Leslie Regis, Inc. dba Atlanta Cargo Transportation Co. .
P.O. Box 360218 Estimate

Decatur, GA 30036 DATE ESTIMATE #
404-329-4505
6/25/2025 2690
NAME / ADDRESS
Lefko Group
P.O. NO. TERMS PROJECT RELOCATION SPEC.
DESCRIPTION QTY COST TOTAL
Return items to original location 6 165.50 993.00
Robert Shaw Theme ES - reception & secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Salem MS - reception, secured vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Stone Mountain MS - Secure vestibule, lobby 5.5 165.50 910.25
Return items to original location 6.5 165.50 1,075.75
Tucker MS - Secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Woodward ES - Secure vestibule, lobby 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
Additional Supplies 1 2,453.00 2,453.00
25 rolls of tape = $45
8 rolls of Shrink Wrap = $208
15 Speed packs = $450
625 boxes = $1750
15% Contingency 7,306.54 7,306.54
We appreciate your business. Have a blessed day.
TOTAL $56,016.79
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Selected price: Integrated Scanning Solutions (Concrete Scanning)

LEFKO CONSTRUCTION



g o SCANNING
! u SOLUT|ONS ESTIMATE# 1070028636
11330 Vanstory Dr Ste 115
Huntersville, NC 28078 RAIE 07/01/2025
(877) 337-2267 PO#
invoice@intscan.com
CUSTOMER SERVICE LOCATION
LEFKO Construction LEFKO Construction
Julio Arellanes Julio Arellanes
105 Mansell Circle, Roswell GA 30075 Chamblee MS #8
(404) 365-8966 3601 Sexton Woods Dr.

Chamblee, Georgia 30341

(404) 365-8966

Requested by: Kelly Perez

Scope: Performed slab-on-grade concrete scanning for the vestibule project using a high-frequency
GPR system. Additionally, inspected the designated area using a utility GPR to evaluate the presence

of subsurface utilities.

DESCRIPTION Includes scanning of concrete for reinforcing prior to installation of anchors connecting three (3)
new HSS columns (provided by metal subcontractor) to existing concrete deck, per note #1 in detail 9
on drawing S-101. Position can be observed at detail 1 on drawing S-101 and detail A1 on drawing

A-101.

Note: Pricing listed below is per site visit. If the area is prepared and accessible upon arrival,

only one visit should be required.

Standard Hours Rate

Description Qty

Concrete Scanning Slab on Grade

Concrete Scanning using Ground Penetrating Radar. Scan slab on grade to a depth of

up to 18". All located obstructions will be marked directly on the concrete surface. 6.00
Price includes PDF with notated photos emailed.

Minimum fee per mobilization $750.

Out of Area Mobilization 4.00

CUSTOMER MESSAGE Estimate Total:

Ground Penetrating Radar & 3D Laser Scanning are
technologies designed to gather data for
interpretation. These technologies are limited in

their ability by the conditions of any given project. Any
information collected by these technologies should be
verified by other available means.

No liability is accepted by iSS.

For more information on -

Concrete scanning: https://goo.gl/XAsv4E

Utility Locating: https://goo.gl/QbEuWM

Rate

250.00

125.00

Total

1,500.00

500.00

$2,000.00
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LEFko consTRucTion GERS

IDEO PIPE

~S

GPRS is the nation’s premier company specializing in the detection of
underground utilities and underground storage tanks, video pipe inspection,
leak detection and the imaging of concrete structures. Our services enable
your projects to stay safe, on time and on budget. :

N
N\
N

SIM-CERTIFIED FIELD STAFF
Our SIM-Certified Project Managers are equipped with the latest technology, industry
leading training and a methodology that has produced over 99.8% accuracy on over

300,000 projects. Visit SIMSPEC.ORG today for details.

NATIONWIDE FOOTPRINT /\Ek
GPRS is the largest company of our kind. With highly trained Project Managers =
across America we can provide rapid response to your job site — wherever it ~ N
may be located. - \
‘CONSULTATIVE APPROACH : R i"
GPRS Project Managers are trained to help you remove barriers that could impact  § =

your project being safe, on time and on budget. They provide industry-leading
deliverables such as CAD, 3D drawings, NASSCO reports, and a .KMZ and .PDF

map is included with every utility locating project which accelerates planning, \
organizes operations and increases communication.

-

. WORID

GPRSINC COM 7/~



GPRSINC.COM 7/////

June 24, 2025 Submitted By:
Client: LEFKO CONSTRUCTION Chayse Maunz
Project Address: 3601 Sexton Woods Drive Chamblee, GA 30341 To schedule, please email:
Quote Number: GPRSQUOTE-212838 georgiainfo@gprsinc.com

GPRS Opportunity Name/Number: 3601 Sexton Woods Drive, Chamblee, Georgia 30341

GPRS appreciates the opportunity to provide this proposal. We encourage you to visit our website (www.gprsinc.com) and contact any of
the numerous references listed. Our insurance certificate and W-9 can also be downloaded here. Please feel free to contact us if you have
any questions or need additional information. Visit for an overview of our industry-leading best practices.

SCOPE OF WORK

Concrete Anchors: We understand the scope of work on this project is to scan for reinforcing or conduits in a slab near 3 proposed anchor
locations (overhead). Client will need to provide a ladder or lift to access the spot, as stated, 10' high. To avoid additional charges, the
anchor locations should be laid out, marked, and cleared of obstructions before our arrival. We will scan an area of approximately 12”x12”
around each proposed location, and our findings will be marked directly onto the surface using a marker, chalk, or other methods depending
on the site conditions. We will label known conduits or cables as such by detecting changes in patterns, depths, etc. However, these items
can look identical to reinforcing, so all markings should be avoided. GPR cannot determine the diameters of reinforcing or conduits, so avoid
all markings by at least 1” or more. Please visit www.simspec.org for an overview of our industry-leading best practices that will be applied
to this project.

« GPRS is not responsible for housekeeping. Any debris, equipment, or other obstructions in the area at the time of scanning could potentially block out needed data.
« All of our technicians have OSHA-10 safety training or greater. Site-specific safety training is not included in this quote. Please notify us if this project requires
additional safety training.

EQUIPMENT

« Concrete Scanning GPR Antenna. This GPR Antenna is handheld and rolls over the surface. The device displays scan data on a screen, and
the operator marks detected objects on the surface in real-time. The antenna needs a reasonably smooth, unobstructed surface for
scanning and cannot scan within 2”-4” of obstructions such as walls and metal tracks. Ideally, the client removes obstacles such as these
before our work begins. The total effective scan depth can be as much as 18” or more with this antenna but can vary depending on the
concrete conditions, composition, and other factors such as the spacing of the reinforcing. Depth accuracy depends on obtaining a precise
depth calibration for the concrete. This device does not emit harmful radiation and can be safely operated while people are in close
proximity. For more information, please visit Link

« Electromagnetic Pipe Locator. This receiver can passively detect the signals from live AC power or radio signals traveling along some
conductive utilities. Operators can connect a transmitter directly to accessible metallic pipes, risers, or tracer wires to generate a current
at a specific frequency. The receiver can then detect the resulting signal along the pipe or tracer wire. Various factors may impact this
device's effectiveness, including (but not limited to) access to the utility, conductivity, grounding, and interference from other utilities.
The depths provided should always be treated as estimates as their accuracy can be affected by multiple factors. For more information,
please visit: Link

UTILITY LOCATING W VIDEO PIPE INSPECTION W LEAK DETECTION B MAPPING & MODELING B CONCRETE IMAGING W 3D LASER SCANNING
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PROJECT COSTS
SERVICE DESCRIPTION
FIELD SERVICES Described on Page 2
JOB SUMMARY REPORT PDF including a brief description of equipment used, findings, limitations, and site photos sent at
the conclusion of every job.
TOTAL $700.00

GENERAL TERMS & CONDITIONS

This proposal is subject to the General Terms and Conditions for Services of Ground Penetrating Radar Systems, LLC posted at Link (the
“Terms and Conditions”) and is hereby incorporated by reference into and made a part of this proposal. Customer acknowledges it has
read and agrees to be bound by such Terms and Conditions. In the event of any conflict between the terms of this proposal and the Terms
and Conditions, the Terms and Conditions will prevail. Customer also acknowledges that Ground Penetrating Radar Systems, LLC may,
from time to time and at its discretion, modify the Terms and Conditions and Customer agrees to be bound by such Terms and Conditions

as modified.

1. Customer agrees to meet and perform all requirements described in this document and has fully read and understands all items listed within this document.

2. It is the customer’s responsibility to prepare the site for scanning, including clearly identifying areas to be scanned, securing access to all areas required for
scanning, removing and keeping these areas clear and free of obstructions. Delays caused by customer’s failure to do so may result in an increased price.

3. GPRS does not conduct an investigation, analysis, or interpretation of soil composition, soil/concrete conditions, or geophysical, geological, engineering, or land
surveying information. The customer acknowledges understanding that we are merely reporting retrieved data and that we do NOT provide geophysical,
geological, engineering, or land surveying services. Customer should contact a professional in those fields if such services are needed. Data collected during may
only be suitable for use within the scope of this proposal.

4. If any work to be performed is within a road or street, unless specifically included by GPRS within this proposal, it is the customer’s responsibility to provide
adequate traffic control to allow GPRS’ personnel to safely and efficiently work in the road/street.

5. Time-on-site in excess of 8-hours will be billed at overtime rates.

6. This price assumes that we will be given access to perform the work during normal, weekday business hours. Work performed outside of 6am-5pm Monday-
Friday will be billed at overtime rates.

7. These rates assume that there are no certified payroll or prevailing wage requirements for this work. If GPRS receives notice that any of these conditions exist,
there will be additional costs.

8. If this proposal is not accepted within 90 days of June 24, 2025, then the pricing may be subject to review.

9. If for some reason the technician arrives on site and the work is cancelled there will be a charge of $500 per requested technician.

10. [fyour project is in WV, SD, NM, or HlI: State sales tax is not included in the total on this proposal, but will be included on the invoice.

11. Payment Terms are Net 30; or as specified if a current Master Service Agreement is in place.

ACCEPTED AND AGREED

Print Name: Signature: Date:

Company Phone/Email: PO #: Job #:

UTILITY LOCATING W VIDEO PIPE INSPECTION W LEAK DETECTION B MAPPING & MODELING B CONCRETE IMAGING W 3D LASER SCANNING
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PARAMOUNT CUTTING CONTRACTING LLC (DBE | MBE | SBO | AABE Certified)

Phone: 404-777-1485 ext 2 | Fax: 470-200-3241 | services@paramountcutting.org | www.paramountcuttingorg.org

CONCRETE POUR-BACK PROPOSAL

PROJECT ID:

DCSD - Chamblee Middle School

ADDRESS:

3601 Sexton Woods Drive, Chamblee, GA, 30341

|Core for 3/8" DIA HILTI KWIK- HUS-EZ

7/3/2025

1 3/8" Dia W/ 1-1/8" Embed

Note: All quantities shall be based on site measurement / consumption

Mobilization, labor, equipment and final cleaning

OVERHEAD & CONTINGENCY

Scope of Work:

We are pleased to submit our bid proposal for concrete cutting works based on plans provided.

V.ILF EA 6 $520
Subtotal $520
$295.00
$40.75

1. Core for 3/8" DIA HILTI KWIK- HUS-EZ

General Notes:

- This proposal is valid for next 180 days only.
- Work to be completed during normal daylight hours with no noise restrictions

order process as hand sawing prices differ from slab sawing prices.

other saw cutting and/or demolition work in the project.

- Contractor assumes no extraordinary delays, especially caused by other subcontfractors

- Estimate considers all concrete to be 6 *, any excess depth will be added on at $.5 per inch foot of cut
- Projected timeframe for work is 1 days. Mobilization includes all fravel, equipment, and breakdown

- This proposal is based off slab sawing only, if conditions require Hand Sawing there will be a change

- This proposal and price is only for the scope of work explicitly outlined. Please refer us to any

We look forward to working with you on this project. If you have any questions, please do not hesitate to call

© This document shouldn't be copied, edited or reproduced.
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Date: 08/07/2025 FIGOZZ MASONRY
Quote No.: 131 ﬁ\\ 7231 Capps Ferry Rd Douglasville ,GA 30135
678-598-1319
M figozzmasonryllic@yahoo.com
Bill To: Ship To:
LEFKO CONSTRUCTION Project: CHAMBLEE MS  (8)

INC

105 Mansell Circle Roswell
GA 30075

office 404-846-6372

(GROUP 1)

Address ;3601 SEXTON
WOODS DRIVE ,CHAMBLEE
GA 30341

CONCRETE SOW

Qty

Item

Description

Unit Price Total

1

CONCRETE

Concrete scoPe including ( Setting
/Installation of (2) 3/8 DIA HILTI KWIK-
HUS-EZ W/1- 1/8 provided by metal
subcontractor ) embed at EA angle for
connection of ( 3 ) HSS post to existing
concrete above ,per detail 9 on drawing
gcl;(\)ﬁ JNOT INCLUDING CONCREETE

$3,750.00 $3,750.00

Total $3,750.00

Please contact me if you have any question

Thank you for your business.
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Date:

Quote No.: 131

Bill To:
LEFKO CONSTRUCTION

INC

figozzmasonryllic@yahoo.com

105 Mansell Circle Roswell

07/31/2025 FIGOZZ MASONRY
N 7231 Capps Ferry Rd Douglasville ,GA 30135
% J 678-598-1319

Ship To:

Project: CHAMBLEE MS 8
Address ;3601 SEXTON
WOQOODS DRIVE ,CHAMBLEE

GA 30075 GA 30341

office 404-846-6372 MASONRY SCOPE

Qty | Item Description Unit Price Total
1 | MASONRY Masonry including ( -Patch to match existing $3,850.00 $3,850.00

CMU partition after demolition of (1) existing
exterior hollow metal door system at detail Al
on drawing AD-101 ,demolition note A)

Total $3,850.00

Please contact me if you have any question

Thank you for your business.
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SIYER OAK CORTRACTING

Formerly DBA Builder’s Steel Supply
DATE: 07/28/2025

FROM: Andrew Pierce / andrew@silveroakinc.com PROJECT: CMAR - DCSD — Group 1 Security Vestibules — REV 1

We offer to detail, furnish, fabricate, prime, deliver and install the structural steel as per our inclusions.

Bid set drawings as provided by GC dated: Architectural & Structural drawings dated 04/30/25.
Addendums applied: Addendum #1 acknowledged and incorporated. RFI #46 & #38 acknowledged & incorporated — REV 1.

Sheets referenced:

*Structural and Misc. Steel indicated and/or detailed on the following sheets were used when generating this quote.

**Note - When discrepancies exist between the structural design drawings and the architectural design drawings; structural sheets shall govern.
***Architectural sheets are used as reference only for Miscellaneous Steel as it applies to this project.

PROJECT SPECIFIC INCLUSIONS/ BREAKDOWN:
1) Columns with associated steel elements (Baseplates, anchor rods, etc...).
2)  Miscellaneous angles for kickers and/or connections to existing beams (where shown on applicable details).
3)  Galvanized RTU Frames on Kingsley ES #16 — REV 1.
4)  Lintels per specified details and locations — Install included.
5)  Base plates, miscellaneous plates, steel angles (Where shown on applicable details).
6) PE Stamp of connection details.
7)  Equipment to erect scope of work on each project.
8)  Details as they apply per their specifications.
9)  Detailing, Fabrication, Delivery, Erection, Sales Tax.

BREAKDOWN:
e 3. Brockett ES Security Vestibule:
o Pages/Details included — S-001, S-101/1, 16, 17.
Base Price: $7,500
Background Check Add Alt — (+$200)
(1) Mobilization included — (1) full work day to complete scope of work.

O O O

e 5. Canby Lane ES Security Vestibule:
o Pages/Details included — A-321/44, AD-101/A5, A-600/B3, RFI#38 Response — REV 1.

= (1) additional New channel lintel ((2) total) — REV 1.

= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
Base Price: $8,000
Background Check Add Alt — (+$200)
(1) Mobilization included — (2) full work days to complete scope of work.
REV 1 Price: $11,400

= This price assumes no equipment remobilization - work to be completed in (2) back to back days.

e Additional costs will be incurred if equipment remobilization is required.

O O O O

o 6. Cedar Grove HS Security Vestibule:
o Pages/Details included — A-322/B1, AD-101/44 & B4.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $12,800
o  Background Check Add Alt — (+$200)
o (1) Mobilizations included — (2) full work days to complete scope of work.

o 7. ADD #I Chamblee HS Security Vestibule:
Pages/Details included — S-001, S-101/1, 4, 8, 17.
Base Price: 87,750
Background Check Add Alt — (+$200)
(1) Mobilization included — (1) full work day to complete scope of work.

O O O O

811 Tucker Court, Winder, GA 30680
Tel 770.921.1550 Fax 770.564.0938 GC__ SOC___
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e 8 4DD #I Chamblee MS Security Vestibule:
o) Pages/Details included — S-001, S-101/1, 2, 5, 9, 17, 18.
o  Base Price: 313,750
o Add Alt for joist connection per detail S-101/2: (+$100).
o  Background Check Add Alt — (+$200)
o (1) Mobilizations included — (2) full work days to complete scope of work.

e ]1. Dunaire ES Security Vestibule:
o Pages/Details included — A-321/A2 & A4, AD-101/A5.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $8,000
o  Background Check Add Alt — (+$200)
o (1) Mobilization included — (1) full work day to complete scope of work.

o [2. Dunwoody HS Security Vestibule:
o Pages/Details included — A-321/B4, AD-101/B4.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $5,000
o  Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of wortk.

e [3. Flat Shoals ES Security Vestibule:
o  Pages/Details included — A-321/43 & A2, AD-101/45.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $8,000
o  Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of work.

o [5 Jolly ES Security Vestibule:
o Pages/Details included — A-101/41, A-321/44 & A2.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $8,000
o  Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of work.

e [6. ADD #l Kingsley ES Security Vestibule:
o  Pages/Details included — S-001, S-101/1 & 2, $-301/3, S-501/6, 3, 7, A-121/41, A-321/A3, AD-101/45, M-000.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
= (2) Roof Frames for the HP-1 & HP-2 units — Framed with Galvanized L4x4x1/4 angles — REV 1.
= See below for our assumption on framing:

P

P-1

o  Base Price: $14,000

o  Background Check Add Alt — (+$200).

o (1) Mobilizations included — (2) full work days to complete scope of work.
o REV 1 Price: $15,361

e |7 Lithonia HS Security Vestibule:
o Pages/Details included — S-001, S-101/1, 15, 17.
Base Price: $8,500
Background Check Add Alt — (+$200).
(1) Mobilization included — (1) full work day to complete scope of work.

o O O

o 19 McLendon ES Security Vestibule:
o Pages/Details included — A-321/43 & C5, AD-101/45.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: 35,000
o  Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of work.

o 20. Panola Way ES Security Vestibule:
o Pages/Details included — S-001, S-101/1, 15, 17.
Base Price: $8,500
Background Check Add Alt — (+3200).
(1) Mobilization included — (1) full work day to complete scope of work.

811 Tucker Court, Winder, GA 30680
Tel 770.921.1550 Fax 770.564.0938 GC__ SOC___
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e 2]. Robert Shaw Theme ES Security Vestibule:
o Pages/Details included — A-321/A3 & D5, AD-101/A5.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $5,000
o Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of work.

o 22 Salem MS Security Vestibule:
o Pages/Details included — A-321/43 & A2, AD-101/A5.
= (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward).
o  Base Price: $8,000
o  Background Check Add Alt — (+$200).
o (1) Mobilization included — (1) full work day to complete scope of work.

o 24. Tucker MS Security Vestibule:
o Pages/Details included — S-001, S-101/1, 16, 17, 18.
Base Price: $8,500
Background Check Add Alt — (+3200).
(1) Mobilization included — (1) full work day to complete scope of work.

O O O

PROJECT SPECIFIC EXCLUSIONS:

e  Grouting to be done by others.

e Where no steel lintel detail is shown on drawings, but a new opening is shown on demo plan, Silver Oak assumes light gauge steel header to

be used.
o  Add alt for steel lintel can be provided.

e  Where openings in existing CMU walls are made vertically downwards, below an existing opening, Silver Oak assumes no steel lintel to be
needed.
Stainless steel and aluminum in any and all instances.
Pre-engineered structures are excluded.
Any details not specifically called out on plans are excluded.
Gauge steel is excluded.

PROJECT SPECIFIC QUALIFICATIONS:

Our Quote is based off of the items as described above in Project Specific Inclusions/Breakdown.
Please contact me should you have any questions regarding items not indicated in this area.

This / That / The Other

Base Price (excluding alternates)...............c.........$ 136,300.00
Price (including alternates)...........c.cccvveveeenno.$ 139,600.00

REV 1 Price (including alternates)......................5 141,061.00

Pricing is valid for 30 days from date sent 07/28/25.
*Due to the volatility of the current market, pricing will be verified upon notice of award.

A. Our price is based on a 40 hour work week and includes all detailing, fabrication, delivery, erection, hoisting, and taxes.
B. Our price assumes safe, free & clear access into & out of the project work areas, including accessing areas directly involved with erecting
steel safely, and providing safe accessible staging areas according to OSHA guidelines.
C. Re-mobilizations due to circumstances beyond our control will result in additional costs, minimum $ 600.00 per each occasion.
a. The above applies to a crew re-mobilization only. Additional costs will be applied if equipment re-mobilization is required.

NOTE: APPROVED CHANGE ORDERS require signed execution of Change Order documents by all parties PRIOR to ordering,
fabrication, delivery, or installation of materials.

Structural steel shall conform to the following standards:

. AISC Manual for Steel Construction, 13" Edition

AISC 360-05 Specifications for Structural Steel Buildings

AISC 303-05 Code of Standard Practices for Structural Steel Buildings and Bridges

AISC 326-02 Detailing for Steel Construction, 2" Edition

Standard shop practice for painting is SSPC-SP2 hand tool cleaning and one coat of shop primer.

811 Tucker Court, Winder, GA 30680
Tel 770.921.1550 Fax 770.564.0938 GC__ SOC___



Silver Oak Contracting Standard Contract Qualifications

A. Subcontract “Master Agreements” will not be signed or executed unless project specific “Attachment A” documents, including scope,
specific exclusions, and contract price are submitted for execution with the Master Agreement.

B. Any changes to detailed plans as a result of Addendums, Adds, Revisions, Changes, etc. once approved BFA (Back From Approval) plans
are scrubbed and issued as approved Field Use plans by detailers will result in added detailing and Admin costs as required to comply.

Silver Oak Contracting Standard Exclusions

Labor Exclusions:

1. Excludes night or weekend work UNO

2. Quote based on standard M-F 8 hour days

3. Excludes Davis Bacon UNO

4. Excludes AISC certified fabrication or erection.

A. Although not AISC certified Silver Oak Contracting adheres to the standards and protocols put forth in the latest AISC manual.

5. Bonding or CTP insurance UNO.

6.  Cutting of roof deck for RTU’s and other openings (To be done by others)

7. Penetrations through Beams and/or Columns for HVAC and other trades.
Drawing & Engineering Exclusions:

1. Excludes P.E. stamp on drawings and connections UNO

2. Excludes engineering of any type. UNO

3. Excludes any steel not transferred from “Architectural” drawings to “Structural drawings.” UNO

4. Approved drawings returned and stamped by the EOR will be basis of design, any variation may result in price change.
Material Exclusions:

1. Simpson materials

2. Any materials for any other trades

3. Attachment to or for non-ferrous metals, gauge metal, CEM studs/trusses, stainless, aluminum, wood, light gauged metals or any effice.

4. Any aluminum or stainless steel UNO
Finishing Exclusions:

1. All material will be prime coat only UNO

2. Excludes galvanization UNO

3. Excludes specialty coatings

4. Excludes cleaning of steel due to contamination in staging areas.

5. Excludes any AESS finish UNO.
Testing Exclusions:

1. Fees for tests and inspections

2. Any ultrasound testing of existing floors, walls & ceilings for exposing undetectable obstructions or PT cabling.
Work Site Exclusions:

1. Furnish, install, or maintenance to perimeter edge protection, floor opening protection and temp rail at stairs.

Grout and grouting. Excludes setting plates or templates. We provide ananchor bolt setting plan for your use.

3. Excludes shoring or temp bracing.

4. Excludes layout of anchor bolts.

5. Excludes protection of existing.
6.  Excludes any wood materials.
7.
8
9

Excludes fire protection.
Excludes safety cables.
Excludes demolition.

10. Excludes ventilation.

11. Extensive layout or verification of design dimensions.

12.  Excludes jobsite security for materials, once delivered to the jobsite.

13. In existing spaces we exclude the following; removal of existing ceiling tile and grid, pipe, conduit, wiring, fiber optic cabling, sprinkler pipe,
ductwork, manual smoke removal, de-activation of fire detection and suppression, finished floors, walls, ceilings, and room contents. These
factors are to be completed by others prior our to mobilization/erection of steel associated with this project.

Additional Notes:

Silver oak Contracting (SOC) must receive a signed contract or purchase order before materials will be ordered and fabrication will begin. SOC must have approved
and stamped shop drawings returned and scrubbed before fabrication will begin. Any variance in design or plans made afier app roval drawings have been returned will
be the direct financial responsibility of the GC. Payment for shop drawings is due upon delivery of drawings to G.C. No retainage to be held on shop drawings or
fabricated steel. All material invoices are due upon delivery of steel to jobsite. All other invoices are net 30 from date of invoicing. Amounts past due beyond these terms
are subject to a 3% late fee per month service charge. Payment to SOC is the sole obligation of the GC and is not a condition of receiving payment from owner or other
parties. Fabricated materials that cannot be delivered to the jobsite due to construction delays, weather or any other reasons will be billed as stored materials. GC
agrees to pay for materials stored at SOC within 30 days of invoicing. If material remains on SOC site over 30 days after invoice date a storage fee of 3% of material
cost may be assessed. No extra work will be performed until a signed approved change order has been issued and received by SOC. By accepting this proposal it becomes
a legal and binding document which will be an amendment to any other contracts associated with the above referenced project. This document will be used as the
defining scope of work., issuing of contract by G.C. for this project is acceptance of all terms listed above.

Acceptance Signature Print Date

811 Tucker Court, Winder, GA 30680
Tel 770.921.1550 Fax 770.564.0938 GC__ SOC___



ESTIMATE

Rays Stairs Inc

3546 Kenton Place SE
Atlanta , GA 30316

(678) 993-4033

LEFKO Construction

105 Mansell Circle
RoswellGA30075

Job #3670 - CMAR-DCSD
105 Mansell Circle
Roswell, GA 30075

Item

Post

Channel Supports

Angle Supports

Sales Representative
Bryan Ramirez

(770) 609-0219
bramirez@raysstairsinc.com

Estimate #

Date

Description Qty

Material, fabrication, and installation cost for 1.00
HSS6x6 and HSS6x4 posts for vestibule header

supports. Brace to the top joist or anchor to

concrete joist. Anchor and epoxy to the slab,

primed.

* $4,166 each column *

#3 Brocket ES - HSS6x6x1/4 - 1pc

#7 Chamblee HS - HSSS6x6x1/4 - 1pc
#8 Chamblee MS - HSS6x6x1/4 - 3pc
#16 Kingsley ES - HSS6x4x1/4 - 1pc

#17 Lithonia HS - HSS6x4x1/4 - 2pc

#20 Panola Way ES - HSS6x6x1/4 - 1pc,
HSS6x4x1/4

#24 Tucker MS - HSS6x6x1/4 - 2pc

Material, fabrication, and installation for C8x11.5 1.00
channel lintel support for new CMU openings.

Thru bolt and weld 1/2" thick closure plate after

demo. Shoring, saw cutting and demo work by

others

*$7,000 each lintel *

#5 Canby Lane ES - 2 lintels
#6 Cedar Grove ES - 2 lintels
#11 Dunaire ES - 1 lintel

#13 Flat Shoals - 1 lintel

#15 Jolly ES - 1 lintel

#16 Kingsley ES - 1 lintel
#22 Salem MS - 1 lintel

Material, fabrication, and installation for 1.00
L6x4x5/16 angle lintels for new CMU wall

openings. Weld 1/4" thick closure plate after

demo. Shoring, saw cutting and demo work by

others

* $5,000 per lintel *
#12 Dunwoody HS - 1 lintel

#19 McLendon ES - 1 lintel
#21 Robert Shaw Theme ES - 1 lintel

Document ID: D2DFD97F-D5C8-4892-A01A-E711CF036139

RAYS
STAIRS

STEEL COMPANY

4462

7/31/2025

Price

$50,000.00

$63,000.00

$15,000.00

Amount

$50,000.00

$63,000.00

$15,000.00

Page 1 of 2



Item Description Qty Price Amount

Angle Supports Material, fabrication, and installation cost for 1.00 $5,000.00 $5,000.00
L6x4x5/16 angle supports @ 6' O.C for new
header support.

#7 Chamblee H.S

Canopy Braces Material, fabrication and installation cost for 2" dia 1.00 $15,000.00 $15,000.00
pipe kickers at canopy connections to CMU wall.
Thru bolt, pre-fab canopy by others Qty 4

#16 Kingsley ES

Lintels Allowance cost for steel support at roof for (2) 1.00 $8,000.00 $8,000.00
new HP units at #16 Kinglsey ES

Equipment Rental Scissor lift rental cost $1,175 each. 1.00 $18,800.00 $18,800.00

Shop Drawings Stamp and sign $1,763 each 1.00 $28,200.00 $28,200.00

Sub Total $203,000.00

Total $203,000.00

Sign To accept Estimate
SPECIAL INSTRUCTIONS

EXCLUSIONS: Exclude setting of anchor bolts and leveling nuts, Lines, grates and elevations. Field paint, finish paint and touch up paint.
Grout and grouting. Ridge andf valley zinc plates

Brass products. Julius Blum products. Aluminium canopies/fences, shoring, split rail systems, products from specific manufacturers,
backstop

posts/netting systems, standing seam metal deckings, gutters, PEMB steel, walking suspended ceiling and parts.

Shop drawings with engineer's seal. Block ties and welding of ties. Insulated metal panels and attachments.

Liquidated damages bonding and bonds. Demolition work. AISC certification.

MATERIAL TO BE SHOP PRIME ONLY UNLESS OTHERWISE NOTED

Note: During storage, loading, transport, unloading, and erection, blemishes and abrasions caused by slings, chains, blocking, tie-downs,
etc. occur in varying degrees and should be expected.

Responsibility for field touch-up should be assigned in the contract documents. Traditionally, this work has been delegated to the painting
contractor.

Note: No. Shop-painted steel that is stored in the field pending erection should be kept free of the ground and so positioned as to minimize
water-holding pockets, dust, mud, and other contamination of the paint film. However, because site conditions are frequently muddy, sandy,
dusty, or a combination of all three, it may be impossible to store and handle the steel in such a way as to completely avoid accumulation of
mud, dirt, or sand on the surface of the steel. When required, provision should be made in the contract documents for an appropriate
cleaning program.

* THIS QUOTE IS VALID FOR 30 DAYS *

Document ID: D2DFD97F-D5C8-4892-A0TA-E711CF036139 Page 2 of 2



ADVANTAGE STEEL LLC

STRUCTURAL & MISC STEEL
FABRICATION AND ERECTION

711712025
GCs BIDDING
RE: CMAR - DCSD - Group 1 Security Vestibules @ Various locations
Advantage Quote #25-07-64A
We are pleased to submit our proposal on the above referenced project. We propose to perform the work
shown on our attached scope letter.

This proposal must be accepted, in writing, within ten (10) days.

Our prices are FURNISHED AND INSTALLED: SEE ITEMIZED SCOPE LETTER

We are excluding: See attached scope letter.

We have reviewed the following plans in preparing our proposal: civil, structural and architectural

We have received the following addenda: one

Any materials or work shown on any other plans or specified in any other specification sections are excluded
from our bid. Any unusual terms and general conditions of the general contract also are excluded.
American Institute of Architects documents are considered to have “usual terms”.

Our proposal is contingent upon you tendering to us the current edition of AIA Document 401. We reserve
the right to withdraw this proposal if you do not provide us with adequate assurance, in the form of verified
financial information, which the owner has the ability to pay for the project.

Should we be awarded a contract or purchase order, this proposal will be considered a rider to that
document.

Delivery is subject to the availability of material and manpower.

We appreciate the opportunity to quote this project to you. If you have any questions, please do not hesitate
to give me a call. Thank you.

Sincerely,

Matt VonDielingen
Advantage Steel LLC
888-232-0474 x 700
matt@advantagesteelllc.com

web: www.advantagesteelllc.com
p: 888-232-0474
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ADVANTAGE STEEL LLC

STRUCTURAL & MISC STEEL
FABRICATION AND ERECTION

wekk SCOPE OF WORK ***+*

7/17/25
CMAR - DCSD - Group 1 Security Vestibules @ Various locations
Advantage Quote #25-07-64A

ITEMS INCLUDED:

DCSD Brockett ES: $11,042.00

e (1) Steel post per A-600
e  Shop Drawings

DCSD Canby Lane ES: $24,416.00

e (2) Pair of Steel channel lintel (Ref: A-321)
e  Shop Drawings

DCSD Cedar Grove HS: $24,416.00

e  (2) pair Steel channel lintel (Ref: A-321)
e  Shop Drawings

DCSD Chamblee HS: $14,165.00

e  Structural Steel per S-101
e  Shop Drawings

DCSD Chamblee MS: $19,866.00

e  Structural Steel per S-101
e  Shop Drawings

DCSD Dunaire ES: $12,208.00

e (1) pair Steel channel lintel (Ref: A-321)
e  Shop Drawings

DCSD Dunwoody HS: $8,406.00

e Steel angle lintel per A-321
e  Shop Drawings

Page 1 of 4 of “Scope”

web: www.advantagesteelllc.com
p: 888-232-0474
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ADVANTAGE STEEL LLC

STRUCTURAL & MISC STEEL
FABRICATION AND ERECTION

*+ SCOPE OF WORK *+*+*
7/17/25

CMAR - DCSD - Group 1 Security Vestibules @ Various locations

Advantage Quote #25-07-64A

DCSD Flat Shoals ES: $12,208.00

(1) pair Steel channel lintel (Ref: A-321)
Shop Drawings

DCSD Jolly ES: $12,208.00

(1) Pair Steel channel lintel (Ref: A-321)
Shop Drawings

DCSD Kingsley ES: $22,846.00

(1) Steel post per S-101
(1) pair Steel channel lintel (S-501)
Pre-engineered canopy connection (7/S501) ($2,653.00 incl above)

Allowance for structural reinforcement angle at ductless outdoor unit ($4,500.00 incl above)

Shop Drawings

DCSD Lithonia HS: $15,085.00

Structural Steel per S-101
Shop Drawings

DCSD McLendon ES: $8,406.00

Steel angle lintel per A-321
Shop Drawings

DCSD Panola Way ES: $17,173.00

Structural Steel per S-101
Shop Drawings

DCSD Robert Shaw Theme ES: $8,406.00

Steel angle lintel per A-321
Shop Drawings

DCSD Salem MS: $12,208.00

(1) pair Steel channel lintel (Ref: A-321)
Shop Drawings

DCSD Tucker MS: $14,819.00

Structural Steel per S-101
Shop Drawings
Page 2 of 4 of “Scope”
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ADVANTAGE STEEL LLC

STRUCTURAL & MISC STEEL
FABRICATION AND ERECTION

wekk SCOPE OF WORK ***+*

7/14/25
CMAR - DCSD - Group 1 Security Vestibules @ Various locations
Advantage Quote #25-07-64A

JOB SPECIFIC QUALIFICATIONS:

o  With the recent announcement of tariffs on steel, the raw material market volatility has increased
exponentially, due to this we cannot guarantee our material pricing beyond 10 days. Further, once an
order is placed for the job, material will be immediately ordered as per the contract documents. Any
changes to material sizes or lengths will result in a change order for extra cost. Also, the General
Contractor shall allow Advantage Steel, LLC to bill for stored raw materials stored at Subcontractors
shop or at the warehouse where the steel is purchased.

After 10 days our bid becomes null and void and material pricing will have to be reviewed and re-priced.
Assumes forklift access within and around the perimeter of the building or additional pricing will be
applicable

JOB SPECIFIC EXCLUSIONS:

Canopy columns noted to be by others.
AVONDALE HS

BROWNS MILL ES

COLUMBIA HS

HIGHTOWER ES

MARGARET HARRIS COMP SHOOL
SEC VEST CORALWOOD EDUCATION SCHOOL
STONE MOUNTAIN MS
WOODWARD ES

DCSD Avondale ES

Chipping of concrete slab

Page 3 of 4 of “Scope”

web: www.advantagesteelllc.com
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ADVANTAGE STEEL LLC

STRUCTURAL & MISC STEEL
FABRICATION AND ERECTION

wekk SCOPE OF WORK ***+*

7/17/25
CMAR - DCSD - Group 1 Security Vestibules @ Various locations
Advantage Quote #25-07-64A

STANDARD EXCLUSIONS & QUALIFICATIONS:

AISC CERTIFICATIONS

INSTALLATION OF EMBEDS OR LINTELS (regardless of the size or type of the lintel unless it attaches to a
steel column or beam. le a lintel sitting on bearing plates is to be installed by others, a lintel attached to
column on one end installed by Advantage Steel LLC)

ALLOWANCES

Material quoted as SP-2 Cleaned with 1 coat of Sherwin Williams Standard Shop Primer UNO

Trench drain and frame

Liquidated damages

Masonry ties, channels, slots, straps or anchors

Ladder fall arrest systems, ladder up telescoping post

Slotted Channel Framing

Unistrut

Light gauge metal

Abrasive Nosings

Unsized material

Tar or bituminous coatings

Holes for other trades

Survey (Advantage will require an as built survey of the ABs be provided to us prior to setting of any steel on ABs)
Grout

Testing and inspection

Shoring

Demolition

Touch up painting

Cutting and patching

Cutting of holes in decking for other trades

Cleaning of steel after installation

Any item on mechanical, electrical or plumbing drawings

Any aluminum, bronze, cast iron or stainless-steel items not noted as specifically included

Anchors to attach wood or other materials to steel or masonry

Any items not specifically listed as “ITEMS INCLUDED”

Must have adequate access to the work area for manpower, equipment, and materials

Assumes Crane/Forklift access within and around the perimeter of the building

Quote based on OSHA 29 CFR Subpart R&X

Additional $2,000 charge if Advantage Steel is unable to Erect at time of delivery

Field work will be completed with non-union labor, no prevailing wage, no davis bacon

Temporary safety cable supply, installation or maintenance

Structural steel is bid as per the structural drawings any discrepancies between the structural and other trade
drawings have not been accounted for

Dewatering

GENERAL CONTRACTOR TO PROVIDE CLEAR AND ADEQUATE CRANE PATH, SOIL CONDITIONS TO
ACCOMMODATE MACHINERY NEEDED TO ERECT, HOIST, AND STAGE BUILDING MATERIALS.
BOND, PERMITS, SURVEYING, TESTING, OVER TIME, WEATHER PROTECTION, JOB CLEAN UP
PRICE AND SCHEDULE ARE SUBJECT TO MATERIAL AND MANPOWER AVAILABILITY AT THE TIME OF
ORDER

Page 4 of 4 of “Scope”
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Quote

2915 Courtyards Drive Quote H - 406972
Suite A '
COMMERCIAL DOORS Peachtree Corners, GA 30071 Quote Date : Jul 16, 2025
FRAMES & HARDWARE Tel: 404-609-9300 L
' Expiration Date : Aug 15, 2025
Customer: Ship To:
oTC Chamblee Middle School

2915 Courtyards Drive , Suite A
Peachtree Corners, GA 30071

Account Code : 10158
Terms . COD
Customer Job #

Salesperson . Shane Smith
Order Name . Chamblee MS

3601 Sexton Woods Dr
Chamblee, GA 30341

Purchase Order # :
Shipped Via . Customer Pickup

*** Keying Not Included***
*** Wiring Diagrams Not Included in this proposal. Wiring Diagrams to come in later proposal.***
*** Transom Glass By Others ***

Qty
1

PR RRPRRPRPRPWRRR

Product Description

3070 1 3/4 WD 5502 QK RCNB G PC CH18

- Contin. Hinge Prep: 112XY W/ EPT

- Lock Prep: ND8OEU

- Raceway

- 24" x 36" Lite Kit Installed: UL 725 Level s Bullet Resistant

SGL 3070 DW 16 578 WFT A40 4

- Contin. Hinge Reinforcement W/ EPT Prep
- ASA Strike

- Closer Reinforcement

- UL 725 Level 2 Bullet Resistant

- Door Position Switch in Head

Electric Power Transfer EPT 10 CON SP28
Electrified Lockset ND80 EU B SPA CON 626
Core 1CX-7X3Y1 626

Metal Frame Silencer 307D GREY

Wire Harness CON-192

Power Supply Extension CON-6W

Wall Mount Reader MTB15-C1 BLACK
Switch 679-05WD

Wall Stop WS406/407CVX US32D
Continuous Hinge 112XY 83" EPT RH 628
Closer 4040XP REGARM AL

Add for wiring diagrams: $1,000.00

Pre-Tax Total : 17,741.76
40178 - GA - Dekalb (In ATL) ; 1,579.02
Quote Total : 19,320.78

Printed Aug 7, 2025 9:14 AM
Page 1 of 2



*xxxek Customer Pick Up Hours: 8:00 A.M. - 3:30 P.M. Monday - Friday *****
Closed for Lunch 12:00 - 1:00
3.5 % Fee for all Credit/Debit Card Payments

ACCEPTED

BY

DATE

Printed Aug 7, 2025 9:14 AM
Page 2 of 2



7 _rehitectural Pro posa|
penings

Date: September 15, 2025

25 Liberty Drive, Suite 3832 To: Lefko Construction
Cartersville GA, 30120 Attn:  Ana Cegarra
Phone: 706 — 996 — 3866 Project: Chamblee MS

Prepared by: Miguel Merida
Email: miguelm@aoinc.us

We are pleased to quote the following items for the noted project.

Qty Description Price

Hollow Metal Doors and Frames — 081110
1 Hollow Metal Frame- 16 Ga- Welded- Primed- BR- 3 sided

Wood Doors — 081416
1 AA Grade- 5 Ply-BR- Plain Sliced White Birch Book & Run
Machined for hardware- Factory pre-finished standard color

Vision kits included- Glass Included

1 Finish Hardware — 087100

Set of Finish Hardware

1 Installation of Door and Hardware Above

Base Bid Total excluding tax $15,685.00

Clarifications:

All Materials have been included with Manufacturers standard lead-times.
Cores have been priced along with BR door, frame, hardware.

Frames must be installed plumb/level/square.

No retention allowed on material only proposals.

Payment Terms- Net 30 Days. No discount terms allowed.

Proposal subject to mutually and agreeable contract terms.

Curries is HM Manufacture.

Glass sizes may vary from drawings and specs due to tolerances for UL 752.

NSO R WNE



Exclusions:

Aluminum Doors and Frames, Overhead, Rolling, Coiling, Gate Doors, and associated hardware.
Installation of permanent cores.

Set up and installation of key cabinet.

Knox Box

Offsite parking.

Special inspections or testing.

P&P Bond. If required add 2.5%

Glass and Glazing, unless noted above.

Mock up materials

Groat, bituminous coating, or any backfilling of frames.

Undercutting of doors due to floor conditions.

Use of stairs to move doors and hardware up building. The contractor must provide a working elevator or lift.
Allowances and Alternates.

AHC on staff.

Unloading, Staging, Receiving and installation of all materials is by others.

Modifications to existing doors and frames.

Wires, conduit, and terminations are by others.

Site inventory and secure lockup.

LoONINRWNE

el el ol =
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THIS PROPOSAL IS SUBMITTED SUBJECT TO THE FOLLOWING CONDITIONS AND NEEDS YOUR SIGNATURE TO RELEASE.

Prices quoted are for acceptance within thirty days from the date of this sheet, after which they will be subject to change without notice. Orders are not subject to
cancellation unless authorized by the Company and unless cancellation charges are assumed by the Purchaser. Invoices will be rendered either for complete or partial
shipment as shipments are made. No Federal, State, or other taxes, except as noted, have been included in the above prices. Any such taxes which are or become
applicable to the equipment quoted herein will be added to the invoice. All previous agreements, guarantees and proposals covering equipment or service for this subject
are hereby nullified. The purchaser agrees to pay all costs of collection, including but not limited to the actual amount of attorney's fees incurred, if this contract is
collected by or through an attorney at law." All property purchased from seller under this, previous, and subsequent contracts shall be kept at address entered on
shipping bill of lading, shall not be sold, transferred, delivered or moved there from (except upon seller’s written consent) and title thereto shall remain in seller until all
amounts due thereon are fully paid and until full payment has been received for all liabilities and indebtedness of any and every kind and nature now or hereafter owing,
arising due or payable from purchaser to seller, howsoever evidenced, created or incurred including any future advances or renewals made to purchaser by seller. Any
special conditions applying will be discussed on a sheet attached to this agreement. TERMS: Net 30 days from date of shipment to Purchasers with established credit with
Company by having a previous purchase. Where credit is not established and unless satisfactory references are given, terms are NET DUE C.O.D or if approved by
management a 50% deposit at the placement of order and balance due prior to shipping/receipt of material. Any balance not paid in full within 30 days of the due date
stated herein shall accrue interest at the rate of 1.5% per month (18% per annum) on any outstanding balance until the remaining balance is paid in full. A 2.5% fee will be
applied on credit card payments.

ACCEPTANCE: This proposal is accepted subject to the conditions contained therein.

Buyer (Print Name):

Date of Acceptance:

Signature:

Title:

Owner Partner Officer



EntryFab Doors LLC

6085 Mountain Trail Ct.
Gainesville , Ga 30506
Please note address change

(404)449-4793

MNTRYFARE
DOORS
LEFKO Construction

QUOTE

Quote # dekalbCOSCHool

Quote Date 07/30/2025

Item Description Unit Price Quantity Amount

Install door / hardware +Trip charge Avondale ES 930.00 1.00 930.00
8 Lakeshore Dr., Avondale Estates, GA, 30002:

Install Door Hardware + Trip charge Avondale HS 680.00 1.00 680.00
1192 Clarendon Rd, Decatur, GA, 30032:

Install Door Hardware + Trip charge Brockett ES 780.00 1.00 780.00
1855 Brockett Road, Tucker, GA, 30084

Install Door Hardware + Trip charge 1750.00 1.00 1,750.00
Cedar Grove HS
2360 River Road, Ellenwood, GA, 30294

Install Door Hardware + Trip charge Chamblee MS 840.00 1.00 840.00
3601 Sexton Woods
Drive, Chamblee, GA, 30341

Install Door Hardware + Trip charge Coralwood Education 610.00 1.00 610.00
School (a 24/1
Coralwood Drive, Decatur, GA, 30033

Install Door Hardware + Trip charge Dunwoody HS 580.00 1.00 580.00
5035 Vermack Road,
Dunwoody, GA, 30338

Install Door Hardware + Trip charge / Kingsley ES 610.00 1.00 610.00
2051 Brendon Drive,
Dunwoody, GA, 30338

Install Door Hardware + Trip charge Margaret Harris Comp 610.00 3.00 1,830.00
School
1634 Knob Hill Drive NE Atlanta, GA 303329

Install Door Hardware I+ Trip charge 650.00 2.00 1,300.00
Robert Shaw Theme ES

@ 385 Glendale

Road, Scottdale, GA, 30079




Install Door Hardware + Trip charge / Stone Mountain MS 650.00 2.00 1,300.00
4293 Sarr Parkway, Stone Mountain, GA, 30083
Install Door Hardware + Trip charge 650.00 1.00 650.00
Tucker MS
2160 Idlewood Road, Tucker, GA, 30084
Install Door Hardware + Trip charge Woodward ES 650.00 1.00 650.00
3034 Curtis Dr. NE, Atlanta, GA, 30319
Trip charge 300.00 19.00 5,700.00
NOTES: Dekalb County School System
Subtotal 18,210.00
Total 18,210.00
Amount Paid 0.00

Quote

$18,210.00




L & P Openings LLC
52 Fayetteville Rd.
Fairburn, GA 30213 US

+16786225696

landpopenings@gmail.com

ADDRESS

LEFKO CONSTRUCTION LEFKO CONSTRUCTION
LEFKO CONSTRUCTION LEFKO CONSTRUCTION

JOB NAME

DCSD-GROUP1 SECURITY VESTIBULES

DATE

ACTIVITY

LABOR

LABOR

LABOR

LABOR

LABOR

DESCRIPTION

Avondale ES
(1) exterior
HM

(panel to be
BR)
hardware
group #4

Avondale HS
(1) wood door
P1 (panels to
be BR),
hardware
group #4

Brockett ES
(1) wood door
P4 (panels to
be BR)
hardware
group #3

Cedar Grove
HS

(1) wood door
(not BR)
hardware
group #5

Chamblee MS
(1) wood door
P6 (panels to
be BR)
hardware
group #03

QTy

RATE

1,500.00

1,200.00

1,250.00

1,000.00

1,250.00

AMOUNT

1,500.00

1,200.00

1,250.00

1,000.00

1,250.00



DATE

ACTIVITY
LABOR

LABOR

LABOR

LABOR

LABOR

DESCRIPTION

Coralwood
Education
(1) wood door
pair (P7, full
glass w/
center
mullion)

(1) wood
doors

(P1) All BR,
hardware
group #03

Dunwoody HS
(1) wood door
P7 (panels to
be BR)
hardware
group #03
Kingsley ES
(1) wood door
P5 (panel to
be BR)

(1) wood door
P1

(not BR)
hardware
group #03
(aty: 2)
Margaret
Harris Comp
School

(2) wood
doors P2 and
(1) wood door
P1 (full glass,
full panel).

All BR,
hardware
groups #s 03,
04, 05

Robert Shaw
Theme ES (1)
wood door P4
(1) wood door
P5 with full
glass.

All BR,
hardware
groups #s 03
& 03.1

QTy RATE

1 2,000.00

1 1,250.00

1 1,500.00

1 1,750.00

1 1,500.00

AMOUNT

2,000.00

1,250.00

1,500.00

1,750.00

1,500.00



DATE

ACTIVITY
LABOR

LABOR

LABOR

SCOPE OF
WORK

EXCLUSIONS

DESCRIPTION

Stone
Mountain MS
(1) wood door
P4

(1) HM door
P7 with full
glass.

All BR
hardware
group #s 02 &
02.1

Tucker MS
(1) wood door
P6 with half
glass.

All BR
hardware
group #03

Woodward ES
(1) wood door
P4.

All BR
hardware
group #03

Install wood &
hollow metal
doors and
hardware.

EXCLUDES

All Alum

Storefront
doors and
hardware.

Low Voltage
Wiring past
the hinge.
*(Raceways
factory

prepped)
Glazing
Modifications
to doors or
frames

Installation of
door frames .

QTy RATE

1 1,500.00

1 1,250.00

1 1,250.00

1 0.00

1 0.00

AMOUNT

1,500.00

1,250.00

1,250.00

0.00

0.00



18,200.00
0.00

Accepted By Accepted Date
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CLEARVUE

GLASS & MIRROR COMPANY

August 25, 2025
Lefko Construction

Proposal: $3,787,810.00

Clearvue Glass & Mirror Co. proposes to furnish and install the following scope of work for this project. Our
proposal shall include all inclusions and exceptions as shown herewith. Our quotation is valid for (30) days*
from the date of this quotation. After that, Clearvue Glass & Mirror Co. has the right to review and revise its
pricing. This bid is conditioned on the use of the AIA A401 contract document or otherwise mutually agreeable
subcontract. Please send LOI’s or Contracts to the Estimator and contracts@cvgco.com.

Please contact Eric Holt at 678-772-4770 or CJ Smith (Senior Estimator) at (253) 393-0071 if you have any
questions. Thank You!

Project:
Architect:

Plans Dated:

DCSD Security Vestibules
LS3P
04/30/2025

Interior & Exterior Glazing

e The exterior storefront glass shall be 1” insulated SNX 51/23 LowE/ Clear tempered.
e Allinterior glass shall be 3/8” clear tempered.

¢ All transaction windows shall be 1 3/8” BR level 2 glass.

o All BR@ panels shall be TSS BB-2. (Submittal will be sent with revised proposal).

Interior & Exterior Aluminum Framed Entrances & Storefronts

e Price includes 2” x 4 %" thermal storefront framing for exterior.
Price includes 1 %” x 4 72" non-thermal storefront framing for interior.
Price includes 6’0” x 7°0” pair wide stile entrance doors with cross rails.
Price includes 3'0” x 7°0” single wide stile entrance doors with cross rails.
The door hardware shall be as specified per door per school.
o Changed hinges to ABH as Ives will no longer warranty the specified
hinges for doors that are over 1.75”T.
e All exposed finishes shall be as specified per school.
¢ Price includes CRL bullet resistant level 2 transaction windows with 12” D, 2”H stainless
steel level 2 shelf with integral deal tray & Speak hole cover.
Price does not include any film or graphics in pricing.
o All elevations per school are based off information provided on A-600 per set.
Price includes the removal of all %2” glass to be replaced with 3/8” clear tempered as
stated and shown on A-600 of each set of drawings per school.
o Add/Alt3, per school, shall be listed in the proposal as an increase to
change existing glass described above from 3/8” to 1” IGs.

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.


mailto:contracts@cvgco.com

CLEARVUE

GLASS & MIRROR COMPANY

e Price includes the demo of all hollow metal, aluminum, or wood framing that directly
affects our work scope area.

o No demo is included for any framing that does not affect our scope.

e All replacement from 74" to 3/8” as designated on A-601 is included in pricing.
o Add/Alt1, per school, shall be listed in the proposal as an increase to
change existing glass described above from 3/8” to 1” IGs.
¢ All new wood and hollow metal doors in the security vestibule have been included for
door inserts in doors by others.
o Add/Alt2 shall be the replacement of 3/8” door inserts to UL752 level 2
bullet resistant glass.
o Add/Alt2 is for glass only. Stops or door insert kits by others.

e Add/Alt4: $325.00 per core
o Price includes the installation and 1-year maintenance of all permanent cores to
be installed by ClearVue Hardware supplier. ClearVue Counted 288 cores that
are associated with our doors. All other doors, door hardware and cores by
others.

Perimeter Joint Sealers

e Perimeter sealants shall be a standard color at exterior and interior of the aluminum
storefront systems only. 2-beads included.

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.



CLEARVUE

GLASS & MIRROR COMPANY

Avondale ES: $98,800.00

Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-2 frame with (1) pair of
doors, (1) iISF-1 with (1) single door & transaction window.

Price includes (1) wood door insert in wood door by others & (12) pieces of replacement
glass as shown on D3 on A-600.

Add/Alt1: $2,770.00

Add/Alt2: $1,310.00

Add/Alt3: $480.00

Add/Alt4: $2,925.00

Avondale HS: $236,030.00

Price includes (1) SF-1 frame with (1) pair of doors, (1) iISF-1 with (1) single door, (1)
iISF-2 frame with (1) pair of doors, (1) iSF-3 frame with transaction window, & (1) iSF-4
frame.

Price includes (30) pieces of replacement glass shown on A6 on -600.

Price includes the furnish and install of (16) 42 '2” x 98” Riot Glass AP2-SF-HD framing
with AP100-BR2 1” bullet resistant Level 2 framing and glazing.

o Please note that there are no horizontals in the specified system. This will be a
full-height system sitting in front of the existing system. You will see the
horizontals through this system from the original system, but there will be no true
divided lites. 1 Unit.

ADD/ALT3: $1,020.00
ADD/ALTA4: $2,925.00

Brockett ES: $113,940.00

Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of
doors, & (1) iSF-2 with (1) single door & transaction window.

Price includes (1) wood door insert in wood door by others & (30) pieces of replacement
glass as shown on A4 on A-600.

Add/Alt1: $5,530.00

Add/Alt2: $1,310.00

Add/Alt3: $4,250.00

Add/Alt4: $2,925.00

Browns Mill ES: $130,280.00

Price includes (3) single doors with transom, (1) iSF-1 frame, (1) iSf-2 frame with (3)
single doors, & (1) iISF-3 frame with (2) single doors.

Price includes (5) pieces of replacement glass shown on A5 on A-600.

ADD/ALT1: $1,120.00

ADD/ALT3: $1,100.00

ADD/ALT4: $3,250.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Canby Lane ES: $120,490.00
e Price includes (1) SF-1 frame with (1) pair of doors & (1) single door, (1) iISF-2 frame
with (1) pair of doors & (1) single door, & (1) iSF-2 with (1) single door & transaction
window.
Price includes (12) pieces of replacement glass shown on D2 on A-600.
ADD/ALT1: $7,900.00
ADD/ALT3: $600.00
ADD/ALT4: $3,575.00

Cedar Grove HS: $154,920.00

e Price includes (1) SF-1 frame with (1) pair of doors & (1) single door, (1) iISF-1 frame
with (1) pair of doors & (1) single door, & (1) iSF-2 with (1) single door & transaction
window.
Price includes (12) pieces of replacement glass shown on D3 on A-600.
Price includes the furnish and install of (4) 3/8” Level 2 Ballistic fiberglass panels in
existing frames as shown on D3 on A-600.
Add/Alt1: $1,320.00
Add/Alt3: $ 1,040.00
Add/Alt4: $3,900.00

Chamblee HS: $150,600.00
e Price includes (1) iSF-1 frame with (2) pair of doors, (1) iSF-2 frame with (1) pair of
doors & (1) single door, (1) iISF-3 frame with (2) single doors and (2) transaction
windows, & (1) iISF-3 frame with glass only.
e Add/Alt4: $4,550.00

Chamblee MS: $171,240.00
e Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-01 frame with (1) transaction
window, (1) iSF-2, (1) iSF-3, & (1) iSF-4 frame with glass only, (1) iSF-5 frame with (2)
pair of doors, (1) transaction window with framing as seen on A6 on A-600.
Price includes (1) P6 door insert in wood door by others.
Add/Alt1: $4,200.00
Add/Alt2: $1,940.00
Add/Alt4: $4,875.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Columbia HS: $111,070.00

e Price includes the furnish and install of (1) iSF-1 frame with (1) single door and
transaction window & (1) iSF-2 frame with (3) single interior doors.

e Price includes the furnish and install of (9) pieces of 3/8” replacement glass and removal
of existing 2" glass as shown on C1 on A-600.

e Price includes the furnish and install of (3) 3/8” level 2 ballistic fiberglass panels in new
storefront iISF-1.

e Add/Alt1: $4,200.00

e Add/Alt3: $450.00

e Add/Alt: $1,625.00

Coralwood Education School: $147,410.00

e Price includes (1) SF-1 frame with (1) pair of doors, (1) iISF-1 frame with (1) pair of
doors, (1) iSF-2 frame with (1) pair of doors, & (2) new standalone transaction windows.

e Price includes (2) pieces of glass for (1) PNL-FG-WD2 door by others.

Price includes the furnish and install of (4) pieces of 3/8” replacement glass and removal

of existing 4" glass as shown on C1 on A-600.

Add/Alt1: $5,430.00

Add/Alt2: $3,870.00

Add/Alt3: $220.00

Add/Alt4: $4,875.00

Dunaire ES: $68,720.00

e Price includes the furnish and install of (1) iISF-1 frame with (1) pair of doors & (1) iSF-2
frame with (1) single door and transaction window.

e Price includes the furnish and install of (6) pieces of 3/8” replacement glass and removal
of existing ¥4” glass as shown on C3 on A-600.

e Add/Alt1: $2,100.00

e Add/Alt3: $690.00

e Add/Alt4: $1,625.00

Dunwoody HS: $89,650.00
e Price includes (1) iSF-1 frame with (2) pair of doors & (1) iSF-2 frame with transaction
window only.
e Price includes (2) pieces of glass for (1) PNL-FG-WD2 door by others.
Price includes the furnish and install of (16) pieces of 3/8” replacement glass and
removal of existing 74" glass as shown on D3 & D4 on A-600.
Add/Alt1: $5,230.00
Add/Alt2: $3,870.00
ADD/ALT3: $1,800.00
ADD/ALT4: $2,275.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Flat Shoals ES: $145,640.00

e Price includes (1) SF-1 frame with (3) single doors, (1) iSF-1 frame with (3) single doors,
& (1) iSF-2 with (1) single door and (1) transaction window.

e Price includes the furnish and install of (15) pieces of 3/8” replacement glass and
removal of existing ¥4” glass as shown on C5 on A-600.

e Add/Alt1: $2,760.00

e Add/Alt3: $ 1,000.00

e Add/Alt: $2,925.00

Hightower ES: $132,990.00

e Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-1 frame with (2) pair of

doors, & (1) iSF-2 frame with transaction window.
o Transom glass to be spandrel on SF-1.

o Price includes the furnish and install of (14) pieces of 3/8” replacement glass and
removal of existing ¥4” glass as shown on C4 on A-600.

e Add/Alt1: $2,200.00

e Add/Alt3: $1,380.00

e Add/Alt4: $4,550.00

Jolly ES: $119,390.00
e Price includes (1) SF-1 frame with (1) pair of doors, (1) iISF-1 frame with (1) pair of
doors, & (1) iSF-2 frame with (1) single door & (1) transaction window.
e Price includes the furnish and install of (12) pieces of 3/8” replacement glass and
removal of existing 74" glass as shown on C5 on A-600.
e Add/Alt1: $2,590.00
e Add/Alt3: $1,500.00
e Add/Alt: $2,925.00

Kingsley ES: $71,430.00

e Price includes (1) SF-1 frame with (1) single door & (1) iSF-1 frame with (1) single door
and transaction window.

e Price includes the furnish and install of (1) PNL-FG-WD door insert in door by others.

e Price includes the furnish and install of (2) 3/8” level 2 ballistic fiberglass panels in
existing windows as shown on A3 on a-600.

e Add/Alt2: $6,040.00

e Add/Alt4: $975.00

Add/Alt for New Glass: $840.00
o Price includes thew removal of existing glass and AC panel to be replace with 1”

IGs to match the rest of the school.
e Add/Alt for New Pair Doors: $32,940.00

o Price includes the removal of existing door, furnish and install (1) pair of doors and
hardware. The door is to be painted blue to match existing area to best possible match

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Lithonia HS: $290,170.00

Price includes (1) SF-1 set of frames with (3) single door & (3) pair of doors, (1) iSF-1
set of frames with (3) single door & (3) pair of doors, (1) iISF-2 frame with (1) single door,
and (1) transaction window with frame and transom.

Price includes the furnish and install of (24) pieces of 3/8” replacement glass and
removal of existing ¥4” glass as shown on C3, C4, & C5 on A-600.

Add/Alt1: $11,690.00

Add/Alt3: $1,920.00

Add/Alt: $8,775.00

Margaret Harris Comp School: $162,420.00

Price includes (1) SF-1 frame with (1) pair of doors, (1) iISF-1 frame with (1) pair of
doors, & (1) iISF-1 frame with transaction window.

Price includes the furnish and install of (8) pieces of 3/8” replacement glass and removal
of existing 2" glass as shown on A4 on A-600.

Price includes the furnish and install of (9) 3/8” ballistic fiberglass panels. (1) in
transaction window framing & (8) in existing windows as shown on A3 & A4 on A-600.
Add/Alt1: $2,210.00

Add/Alt2: $8,480.00

Add/Alt3: $1,920.00

Add/Alt: $4,225.00

McLendon ES: $152,000.00

Price includes (2) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with transaction
window, (1) iSF-2 frame with (1) single door, & (1) iISF-3 frame with (2) pair of doors.
Price includes the furnish and install of (12) pieces of 3/8” replacement glass and
removal of existing 74" glass as shown on A5 on A-600.

Add/Alt1: $1,128.00

Add/Alt3: $780.00

Add/Alt4: $4,875.00

Panola Way ES: $186,790.00

Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-2 frame with (2) pair of
doors, (1) iSF-1 frame with transaction window, & (1) iSF-1 frame with (1) single door.
Add/Alt1: $13,740.00

Add/Alt4: $4,875.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Robert Shaw Theme ES: $384,280.00

e Price includes (1) SF-1 frame with (2) single doors & (1) pair of doors, (1) single
transaction window, & (1) iSF-2 frame with (2) single doors & (1) pair of doors
Price includes (1) pieces of glass for (1) PNL-FG-WD & (1) PNL-N-WD in door by others.
Add/Alt1: $1,760.00
Add/Alt2: $7,270.00
Add/Alt4: $4,550.00

Salem MS: $149,420.00
e Price includes (1) SF-1 frame with (2) pair of doors, (1) iISF-1 frame with (1) single door
& (1) transaction window, & (1) iSF-2 frame with (2) pair of doors.
Price includes the furnish and install of (8) pieces of 3/8” replacement glass and removal
of existing ¥4” glass as shown on C4 on A-600.
Add/Alt1: $3,730.00
Add/Alt3: $1,520.00
Add/Alt4: $4,875.00

Stone Mountain MS: $137,770.00

o Price includes (1) SF-1 set of frames with (2) pair of doors, (1) iISF-1 frame with (1)
transaction window, (1) iSF-2 frame with transaction window, & (1) iSF-3 frame with (1)
pair of doors.
Price includes (1) piece of glass for (1) PNL-FG-HM & (1) PNL-N-WD in doors by others.
Add/Alt1: $1,620.00
Add/Alt2: $7,270.00
Add/Alt: $3,575.00

Tucker MS: $161,250.00
e Price includes (2) SF-1 frame with (1) pair of doors each, (1) iSF-1 with (2) pair of doors
and (1) SF-1 frame with no doors, (1) iSF-2 frame, (1) transaction window with frame, (1)
iISF-3 frame with (1) transaction window & (1) iSF-4 frame.
Price includes (1) pieces of glass for (1) PNL-G-WD in door by others.
Add/Alt1: $1,760.00
Add/Alt2: $1,940.00
Add/Alt: $4,550.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Woodward ES: $101,110.00
e Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of
doors, & (1) iISF-2 frame with transaction window.
e Price includes the furnish and install of (9) pieces of 3/8” replacement glass and removal
of existing 2" glass as shown on D3 on A-600
Add/Alt1: $4,820.00
Add/Alt2: $1,310.00
Add/Alt3: $1,790.00
Add/Alt4: $2,600.00

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.
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Qualifications:

ClearVue recommends that GC or School handle final coring. ClearVue to supply
construction cores.
No Dumpsters
Quarterly maintenance starting at substantial completion of each school for 6
months included. Maintenance to be during regular business hours. No overtime
or after hours. We may be able to do the maintenance on school holidays that
ClearVue does not take.
Sales tax is included.
Price includes Clearvue Glass prepared shop drawings.
No PE calcs
Escalation included through 2025, ClearVue reserves the right to reevaluate our
number January 2, 2026. If no price increases ClearVue number will stay the same.
No Bond (if required add 1%)
Warranties included
o 1-year Clearvue Glass labor warranty
1-year BR fiberglass panels
10-year glass seal warranty
3-year BR laminated glass warranty
10-year metal finish warranty
2-year installer’s warranty on sealants
o 10-year manufacturer's warranty on sealants
No mirrors
No access controls
Power supply, Card Reader, Intercom System, Push Button and balance of access
control is BY OTHERS.
No card readers
No electrical hook ups
No Film or Graphics
No ACM panels
No thru-wall flashing
No wood blocking
No attic stock
No heat soaking
No safing
No insulation
No testing
No final cleaning or protection of work after installation
Daily clean up & protection of surrounding work is included
ClearVue reserves the right to bill for stored materials.

O O O O O

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change.



ATLANTA STOREFRONTS, LLC

July 30 2025

Andrea Torres
LEFKO Construction
1056 Mansell Circle
Roswell, Ga. 30075

RE: Chamblee MS Security Vestibule
084113 Aluminum Framed Entrances And Storefronts
085693 Transaction Windows
087100 Door Hardware
088000 Glazing

Andrea,

As per your request, the following Bid Proposal outlines Atlanta Storefronts Scope Of
Work at the above referenced facility in accordance with Plans and Specifications
dated April 30 2025 and Addendum #1. Revised to include alternate Deducts.

SCOPE OF WORK

1. Supply and Install Oldcatle Series 3000 Thermal MultiPlane, 2” x 4-1/2” Front Plane
Glazed Exterior Aluminum Storefront System finished in Class 1 Dark Bronze
anodized in Exterior opening marked :
A1 SFI A600 =12’-8" x 8’-8” including 2 Pair of doors #001 and #002 = 6’-0” x 7’-0”
with transom frame. The doors leafs are Thermal Clad, 2-1/4” thick, with 5” Wide
Stiles, 10” bottom rails, 6-1/2” mid rails and 8” top rails. We include hardware for our
doors per specifications. #001 = Group No. 04 and #002 = Group 01.

The frames and doors are glazed with 1” Insulated Clear Tempered with Guardian
SNX51/23 Low E Coated glass.

2. Supply and Install Oldcastle Series 3000 Non thermal 2 x 4-1/2”, center glazed
Aluminum Storefront system finished in Class 1Dark Bronze anodized in Interior
openings marked :

A2 ISF1 = 8-2” x 4’-4”.

A3 ISF2 = 6-11” x 8’-0".

A4 ISF3 9’-8” x 8’-0”

A4 1SF4 = 9’-8” x 8’-0”

A5 ISF5 = 15’-10” x 8’-0”, including 2 Pairs of doors #004 and #005 = 6’-0” x 7°-0”
with transom frames. The doors are 1-3/4” thick, with 5” wide Stiles, 10” bottom




ATLANTA STOREFRONTS, LLC

10.

11.

12.

rails, 6 1/2” mid rails, and 8” top rails.

We include SF Door Hardware for #004 = Group No. 02 and #005 = Group No. 05.
Included is break Metal Marked D2 and 2- DS3.

The interior frames and doors are glazed with 3/8” clear tempered glass.

Supply and Install 1- 34” x 562” and 1- 36” x 36” Level 3 BR Transaction Security
Ticket Window by QuikServ with 1-1/4” Acrylic Glazing, natural Speak-Around
bronze anodized framing and 1- 34’ and 1- 36”” x 12” x 2” SS Bases with Integrated
Deal Tray.

Supply and Install “Glass Only” in Door #003 = 3/8” clear Tempered.

Per page A101 remove existing glazing in 13 windows marked #6 and replace with 1”
insulated with SNX 51/23 Low E clear Tempered glass.

Per page A601 remove existing glazing and replace with 1” Insulated with SNX 51/23
Low E clear Tempered glass in openings Marked GL/L2 and #1= 2-thus, #2= 5-thus,
#3 =1-Thus, #4 = 2 -thus, #5=1-thus, #6=1-Thus, and #7=2-thus, 44 lites.

Demolish and put in GC dumpster. Per Page AD101, A= 2 Pair, B= 1 frame, C= 1
Single and E =2.718 frame.

Supply and Install sealant to the Exterior and Interior perimeters of all the
new aluminum frames, The caulk color will match the frames.

We Include a daily clean up of our debris and one final clean of our installed
materials.

We include the protection of our installed materials by wrapping them with brown
paper held on with non residue tape.

Included are Shop Drawings, Submittal Data, Samples, and Existing test reports.

The aluminum finish warranty is 10 years, Workmanship warranty is 2 Years, and the
Transaction windows are 3 Years.

Items Not Included in this Proposal :
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Bond, if needed ADD 5400

Pre construction Mockup that is Not part of the permanent work.

Hiring of a Testing Agency or supplying supervision or equipment for testing.
Designing of Field Quality-Control Inspection reports or programs.

Free glass replacement if “ broken” or “scratched” by others after installed.
Delegated Design

In the areas where we do demolition we do not include any repair or patching of
surfaces, or demo of Partitions and walls.

9. Purchasing of Safe Haven Film film.

ON>ORDNA

Lead Times and Installation
1) Shop drawings and submittals are a 4 week lead time
2) The Custom Aluminum Doors and Hardware have a 10 week lead time.
3) Fab of aluminum is 2 weeks
4) Installation duration is 4 weeks.

BASE BID $181,813

Alternate

1. To not include reglazing of 13 Windows Marked #6 would be a deduct of
$8845 from the Base bid.

2. To use 3/8” glass in doors Marked #1 through #7 on page A601 (44 lites)
would deduct $4620 from the base bid.

Note : This Quote will remain valid as long as we receive a written commitment
within 90 days.

If there is any other information you require, please do not hesitate to call me. We
look forward to the opportunity of working with you,

Thank You

Respectfully submitted,
Chuck Morris




ATLANTA STOREFRONTS, LLC

Senior PM
Atlanta Storefronts LLC




BDL

Glass and Glazing LLC
255 E Plantation Dr
Sharpsburg GA 30277
Date: 8 July 2025

Job: DCDS Security Vestibules

Base bid: $2,175,000.00 - Quote valid for 30 days
***Storefront doors/frames/glazing quoted are not ballistic rated - ballistic laminate by others™*
**Add Alternate - Add $1,060,050.00 to provide and install door hardware

Addendum 2 received

Included in base:

EFCO Series D502 Thermastile and D518 Storefront Doors w/ Series 401 and 403 Framing

Frame Finish/Color: See next page for door quantity and finish breakdown by school

1" Insulated/Tempered Glazing for exterior storefront framing

3/8” Clear Tempered glazing for interior framing and 3/8” replacement glazing as scheduled for existing perimeter
doors shown in drawing A601/A602 for each school

CRL Level 2 Bullet Resistant Transaction Windows (30 total)

Installation of material

Interior and exterior caulking for storefront frames (2 beads)

Shop Drawings

Dumpsters

Excluded: Demolition not noted above, tornado/blast/impact/ballistic rated assemblies not noted above, existing
window repairs/painting, door hardware not listed above, wiring/connection of electrified hardware, any fire rated
materials not listed above, asbestos abatement, mirrors, louvers, temporary opening closures, skylights, glazed
railings, display cases, water testing fees, traffic doors and glazing thereof, overhead roll-up/coiling doors, final
cleaning, and bond.

Thank you

Matt Davidson
BDL Glass and Glazing LLC

Matt.BDLGlass@gmail.com
205-667-3845


mailto:Matt.BDLGlass@gmail.com

Avondale ES - 1single, 2 pairs of doors - Clear anodized

Avondale HS - 1single, 2 pairs - Dark bronze anodized - Add $3,000 for custom paint finish
Brockett ES - 1 single, 2 pairs - Dark bronze anodized - Add $3,000 for painted finish
Browns Mill ES - 8 singles - Clear anodized

Candy Lane ES - 3 singles, 2 pairs - Clear anodized

Cedar Grove ES - 3 singles, 2 pairs - Clear anodized

Chamblee HS - 3 singles, 3 pairs - Clear anodized - Add $4,500 for custom paint finish
Chamblee MS - 4 pairs - Dark bronze anodized

Columbia HS - 4 singles - Clear anodized

Dunaire ES - 1single, 1 pair - Clear anodized

Dunwoody HS - 2 pairs - Clear anodized

Flat Shoals ES - 7 singles - Clear anodized

Hightower ES - 4 pairs - Clear anodized

Jolly ES - 1single, 2 pair - Clear anodized

Kingsley ES - 2 singles - Clear anodized

Lithonia HS - 7 singles, 6 pairs - Clear anodized

Margaret Harris Comp School - 2 pair - Clear anodized

McLendon ES - 1 single, 4 pairs - Clear anodized

Panola Way ES - 1single, 4 pairs - Dark bronze anodized - Add $4,500 for custom paint finish
Robert Shaw ES - 4 singles, 2 pairs - Clear anodized

Salem MS -1 single, 4 pairs - Dark bronze anodized - Add $3,600 for custom paint finish
Stone Mtn MS - 3 pairs - Custom paint finish

Tucker MS - 4 pairs - Dark bronze anodized

Woodward ES - 2 pairs - Clear anodized



ADD FOR ADDFOR | ADDFOR1"
School| BASEBID TOTAL
HARDWARE | MAINTENANCE |  GLASS

1 |$ 70,000.00($33,00000[$  2500.00[$ 1,199.00]$ 106,699.00
2 |$ 77,000.00]$ 45,000.00{$  2,500.00{$ 8,175.00( $ 132,675.00
3 |[$ 87,000.00($30,750.00{$  2,500.00{$ 3,488.00( $ 123,738.00
4 |$ 82,000.00($33450.00$  2,500.00{$ 3,409.00( $ 121,359.00
5 |$ 76,000.00|$36,00000[$  2,500.00{$ 4,982.00(% 119,482.00
6 |$ 85000.00|$48,000.00{$  2,500.00{$ 5,668.00$ 141,168.00
7 |$ 103,000.00($ 49,800.00{$  2,500.00] $ s 155,300.00
8 |$ 114,000.00]$ 52,500.00{$  2,500.00|$ 4,142.00( $ 173,142.00
9 [$ 59,000.00($22,00000[$  2500.00($ 7,022.00]$ 90,522.00
10 [$  84,000.00($ 57,000.00{ $  2,500.00($ 18,379.00] $ 161,879.00
11 [$  62,000.00[$ 16,000.00{$  2,500.00($ 4,321.00] $ 84,821.00
12 [$  81,000.00($ 37,000.00{ $  2,500.00[$ 11,076.00] $ 131,576.00
13 [$  78,000.00|$ 43,500.00{ $  2,500.00[$ 6,379.00] $ 130,379.00
14 |[$  86,000.00($ 42,750.00{ $  2,500.00[$ 5,102.00] $ 136,352.00
15 [$ 57,000.00|$ 39,000.00{$  2,500.00$ 5,316.00] $ 103,816.00
16 [$  65000.00($ 16,500.00{ $  2,500.00($ 4,634.00| $ 88,634.00
17 |[$ 199,000.00|$ 93,750.00{ $  2,500.00| $ 24,857.00] $ 320,107.00
18 [$  93,000.00 $ 54,000.00{ $  2,500.00($ 9,052.00] $ 158,552.00
19 [$ 82,000.00[$57,000.00{$  2,5500.00($ 7,194.00] $ 148,694.00
20 |$ 110,000.00|$ 46,500.00{ $  2,500.00| $ 33,383.00| $ 192,383.00
21 |$ 97,000.00|$ 46,500.00{$  2,500.00{$ 2,507.00| $ 148,507.00
22 | $ 110,000.00|$ 46,500.00{ $  2,500.00{$ 9,007.00| $ 168,007.00
23 |$ 123,000.00|$ 44,000.00{$  2,500.00{$ 1,635.00 $ 171,135.00
24 |$ 113,000.00|$ 45,000.00{$  2,500.00{$ 9,507.00| $ 170,007.00
25 |$ 100,000.00|$ 28,000.00{$  2,500.00|$ 10,015.00| $ 140,515.00
TOTAL BID $  3,619,449.00




CLEARVIEW

INSTALLATIONS
8105 Odessa Place, Building A Douglasville, Georgia 30134  Tel: (770) 838-3966
6-30-25
To: Ana Cegarra
Company: LefKo

Email: ana@lefkogroup.com
Phone: 678-682-9813

PROJECT: Chamblee HS

SCOPE OF WORK

Interior Storefront
Furnish and install:
e  YKK YES 45 FS — non thermal 1 %” x 4 5” storefront system
o Tags: ISF-1; ISF-2; ISF-3, ISF-3
e YKK YES 50D Wide stile - non thermal 1 %4 storefront doors
o Dr 003, Dr 004, Dr 005, Dr 006, Dr 007, Dr 008
e Finish: Clear Anodized
e Glazing: 3/8” clear tempered glazing
e GL/L2 — Replacing existing door glass with new 3/8” tempered glass
e CRL —transaction window with level 2 laminated polycarbonate bullet resistant glazing,
CRL 834a speak-thru & deal @ iSF-3 — Total of 2
e Two perimeter joints
e Door hardware included per specs dated 4/30/25

Demolition
Removal of existing glazing systems at areas noted on the bid drawings dated 4/30/25

Base Price $139,260.00

ALT 1 DEDUCT

Furnish and install:

e Defenselite -Bullet shield - fixed transaction window with UL 752 Level 2 protection, voice-
through, and a deal tray

Deduct $3.942.00

CLARIFICATIONS

Spandrel glass is not meant to be visible from the inside. Inconsistencies not visible from the exterior
view can be visible from the interior view. This does not mean that it is faulty. Our scope of demolition is
limited exclusively to the removal of existing glazing systems. This includes the selective demolition of
glazing infill at designated openings, including the removal and disposal of existing glass, aluminum
storefront/window framing systems, associated perimeter sealants, setting blocks, and glazing gaskets as
required. No adjacent building components such as surrounding substrates, drywall, framing,
waterproofing, or structural elements are to be disturbed or removed.




All demo will be performed in accordance with industry standards and project safety requirements.
Protection of adjacent finishes and coordination with other trades is by others.

EXCLUSIONS

Hollow metal doors. Access control and wiring of any electrical devices; payment and performance
bonds; Liability for material price escalations due to global events; unrestricted site access is assumed,
with any delays due to site conditions or other trades requiring schedule extensions and additional costs;
Weather, natural disasters, and unforeseen delays are excluded, with remobilization or extended general
conditions billed separately; Temporary protection and final cleaning beyond a broom-swept condition
are excluded; Damage by others; Testing, mockups, and samples beyond standard submittals; On-site
storage and material handling; Overtime, night shifts, or schedule acceleration; Specialty hardware,
decorative metals, custom finishes, and non-standard components unless listed in our scope; blocking and
junction box at mirrors

TERMS AND CONDITIONS

Any alterations of deviations from above specifications may result in additional charges. In the event
customer cancels order after confirmation, deposit will not be returned.

Standard payment terms: 2% 10 net 30 days. Late fees of 10% per week will be charged for every week
past the due date.

Material payment terms: Net 30 upon receipt of material. Purchase documentation can be provided upon
request.

This proposal is valid for 30 days and is subject to change if material price increases occur after 30 days.

ACCEPTANCE OF PROPOSAL

Date

Respectfully Submitted By
Vit Malut

vmalut@clearviewinstallations.com

C:561.568.3340

ADDITIONAL SERVICES - CLEANING/INSPECTIONS/MAINTENANCE

We now offer cleaning/inspection/maintenance programs to follow completion of our projects. Pricing is
separate from this proposal and can be provided upon request. Please let us know if would like additional
information.



"Bouilding Pellonships”
/2SS

Aoing d righfT

520 Wes Walker Memorial Drive
Ball Ground, Ga 30107

(404) 351-8724 Phone
ashley@tuxedoglass.com

Ana Cegarra

Lefko Construction
105 Mansell Circle
Roswell, GA 30075

PROPOSAL

Project: DCSD Group 1: #1- #9
Drawings & Specifications Dated: 4/30/2025

Dear Ana,

Tuxedo Glass & Mirror is pleased to provide a proposal with the following scope of work:

Framing: Kawneer 451T & 451 Center Set (2” x 4 1/2")
Clear Anodized Finish **Unless noted otherwise within individual school notes
Exterior & Interior Vestibules

Glass: 1” IG — Energy Select28 @ Exterior Vestibule
3/8” Clear Tempered @ Replacement Glass
3/8” Clear Tempered Glass @ Interior Vestibule

Caulking: 2 lines of silicone caulk at perimeter of all aluminum framing
Doors: Kawneer Wide Stile Exterior Doors
o Thermal

o Hardware as specified
Kawneer Wide Stile Interior Doors

o Non Thermal

o Hardware as specified

Security: QuikServ Ticket Window
o 36”"x36”
o Speak Around
o BRDeal Tray
o Level 3 acrylic BR glazing
o Clear Anodized

Demolition: Demolition included at the following

July 8, 2025

o Refer to notes in cover letter referencing waterproofing at openings and glass replacement.

BR Frame/Glass: INFO HERE

1|Page



1. Avondale Elementary School

Approx. 64 sg/ft of new storefront framing

1-thus Exterior Pair of Doors — Door #001

1-thus Interior Pair & 1-thus Single Door #002 & #003
1-thus Security Window

4-thus replacement of glass @ Existing Windows
16-thus replacement of glass @ Existing Doors

Demo of 4 existing doors & sidelite framing

2. Avondale High School

Standard Bronze Finish Included at aluminum framing & doors

Approx. 184 sq/ft of new storefront framing

1-thus Exterior Pair of Doors with custom graphic at transom — Door #001

1-thus Interior Pair & 1-thus Single Door #002 & #003
1-thus Security Window

4-thus Level 2 BR Supplemental Frames (Note 6)

7-thus replacement of glass @ Existing Windows (Note 5)
53-thus replacement of glass @ Existing Doors

4-thus replacement of glass @ Existing Sidelites

Demo of 4 existing doors & sidelite framing

3. Brockett Elementary School

Standard Bronze Finish Included at aluminum framing & doors

Approx. 205 sqg/ft of new storefront framing

1-thus Exterior Pair of Doors #001

1-thus Interior Pair & 1-thus Single Doors #003 & #004
1-thus Security Window

5-thus replacement of glass @ Existing Windows (Note 5)
4-thus replacement of glass @ Existing Doors

12-thus replacement of glass @ Existing Sidelites

Demo of 3 existing doors & sidelite framing

4. Browns Mill Elementary School

Approx. 140 sg/ft of new storefront framing

3-thus Exterior Single of Doors #001,#002 & #003

5-thus Interior Single Doors #004, #005, #006, #007 & #008
1-thus Security Window

5-thus replacement of glass @ Existing Windows (Note 4)
2-thus replacement of glass @ Existing Doors

Demo of 5 existing doors & sidelite framing

5. Canby Lane Elementary School

Approx. 70 sq/ft of new storefront framing

1-thus Exterior Single & 1-thus Pair Door #001 & #002
2-thus Interior Single & 1-thus Pair Door #003, #004 & #005
1-thus Security Window

7-thus replacement of glass @ Existing Windows (Note 4)

$139,382 tax included

$280,686 tax included

$178,747 tax included

$166,301 tax included

$157,543 tax included
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e  14-thus replacement of glass @ Existing Doors

e  Demo of 4 existing doors & sidelite framing (Note A&B)

6. Cedar Grove High School
e  Approx. 80 sq/ft of new storefront framing

$254,036 tax included

e 1-thus Exterior Single & 1-thus Pair Door #001 & #002 with custom graphic at transom

e 2-thus Interior Single & 1-thus Pair Door #003, #004 & #006
e 1-thus Security Window
e 2-thus replacement of glass @ Existing Windows (Note 5)

e  19-thus replacement of glass @ Existing Doors & approx. 585 sq/ft replacement glass at Existing

e  Demo of 5 existing doors & sidelite framing (Note A, B, C &D)

7. Chamblee Highschool
e Approx. 230sq/ft of new storefront framing

$339,347 tax included

e 3-thus Interior Single & 3-thus Pair Door #003, #004, #005, #006, #007 & #008

e 2-thus Security Window
e  48-thus replacement of glass @ Existing Doors
e Approx 3,000 sg/ft replacement glass as shown on A-602

e No demolition

8. Chamblee Middle School
e  Standard Bronze Finish Included at aluminum framing & doors
e  Approx. 245 sq/ft of new storefront framing
e 2-thus Exterior Pair of Doors #001 & #002
e 4-thus Interior Pair of Doors #004, #005, #006 & #007
e 2-thus Security Window
e 13-thus replacement of glass @ Existing Windows (Note 6)
®  30-thus replacement of glass @ Existing Doors
®  4-thus replacement of glass @ Existing Sidelites

e  Demo of 5 existing doors & sidelite framing

9. Columbia High School
e  Approx. 150 sq/ft of new storefront framing
e A4-thus Interior Single Doors #004, #005, #006 & #007
e 1-thus Security Window
e 3-thus replacement of glass @ Doors #001, 002 & 003
®  39-thus replacement of glass @ Existing Doors

e  Demo of 1 pair existing doors & sidelite framing

EXCLUSIONS

e ACM Panel inserts (084113 1.2 A3)

o Delegated Design (084113 1.4E) outside of PE Calcs for
new storefront by TGM

o Safety & Security Window Laminates (088723)

e Mock Up (088000 1.7A & 08413 1.8)

e 10 year water penetration warranty (084113 1.9 A D)

e  Washing glass (088000 3.5)

$256,603 tax included

$137,092 tax included

Laminated Glass (088000 1.35B,1.10 B)

PE Stamp on shop drawings (only PE Calcs are
stamped)

Testing of any kind in field or laboratory (084113 2.2)
Front set framing — drawings show center set (084113
2.3B)

Non removeable glazing stops at doors (084113 2.4B3)
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Three way adjustable anchors (084113 2.8B)
Maintenance agreement on new or existing doors &
hardware

Field Measuring prior to demolition

Protection

Concealed Flashing

3-coat, XL, or SunStorm Paint

Attic Stock

Auto operators

Brake Metal Coping and Column Wraps or its
coordination (only included at storefront scope of
work)

Casework/Millwork specialty glass/glazing, shelving,
etc.

Electrical card reader & intercom systems

Electrical (Hi or Lo) Voltage wiring or its coordination

QUALIFICATIONS

Final Cleaning

Fire rated caulking, framing or glass

Concealed, Galvanized, and/or Stainless-Steel flashing
or any counterflashing (by others)

Graphics/signage

Hollow metal framing and lite kits or glass stops at
same

Manuf. Certs. Or Approval

NFRC- energy performance certificates

Permanent Keying/Cores (see add)

Protection from damage by Other Trades
Replacement Warranties

Self-adhered flashing peel & stick

Structural support or wood blocking at perimeter of
windows

Reference “Qualifications & Exclusions” Cover letter dated 5/21/2025 for additional qualifications & exclusions that may

not be listed in this proposal.

All performance, closeout, warranty is qualified as manufacturer’s standard paperwork & durations.
TGM is not responsible for supply chain interruptions which affect the schedule.

Price valid until September 2025

Shop drawings will not have a PE stamp, PE calculations will be stamped.

TGM does not include Mullion touch up due to damage by others.

We have no testing Included. We will assist in any onsite testing provided by others.
The glass (10) year warranty is for the hermetic seal of the IG unit & Coating. Breakage is not included.
TGM is not responsible for landscape or sidewalk protection for any reason.

If water testing is to be performed on this project, we require it to be done on the mockup and/or within the first 10% of
the skin installation. All products used at the first water test need to be consistent throughout the building process and all
sealant lines must be in place. We do not support one line of caulking defense only.

Thank you for the opportunity to provide pricing for this project and we look forward to working with you on this project.

Sincerely,
Ashley G Bramlet+

Senior Project Manager

4|Page



Glass Inc. - Proposal

Client Proposal - Chamblee Middle School Security Vestibule

Client: DeKalb County School District

Prepared for: Ana Cegarra

Company: LEFKCO Construction

Project: DCSD - Chamblee Middle School Security Vestibule
Location: 3601 Sexton Woods Drive, Chamblee, GA 30341
Date: August 04, 2025

Scope of Work

- Furnish and install a total of (8) aluminum storefront door leaves in (4) openings:
- (2) Exterior double-door openings (4 leaves total) - 3'-0" x 7'-0" each leaf
- (2) Interior double-door openings (4 leaves total) - 3'-0" x 7'-0" each leaf
- Provide glazing system:
- Exterior Glass: 1" insulated tempered Low-E (non-ballistic)
- Interior Glass: 3/8" tempered clear (non-ballistic)
- Provide and install (1) UL 752 Level 2 bullet-resistant transaction window with integrated deal tray
- All aluminum framing and components in clear anodized finish
- All perimeter sealants and anchorage systems included
- Labor for installation: 4 men x 24 hours

Hardware Schedule (Per Door Leaf, or Equal)

- (1) Surface-mounted door closer (LCN 4040XP or equal)
- (1) Rim panic device (Von Duprin 99 series or equal)

- (1) Electric strike (HES 9600 or equal)

- (1) Card reader (HID iCLASS SE or equal)

- (1) Push-to-exit button

- (1) Cylindrical lock

- (1) Wiring and accessories

- All necessary fasteners, shims, and mounting accessories

Warranty and Installation

- All hardware and components furnished with manufacturer warranties per spec section 087100
- Installation duration estimated to be three (3) days

Sales Price

Total Price for Scope Above: $62,872.00

Proposal is valid for 90 days from the date of issue.

All aluminum and glazing systems per specification section 084113.

Only the pass-through transaction window includes UL 752 Level 2 bullet-resistant glazing. All other glazing
is standard non-ballistic.

Prepared by: Larry Love | Glass Inc. | 404-873-6991 | sales@Glassinc.net
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SAFETY AND SECURITY FILM

Selected price: Safe Haven Defense Southeast
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SAFE HAVEN
—DEFENSE———

SOUTHEAST PROPOSAL
Prepared for: July 22,2025 No. 2275
Lefko Construction (Group 1)

Attn: Andrea Torres Safe Haven Defense
105 Mansell PI 16441 N 90th Street, Suite 100, Scottsdale, AZ 85260
Roswell, GA 30076 P: (803) 225-5194 | frank@shdsoutheast.com

andrea@lefkogroup.com www.shdsoutheast.com

Chamblee MS - 3601 Sexton Woods Dr, Chamblee

Scope of Work Total

Supply & Install (692SF) Bullet Resistant Protection - Per LS3P $138,050.00
Drawings (96 total panes)

PRODUCT DESCRIPTION

Safe Haven Defense SW440BR/SWG600BR laminate offers protection for small arms bullet resistance as well as
glass breakage due to burglaries, hurricanes, and blast. SW440BR/SW600BR provides ONE-WAY bullet resistance
allowing bullets to pass through from the interior but stopping bullets from the exterior.

CERTIFICATIONS

NIJ 0108.01 - Bullet Resistance (3rd Party Lab Certified)

UL752 - Bullet Resistance (3rd Party Lab Certified)

USES/APPLICATION

Safe Haven Defense SW440BR/SW600BR laminate is applied onsite, to the interior and exterior of existing
windows/glass. Unlike traditional bullet resistant glass, no special modifications or retrofitting to the existing
structure is required. SW440BR/SW600BR laminate can be applied over existing glass as thin as % inch and will
stop a 9mm on dual pane %" or 3/8” single pane.

*Existing window must be inspected to be structurally sound.

Bond - 3% $4,142.00

Please advise of any special PPE, badges, identification, or additional .
requirements for contractors/vendors. This project is expected to take Grand Total: $142’192'00

5 working days. Lead time will be 6-8 weeks. SHD will need access
after typical work hours and weekends with minimal traffic in the
work areas. SHD will need a clean/dust free working environment. This
price is valid until December 31, 2025.

X X
Andrea Torres (Lefko Construction (Group 1)) Company Authorized Signature
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SAFE HAVEN

—DEFENSE——

SOUTHEAST

SCOPE OF WORK

Safe Haven Defense Georgia, LLC will work with associated stakeholders adding security laminate to
existing windows at the address stated on the proposal. The following details the responsibilities and
performance objectives of Safe Haven Defense Georgia, LLC:

1.

3.

Responsibilities and Objectives

1.1. Visually inspect windows for pre-existing damage/deformities.

1.2. Care will be taken not to damage any areas around the windows.

1.3. Employees will act in a professional manner when working and interacting with
staff/employees.

1.4. Clean & Install Safe Haven Defense Laminate on the windows as described in the proposal.

1.5. Secure aforementioned laminate utilizing approved and standardized anchoring method.

1.6. Conduct quality assurance inspections daily throughout the installation process.

1.7. Maintain an orderly workspace during installation.

Glass Clarity:
2.1. Installation crews will take every necessary action possible to clean all windows prior to the
installation of the laminate.
2.1.1. As this installation will be completed in an active environment; minor dust particles may
appear after the installation of the laminate as a result of airborne dust.
2.1.2. These particles should be few and not significantly detract from clarity or aesthetics when
looking through the glass at a distance of 6 feet.
2.2. Laminates and films are applied with a water-based solution; therefore, it is normal for minor
bubbling and hazing to occur during installation process before curing.
2.2.1. This curing period is between 30-120 days depending on the level of exposure to direct
sunlight, temperature, and thickness of laminate.

Safe Haven Defense Georgia, LLC is not responsible for the following actions:

3.1. Clearing of space (inside or outside) to provide clean and unobstructed access to the target
windows. Minor items may be an exception.
3.1.1. Issues such as tree trimming, desk moving, and computer/electronic relocation will be

completed prior to installation.

3.2. Permanent structures, piping, support beams etc. which may be an obstruction to the
installation process, and cannot be relocated, will be evaluated on a case-by-case scenario.

3.3. Ballistic Laminate installation includes the use of liquid sprayed from high pressure tanks.
Any item which may sustain water damage and subsequently devalue such item, shall be
relocated prior to installation.

Safe Haven Defense Georgia, LLC is actively following CDC guidelines to the best of our abilities. Our
COVID-19 response plan includes such measures as self-reporting of illness or feeling of iliness and self-
reporting of possible or confirmed exposures. If your facility requires additional precautions, please
inform our team.



N 4 SW600BR — PRODUCT SPECIFICATION SHEET

SA_FF,EQ;'@}’E *Proprietary information and not for public distribution.
SQUTHEAST

PRODUCT DESCRIPTION

Safe Haven Defense SW600BR laminate offers
protection for small arms bullet resistance as
well as glass breakage due to burglaries,
hurricanes, and blast. SW600BR provides ONE-
WAY bullet resistance allowing bullets to pass
through from the interior but stopping bullets
from the exterior.

TECHNICAL DATA
St CERTIFICATIONS & STANDARDS
Resistance
Starting at ANSI 297.1 — Bldg Glaze Materials NIJ 0108.01
1200 psi Bullet Resistance
34,000psi CPSC 16 CFR 1201 — Impact Test 3 party
bpsi ASTM E-1886 — Hurricane Wind Lab Certified
20%
GSA EXPLOSIVE TEST: GSA TS01-2003
UL752

59% BMAG Level 1- Blast Mitigation Bullet Resistance
999% ; 3™ Party

> UL972 / ULC — 332 — Burglary Protection Lab Certified

USES/APPLICATION

Safe Haven Defense SW600BR laminate is applied onsite, to the interior and
exterior of existing windows/glass. Unlike traditional bullet resistant glass, no
special modifications or retrofitting to the existing structure is required.
SW600BR laminate can be applied over existing glass as thin as % inch and will
stop a 9mm on dual pane %” or 3/8” single pane.

*Existing window must be inspected to be structurally sound.

Safe Haven Defense Southeast

803-309-4765 | delmar@SHDsoutheast.com | 15 W. Rigby Street, Manning, SC 29102

*Proprietary information not for public distribution
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SAFE HAVEN

——DEFENSE—

SECURITY LAMINATE LIMITED WARRANTY

Thank you for purchasing Safe Haven Defense Security Laminate

What is Covered and how long Coverage Lasts. Safe Haven Defense warrants professionally sold and installed Safe Haven Defense Brand Security Laminates
(The “Product”) against the defects in manufacture or materials set forth below and for the time period set forth below. This warranty is valid only if the Product
installation was performed by a Safe Haven Defense installer in accordance with manufacturer’s installation procedures and applicable law.

O  Security Laminate (Lifetime Limited Warranty) Covers Forced Entry (22 Mil) and Smash Resistance (15 Mil) Films.
Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.
O Riot Control Security Laminate (10 Year Limited Warranty)
Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.
3 Solar Control Bullet Resistant Laminate (7 Year Limited Warranty — May be extended to 10 Years after Inspection by Safe Haven

Defense Representative)
Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.

Who is Covered? This limited warranty coverage is applied only to the owner of the structure/vehicle at the time of the Product’s installation and is not transferable.

How Safe Haven Defense Will Manage. If the product does not conform to the warranty described above, Safe Haven Defense will appoint an installer to remove the original

laminate and apply new Safe Haven Defense Laminate and will cover the reasonable labor charges of the removal of the original laminate and installation of new laminate. The
obligation of Safe Haven Defense under this warranty is limited solely to removal and replacement of any Product not conforming to the warranty.
How to Make a Claim. To submit a warranty claim, you must SUBMIT THIS ORIGINAL WARRANTY CARD AND ORIGINAL RECEIPT for the product,

along with a detailed description of the defect to the Safe Haven Defense distributor from whom the Product was purchased or to Safe Haven Defense at the address
below. Safe Haven Defense must approve all warranty claims prior to commencement of any warranty service. Safe Haven Defense US, LLC /22849 N 19th Avenue,

Suite 100/ Phoenix AZ 85027 / 480-689-7871

Window Laminate Care. To extend the life and looks of your Safe Haven Defense Security Laminate and to maintain your warranty coverage, certain care and
maintenance should be followed. Do not wash the film with abrasive cleaners (e.g., Ammonia) or course cloths. Use a mild soap and a clean, soft cloth or

synthetic sponge.
Warranty Limitation. THE EXPRESS WARRANTIES CONTAINED IN THIS AGREEMENT ARE IN LIEU OF ALL OTHER WARRANTIES, EXPRESS

OR IMPLIED. SAFE HAVEN DEFENSE HEREBY DISCLAIMS ALL OTHER EXPRESS AND IMPLIED WARRANTIES, INCLUDING THE IMPLIED
WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

Limitation of Liability. IN NO WAY SHALL SAFE HAVEN DEFENSE OR ANY INSTALLER BE LIABLE FOR ANY INDIRECT, SPECIAL,
INCIDENTAL, EXEMPLARY, OR CONSEQUENTIAL DAMAGES OF ANY KIND ARISING OUT OF OR RELATED TO (1) THE USE OF OR
INABILITY TO USE THE PRODUCT, (2) THE BREACH OF ANY WARRANTY OR OF THIS AGREEMENT, (3) ANY ACT OR FAILURE TO ACT
RELATING TO THIS AGREEMENT, OR OTHERWISE, INCLUDING WITHOUT LIMITATION DAMAGES FOR LOSS OF USE, LOST PROFITS,
INTERRUPTION OF BUSINESS, OR ANY OTHER MONETARY OR OTHER LOSS, REGARDLESS OF THE FORM OF ACTION WHETHER IN
CONTRACT, TORT (INCLUDING NEGLIGENCE), STRICT PRODUCT LIABILITY, OR OTHERWISE, EVEN IF SAFE HAVEN DEFENSE HAS
BEEN ADVISED OF OR IS OTHERWISE AWARE OF THE POSSIBILITY OF SUCH DAMAGES. CERTAIN JURISDICTIONS DO NOT ALLOW
THE EXCLUSION OR LIMITATION OF INCIDENTAL OR CONSEQUENTIAL DAMAGES, SO THE ABOVE LIMITATION OR EXCLUSION
MAY NOT APPLY TO YOU.

How State/Provincial Law Applies. This warranty provides you with specific legal rights, and you may also have other rights that vary between jurisdictions.

Exclusions and Miscellaneous Terms and Conditions. (1) This warranty does not cover or apply to losses, costs, damages or defects arising from or caused by
Improper Product Care, cleaning or abuse, misuse (including use not complying with applicable law), natural causes, accident, ordinary wear, damage caused
vandalism, the physical impact of rocks or other objects, abrasion or scratching or any other acts, occurrences or defects, faults, or damages not related to defects in
materials or manufacture of the Product. Except as otherwise provided by applicable law, Illegal use of the Product will render all warranties, whether express or
implied, invalid and of no effect and Safe Haven Defense shall have no liability therefor. (2) The Safe Haven Defense installer is trained and certified as an
independent contractor for Safe Haven Defense and Safe Haven Defense is not responsible for representations made by the installer. No Contractor, including the
Safe Haven Defense Installer has any authority or power to modify or extend this limited warranty. The benefits under this warranty shall be the sole and exclusive
remedy against Safe Haven Defense for any loss arising out of the sale, and/or use of the Product. (3) If any provision of this warranty is unenforceable or ineffective,
the rest of this warranty shall remain in effect and be construed as if such provision had not been contained in this warranty. (4) This warranty shall be governed by
Avrizona law. Regardless of what venue would otherwise be permissive or required, Safe Haven Defense and the customer stipulate that all actions arising under or
related to this warranty shall be brought in the federal or state courts located in the City of Phoenix, Arizona. Safe Haven Defense and the customer agree that such

forum is mutually convenient and bears a reasonable relationship to this Agreement and waive objection to any venue laid therein.

PLEASE TURN OVER AND COMPLETELY FILL OUT AND RETAIN THIS WARRANTY
CARD AND PRESENT IT TOGETHER WITH PROOF OF PURCHASE TO VALIDATE YOUR
WARRANTY.



Licensee Information

Name
Address
Phone Email Website
Install Date Install Price
Signature Date

Customer Information

Customer Name

Customer Address

Phone Email Website

Signature Date

PLEASE TURN OVER AND COMPLETELY FILL OUT AND RETAIN THIS WARRANTY CARD AND
PRESENT IT TOGETHER WITH PROOF OF PURCHASE TO VALIDATE YOUR WARRANTY.
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DRYWALL / ACT

Selected price: Drake Interiors, Inc.
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July 2,2025

Lefko Construction
105 Mansell Circle
Roswell GA 30075

Re: Chamblee MS

We are pleased to provide pricing for the above refenced project. Plans prepared by LS3P, dated 4-30-25. Our pricing is listed
below.

Included:

Furred wall with 5/8” abuse drywall, level 5 finish, and bullet proof fiberglass panel.

Boxed header with kickers per A321. 16ga (54mil).

Columns wrapped with 5/8” drywall.

Soffit assembly.

All supervision, equipment, material, labor, insurance, and taxes required to complete this scope of work.

nhk Wb

Excluded:

All wood and metal blocking.
All wood items.

Caulking of penetration.

Over time premium.

Trash dumpster, GC to provide.

nhkwb =

Total: $47,427

Quote valid for 30 days. Please call if you have any questions.

Daniel Drake

183 Scott RD
Canton Ga 30115
Office: 470-863-5939



ZN ALAMO

1750 Veterans Memorial Hwy
Austell GA, 30168
Office: 770-739-9671

PROPOSAL

To: LEFKO Construction Date: 07/03/2025
Attention: Andrea Torres Office: 678-902-7270
Address: 105 Mansell Cir, Roswell, GA 30075

JOB NAME JOB NUMBER JOB ADDRESS
CMAR - DCSD - Group 1 Security 20250113 Georgia Counties
Vestibules.
PROPOSAL SUMMARY AMOUNT

Alamo Drywall, Inc is pleased to present the following bid for CMAR - DCSD - Group 1 Security
Vestibules, based on plans and specifications dated 04/30/2025 and subject to the following inclusions,
exclusions and qualifications.

Drawings Addendums #1
Scope of work description - (1 - Avondale ES)

Interior Package: $2,548.00
Wall type — A-321/A5 - height 4’-0"- 11 LF
Wall type - A-321/D5 - height 6’-0"- 9 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2.000.00
ACT-1: 38 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 4,548.00
Bid Bond. 3.1%. $140.99

Scope of work description — (2 - Avondale HS)

Interior Package: $17,675.00
Wall type - 9 - height 12’-0”"- 3 LF
Wall type - A-321/A2 - height 3’-0"- 3 LF
Wall type — A-321/A3 - height 4’-0"- 7 LF
Wall type - A-321/D2 - height 4’-0"- 3 LF
Wall type - A-321/D3 - height 12°-0"- 5 LF
Wall type - A-600/D5 - height 6’-0"- 21 LF
Included:
Metal Stup per plan
Installation of HM frames - 1 Pc.
Insulation per plan
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5/8" Drywall

Blocking

Kevlar wall panels level 2
Excluded:

CMU

Acoustic ceiling: $2,312.00
ACT-1: 79 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 19,987.00
Bid Bond. 3.1%. $619.60

Scope of work description - (3 - Brockett ES)

Interior Package: $36,604.00
Wall type - A-321/A3 - height 10’-0"- 15 LF
Wall type - A-321/A5 - height 4’-0"- 13 LF
Wall type - A-321/C5 - height 6’-0”"- 15 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Kevlar wall panels level 2
Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $3,022.00
ACT-1: 149 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) — up to 1,000 SF

Base Bid Amount 39,454.00
Bid Bond. 3.1%. $1,228.41

Scope of work description - (4 - Browns Mill ES)

Interior Package: $8,413.00
Wall type — A-321/A5 - height 4’-0"- 22 LF
Wall type - A-321/C6 - height 10’-0"- 12 LF
Included:

Patch and repair hard ceiling
Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $1,000.00
ACT-1: 46 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
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Base Bid Amount 9,413.00
Bid Bond. 3.1%. $291,80

Scope of work description - (5 - Canby Lane ES)

Interior Package: $4,865.00
Wall type - A-321/A5 - height 4’-0"- 19 LF
Wall type — A-321/A6 - height 6’-0"- 14 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,295.00
ACT-1: 77 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) — up to 1,000 SF

Base Bid Amount 7,160.00
Bid Bond. 3.1%. $221,96

Scope of work description - (6 - Cedar Grove HS)

Interior Package: $7,701.00
Wall type - A-321/A3 - height 1'-0"- 3 LF
Wall type — A-321/A5 - height 4’-0"- 17 LF
Wall type - A-321/D3 - height 6’-0”- 15 LF
Hard Ceiling - 10 SF
Included:

Patch and repair hard ceiling
Metal Stup per plan
Insulation per plan

5/8" Drywall

Kevlar wall panels level 2
Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $874.00
ACT-1: 85 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 8,575.00
Bid Bond. 3.1%. $265.83

Scope of work description — (7 - Chamblee HS)

Interior Package: $33,059.00
Wall type - A-321/A1 - height 3’-0"- 20 LF
Wall type — A-321/A3 - height 1’-0"- 7 LF
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Wall type — A-321/A5 - height 4’-0"- 23 LF
Wall type - A-321/D5 - height 12'-0"- 23 LF
Hard Ceiling - 10 SF

Included:

Patch and repair hard ceiling

Metal Stup per plan

Insulation per plan

5/8"” Drywall

Blocking

Kevlar wall panels level 2

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling:
ACT-1: 124 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount
Bid Bond. 3.1%.

Scope of work description - (8 - Chamblee MS)

Interior Package:
Wall type - A-321/A3 - height 10°-0"- 47 LF
Wall type — A-321/A5 - height 4’-0"- 52 LF
Hard Ceiling - 4 SF
Included:
Patch and repair hard ceiling
Metal Stup per plan
Installation of HM frames - 1 Pc.
Insulation per plan
5/8" Drywall
Kevlar wall panels level 2
Blocking
Excluded:
CMU

Acoustic ceiling:
ACT-1: 137 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount
Bid Bond. 3.1%.

Scope of work description — (9 - Columbia HS)

Interior Package:
Wall type - A-321/A1 - height 2’-0"- 12 LF
Wall type — A-321/A5 - height 4’-0"- 27 LF
Hard Ceiling - 10 SF
Included:
Metal Stup per plan
Insulation per plan
5/8" Drywall
Blocking

$2,782.00

35,841.00
$1,111.07

$53,694.00

$1,425.00

55,119.00
$1,708.69

$6,788.00



ZN ALAMO

1750 Veterans Memorial Hwy
Austell GA, 30168
Office: 770-739-9671

Excluded:

CMU

Installation of HM frames.

Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 6,788.00
Bid Bond. 3.1%. $210.43

Scope of work description - (10 - Coralwood Education School)

Interior Package: $48,817.00
Wall type — A-321/A5 - height 3’-0"- 18 LF
Wall type — A-321/D3 - height 12’-0"- 37LF
Wall type - A-600/A4 - height 1-6"- 24 LF
Included:

Patch and repair hard ceiling
Metal Stup per plan

Insulation per plan

Installation of HM frames. - 1 Pc.
5/8" Drywall

Blocking

Kevlar wall panels level 2
Excluded:

CMU

Acoustic ceiling: $1,739.00
ACT-1: 175 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 50,556.00
Bid Bond. 3.1%. $1,567.24

Scope of work description - (11 - Dunaire ES)

Interior Package: $8,343.00
Wall type - A-321/A5 - height 4’-0"- 11 LF
Wall type — A-321/A6 - height 6’-0"- 12 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $900.00
ACT-1: 65 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 9,243.00
Bid Bond. 3.1%. $286.53
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Scope of work description — (12 - Dunwoody HS)

Interior Package: $6,108.00
Wall type — A-321/A3 - height 2’-4"- 4 LF
Wall type - A-321/A4 - height 1'-0"- 18 LF
Wall type — A-321/A5 - height 4’-0"- 38 LF
Included:

Metal Stup per plan
Insulation per plan

5/8"” Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $1,821.00
ACT-1: 182 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 7,929.00
Bid Bond. 3.1%. $245.80

Scope of work description - (13 - Flat Shoals ES)

Interior Package: $4,748.00
Wall type — A-321/A5 - height 4’-0"- 16 LF
Wall type - A-321/D3 - height 6’-0"- 15 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,795.00
ACT-1: 126 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 7,543.00
Bid Bond. 3.1%. $233.83

Scope of work description — (14 - Hightower ES)

Interior Package: $4,217.00
Wall type — A-321/D5 - height 6’-0"- 16 LF
Included:
Metal Stup per plan
Insulation per plan
5/8" Drywall
Blocking
Excluded:
CMU
Installation of HM frames.
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Acoustic ceiling: $3,232.00
ACT-1: 174 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 7,449.00
Bid Bond. 3.1%. $230.92

Scope of work description - (15 - Jolly ES)

Interior Package: $5,086.00
Wall type - A-321/A5 - height 4’-0"- 17 LF
Wall type — A-321/A6 - height 6’-0"- 12 LF
Hard Ceiling - 52 SF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,191.00
ACT-1: 79 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 7,277.00
Bid Bond. 3.1%. $225.59

Scope of work description — (16 - Kingsley ES)

Interior Package: $43,645.00
Wall type — 16 - height 12’-0"- 33 LF
Wall type - 6 - height 12’-0"- 13 LF
Wall type - 7 - height 12’-0”"- 3 LF
Wall type - A-321/A3 - height 10-0"- 19 LF
Included:
Metal Stup per plan
Installation of HM frames.
Insulation per plan
5/8" Drywall
Kevlar wall panels level 2
Blocking
Excluded:
CMU

Acoustic ceiling: $11,071.00
ACT-1: 1,025 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 54,716.00
Bid Bond. 3.1%. $1,696.20
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Scope of work description - (17 - Lithonia HS)

Interior Package: $10,403.00
Wall type — A-321/A3 - height 2’-6"- 3 LF
Wall type - A-321/A4 - height 6’-0"- 35 LF
Wall type - A-321/A5 - height 4’-0"- 20 LF
Included:

Metal Stup per plan
Kevlar wall panels level 2
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $4,772.00
ACT-1: 326 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) — up to 1,000 SF

Base Bid Amount 15,175.00
Bid Bond. 3.1%. $470.43

Scope of work description - (18 - Margaret Harris Comp School)

Interior Package: $6,313.00
Wall type — A-321/A3 - height 6’-0"- 10 LF
Wall type - A-321/A5 - height 4’-0"- 17 LF
Wall type - A-321/D3 - height 4'-0"- 14 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $1,249.00
ACT-1: 119 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 7,562.00
Bid Bond. 3.1%. $234.42

Scope of work description - (19 - McLendon ES)
Interior Package: $4,779.00

Wall type — A-321/A3 - height 1'-0"- 3 LF
Wall type - A-321/C5 - height 6’-0"- 19 LF
Included:

Metal Stup per plan

Insulation per plan

5/8" Drywall
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Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,708.00
ACT-1: 79 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 7,487.00
Bid Bond. 3.1%. $232.10

Scope of work description - (20 - Panola Way ES)

Interior Package: $7,127.00
Wall type — A-321/A3 - height 2’-6"- 5 LF
Wall type — A-321/A5 - height 4’-0"- 8 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Kevlar wall panels level 2
Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,462.00
ACT-1: 236 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 9,589.00
Bid Bond. 3.1%. $297.26

Scope of work description - (21 - Robert Shaw Theme ES)
Interior Package: $4,882.00

Wall type - A-321/A5 - height 4’-0"- 12 LF
Wall type — A-321/E4 - height 6’-0"- 16 LF
Included:

Metal Stup per plan

Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $2,409.00
ACT-1: 89 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 7,291.00
Bid Bond. 3.1%. $226.02
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Scope of work description - (22 - Salem MS)

Interior Package: $11,843.00
Wall type — A-321/A2 - height 2’-8"- 10 LF
Wall type — A-321/A5 - height 6’-0"- 38 LF
Included:

Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling: $1,000.00
ACT-1: 94 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount 12,843.00
Bid Bond. 3.1%. $398.13

Scope of work description - (23 - Stone Mountain MS)

Interior Package: $6,972.00
Wall type - 9 - height 12’-0”"- 1 LF
Wall type - A-321/A2 - height 6’-0"- 8 LF
Included:
Patch and repair hard ceiling
Metal Stup per plan
Insulation per plan
5/8" Drywall
Blocking
Excluded:
CMU
Installation of HM frames.
Included removing, salvaging, and reinstalling of ACT (Exclude Store) - up to 1,000 SF

Base Bid Amount 6,972.00
Bid Bond. 3.1%. $216.13

Scope of work description - (24 - Tucker MS)

Interior Package: $63,900.00
Wall type - A-321/A3 - height 12°-0"- 53 LF
Wall type — A-321/A4 - height 6’-0"- 35 LF
Included:

Patch and repair hard ceiling
Metal Stup per plan
Insulation per plan

5/8" Drywall

Blocking

Kevlar wall panels level 2
Excluded:

CMU

Installation of HM frames.
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Acoustic ceiling:

ACT-1:151 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Base Bid Amount
Bid Bond. 3.1%.

Scope of work description - (25 - Woodward ES)

Interior Package:

Wall type — A-321/A2 - height 2’-6"- 7 LF
Wall type - A-321/D5 - height 6’-0”- 10 LF
Included:

Metal Stup per plan

Insulation per plan

5/8" Drywall

Blocking

Kevlar wall panels level 2

Excluded:

CMU

Installation of HM frames.

Acoustic ceiling:

ACT-1: 119 SF - 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC
15/16 in Square Lay-In Panel / White - 1754.

Included removing, salvaging, and reinstalling of ACT (Exclude Store) — up to 1,000 SF

Base Bid Amount
Bid Bond. 3.1%.

EXCLUSIONS

Engineered Shop Drawings
Installation of doors and frames
Millwork

Demo

Dumpster
Laminated MDF
Wallcovering
Spray insulation
Rigid insulation

CMU

Concrete

Structural steel

Fire caulking at existing fire rated walls
Access panels

Level 5 finish unless where specified
Night work

QUALIFICATIONS
All jobs are quoted for the current month due to material increase. Please provide 15 days’ notice to
proceed.
We look forward to working with you on this project. If you have any questions, please do not hesitate to
call our Estimating Department at the number provided above.

Roderic Guillen- Estimator 770-739-9671

$1.550.00

65,450.00
$2,028.95

$5,289.00

$2,767.00

8,056.00
$249.74
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Insured:
Property:

Estimator:

Claim Number:

Date of Loss:
Date Inspected:

Price List:

Estimate:

8-Chamblee MS
3601 Sexton Woods Drive
Chamblee, GA 30341

Carlos Osorio

Policy Number:

Date Received:
Date Entered:

GAAT8X_JUL25
Restoration/Service/Remode
8 CHAMBLEE _MS

Business: (470) 495-6004
E-mail: lcservicesus@gmail.com

Type of Loss:

7/2/2025 8:06 PM
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8 CHAMBLEE_MS

Main Level
el Vestibule Height: 8
384.00 SFWalls 144.00 SF Ceiling
Vesibule % 528.00 SFWalls& Celiling 144.00 SF Floor
3 16.00 SY Flooring 48.00 LF Foor Perimeter
48.00 LF Celil. Perimeter

DESCRIPTION QTY REMOVE REPLACE TAX O&P TOTAL
---Ceiling Tile---
1. Suspended ceiling tile- 2' x 2 450.00 SF 0.29 278 60.12 288.32 1,729.94
Existing ceiling system will be retained; only approx. 450 SF of grid and tile will be replaced near the vestibule entry area as per plan.
2. Suspended ceiling grid - 2' x 2' 450.00 SF 0.27 250 29.88 255.28 1,531.66

Existing ceiling system will be retained; only approx. 450 SF of grid and tile will be replaced near the vestibule entry area as per plan.
---Walls---

3. 5/8" drywall - hung, taped, floated, 600.00 SF 0.00 3.42 41.28 418.66 2,511.94
ready for paint

Only one face of drywall isincluded where metal studs are directly anchored to brick walls.

Where freestanding walls are framed, both faces of drywall are accounted for.

Door and glazing openings are deducted from total SF to avoid overestimation.

4. Tapejoint for new to existing 150.00 LF 0.00 11.48 4,56 345.32 2,071.88
drywall - per LF

5. Drywall patch / small repair, ready 14.00 EA 0.00 104.60 5.21 293.92 1,763.53
for paint

6. Seal/prime (1 coat) then paint (2 600.00 SF 0.00 1.95 17.28 237.46 1,424.74

coats) the surface area
---Cleaning & Debris---

7. Dust control barrier per square foot 800.00 SF 0.92 0.00 10.88 149.38 896.26
Dust barriers, and surface protection. Includes temporary containment, dust mitigation, and floor protection during all phases of work.

8. Final cleaning - construction - 600.00 SF 0.00 0.31 0.00 37.20 223.20
Commercial

Includes post-construction cleaning, removal of all debris.

9. Haul debris - per pickup truck load - 2.00 EA 191.15 0.00 0.00 76.46 458.76
including dump fees

Includes rental, pickup, and debris management

---Misc---

10. Delivery charge (Bid Item) 1.00 EA 0.00 250.00 0.00 0.00 250.00
After-hours delivery, offloading, and secured staging

8 CHAMBLEE_MS 8/7/2025 Page: 2
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CONTINUED - Vestibule

DESCRIPTION QTY REMOVE REPLACE TAX O&P TOTAL

11. Commercia Supervision/ Project 18.00 HR 0.00 84.45 0.00 304.02 1,824.12
Management - per hour

Work is anticipated to be performed during off-hours (nights/weekends), and the estimate includes a labor factor adjustment and commercia project
supervision fee accordingly.

12. Labor (Agreed Price) 1.00 EA 0.00 3,500.00 0.00 0.00 3,500.00
Night Shift Labor  25% markup on direct labor for night scheduling

Totals: Vestibule 169.21 2,406.02 18,186.03
Total: Main Level 169.21 2,406.02 18,186.03
Lineltem Totals: 8 CHAMBLEE_MS 169.21 2,406.02 18,186.03

Grand Total Areas:

384.00 SFWalls 144.00 SF Ceiling 528.00 SFWallsand Ceiling
144.00 SF Floor 16.00 SY Flooring 48.00 LF Floor Perimeter

0.00 SFLongWall 0.00 SF Short Wall 48.00 LF Ceil. Perimeter
144.00 Floor Area 160.44 Total Area 384.00 Interior Wall Area
456.00 Exterior Wall Area 50.67 Exterior Perimeter of

Wals
0.00 Surface Area 0.00 Number of Squares 0.00 Total Perimeter Length
0.00 Tota Ridge Length 0.00 Total Hip Length

8 CHAMBLEE_MS 8/7/2025 Page: 3
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Summary for Dwelling

Line Item Total 15,610.80
Materia Sales Tax 169.21
Subtotal 15,780.01
Overhead 1,203.01
Profit 1,203.01
Replacement Cost Value $18,186.03
Net Claim $18,186.03
Carlos Osorio

8 CHAMBLEE_MS 8/7/2025 Page: 4
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Recap of Taxes, Overhead and Profit

Overhead (10%) Profit (10%) Material SalesTax StorageRental Tax Local Food Tax (4%)

(8%) (8%)
Lineltems 1,203.01 1,203.01 169.21 0.00 0.00
Total 1,203.01 1,203.01 169.21 0.00 0.00

8 CHAMBLEE_MS 8/7/2025 Page: 5
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Recap by Room
Estimate: 8 CHAMBLEE_MS
Area: Main Level
Vestibule 15,610.80 100.00%
Area Subtotal: Main Level 15,610.80 100.00%
Subtotal of Areas 15,610.80 100.00%
Total 15,610.80 100.00%
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Recap by Category
O&P Items Total %
ACOUSTICAL TREATMENTS 2,376.00 13.06%
CLEANING 186.00 1.02%
GENERAL DEMOLITION 1,370.30 7.53%
DRYWALL 5,238.40 28.80%
LABOR ONLY 1,520.10 8.36%
PAINTING 1,170.00 6.43%
O& P Items Subtotal 11,860.80 65.22%
Non-O&P Items Total %
PERMITSAND FEES 250.00 1.37%
LABOR ONLY 3,500.00 19.25%
Non-O& P Items Subtotal 3,750.00 20.62%
O& P Items Subtotal 11,860.80 65.22%
Material Sales Tax 169.21 0.93%
Over head 1,203.01 6.62%
Pr ofit 1,203.01 6.62%
Total 18,186.03 100.00%
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Commercial Construction
& General Contractor

PAINTING

Selected price: Grateful Painting, LLC

LEFKO CONSTRUCTION



Guiseppe Ceccarelli
Lefko Construction

giuseppe@lefkogroup.com

(404) 846-6372
105 Mansell Cir
Roswell, GA 30075

Grateful Painting LLC
PO Box 130

Rydal, Ga 30171
Phone: (470) 439-0305

Product / Service

Quantity

Proposal # 1842623
Proposal Date 7/10/2025
Proposal Amount $108,845.00
Job Address 105 Mansell PI

Roswell, GA 30076

Price Subtotal Total

Avondale ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Avondale HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Includes:

e painting the wall after TVrelocation, as required at Avondale HS — keynote C on drawing AD-
101

o painting the wall after the removal of existing security devices, as required by keynote 1 on
drawing LVD-101

e painting the double-walled exposed ductwork, as indicated in the mechanical floor plan on
drawing M-000

Brockett ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e painting the wall after TV relocation — keynote C on drawing AD-101

Browns Mill ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Canby Lane ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e painting the wall after TV relocation
e painting the wall after heater removal — keynote E on drawing AD-101

Cedar Grove HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Chamblee HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting fiberglass wall lining to match adjacent finishes — detail D5 on drawing A-321

Chamblee MS

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

$3,340.00  $3,340.00  $3,340.00

$7,10500  $7,105.00  $7,105.00

$3,34000  $3,340.00  $3,340.00

$5,775.00  $5,775.00  $5,775.00

$3540.00  $3,540.00  $3,540.00

$3,34000  $3,340.00  $3,340.00

$3,440.00  $3,440.00  $3,440.00

$3,34000  $3,340.00  $3,340.00



Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Columbia HS 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after TV relocation — keynote E on drawing AD-101

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Coralwood Education School 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

e Painting fiberglass wall lining to match adjacent finishes — detail D3 on A-321, details D1, D2,
D3 on A-601

Dunaire ES 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after TV relocation — keynote 1 on drawing ED-101

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Dunwoody HS 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after TV relocation — keynote 1 on drawing ED-101

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

o Painting wall after trophy cabinet removal — keynote 13 on drawing A-101

Aat Shoals ES 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after TV relocation — keynote 4 on drawing ED-101

o Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

e Painting wall after fire alarm panel removal — keynote 1 on drawing ED-101

e Painting wall after removal of electrical devices — keynote 3 on drawing ED-101

Hightower ES 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Jolly ES 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

o Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Kingsley ES 1.00
Perform all work in accordance with the project scope and specifications outlined in drawings A-

$3,540.00

$6,575.00

$6,575.00

$3,840.00

$3,840.00

$3,440.00

$3,540.00

$6,575.00

$3,540.00

$6,575.00

$6,575.00

$3,840.00

$3,840.00

$3,440.00

$3,540.00

$6,575.00

$3,540.00

$6,575.00

$6,575.00

$3,840.00

$3,840.00

$3,440.00

$3,540.00

$6,575.00



101, A-121, A-321, and A-600, as applicable to the painting scope of work.
e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

o Painting fiberglass wall lining to match adjacent finishes — keynotes 6 & 7 on drawing A-101

Lithonia HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Margaret Harris Comp School
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

o Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

McLendon ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

Panola Way ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

e Painting wall after removal of electrical devices — keynote 1 on drawing ED-101

Robert Shaw Theme ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Salem MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Stone Mountain MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

e Painting wall after removal of electrical devices — keynote 1 on drawing ED-101

Tucker MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

e 7 Painting wall after fire alarm panel removal — keynote 2 on drawing ED-121

e ? Painting fiberglass wall lining to match adjacent finishes — details A2 and A3 on drawing A-
321

Woodward ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

e Painting wall after removal of existing security devices — keynote 1 on drawing LVD-101

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

$3,440.00

$3,440.00

$3,440.00

$6,575.00

$3,340.00

$3,340.00

$3,740.00

$6,575.00

$3,540.00

$3,440.00

$3,440.00

$3,440.00

$6,575.00

$3,340.00

$3,340.00

$3,740.00

$6,575.00

$3,540.00

$3,440.00

$3,440.00

$3,440.00

$6,575.00

$3,340.00

$3,340.00

$3,740.00

$6,575.00

$3,540.00



Background Check 6.00 $45.00 $270.00 $270.00
Background check fees for 6 personnel.

- Afterhours Labor 1.00 $16.00 $16.00 -
After-Hours Work Provision
This proposal includes standard weekday working hours (7:00 AMto 5:00 PM). Work required outside
of these hours—including evenings, weekends, and school holidays—will incur an additional labor
charge of $16.00 per hour per crew member, billed as a change order and approved in writing prior
to commencement of after-hours work. This provision accounts for premium pay, adjusted logistics,
and staffing availability required for off-hour mobilization.

Subtotal $108,845.00

Total $108,845.00

Terms and Conditions
We propose hereby to furnish material and labor - complete in accordance with above specifications.

All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to the specifications submitted, per
standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become
an extra charge over and abowe the estimate. If either party commences legal action to enforce its rights pursuant to this agreement, the prevailing party in
said legal action shall be entitled to recower its reasonable attomey’s fees and costs of litigation relating to said legal action, as determined by a court of
competent jurisdiction. Client has a (3) day right to cancel without loss of deposit.

Sign And Date To Accept Proposal:

Customer Signature: Date:
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Selected price: All Star Fire a fire safety & protection company, LLC
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FIRE SAFETY

AND PROTECTION, LLC

Chamblee MS Security Vestibule Fire Sprinkler

LEFKO Construction

105 Mansell Circle

105 Mansell Circle, Roswell GA 30075, GA 30075
United States

Julio Arellanes
julio@lefkogroup.com
4048466372

Reference: 20250624-174112736

Quote created: June 24, 2025
Quote expires: July 24, 2025

Total $12,185.00

Products & Services

All-Star Fire

a Fire and Safety Protection, LLC Company
3284 Medlock Bridge Road, Suite 300
Norcross, GA 30092

Prepared by: Chad Dobash
Project Sales Executive
chad.dobash@fire-sp.com
+17066717156

PRODUCTS & SERVICES

QUANTITY TOTAL

Sprinkler

1 $9,345.00

Alternate Extra Trip to Raise Branch Lines

1 $2,840.00

SUMMARY

One-time subtotal

$12,185.00

Total $12,185.00




NOTE

Due to market volatility, this proposal is valid for 30 days from date of proposal.

The pricing offered in this proposal is based on the price of products / equipment and its availability as of the
date of this proposal. Customer agrees that a rise in price of products / equipment after the date of proposal
and/or contract award shall result in a corresponding dollar-for dollar increase in price for the affected materials.

Comments

Fire Safety and Protection, LLC (FSP) is proposing the following scope of work:

1. FSP will modify the existing system per drawings. Sprinkler will be replaced and located to the new ceiling height. All
work will be done in accordance with NFPA 13 and referenced codes and standards. All labor, materials, taxes,
equipment, inspections and Certification of renovated space included.

2. Sprinkler pipe and fittings will match existing. Typical sprinkler piping will be black steel, Schedule 40 for pipe 2-
inches and smaller and Schedule 10 for pipe 2.5 inches and larger. Unless existing calculations permit grooved branch
lines.

3. Sprinklers to be concealed with white plates in sheetrock. Brass uprights in open ceilings. Chrome semi recessed in
acoustical or match existing.

4. FSP to permit scope of work with local AHJ. Where local jurisdiction requires fire sprinkler drawings, FSP will prepare
shop drawings for submittal and approval as part of the permit. Design is for permit and head location, no design labor
is included for calculations as they should be existing. Client must provide drawings and cad files for FSP use.

5. Price based on 100% Construction drawings dated 4-30-25.

6. Fire Extinguishers can be quoted upon request.

7. Specifics of this project will include all new sprinkler heads for the ones that are modified.

EXCLUSIONS Unless specifically noted in the scope, the following are excluded:
1. Bonds or insurance greater than FSP limits

2. Fire extinguishers, fire alarms, fire hydrants, dry or pre-action systems, or other fire protection systems than quoted
above.

3. Cutting, patching and painting

4. Compliance with insurance requirements above industry standards

5. Overtime or premium pay due to accelerated schedule or night work

6. Relocation of sprinkler heads, or new heads.

7. Raising/relocation of branch lines and/or mains for non-scope or for other trades
8. Backflow prevention of any type

9. Existing conditions with base building sprinkler system

10. Adequate water supply

11. Fire or booster pumps

12. Underground work

13. Seismic bracing or pipe restraints

14. Submission of plans to other than local jurisdiction

15. Drain down fees

16. Davis Bacon or prevailing wages

17. Painting or preparation to paint sprinkler pipe

18. Work outside scope area

19. Modification to existing structure to support sprinkler pipe

20. Coring




SERVICE AGREEMENT TERMS AND CONDITIONS

1. Scope of Undertaking. Provider will perform the services described in the scope of work (the Work). No other services are included. The amount payable by the
Customer for the Work is based solely upon the value of the services performed and is unrelated to the value of the Customer's property and/or the property of others
located in/on the premises.

2. Equipment Disconnections. Customer is on notice that the system(s)/device(s) listed on the face of this Agreement will be temporarily or permanently disconnected

and no longer in service and thus, cannot detect, perform and/or report occurrences or transmit signals.

3. Existing When new work is connected to an existing system, any deficiencies detected in the existing system during testing or charging of the system are the
responsibility of the Customer and are not covered by any warranties that may be applicable to the Work. Customer releases Provider from any and all claims regarding
the existing system and any damage or injury caused by or to the existing system.

4. water Supply. Provider makes no claims and/or representations as to the presence currently or in the future of corrosion inducing matter, i.e., microbiological organisms,
contained within the water Provider recommends that the water supply be tested and, as needed, treated. Testing and treatment of the water supply and costs
associated therewith are the sole responsibility of the Customer. Any such testing must be pursuant to a separate written agreement.

5. LIMITED WARRANTY. Provider warrants that the workmanship and material furnished under this Agreement will be free from defects for a period of sixty (60) days from
the date said work is Provider, agrees to repair or replace the work provided the work has not failed due to circumstances unrelated to the materials or workmanship
furnished by Provider. Except as expressly set forth herein, Provider disclaims all warranties, express or implied, including but not limited to any warranties or

merchantability or fitness for a particular purpose with respect to the services performed or the products, systems, or equipment, if any, supplied hereunder.

6. LIMITATION OF LIABILITY; LIQUIDATED DAMAGES. Provider’s service fees are based on the value of services provided and the limited liability provided under this
contract, and not on the value of the Customer's premises or its contents, or the likelihood or potential extent or severity of injury (including death) to Customer or
Provider cannot predict the potential amount, extent, or severity of any damages or injuries that Customer or others may incur which could be due to the failure of the
system or services to work as intended. Provider is not an insurer. If Provider should be found liable for loss or damage due to a failure on the part of Provider or its
systems or any fire suppression or alarm equipment, in any respect, its liability to Customer, its agents, officers, directors, employees, or invitees shall be limited to the
lesser of the Contract value or One Thousand Dollars ($1,000) as liquidated damages and not as a penalty. The provisions of this paragraph apply in the event of loss or
damage, irrespective of cause or origin, resulting directly or indirectly to person or property from the performance or non-performance of the obligations set forth by
the terms of this contract, or from negligence, active, or otherwise, of Provider, its agents, or employees. Customer hereby agrees that the limits on the liability of
Provider and the waivers and indemnities set forth in this contract are a fair allocation of risks and liabilities between Provider, Customer, Subcontractors and any other
affected third parties. Except as provided in this agreement, Customer waives all rights and remedies against Provider including rights of subrogation, that Customer,
any insurer, or other third party have due to the losses or injuries Customer or other incur. Customer agrees that were Provider to have liability greater than that stated
above, it would not provide the services. Neither party shall be liable to the other or any other person for any incidental, punitive, loss of business profits, speculative or

consequential damages.

7. Actions by In no event shall Provider be liable for any damages, loss, injury, or any other claim arising from any servicing, alterations, modifications, changes, or
movements of the covered system(s) or any of its component parts by the Customer or any third party.

8. Waiver of The Provider is not an insurer against loss or damage. Sufficient insurance shall be obtained by Customer to cover the premises (and property therein) where
the work will be performed. Customer agrees to rely exclusively on Customer's insurance to recover for injuries or damage in the event of any loss, damage or injury to
the premises or property therein. Customer, for itself and all others claiming by or through it under this Agreement, releases, and discharges Provider from and against
all damages covered by Customer's insurance, it being expressly agreed and understood that no insurance company, insurer, or other entity/individual will have any right
of subrogation against Provider.

9. Customer agrees to indemnify, hold harmless and defend Provider, to the fullest extent permitted by law, against any and all losses, damages, costs, including expert fees
and expenses including reasonable defense costs, arising from any and all third party claims for personal injury, death, property damage or economic loss, including
specifically any damages resulting from the exposure of workers to Hazardous Conditions whether or not Customer notifies Provider in advance of the existence of said
hazardous conditions, arising in any way from performance of the Work or the Work whether caused in whole or in part by the Customer, whether such claims are based
upon contract, warranty, tort (including but not limited to active or passive negligence) strict liability or otherwise. Provider reserves the right to select counsel to

represent it in any such action.

10. Affiliates. The terms and conditions set forth in the Provider Agreement shall insure to the benefit of all parties, subsidiaries, and affiliates of Provider, whether direct or

indirect, Provider's employees, agents, officers, and directors.

THIS AGREEMENT IS SUBJECT TO ALL TERMS AND CONDITIONS INCLUDED HEREIN.
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Johnson Controls Fire Protection LP
3980 Dekalb Technology Parkway
Doraville , GA 30340

Johnson //

Johnson Controls Fire Protection LP Quotation
To: Project: REVISED DCMS GROUP 2 - CPQ-1028541
LEFKO GROUP Johnson Controls Reference: 651028541
105 Mansell Cir Proposal #: 1
Roswell, GA 30075 Date: 08/20/2025

Page: 2 of 18

Johnson Controls is pleased to offer for your consideration this quotation for the above project

) ) ~_ Scope of Work _
Scope of work includes design, fabrication and installation of 25 school vestibule changes per
plans and specifications. NFPA 13 and local AHJ.

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED
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AVONDALE HS

Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541

Proposal #: 1

Date: 08/20/2025

Page: 3 of 18

Scope of work : ADD 5 PENDANT REL 8 PENDANTS

oTY MODEL NUMBER
DPSP SPCL

QTY MODEL NUMBER

QTY MODEL NUMBER
DPRENTAL
DPSVC

DESCRIPTION

SPRINKLER SPCL MATL
DESCRIPTION

DESCRIPTION

Lift/Equip Rental

Permits

Net selling price for AVONDALE HS, FOB shipping point, $9,436.43

BROWNS MILL

Scope of work : ADD 7 PENDANTS REL 7 PENDANTS

QTY MODEL NUMBER
DPSP SPCL

QTY MODEL NUMBER

QTY MODEL NUMBER
DPRENTAL
DPSVC

DESCRIPTION

SPRINKLER SPCL MATL
DESCRIPTION

DESCRIPTION

Lift/Equip Rental

Permits

Net selling price for BROWNS MILL, FOB shipping point, $10,462.25

CHAMBLEE HS

Scope of work : ADD 7 PENDANTS REL 8 PENDANTS

QTY MODEL NUMBER
DPSP SPCL

oTY MODEL NUMBER

oTY MODEL NUMBER
DPRENTAL
DPSVC

DESCRIPTION

SPRINKLER SPCL MATL
DESCRIPTION

DESCRIPTION

Lift/Equip Rental

Permits

Net selling price for CHAMBLEE HS, FOB shipping point, $11,394.87

CHAMBLEE MS

Scope of work : ADD 7 PENDANTS REL 7 PENDANTS

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541
Johnson Proposal #: 1

Date: 08/20/2025

Controls Page: 4 of 18
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for CHAMBLEE MS, FOB shipping point, $8,212.37

COLUMBIA HS
Scope of work : ADD 5 PENDANTS REL 5 PENDANTS
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for COLUMBIA HS, FOB shipping point, $9,095.50

CORALWOOD
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL LiftyEquip Rental
DPSVC Permits

Net selling price for CORALWOOD, FOB shipping point, $8,557.05

DUNWOODY
Scope of work : ADD 6 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541
Johnson Proposal #: 1

Date: 08/20/2025

Controls Page: 5 of 18
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION

DPRENTAL Lift/Equip Rental

DPSVC Permits

Net selling price for DUNWOODY, FOB shipping point, $6,517.00

HIGHTOWER
Scope of work : ADD 5 PENDANTS REL 5 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
oTY MODEL NUMBER DESCRIPTION
oTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for HIGHTOWER, FOB shipping point, $9,612.20

LITHONIA
Scope of work : ADD 8 PENDANTS RELOCATE 8 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for LITHONIA, FOB shipping point, $11,849.19

PANOLA
Scope of work : ADD 4 PENDANTS REL 4 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541
Johnson Proposal #: 1

Date: 08/20/2025

Controls Page: 6 of 18
QTY MODEL NUMBER DESCRIPTION

DPRENTAL Lift/Equip Rental

DPSVC Permits

Net selling price for PANOLA, FOB shipping point, $8,833.43

ROBERT SHAW
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for ROBERT SHAW, FOB shipping point, $12,566.74

SALEM MS
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
oTY MODEL NUMBER DESCRIPTION
oTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for SALEM MS, FOB shipping point, $11,041.77

STONE MTN
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Date: 08/20/2025

Project: REVISED DCMS GROUP 2 - CPQ-1028541
/ Johnson Controls Reference: 651028541
Johnson Proposal #: 1
Controls Page: 7 of 18

DPSVC Permits

Net selling price for STONE MTN, FOB shipping point, $11,898.47

TUCKER
Scope of work : ADD 14 PENDANTS REL 14 PENDANTS
QTY MODEL NUMBER DESCRIPTION
DPSP SPCL SPRINKLER SPCL MATL
QTY MODEL NUMBER DESCRIPTION
QTY MODEL NUMBER DESCRIPTION
DPRENTAL Lift/Equip Rental
DPSVC Permits

Net selling price for TUCKER, FOB shipping point, $15,488.56

Total net selling price, FOB shipping point, $144,965.83

To the extent applicable, Johnson Controls has included an estimate only for all state and local sales tax for this quote. The actual sales
tax due will be calculated and billed upon issuance of an invoice, unless a valid exemption and/or resale certificate is received by
Johnson Controls. Any additional taxes, duties, tariffs or similar items imposed prior to shipment will be charged.

Payment Options:

Johnson Controls Capital Funding Solutions

Offering flexible solutions for your business needs! Allows for payment over time for products and
installation costs with no down payment requirement. We offer a fast turnaround time with a simple
web-based application and closing process.

For more information on JC Capital funding solutions, please forward this proposal along with
any guestions to your sales representative.

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Date: 08/20/2025

ContrOIS Page: 8 of 18

IMPORTANT NOTICE TO CUSTOMER
This Agreement is contingent on credit approval, which may be checked at JCI's discretion and requires final approval of a JCI authorized manager before any equipment/
services may be provided. Should credit and/or approval be declined, this Agreement will be terminated and JCI's only obligation to customer will be to notify Customer of such
termination and refund any amounts paid in advance.

Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541
Johnson Proposal #: 1

For Customers located in Canada, this Fire Domain Sale and Installation Agreement has been drawn up and executed in English at the request of and with the full concurrence
of Customer. Ce contrat a été rédigé en anglais a la demande et avec I'assentiment du client.

CUSTOMER ACCEPTANCE:

In accepting this Agreement, Customer agrees to the terms and conditions contained herein including those on the
following page(s) of this Proposal and any attachments or riders attached hereto that contain additional terms and
conditions. It is understood that these terms and conditions shall prevail over any variation in terms and conditions
on any purchase order or other document that Customer may issue. Any changes requested by Customer after the
execution of this Agreement shall be paid for by the Customer and such changes shall be authorized by the parties
in writing. ATTENTION IS DIRECTED TO THE LIMITATION OF LIABILITY, WARRANTY, INDEMNITY AND
OTHER CONDITIONS CONTAINED IN THIS AGREEMENT.

Customer agrees to pay Johnson Controls pursuant to the progress-based billing schedule of values set forth
below. If the schedule of values includes an upfront deposit, it will be paid within 30 days of contract signing and
Johnson Controls will not commence work until the upfront deposit is received. Customer agrees to pay for
materials, goods, and equipment (ordered, delivered, or stored) pursuant to the schedule of values, prior to
installation commencement. The remaining portion of the total price will be progress billed through completion of
the work. Johnson Controls progress based billing can also include any services performed on-site or off-site. All
invoices will be delivered via Email(), paid via Electronic Funds Transfer and are due PWP (Pay When Paid) from
the date of invoice. Electronic Funds Transfer details will be provided upon contract execution. The proposed total
price is contingent upon Customer agreeing to these payment and invoicing terms.

Planned Monthly Progress Billing Schedule of Values

Item # Description %
1 Deposit 30%
2 Mobilization 10%
3 Engineering TBD*
4 Material TBD*
5 Installation TBD*
6 Commissioning TBD*

*To be mutually agreed upon in writing at a later date

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America
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This offer shall be void if not accepted in writing within thirty (30) days from the date first set forth above.

To ensure that JCI is compliant with your company’s billing requirements, please provide the following information:

PO is required to facilitate billing: |:| NO: This signed contract satisfies requirement

|:| YES: Please reference this PO Number:

Deposit Invoice accepted ( %):

[] No [] Yes

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America
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Offered By: Accepted By: (Customer)
Johnson Controls Fire Protection LP Company:
3980 Dekalb Technology Parkway Address:
Signature:
Doraville , GA 30340 )
Title:
Telephone:
elephone Date:
Representative:

Email: jrainew@jci.com
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TERMS AND CONDITIONS

(Rev. 12.12.24)

1. Deposit, Invoicing and Payments. Customer agrees
to pay Company pursuant to the progress-based billing
schedule of values set forth in Company’s proposal. If
the schedule of values includes an upfront deposit, it will
be paid within 30 days of contract signing and Company
will not commence work until the upfront deposit is
received. Customer agrees to pay for materials, goods,
and equipment (ordered, delivered, or stored) pursuant
to the schedule of values, prior to installation
commencement. The remaining portion of the total
price will be progress billed through completion of the
work. Company progress-based billing can also include
any services performed on-site or off-site. Invoicing
disputes must be identified in writing within 21 days of
the invoice date. Payments of any disputed amounts
are due and payable upon resolution. All invoices will
be delivered via Email, paid via Electronic Funds
Transfer and are due PWP (Pay When Paid) days from
the date of invoice. Electronic Funds Transfer details will
be provided upon contract execution. The proposed
total price is contingent on Customer agreeing to these
payment and invoicing terms. In exchange for close-out
documents to be provided by Company, Customer
agrees to pay Company the remaining project balance
when on-site labor is completed and prior to any final
inspections. Customers without established satisfactory
credit and Customers who fail to pay amounts when due
may be required to make payments of cash in advance,
upon delivery or as otherwise specified by Company.
Company reserves the right to revoke or modify
Customer’s credit in its sole discretion. Customer
acknowledges and agrees that timely payments of the
full amounts listed on invoices is an essential term of
this Agreement and that Customer’'s failure to make
payment when due is a material breach of this
Agreement. Customer further acknowledges that if there
is any amount outstanding on an invoice, it is material to
Company and will give Company, without prejudice to
any other right or remedy, the right to, without notice: (i)
suspend, discontinue or terminate performing any
services and/or withhold further deliveries of equipment
and other materials, terminate or suspend any unpaid
software licenses, and/or suspend Company’'s
obligations under or terminate this Agreement; (ii)
charge Customer interest on the amounts unpaid at a
rate equal to the lesser of one and one half (1.5) percent
per month or the maximum rate permitted under
applicable law, until payment is made in full; and iii) pay
all of JCI's costs of collection, including (1) actual out of
pocket expenses and (2) charge Customer a collection
fee of twenty-five percent (25%) of the past due amount
if collected through a collection agency or attorney and
thirty-five percent (35%) if litigation is commenced to
collect such past due amount.

Company’s election to continue providing future services
does not, in any way diminish Company’s right to
terminate or suspend services or exercise any or all
rights or remedies under this Agreement. Company shall
not be liable for any damages, claims, expenses, or
liabilities arising from or relating to suspension of
services for non-payment. In the event that there are
exigent circumstances requiring services or the
Company otherwise performs services at the premises
following suspension, those services shall be governed

Project: REVISED DCMS GROUP 2 - CPQ-1028541
Johnson Controls Reference: 651028541

Proposal #: 1

Date: 08/20/2025

Page: 11 of 18

by the terms of this Agreement unless a separate
contract is executed. If Customer disputes any late
payment notice or Company'’s efforts to collect payment,
Customer shall immediately notify Company in writing
and explain the basis of the dispute. Customer agrees
to pay all of Company’s reasonable collection costs,
including legal fees and expenses.

2. Pricing. The pricing set forth in this Agreement is
based on the number of devices to be installed and
services to be performed as set forth in the Scope of
Work (“Equipment” and “Services”). If the actual number
of devices installed or services to be performed is
greater than that set forth in the Scope of Work, the
price will be increased accordingly. If this Agreement
extends beyond one year, Company may increase
prices upon notice to the Customer.

Prices in any quotation or proposal from Company are
subject to change upon notice sent to Customer at any
time before the quotation or proposal has been
accepted. Prices do not include taxes, fees, duties,
tariffs, false alarm assessments, permits and levies or
other charges imposed and/or enacted by a
government,  however designated or imposed
(collectively, “Taxes”). All Taxes are the responsibility of
Customer, unless Customer presents an exemption
certificate acceptable to Company and the applicable
taxing authorities. If Company is required to pay any
such Taxes or other charges, Customer shall reimburse
Company on demand. If any such exemption certificate
is invalid, then Customer will immediately pay Company
the amount of the Taxes, plus penalties and interest.
Prices in any quotation or proposal from Company are
subject to change upon notice sent to Customer at any
time before the quotation or proposal has been
accepted. Prices may be adjusted by Company prior to
shipment to take into account increases in the cost of
raw materials, component parts, third party products or
labor rates or taxes; Trade Restrictions (as defined
below); government actions; or to cover any unforeseen
or other extra cost elements. “Trade Restrictions” means
any additional or new tariff/duty, quota, tariff-rate quota,
or cost associated with the withdrawal of tariff/duty
concessions pursuant to a trade agreement(s).

This Agreement is entered into with the understanding
that the services to be provided by Company are not
subject to any local, state, or federal prevailing wage
statute. If it is later determined that local, state, or
federal prevailing wage rates apply to the services to be
provided by Company, Company reserves the right to
issue a modification or change order to adjust the wage
rates to the required prevailing wage rate. Customer
agrees to pay for the applicable prevailing wage rates.

3. Alarm Monitoring Services. Any reference to alarm
monitoring services in this Agreement is included for
pricing purposes only. Alarm monitoring services are
performed pursuant to the terms and conditions of
Company’'s standard alarm monitoring services
agreement.

4. Code Compliance. Company does not undertake an
obligation to inspect for compliance with laws or
regulations unless specifically stated in the Scope of
Work. Customer acknowledges that the Authority Having
Jurisdiction (e.g., Fire Marshal) may establish additional
requirements for compliance with federal, state/
provincial, and local codes. Any additional services or
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equipment required will be provided at an additional cost
to Customer.

5. Limitation of Liability; Limitations of Remedy. It is
understood and agreed by the Customer that
Company is not an insurer and that insurance
coverage shall be obtained by the Customer and
that amounts payable to company hereunder are
based upon the value of the services and the scope
of liability set forth in this Agreement and are
unrelated to the value of the Customer’s property
and the property of others located on the premises.
Customer agrees to look exclusively to the
Customer’s insurer to recover for injuries or
damage in the event of any loss or injury and that
Customer releases and waives all right of recovery
against Company arising by way of subrogation.
Company makes no guaranty or Warranty, including
any implied warranty of merchantability or fitness
for a particular purpose that equipment or services
supplied by Company will detect or avert
occurrences or the consequences therefrom that
the equipment or service was designed to detect or
avert. It is impractical and extremely difficult to fix
the actual damages, if any, which may proximately
result from failure on the part of Company to
perform any of its obligations under this
Agreement. Accordingly, Customer agrees that,
Company shall be exempt from liability for any loss,
damage or injury arising directly or indirectly from
occurrences, or the consequences therefrom, which
the equipment or service was designed to detect or
avert. Should Company be found liable for any loss,
damage or injury arising from a failure of the
equipment or service in any respect, Company’s
liability shall be limited to an amount equal to the
Agreement price (as increased by the price for any
additional work) or where the time and material
payment term is selected, Customer’s time and
material payments to Company to be calculated with
reference to payments made at the time the loss is
sustained. Where this Agreement covers multiple
sites, liability shall be limited to the amount of the
payments allocable to the site where the incident
occurred. Such sum shall be complete and
exclusive. In no event shall Company be liable for
any damage, loss, injury, or any other claim arising
from any servicing, alterations, modifications,
changes, or movements of the Covered System(s)
or any of its component parts by Customer or any
third party. To the maximum extent permitted by law,
in no event shall Company and its affiliates and their
respective personnel, suppliers and vendors be
liable to Customer or any third party under any
cause of action or theory of liability, even if advised
of the possibility of such damages, for any (a)
special, incidental, consequential, punitive or
indirect damages of any kind; (b) loss of profits,
revenues, data, customer opportunities, business,
anticipated savings or goodwill; (c) business
interruption; or (d) data loss or other losses arising
from viruses, ransomware, cyber-attacks or failures
or interruptions to network systems. The limitations
of liability set forth in this Agreement shall inure to
the benefit of all parents, subsidiaries and affiliates
of Company, whether direct or indirect, Company’s
employees, agents, officers and directors.
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6. Reciprocal Waiver of Claims (SAFETY Act).
Certain of Company’s systems and services have
received Certification and/or Designation as Qualified
Anti-Terrorism Technologies (“QATT”) under the Support
Anti-terrorism by Fostering Effective Technologies Act of
2002, 6 U.S.C. 88 441-444 (the "SAFETY Act”). As
required under 6 C.FR. 25.5 (e), to the maximum extent
permitted by law, Company and Customer hereby agree
to waive their right to make any claims against the other
for any losses, including business interruption losses,
sustained by either party or their respective employees,
resulting from an activity resulting from an “Act of
Terrorism” as defined in 6 C.FR. 25.2, when QATT have
been deployed in defense against, response to, or
recovery from such Act of Terrorism.

7. General Provisions. Customer has selected the
service level desired after considering and balancing
various levels of protection afforded, and their related
costs. All work to be performed by Company will be
performed during normal working hours of normal
working days (8:00 a.m. — 5:00 p.m., Monday through
Friday, excluding Company holidays), as defined by
Company, unless additional times are specifically
described in this Agreement. Company will perform the
services described in the Scope of Work section
(“Services”) for one or more system(s) or equipment as
described in the Scope of Work section or the listed
attachments (“Covered System(s)”). The Customer shall
promptly notify Company of any malfunction in the
Covered System(s) which comes to Customer’'s
attention. This Agreement assumes the Covered
System(s) are in operational and maintainable condition
as of the Agreement date. If, upon initial inspection,
Company determines that repairs are recommended,
repair charges will be submitted for approval prior to any
work. Should such repair work be declined Company
shall be relieved from any and all liability arising
therefrom. Unless otherwise specified in this Agreement,
any inspection (and, if specified, testing) provided under
this Agreement does not include any maintenance,
repairs, alterations, replacement of parts, or any field
adjustments whatsoever, nor does it include the
correction of any deficiencies identified by Company to
Customer. Company shall not be responsible for
equipment failure occurring while Company is in the
process of following its inspection techniques, where the
failure also results from the age or obsolescence of the
item or due to normal wear and tear. This Agreement
does not cover systems, equipment, components or
PARTS THAT are below grade, behind walls or other
obstructions or exterior to the building, electrical wiring,
and piping.

8. Customer Responsibilities. Customer shall furnish
all necessary facilities for performance of its work by
Company, adequate space for storage and handling of
materials, light, water, heat, heat tracing, electrical
service, local telephone, watchman, and crane and
elevator service and necessary permits. Where wet pipe
system is installed, Customer shall supply and maintain
sufficient heat to prevent freezing of the system.
Customer shall promptly notify Company of any
malfunction in the Covered System(s) which comes to
Customer’s attention. This Agreement assumes any
existing system(s) are in operational and maintainable
condition as of the Agreement date. If, upon initial
inspection, Company determines that repairs are
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recommended, repair charges will be submitted for
approval prior to any work. Should such repair work be
declined Company shall be relieved from any and all
I|ab|I|ty arising therefrom. Customer shall further:
® supply required schematics and drawings unless they
are to be supplied by Company in accordance with
this Agreement;
® Provide a safe work environment, in the event of an
emergency or Covered System(s) failure, take
reasonable safety precautions to protect against
personal injury, death, and property damage,
continue such measures until the Covered System(s)
are operational, and notify Company as soon as
possible under the circumstances.
® Provide Company access to any system(s) to be
serviced,
® Comply with all laws, codes, and regulations
pertaining to the equipment and/or services provided
under this Agreement.
Customer is solely responsible for the establishment,
operation, maintenance, access, security and other
aspects of its computer network (“Network”) and shall
supply Company secure Network access for providing
its services. Products networked, connected to the
internet, or otherwise connected to computers or other
devices must be appropriately protected by Customer
and/or end user against unauthorized access. Customer
is responsible to take appropriate measures, including
performing back-ups, to protect information, including
without limit data, software, or files (collectively “Data”)
prior to receiving the service or products.
9. Excavation. In the event the Work includes
excavation, Customer shall pay, as an extra to the
contract price, the cost of any additional work performed
by Company dues to water, quicksand, rock or other
unforeseen condition or obstruction encountered or
shoring required.
10.Structure and Site Conditions. While employees of
Company will exercise reasonable care in this respect,
Company shall be under not responsibility for loss or
damage due to the character, condition or use of
foundations, walls, or other structures not erected by
Company or resulting from the excavation in proximity
thereto, or for damage resulting from concealed piping,
wiring, fixtures, or other equipment or condition of water
pressure. All shoring or protection of foundation, walls or
other structures subject to being disturbed by any
excavation required hereunder shall be the responsibility
of Customer. Customer shall have all things in
readiness for installation including, without limitation,
structure to support the sprinkler system and related
equipment (including tanks), other materials, floor or
suitable working base, connections and facilities for
erection at the time the materials are delivered. In the
event Customer fails to have all things in readiness at
the time scheduled for receipt of materials, Customer
shall reimburse Company for all expenses caused by
such failure. Failure to make areas available to
Company during performance in accordance with
schedules that are the basis for Company’s proposal
shall be considered a failure to have things in readiness
in accordance with the terms of this Agreement.
11. Confined Space. If access to confined space by
Company is required for the performance of Services,
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Services shall be scheduled and performed in
accordance with Company’s then-current hourly rate.
12. Hazardous Materials. Customer represents that,
except to the extent that Company has been given
written notice of the following hazards prior to the
execution of this Agreement, to the best of Customer’s
knowledge there is no:
® Space in which work must be performed that,
because of its construction, location, contents or work
activity therein, accumulation of a hazardous gas,
vapor, dust or fume or the creation of an oxygen-
deficient atmosphere may occur,
“permit confined space,” as defined by OSHA for work
performed by Company in the United States,
® risk of infectious disease,
® need for air monitoring, respiratory protection, or
other medical risk,
® asbestos, asbestos-containing material, formaldehyde
or other potentially toxic or otherwise hazardous
material contained in or on the surface of the floors,
walls, ceilings, insulation or other structural
components of the area of any building where work is
required to be performed under this Agreement.
All of the above are hereinafter referred to as
“Hazardous Conditions”. Company shall have the right
to rely on the representations listed above. If hazardous
conditions are encountered by Company during the
course of Company's work, the discovery of such
materials shall constitute an event beyond Company’s
control and Company shall have no obligation to further
perform in the area where the hazardous conditions
exist until the area has been made safe by Customer as
certified in writing by an independent testing agency,
and Customer shall pay disruption expenses and re-
mobilization expenses as determined by Company. This
Agreement does not provide for the cost of testing
involving a discharge or release, capture, containment,
transport, removal, or disposal (collectively, the
“Discharge Services”) of any hazardous waste
materials, hazardous materials, or firefighting materials
including without limitation firefighting foam encountered
in and/or discharged from any of the Covered System(s)
and/or during performance of the Services. Said
materials shall at all times remain the responsibility and
property of Customer. Customer shall be responsible for
any Discharge Services associated with such
materials, including all discharged firefighting foam in
accordance with all applicable law. Company shall not
be responsible for the testing, removal or disposal of
such hazardous materials. Customer shall indemnify
and hold Company harmless from and against any and
all claims, demands and/or damages arising in whole or
in part from the use of or any Discharge Services
associated with any hazardous waste, hazardous
materials, or firefighting materials including without
limitation firefighting foam encountered or discharged
from any of the Covered System(s) and/or during
performance of the Services.
13. Occupational Health and Safety/OSHA
Compliance. Customer shall indemnify and hold
Company harmless from and against any and all claims,
demands and/or damages arising in whole or in part
from the enforcement of applicable laws regarding
occupational health and safety for work performed in
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Canada or the Occupational Safety Health Act for work
performed by Company in the United States. (and any
amendments or changes thereto) unless said claims,
demands or damages are a direct result of causes
within the exclusive control of Company.

14. Interferences. Customer shall be responsible to
coordinate the work of other trades (including but not
limited to ducting, piping, and electrical) and for and
additional costs incurred by Company arising out of
interferences to Company’s work caused by other
trades.

15. Modifications and Substitutions. Company
reserves the right to modify materials, including
substituting materials of later design, providing that such
modifications or substitutions will not materially affect
the performance of the Covered System(s).

16. Changes, Alterations, Additions. Changes,
alterations and additions to the Scope of Work, plans,
specifications or construction schedule shall be invalid
unless approved in writing by Company. Should
changes be approved by Company, that increase or
decrease the cost of the work to Company, the parties
shall agree, in writing, to the change in price prior to
performance of any work. However, if no agreement is
reached prior to the time for performance of said work,
and Company elects to perform said work so as to avoid
delays, then Company’s estimate as to the value of said
work shall be deemed accepted by Customer. In
addition, Customer shall pay for all extra work requested
by Customer or made necessary because of
incompleteness or inaccuracy of plans or other
information submitted by Customer with respect to the
location, type of occupancy, or other details of the work
to be performed. In the event the layout of Customer’s
facilities has been altered, or is altered by Customer
prior to the completion of the Work, Customer shall
advise Company, and prices, delivery and completion
dates shall be changed by Company as may be
required.

17. Commodities Availability. Company shall not be
responsible for failure to provide services, deliver
products, or otherwise perform work required by this
Agreement due to lack of available steel products or
products made from plastics or other commodities. In
the event Company is unable, after reasonable
commercial efforts, to acquire and provide steel
products, or products made from plastics or other
commodities, if required to perform work required by this
Agreement, Customer hereby agrees that Company
may terminate the Agreement, or the relevant portion of
the Agreement, at no additional cost and without
penalty. Customer agrees to pay Company in full for all
work performed up to the time of any such termination.
18. Project Claims. Any claim of failure to perform
against Company arising hereunder shall be deemed
waived unless received by Company, in writing
specifically setting forth the basis for such claim, within
ten (10) days after such claims arises.

19. Back charges. No charges shall be levied against
Company unless seventy-two (72) hours prior written
notice is given to Company to correct any alleged
deficiencies which are alleged to necessitate such
charges and unless such alleged deficiencies are solely
and directly caused by Company.
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20. System Equipment. The purchase of equipment or
peripheral devices (including but not limited to smoke
detectors, passive infrared detectors, card readers,
sprinkler system components, extinguishers and hoses)
from Company shall be subject to the terms and
conditions of this Agreement. If, in Company’s sole
judgment, any peripheral device or other system
equipment, which is attached to the Covered System(s),
whether provided by Company or a third party, interferes
with the proper operation of the Covered System(s),
Customer shall remove or replace such device or
equipment promptly upon notice from Company. Failure
of Customer to remove or replace the device shall
constitute a material breach of this Agreement. If
Customer adds any third party device or equipment to
the Covered System(s), Company shall not be
responsible for any damage to or failure of the Covered
System(s) caused in whole or in part by such device or
equipment.

21. Reports. Where inspection and/or test services are
selected, such inspection and/or test shall be completed
on Company’s then current Report form, which shall be
given to Customer, and, where applicable, Company
may submit a copy thereof to the local authority having
jurisdiction. The Report and recommendations by
Company are only advisory in nature and are intended
to assist Customer in reducing the risk of loss to
property by indicating obvious defects or impairments
noted to the system and equipment inspected and/or
tested. They are not intended to imply that no other
defects or hazards exist or that all aspects of the
Covered System(s), equipment, and components are
under control at the time of inspection. Final
responsibility for the condition and operation of the
Covered System(s) and equipment and components lies
with Customer.

22. Limited Warranty. Subject to the limitations below,
Company warrants any equipment (as distinguished
from the Software) installed pursuant to this Agreement
to be free from defects in material and workmanship
under normal use for a period of one (1) year from the
date of first beneficial use or all or any part of the
Covered System(s) or 18 months after Equipment
shipments, whichever is earlier, provided however, that
Company’s sole liability, and Customer’s sole remedy,
under this limited warranty shall be limited to the repair
or replacement of the Equipment or any part thereof,
which Company determines is defective, at Company’s
sole option and subject to the availability of service
personnel and parts, as determined by Company.
Company warrants expendable items, including, but not
limited to, video and print heads, television camera
tubes, video monitor displays tubes, batteries and
certain other products in accordance with the applicable
manufacturer's warranty. Company does not warrant
devices designed to fail in protecting the System, such
as, but not limited to, fuses and circuit breakers.
Company warrants that any Company software
described in this Agreement, as well as software
contained in or sold as part of any Equipment described
in this Agreement, will reasonably conform to its
published specifications in effect at the time of delivery
and for ninety (90) days after delivery. However,
Customer agrees and acknowledges that the software
may have inherent defects because of its complexity.
Company'’s sole obligation with respect to software, and
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Customer’s sole remedy, shall be to make available
published modifications, designed to correct inherent
defects, which become available during the warranty
period. If Repair Services are included in this
Agreement, Company warrants that its workmanship
and material for repairs made pursuant to this
Agreement will be free from defects for a period of
ninety (90) days from the date of furnishing.

EXCEPT AS EXPRESSLY SET FORTH HEREIN,
COMPANY  DISCLAIMS  ALL  WARRANTIES,
EXPRESS OR IMPLIED, INCLUDING BUT NOT
LIMITED TO ANY IMPLIED WARRANTIES OF
MERCHANTABILITY OR FITNESS FOR A
PARTICULAR PURPOSE WITH RESPECT TO THE
SERVICES PERFORMED OR THE PRODUCTS,
SYSTEMS OR EQUIPMENT, IF ANY, SUPPORTED
HEREUNDER.

Warranty service will be performed during Company’s
normal working hours. If Customer requests warranty
service at other than normal working hours, service will
be performed at Company’s then current rates for after
ours services. All repairs or adjustments that are or may
become necessary shall be performed by and
authorized representative of Company. Any repairs,
adjustments or interconnections performed by Customer
or any third party shall void all warranties. Company
makes no and specifically disclaims all representations
or warranties that the services, products, software or
third party product or software will be secure from cyber
threats, hacking or other similar malicious activity, or will
detect the presence of, or eliminate, treat, or mitigate
the spread transmission, or outbreak of any pathogen,
disease, virus or other contagion, including but not
limited to COVID-19. Unless agreed to in writing by the
parties, any technical support, assistance, or advice
(“Technical Support”) provided by Company, such as
suggestions as to design use and suitability of the
products for the customer’s application, is provided in
good faith, but Customer acknowledges and agrees that
Company is not the designer, engineer, or installer of
record. Any Technical Support is provided for
informational purposes only and shall not be construed
as a representation or warranty, express or implied,
concerning the proper selection, use, and/or application
of products. Customer assumes exclusive responsibility
for determining if the equipment and products supplied
by Company are suitable for its intended application and
all risk and liability, whether based in contract, tort or
otherwise, in connection with its application and use of
the products.

23 . Indemnity. Customer agrees to indemnify, hold
harmless and defend Company against any and all
losses, damages, costs, including expert fees and costs,
and expenses including reasonable defense -costs,
arising from any and all third party claims for personal
injury, death, property damage or economic loss,
including specifically any damages resulting from the
exposure of workers to Hazardous Conditions whether
or not Customer pre-notifies Company of the existence
of said hazardous conditions, arising in any way from
any act or omission of Customer or Company relating in
any way to this Agreement, including but not limited to
the Services under this Agreement, whether such claims
are based upon contract, warranty, tort (including but not
limited to active or passive negligence), strict liability or
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otherwise. Company reserves the right to select counsel
to represent it in any such action.

24. Insurance. Customer shall name Company, its
officers, employees, agents, subcontractors, suppliers,
and representatives as additional insureds on
Customer’s general liability and auto liability policies.

25. Termination. Any termination under the terms of
this Agreement shall be made in writing. In the event
Customer terminates this Agreement prior to completion
for any reason not arising solely from Company’s
performance or failure to perform, Customer
understands and agrees that Company will incur costs
of administration and preparation that are difficult to
estimate or determine. Accordingly, should Customer
terminate this Agreement as described above, Customer
agrees to pay all charges incurred for products and
equipment installed and services performed, and in
addition pay an amount equal to twenty (20%) percent
of the price of products and equipment not yet delivered
and Services not yet performed, return all products and
equipment delivered and pay a restocking fee of twenty
(20%) percent the price of products or equipment
returned. Company may terminate this Agreement
immediately at its sole discretion upon the occurrence of
any Event of Default as hereinafter defined. If
Company’s performance of its obligations becomes
impracticable due to obsolescence or unavailability of
systems, equipment, or products (including component
parts and/or materials) or because the Company or its
supplier(s) has discontinued the manufacture or the sale
of the equipment and/or products or is no longer in the
business of providing the Services, Company may
terminate this Agreement, or the affected portions, at its
sole discretion upon notice to Customer. Company may
terminate this Agreement, or the affected portions, at its
sole discretion upon notice to the Customer if
Company'’s performance of its obligations are prohibited
because of changes in applicable laws, regulations or
codes.

26. Default. An Event of Default shall be (a) failure of
Customer to pay any amount when due and payable, (b)
abuse of the System or the Equipment, (c) dissolution,
termination, discontinuance, insolvency or business
failure of Customer. Upon the occurrence of an Event of
Default, Company may pursue one or more of the
following remedies: (i) discontinue furnishing Services
and delivering Equipment, (ii)) by written notice to
Customer declare the balance of unpaid amounts due
and to become due under this Agreement to be
immediately due and payable; (iii) receive immediate
possession of any Equipment for which Customer has
not paid; (iv) proceed at law or equity to enforce
performance by Customer or recover damages for
breach of this Agreement, and (v) recover all costs and
expenses, including without limitation reasonable
attorneys’ fees, in connection with enforcing or
attempting to enforce this Agreement.

27. Exclusions. Unless expressly included in the Scope
of Work, this Agreement expressly excludes, without
limitation, testing inspection and repair of duct detectors,
beam detectors, and UV/IR equipment; provision of fire
watches; clearing of ice blockage; draining of improperly
pitched piping; replacement of batteries; recharging of
chemical suppression systems; reloading of, upgrading,
and maintaining computer software; system upgrades
and the replacement of obsolete systems, equipment,
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components or parts; making repairs or replacements
necessitated by reason of negligence or misuse of
components or equipment or changes to Customer’s
premises, vandalism, corrosion (including but not limited
to micro-bacterially induced corrosion (“MIC”")), power
failure, current fluctuation, failure due to non-Company
installation, lightning, electrical storm, or other severe
weather, water, accident, fire, acts of God or any other
cause external to the Covered System(s). Repair
Services provided pursuant to this Agreement do not
cover and specifically excludes system upgrades and
the replacement of obsolete systems, equipment,
components or parts. All such services may be provided
by Company at Company’'s sole discretion at an
additional charge. If Emergency Services are expressly
included in the scope of work section, the Agreement
price does not include travel expenses.

28. No Option to Solicit. Customer shall not, directly or
indirectly, on its own behalf or on behalf of any other
person, business, corporation or entity, solicit or employ
any Company employee, or induce any Company
employee to leave his or her employment, for a period of
two years after termination of this Agreement.

29. Force Majeure; Delays. Company shall not be
liable, nor in breach or default of its obligations under
this Agreement, for delays, interruption, failure to render
services, or any other failure by Company to perform an
obligation under this Agreement, where such delay,
interruption or failure is caused, in whole or in part,
directly or indirectly, by a Force Majeure Event. A
“Force Majeure Event” is a condition or event that is
beyond the reasonable control of Company, whether
foreseeable or unforeseeable, including, without
limitation, acts of God, severe weather (including but not
limited to hurricanes, tornados, severe snowstorms or
severe rainstorms), wildfires, floods, earthquakes,
seismic disturbances, or other natural disasters, acts or
omissions of any governmental authority (including
change of any applicable law or regulation), epidemics,
pandemics, disease, viruses, quarantines, or other
public health risks and/or responses thereto,
condemnation, strikes, lock-outs, labor disputes, an
increase of 5% or more in tariffs or other excise taxes for
materials to be used on the project, fires, explosions or
other casualties, thefts, vandalism, civil disturbances,
insurrection, mob violence, riots, war or other armed
conflict (or the serious threat of same), acts of terrorism,
electrical power outages, interruptions or degradations
in telecommunications, computer, network, or electronic
communications systems, data breach, cyber-attacks,
ransomware, unavailability or shortage of parts,
materials, supplies, or transportation, or any other cause
or casualty beyond the reasonable control of Company.
If Company’s performance of the work is delayed,
impacted, or prevented by a Force Majeure Event or its
continued effects, Company shall be excused from
performance under the Agreement. Without limiting the
generality of the foregoing, if Company is delayed in
achieving one or more of the scheduled milestones set
forth in the Agreement due to a Force Majeure Event,
Company will be entitled to extend the relevant
completion date by the amount of time that Company
was delayed as a result of the Force Majeure Event,
plus such additional time as may be reasonably
necessary to overcome the effect of the delay. To the
extent that the Force Majeure Event directly or indirectly
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increases Company’'s cost to perform the services,
Customer is obligated to reimburse Company for such
increased costs, including, without limitation, costs
incurred by Company for additional labor, inventory
storage, expedited shipping fees, trailer and equipment
rental fees, subcontractor fees, compliance with
vaccination requirements, or other costs and expenses
incurred by Company in connection with the Force
Majeure Event.

30. One-Year Claims Limitation; Forum; Choice of
Law.Company shall have the sole and exclusive right to
determine whether any dispute, controversy or claim
arising out of or relating to the Agreement, or the breach
thereof, shall be submitted to a court of law or arbitrated.
For Customers located in the United States, the laws of
Delaware shall govern the validity, enforceability, and
interpretation of this Agreement, without regard to
conflicts of law principles thereof, and the exclusive
venue for any such litigation or arbitration shall be in
Milwaukee, Wisconsin. For customers located in
Canada, this agreement shall be governed by and be
construed in accordance with the laws of Ontario,
without regard to conflicts of law principles thereof, and
the exclusive venue for any such litigation or arbitration
shall be in Ontario, Canada. The parties waive any
objection to the exclusive jurisdiction of the specified
forums, including any objection based on forum non
conveniens. In the event the matter is submitted to a
court, Company and Customer hereby agree to waive
their right to trial by jury. In the event the matter is
submitted to arbitration by Company, the costs of
arbitration shall be borne equally by the parties, and the
arbitrator’'s award may be confirmed and reduced to
judgment in any court of competent jurisdiction. Except
as provided below, no claim or cause of action, whether
known or unknown, shall be brought by either party
against the other more than one year after the claim first
arose. Claims not subject to the one-year limitation
include claims for unpaid: (1) contract amounts, (2)
change order amounts (approved or requested) and (3)
delays and/or work inefficiencies. Customer will pay all
of Company's reasonable collection costs (including
legal fees and expenses).

31. Assignment. This Agreement is not assignable by
the Customer except upon written consent of Company
first being obtained. Company shall have the right to
assign this Agreement, in whole or in part, or to
subcontract any of its obligations under this Agreement
without notice to Customer.

32. Entire Agreement. The parties intend this
Agreement, together with any attachments or Riders
(collectively the “Agreement) to be the final, complete
and exclusive expression of their Agreement and the
terms and conditions thereof. This Agreement
supersedes all prior representations, understandings or
agreements between the parties, written or oral, and
shall constitute the sole terms and conditions of sale for
all equipment and services. No waiver, change, or
modification of any terms or conditions of this
Agreement shall be binding on Company unless made
in writing and signed by an Authorized Representative of
Company.

33. Severability. If any provision of this Agreement is
held by any court or other competent authority to be
void or unenforceable in whole or in part, this
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Agreement will continue to be valid as to the other
provisions and the remainder of the affected provision.
34. Legal Fees. Company shall be entitled to recover
from the customer all reasonable legal fees incurred in
connection with Company enforcing the terms and
conditions of this Agreement.
35. Software and Digital Services.
Digital Enabled Services. Data. If Company provides
Digital Enabled Services under this Agreement, these
Digital Enabled Services require the collection, transfer
and ingestion of building, equipment, system time
series, and other data to Company's cloud-hosted
software applications. Customer consents to and grants
Company the right to collect, transfer, ingest and use
such data to enable Company and its affiliates and
agents to provide, maintain, protect, develop and
improve the Digital Enabled Services and Company
products and services. Customer acknowledges that,
while Digital Enabled Services generally improve
equipment performance and services, Digital Enabled
Services do not prevent all potential malfunction, insure
against all loss, or guarantee a certain level of
performance. Customer shall be solely responsible for
the establishment, operation, maintenance, access,
security and other aspects of its computer network
(“Network”), shall appropriately protect hardware and
products connected to the Network and will supply
Company secure Network access for providing its Digital
Enabled Services. As used herein, "Digital Enabled
Services" mean services provided hereunder that
employ Company software and related equipment
installed at Customer facilities and Company cloud-
hosted software offerings and tools to improve, develop,
and enable such services. Digital Enabled Service may
include, but are not limited to, (a) remote servicing and
inspection, (b) advanced equipment fault detection and
diagnostics, and (c) data dashboarding and health
reporting. If Customer accesses and uses Software that
is used to provide the Digital Enabled Services, the
Software Terms (defined below) will govern such access
and use.
Digital Solutions. Use, implementation, and
deployment of the software and hosted software
products (“Software”) offered under these terms shall be
subject to, and governed by, Company’s standard terms
for such Software and Software related professional
services in effect from time to time at
www.johnsoncontrols.com/techterms (collectively, the
“Software Terms”). Specifically, the Company General
EULA set forth at www.johnsoncontrols.com/buildings/
legal/digital/generaleula governs access to and use of
software installed on Customer’'s premises or systems
and the Company Terms of Service set forth at
www.johnsoncontrols.com/buildings/legal/digital/
generaltos
govern access to and use of hosted software products.
The applicable Software Terms are incorporated herein
by this reference. Other than the right to use the
Software as set forth in the Software Terms, Company
and its licensors reserve all right, title, and interest
(including all intellectual property rights) in and to the
Software and improvements to the Software. The
Software that is licensed hereunder is licensed subject
to the Software Terms and not sold. If there is a conflict
between the other terms herein and the Software Terms,
the Software Terms shall take precedence and govern
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with respect to rights and responsibilities relating to the
Software, its implementation and deployment and any
improvements thereto.

Notwithstanding any other provisions of this Agreement
and unless otherwise agreed to by the parties in writing,
the following terms apply to Software that is provided to
Customer on a subscription basis (i.e., a time limited
license or use right), (each a “Software Subscription”):
Each Software Subscription provided hereunder will
commence on the date the initial credentials for the
Software are made available (the “Subscription Start
Date”) and will continue in effect until the expiration of
the subscription term noted herein. At the expiration of
the Software Subscription, such Software Subscription
will automatically renew for consecutive one (1) year
terms (each a “Renewal Subscription Term”), unless
either party provides the other party with a notice of
non-renewal at least ninety (90) days prior to the
expiration of the then-current term. To the extent
permitted by applicable law, Software Subscriptions
purchases are non-cancelable and the sums paid

nonrefundable. Fees for Software Subscriptions shall
be paid annually in advance, invoiced on the
Subscription Start Date and each subsequent

anniversary thereof. Unless otherwise agreed by the
parties in writing, the subscription fee for each Renewal
Subscription Term will be priced at Company’s then-
applicable list price for that Software offering. Any use
of Software that exceeds the scope, metrics or volume
set forth in this Agreement will be subject to additional
fees based on the date such excess use began.

36. Electronic Media. Electronic Media. Either party
may scan, fax, email, image, or otherwise convert this
Agreement into an electronic format of any type or form,
now known or developed in the future. Any unaltered or
unadulterated copy of this Agreement produced from
such an electronic format will be legally binding upon
the parties and equivalent to the original for all
purposes, including litigation. Company may rely upon
Customer’s assent to the terms and conditions of this
Agreement, if Customer has signed this Agreement or
demonstrated its intent to be bound whether by
electronic signature or otherwise.

37. Lien Legislation. Notwithstanding anything to the
contrary contained herein, the terms of this Agreement
shall be subject to the lien legislation applicable to the
location where the work will be performed, and, in the
event of conflict, the applicable lien legislation shall
prevail.

38. Privacy. Company as Processor Where
Company factually acts as Processor of Personal Data
on behalf of Customer (as such terms are defined in the
DPA) the terms at www.johnsoncontrols.com/dpa
(“DPA") shall apply. Company as Controller
Company will collect, process and transfer certain
personal data of Customer and its personnel related to
the business relationship between it and Customer (for
example names, email addresses, telephone numbers)
as controller and in accordance with Company’s Privacy
Notice at https://www.johnsoncontrols.com/privacy.
Customer acknowledges Company’s Privacy Notice and
strictly to the extent consent is mandatorily required
under applicable law, Customer consents to such
collection, processing and transfer. To the extent
consent to such collection, processing and transfer by
Company is mandatorily required from Customer’'s

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America

© 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



Johnson //)1

Controls

personnel under applicable law, Customer warrants and
represents that it has obtained such consent.

39. FAR. Company supplies “commercial items” within
the meaning of the Federal Acquisition Regulations
(FAR), 48 CFR Parts 1-53. As to any customer order for
a U.S. Government contract, Company will comply only
with those mandatory flow-downs for commercial item
and commercial services subcontracts listed either at
FAR 52.244-6, or 52.212-5(e)(1), as applicable.

40. LICENSE INFORMATION (US SECURITY SYSTEM
CUSTOMERS): AL Alabama Electronic Security Board
of Licensure 7956 Vaughn Road, Pmb 392,
Montgomery, Alabama 36116 (334) 264-9388: AR
Regulated by: Arkansas Board of Private Investigators
And Private Security Agencies, #1 State Police Plaza
Drive, Little Rock 72209 (501) 618-8600: CA Alarm
company operators are licensed and regulated by the
Bureau of Security and Investigative Services,
Department of Consumer Affairs, Sacramento, CA,
95814. Upon completion of the installation of the alarm
system, the alarm company shall thoroughly instruct the
purchaser in the proper use of the alarm system. Failure
by the licensee, without legal excuse, to substantially
commence work within 20 days from the approximate
date specified in the agreement when the work will
begin is a violation of the Alarm Company Act: NY
Licensed by N.Y.S. Department of the State: TX Texas
Commission on Private Security, 5805 N. Lamar Blvd.,
Austin, 78752-4422, 512-424-7710.License numbers
available at www.johnsoncontrols.com or contact your
local Johnson Controls office.
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IMPORTANT NOTICE TO CUSTOMER

This Agreement is contingent on credit approval, which
may be checked at JCI's discretion and requires final
approval of a JCI authorized manager before any
equipment/services may be provided. Should credit
and/or approval be declined, this Agreement will be
terminated and JCI's only obligation to customer will be
to notify Customer of such termination and refund any
amounts paid in advance. In accepting this Proposal,
Customer agrees to the terms and conditions contained
herein and any attachments or riders attached hereto
that contain additional terms and conditions. It is
understood that these terms and conditions shall prevail
over any variation in terms and conditions on any
purchase order or other document that the Customer
may issue. Any changes in the system requested by the
Customer after the execution of this Agreement shall be
paid for by Customer and such changes shall be
authorized in writing. ATTENTION IS DIRECTED TO
THE LIMITATION OF LIABILITY, WARRANTY,
INDEMNITY AND OTHER CONDITIONS ON THE
PRECEDING PAGES. This proposal shall be void if
not accepted in writing within 30 days from the date
of the Proposal.

For Customers located in Canada, this Fire Domain
Sale and Installation Agreement has been drawn up and
executed in English at the request of and with the full
concurrence of Customer. Ce contrat a été rédigé en
anglais a la demande et avec I'assentiment du client.
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Lost Mountain Electrical tedscott@Imecinc.com

Contractors, Inc +1 (404) 867-3298
1825 Corner Road

POWDER SPRINGS, GA

Electrical Contractors Inc.

LEFKO:CMAR - DCSD - Group 1 Security Vestibules @ Various locations

Bill to Ship to
CMAR - DCSD - Group 1 Security CMAR - DCSD - Group 1 Security
Vestibules @ Various locations Vestibules @ Various locations

Estimate details

Estimate no.: 5598
Estimate date: 06/18/2025

Product or service Description Qty Rate Amount

z Avondale ES 1 $8,000.00 $8,000.00
Demo, 3 outlets, 2 quads, 15 low voltage
boxes, new circuits, refeed fire alarm panel
with 120 volt, reinstall lights, 2 door conduits
and power

z Avondale HS 1 $7,000.00 $7,000.00
Demo, 2 outlets, 16 low voltage boxes, new
circuits, 2 exit lights, 2 door conduits and
power

z Brocket ES 1 $8,000.00 $8,000.00
Demo, 2 outlets, 2 quads, 2 exit lights,12
low voltage boxes, new circuits, 2 door
conduits and power

z Browns Mill ES 1 $6,200.00 $6,200.00
Demo, 1 outlet, 3 exit lights, 6 low voltage
boxes, new circuits, 2 door conduits and
power

z Canby Lane ES 1 $9,000.00 $9,000.00
Demo, 3 outlets, 5 quads, 4 exit lights,14
low voltage boxes, new circuits, 2 door
conduits and power

z Cedar Grove HS 1 $8,500.00 $8,500.00
Demo, 3 outlets, 3 quads, 1 exit lights,18
low voltage boxes, new circuits, 2 door
conduits and power


mailto:tedscott@lmecinc.com
tel:4048673298

10.

11.

12.

13.

14.

15.

16.

17.

18.

Services

Services

Chamblee HS

Demo, 1 quad, 3 exit lights,17 low voltage
boxes, new circuits, 3 door conduits and
power

Chamblee MS

Demo, 1 outlet, 1 quad, 1 exit light,14 low
voltage boxes, new circuits, 2 door
conduits and power

Columbia HS

Demo, 3 outlets, 2 quads, 1 exit light,15 low
voltage boxes, new circuits, 2 door
conduits and power

Coralwood Education School

Demo, 4 outlets, 3 quads, 2 exit lights, 22
low voltage boxes, new circuits, relocate 1-
2x4 light, 3 door conduits and power

Dunaire ES

Demo, 4 outlets, 2 quads, 14 low voltage
boxes, new circuits, 2 door conduits and
power

Dunwoody HS

Demo, 10 outlets, 6 quads, 2 exit lights,26
low voltage boxes, new circuits, 2 door
conduits and power

Flat Shoals ES

Demo, 5 outlets, 4 quads, 25 low voltage
boxes, 1 exit sign, new circuits, 2 door
conduits and power

Hightower ES
Demo, 1 exit sign, 9 low voltage boxes, 1
outlet, 2 door conduits and power

Jolly ES

Demo, 6 outlets, 3 quads, 23 low voltage
boxes, 1 exit sign, new circuits, 2 door
conduits and power

Kingsley ES

Demo, 11 outlets, 3 quads, 14 low voltage
boxes, 1 exit sign, refeeding high mounted
lights, man lift, new circuits, supply and
install 15 2x4 lights and 2 wall lights, 3
switches, 2 door conduits and power
mechanical equipment AC-1, AC-2, HP-1,
HP-2 and EF-1

Lithonia HS

Demo, 3 outlets, 3 quads, 3 exit signs, 16
low voltage boxes, new circuits, 2 door
conduits and power

$8,000.00

$7,300.00

$8,000.00

$10,800.00

$8,000.00

$14,500.00

$11,500.00

$4,500.00

$9,800.00

$37,250.00

$9,000.00

$8,000.00

$7,300.00

$8,000.00

$10,800.00

$8,000.00

$14,500.00

$11,500.00

$4,500.00

$9,800.00

$37,250.00

$9,000.00



z Margaret Harris Comp School 1 $8,000.00 $8,000.00
Demo, 3 outlets, 2 quads, 20 low voltage
boxes, new circuits, 2 door conduits and
power

z Mclendon ES 1 $4,500.00 $4,500.00
Demo, 1 outlet, 10 low voltage boxes, new
circuits, 2 door conduits and power

z Panola Way ES 1 $7,000.00 $7,000.00
Demo, 3 outlets, relocate 4-2x4 lights, 2 exit
signs, 12 low voltage boxes, new circuits, 1
door conduits and power

z Robert Shaw Theme ES 1 $8,500.00 $8,500.00
Demo, 4 outlets, 2 quads, 13 low voltage
boxes, 2 exit signs, new circuits, 2 door
conduits and power

z Salem MS 1 $7,500.00 $7,500.00
Demo, 3 outlets, 3 quads, 16 low voltage
boxes, 2 exit signs, new circuits

z Stone Mountain MS 1 $4,000.00 $4,000.00
Demo, 1 outlet, 11 low voltage boxes, 1 exit
sign, new circuits, 2 door conduits and
power

z Tucker MS 1 $7,800.00 $7,800.00
Demo, 2 outlets, 1 quad outlet, 2 exit signs,
10 low voltage boxes, new circuits, new
keyed switch, 1 door conduits and power

z Woodward ES 1 $5,500.00 $5,500.00
Demo, 2 outlets, 1 quad outlet, 2 exit signs,
13 low voltage boxes

FIRE ALARM WIRING NOT INCLUDED
(Boxes and conduits are included per
drawings)

DATA WIRING NOT INCLUDED
SECURITY AND ACCESS CONTROL
WIRING NOT INCLUDED

Total $228,1 50.00

Note to customer

Let me know if you have any questions,
Thank you,

Ted Scott

Lost Mountain Electrical Contractors, Inc.
404-867-3298

Accepted date Accepted by
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Velectric

velectricllc@gmail.com

404-543-6692

Www.velectricllc.com

6663 south sweetwater lithia spring ga 30122

DESCRIPTION

Avondale vestibule

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Browns mill

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Chamblee hs

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Columbia

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Coralwood

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Dunwoody c.c

Dunwoody hs

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

RATE, USD

11,000.00

10,000.00

10,000.00

11,000.00

10,000.00

12,000.00

10,000.00

QTY

1.00

1.00

1.00

1.00

1.00

1.00

1.00

Estimate

Estimate no.: 430

Estimate date: Jun 30,2025

Bill to
LEFKO

Dekalb ga

AMOUNT, USD

11,000.00

10,000.00

10,000.00

11,000.00

10,000.00

12,000.00

10,000.00



DESCRIPTION

Hightower

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Lithonia

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Panola

Salem

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Stone mountain

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Tucker

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Avondale hs vestibule

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Brockett

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Candy lane

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Cedar grove

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Dunaire

RATE, USD

11,000.00

9,000.00

10,000.00

9,000.00

10,000.00

10,000.00

11,000.00

10,000.00

10,000.00

12,000.00

11,000.00

QTY

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

1.00

AMOUNT, USD

11,000.00

9,000.00

10,000.00

9,000.00

10,000.00

10,000.00

11,000.00

10,000.00

10,000.00

12,000.00

11,000.00



DESCRIPTION RATE, USD AMOUNT, USD

Flat Shoals 12,000.00 1.00 12,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according

to the NEC
Jolly 12,000.00 1.00 12,000.00
Kingsley 11,000.00 1.00 11,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Margaret harris 11,000.00 1.00 11,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Mclendon 12,500.00 1.00 12,500.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Robert shaw 12,000.00 1.00 12,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Woodward 11,000.00 1.00 11,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

Chamblee ms 11,000.00 1.00 11,000.00

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according

to the NEC

Payment Instruction Subtotal: $279,500.00
Make checks payable to Tax (7.00%): $12,355.00
Velectric Total: $291,855.00
Bank transfer

"N/A"

"Cash wallet \nN/A\n\n"



Ge's MosTLENAY
BASS ELECTRIC

284 Lakestone Pkwy Woodstock, GA 30188

July 11, 2025

Chamblee MS
3601 Sexton Woods Dr, Chamblee GA 30341

This Proposal is to furnish the labor and materials necessary for Bass Electric Inc. to install a
complete electrical system per the Plans and Specifications.

Bass Electric Inc. will install a complete electrical system, as mentioned above, for the price of
($31,700.00) Thirty-one thousand seven hundred dollars and zero cents.

This Proposal includes:

Remove all power from the demolition area and relocate remaining devices to a nearby
suitable location.

Provide a new fire alarm pull station box (wiring by others).

Provide power for a new receptacle.

Connect the new exit sign circuit to a nearby existing exit sign circuit.

Provide new power and a box for the card access door.

Provide a new data outlet box (wiring by others).

Connect the new power for the ID scanner to a nearby existing receptacle circuit.

Exclusions:

Patching, finishing, and painting of drywall

Low voltage (Fire alarm, HVAC controls, Security access control, Voice/Data, Sound
system, CATV, Camera, Intercom system)

Cut-saw and patch pavement and concrete for new conduit

If you have any questions or concerns, please feel free to contact me. Thank you for your
consideration.

Taeed Noparast
hossein@basselectricinc.com
Office: 678-994-9949
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July 22, 2025

Dekalb County School District (“Customer” or “You”)

Reference: DCSD Group 1 Vestibules
Rev2.0

1955 Evergreen Blvd, Duluth, Georgia 30096
Mobile (404) 643-9113
paul.franco@convergint.com

Quotation: PF00829045P

On behalf of Convergint’s global network of colleagues, | would like to personally thank
you for providing Convergint with the opportunity to present this proposal addressing your

electronic security needs.

The following security proposal is specifically designed to meet your needs. As your single
point of contact, please feel free to contact me with any additional questions you may
have. Thank you again for trusting Convergint as your partner.

Scope of Work

¢ Provide and install security equipment for the expansion of access control system
(ACS), IP video surveillance, and intrusion detection system (IDS) at the following

locations:

Avondale Elementary School
Avondale High School
Brockett Elementary School
Browns Mill Elementary School
Canby Lane Elementary
School

Cedar Grove High School
Chamblee High School
Chamblee Middle School

. Columbia High School

10. Coralwood Education School
11.Dunaire Elementary School
12.Dunwoody High School
13.Flat Shoals Elementary School

abhwn =
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14.Hightower Elementary School
15.Jolly Elementary School
16.Kingsley Elementary School
17.Lithonia High School
18.Maragaret Harris Comp School
19.McLendon Elementary School
20.Panola Way Elementary
School
21.Robert Shaw Theme
Elementary School
22.Salem Middle School
23.Stone Mountain Middle School
24 . Tucker Middle School
25.Woodward Elementary School
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e Convergint to provide and install card readers, access control cabling, as required
per location.

o Electrical Contractor to provide one (1) single-gang box for card reader (42”
A.F.F.) and conduit stub-up to accessible ceiling.

o Others to provide one (1) exit device with electric latch retraction hardware
set on the active leaf closest to the card reader with lock power supply.

= Electrical contractor to mount and connect 120VAC to lock power
supply above accessible ceiling near new vestibule card reader
door.

= Electrical contractor to provide pathway with string within new door
frame for electric door hardware.

= Convergint to provide low-voltage cabling and connect the electrified
exit device to the associated lock power supply and ACS.

o One (1) door contact per leaf

o Cabling to ACS enclosure (existing or new depending on availability).

= Convergint to provide and install low-voltage cabling and connect
the electric lock power supply to the electric latch retraction
hardware.
= Convergint to provide a two-door controller to connect the door to
the LenelS2 OnGuard ACS.
e Convergint to provide and install one (1) ACS enclosure, as required.

o If dedicated 120VAC circuit is desired, the Electrical contractor shall
connect 120VAC to new enclosures. Otherwise Convergint shall use
existing available local circuits.

e Convergint to provide and install two (2) remote release buttons to unlock
vestibule interior card reader door.

o One (1) located to the right of the transaction window.

= Electrical Contractor to provide one (1) single-gang box for release
button (42" A.F.F. and/or 8-10” above desk) and conduit stub-up to
accessible ceiling.

o One (1) located by front staff desk(s).

» Exact location to be determined in coordination with the principal.
= Electrical Contractor to provide one (1) single-gang box for release
button (42" A.F.F. or 0-10” above desk and conduit stub-up to
accessible ceiling.
e Convergint to provide and additional remote release buttons to unlock interior
admin-area card reader doors located by front staff desk(s).
= Exact location to be determined in coordination with the principal.
= Electrical Contractor to provide one (1) single-gang box for release
button (42" A.F.F. or 0-10” above desk and conduit stub-up to
accessible ceiling.
e For all cameras added:

o Convergint to provide, device harden, and install IP Video camera.

o Convergint to surface mount on the drop ceiling interior cameras and
surface mount exterior cameras.

o Others to provide and install CAT6 network cabling.
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e Existing equipment to remain as-is where applicable, relocating existing
equipment is included, as required.

e All required licensing is included.

e Automatic door openers provided and installed with cabling and low voltage
connections is included, as required. 120VAC connections done by others.

Device Hardening (reduce cyber risk)

Convergint may provide Device Hardening services for certain qualifying and scoped
equipment. Services may include disabling unused & non-essential device features,
disabling unused network comms (e.g., services, ports), changing default passwords,
and updating firmware. The hardening services provided will depend on the equipment
being installed, equipment capabilities, and manufacturer-provided permissions and
recommendations. Not all equipment may receive hardening. Ask your Convergint
contact for details on qualifying equipment and the hardening services being provided.

These are one-time services — ask your Convergint contact for information on how
Convergint can provide ongoing support.

Convergint cannot guarantee the security of the devices it installs or of Customer’s
IT environment, no networked system is completely secure, and Customer remains
ultimately responsible for its IT environment.
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Materials
Line Part Description Manufacturer
J7- o .
1 75BCP4TA 4DR E4M 75W 4 LOCK 8 AUX A Wired: 1502/M LifeSafety Power
Input Control Module (Series three) 12/24 VDC, 16
> LNL-1100-  |zone input monitor module, (32) 1K resistors (with 2 lenel
S3 programmable output relays) , RoHigh School, CE,
C-Tick and UL294 certified
3 738415 12v .7AH Rechargeable SLA Battery with F1 Power-Sonic
Terminal
NC-
4 OP9OHON VANDAL RESISTANT READER HID Honeywell
LNL-
5 R11320- BlueDiamond Mobile Enabled: US Single Gang lenel
05TB
6 AC-RP26 PANIC BUTTON SS PLT - N/O MOM Alarm Controls
7 DS160 PIR REQUEST TO EXIT SENSOR WITH Bosch Security and
SOUNDER GRAY Safety Systems
OE-
8 SRFMTMG3 | 3-Wire Surface-Mount Magnetic - SPDT ADI Pro
W
CM-
9 CXED1689L ALL IN ONE STRIKE Camden Door Controls
10 PS902-2RS 12/24 VDC OUTPUT 120 VAC2 RELAYS, POWER von duprin
SUPPLY
11 B920 2 LINE ALPHA NUMERIC KEYPAD (SD12) Bosch Security and
Safety Systems
12 D9127U POPIT WITH NO TAMPER SWITCH Bosch Security and
Safety Systems
13 DS936 LOW PROFILE CEILING MOUNT PIR Bosch Security and
Safety Systems
14 444340 22-04 Overall-Shielded Stranded Plenum Wht Jkt Windy City Wire
15 002380 18-04 Unshielded Stranded Plenum Wht Jkt Windy City Wire
16 4461030 4 Element Composite Cable Plenum Ylw Jkt Windy City Wire
SQ- - )
17 XNF9013RY 12MP Fisheye Camera; Al Hanwha
18 SQ- 4K Outdoor Vandal Dome Camera; 3-10mm; Al; IR; Hanwha
QNVC9083R |IP66
19 HAN- 2MP INTERCOM, WDR,1.6MM FIXED LEN, Hanwha
TID600R TOUCHLESSCALL BUILT-IN MIC
20 4642-689 Auto Equalizer Power Operator — Push Side LCN
21 10PBS451 4.5” Square Blue ADA Puch Button BEA Security
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Pricing Structure

Description
PROJECT BASE (Select A or B)

A. New Interior Vestibule Wall and Door: includes 2 release buttons, door access
hardware and cabling

B. New Exterior Vestibule Wall and Door: includes 2 release buttons, door access
hardware cabling, intercom (network cabling excluded), and intrusion device
relocation

PROJECT ADD-ONS

C1. New Access Control Enclosure

C2. Additional Interior Card Access Door

C3. Additional Exterior Card Access Door

C4. Intercom (network cabling excluded)

C5. Camera (network cabling excluded; *270° Cameras are shown as quantity 2)
C7. Electronic Panic Lock Power Supply

C7. ADA Automatic Door Opener (120VAC connection excluded)

Price

$13,380.00

$15,130.00

+$3,800.00
+$4,525.00
+$5,625.00
+$1,350.00
+$1,350.00
+$840.00
+$11,080.00
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School Breakdown

# School A B C1 C2 C3 C4 C5 C6 C7 Price
1 Avondale Elementary School 1 1 1 1 $ 20,095.00
2 Avondale High School 1 2 2 2 $ 26,810.00
3 Brockett Elementary School 1 1 1 1 $ 20,095.00
4 Browns Mill Elementary School 1 1 1 1 $ 16,920.00
5 Canby Lane Elementary School 1 1 1 1 $ 20,095.00
6 Cedar Grove High School 1 1 1 1 $ 20,095.00
7 Chamblee High School 1 1 4 1 1 1 3 $ 47,875.00
8 Chamblee Middle School 1 1 1 2 1 $ 22,795.00
9 Columbia High School 1 1 1 $ 15,570.00
10 Coralwood Education School 1 1 3 1 3 2 2 $ 61,745.00
11 Dunaire Elementary School 1 1 1 4* 1 $ 25,495.00
12 | Dunwoody High School 1 1 1 3 1 $ 24,145.00
13 Flat Shoals Elementary School 1 1 1 1 1 2 $ 43,605.00
14 Hightower Elementary School 1 1 1 1 $ 16,920.00
15 Jolly Elementary School 1 1 1 3* 1 2 $ 46,305.00
16 Kingsley Elementary School 1 1 1 1 1 $ 21,445.00
17 Lithonia High School 1 1 2 1 $ 21,445.00
18 Maragaret Harris Comp School 1 3 1 1 2 $ 31,335.00
19 McLendon Elementary School 1 1 1 1 1 $ 21,445.00
20 Panola Way Elementary School 1 1 1 1 $ 20,095.00
Robert Shaw Theme Elementary
21 School 1 2 1 2 $ 25,460.00
22 Salem Middle School 1 1 1 1 $ 20,095.00
23 Stone Mountain Middle School 1 2 3 2 $ 28,160.00
24 Tucker Middle School 1 1 1 $ 15,570.00
25 Woodward Elementary School 1 1 1 1 $ 20,095.00
Total Project $ 653,710.00

Price
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Clarifications and Exclusion

1. All work proposed herein, shall be performed during normal business hours Monday

through Friday 8:00 am - 5:00 pm.

Low voltage wiring shall be installed via open air code approved methods.

Provision or installation of conduit, wire, boxes, fittings or other electrical installation

materials unless specifically listed under Inclusions or Bill of Materials.

Permits or associated fees are not included.

Customer to provide static IP addresses and network connections at panel locations.

Customer to provide a secured staging & storage area for project related materials.

Pricing assumes that electronic Auto CAD files are available from customer for our

use in creating submittal drawings.

Fifty percent (50%) of the proposed sell price shall be payable to Convergint for

project mobilization. Mobilization shall be invoiced and due upon customer

acceptance of this proposal.

9. Proposal does not include sales tax unless otherwise noted.

10. Anything in the Contract Documents notwithstanding, in no event shall either
Contractor or Subcontractor be liable for special, indirect, incidental or consequential
damages, including commercial loss, loss of use, or lost profits, even if either party
has been advised of the possibility of such damages.

11. Convergint reserves the right to negotiate mutually acceptable contract terms and
conditions with customer by making mutually agreeable changes to the formal
contract included in the Bid Documents.

12. Supply Chain Delays & Price Adjustments: Customer acknowledges that supply
chain disruptions and shipping delays may occur for reasons beyond Convergint’s
reasonable control and agrees to grant reasonable extensions for such delays.
Pricing is based on current market conditions and excludes increases due to tariffs,
duties, manufacturer-imposed surcharges, or other cost increases arising from trade
policy, regulatory actions, or external factors beyond Convergint’s control. If such
cost increases arise, Convergint will submit a formal change order, and Customer
agrees to approve reasonable adjustments. Convergint will use commercially
reasonable efforts to minimize such increases.

wn
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REVIEW IMPORTANT PRODUCT SAFETY AND SERVICE INFORMATION PRIOR
TO USING A CONVERGINT-INSTALLED SYSTEM: See the “IMPORTANT
PRODUCT SAFETY AND SERVICE INFORMATION” documentation, available at
convergint.com/terms.
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IMPORTANT NOTICE
You requested that Convergint provide you with certain security and safety products and services.
By using these products and services, you acknowledge that:

e Under no circumstances should Convergint-provided products and services be your sole
method of security or safety. Effective security and safety require a multi-layered approach involving
people, processes, and technologies. Convergint-provided products and services do not guarantee
security or safety, will not detect or prevent all threats or risks all the time (including threats they are
designed to detect), and will not ensure overall safety and security. You are ultimately responsible for
your people, premises, and property, including for maintaining an effective response plan and promptly
implementing your response plan in response to alarms or threats.

e All security products and services have limitations. No product or service can guarantee safety or
security. It is your responsibility to ensure you are informed about product or service limitations and
that you regularly test and validate the products and safety plans. Reach out to your Convergint
account executive to learn how our support services can help. And if you have a service plan, you are
responsible for promptly notifying Convergint in the event of any defect, malfunction, or performance
issue with the products and services.

e Various factors can impact product performance. Selecting products and settings may involve
tradeoffs between the level of security and safety on the one hand and speed, convenience, and cost
on the other hand. Convergint can give you guidance, but you are ultimately responsible for selecting
products and settings based on your organization’s risk profile and tolerance.

¢ The products are made by third-party manufacturers, not Convergint. You are bound by and must
use, test, and maintain the products in accordance with the manufacturer’s terms and instructions.
Convergint does not independently validate the accuracy of claims or statements made by
manufacturers, and makes no assurances regarding their accuracy. You are responsible for using the
products and services in compliance with laws and regulations applicable to you or as permitted in your
jurisdiction.

e All products and services are governed exclusively by a final agreement. No advertisement,
literature, brochure, website, or statements made during the sale process or otherwise (whether orally or
in writing) should be interpreted as a promise, warranty, or other assurance.

e You have reviewed the “IMPORTANT PRODUCT SAFETY AND SERVICE INFORMATION”
documentation, available at convergint.com/terms.
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Total Project Investment: $ 653,710.00

Thank you for considering Convergint for your Security needs. If you have any questions
or would like additional information, please don't hesitate to contact me immediately. If you
would like to proceed with the scope of work as outlined in this proposal, please sign below
and return to my attention.

Sincerely,

Paul Franco

Convergint
Paul Franco

By signing below or accepting the services described in this proposal, Customer accepts
and agrees to this proposal, including the enclosed Terms and Conditions, along with any
addendums or exhibits that may be attached or referenced therein. Any additional or
contrary terms, including on a Customer PO, are expressly rejected. By signing, you
represent and warrant that you have authority to accept this proposal on behalf of Customer.

July 22, 2025

Customer Name (Printed) Date

Authorized Signature Title
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Convergint Technologies Terms and Conditions (Install & T&M)

Throughout this Proposal, including these Temms and Conditions and any attachments,
(together, "Agreement”) the term “Convergint” refers to the Convergint Technologies affiliate
operating in the state/province in which the Work is being performed and “Convergint Related
Parties” means Convergint and its conbractors, subcontractors, third parly product
manufacturers or providers.

SECTION 1. THE WORK

This Agreement takes precedence over and supersedes all prior proposals, correspondence,
and oral or written agreements or representations relating to the work set forth in the attached
scope of work ("Work"). This Work commences on the start date and will be performed pursuant
to the schedule specified in the attached scope of work and, subject to any change orders or
addendums, represents the entire agreement between Convergint and Customer. This
Agreement applies to the exclusion of any other terms that the Customer seeks to impose or
incorporate (such as Customer's purchase order form) which are in addition to or inconsistent
with the terms and conditions of this Agreement, or which are implied by trade, custom, practice
or course of dealing, all of which are deemed expressly rejected and will not be binding.

This Agreement is made without regard to compliance with any special sourcing and/or
manufacturing requirements, minority or disadvantaged supplier requirements, or similar
government procurement laws. Should such requirements be applicable to this Agreement,
Convergint reserves the right to modify andlor withdraw its Agreement.

Customer understands that Convergint is an authorized distributor or reseller and not the
manufacturer or developer ("OEMT) of software, hardware and eguipment (collectively, “Third
Party Products”) purchased by Customer and cerain services are delivered to Customer by
such OEM.

Convergint agrees in accordance with the mutually agreed project schedule:

a. To submit shop drawings, product data, samples and similar submittals if reguired in
performing the Work;

b.  To pay for all labor, materals, equipment, tools, supervision, programming, testing, startup
and documentation required to perform the Work in accordance with the Agreement;

c. Secure and pay for permits and govemmental fees, licenses, and inspections necessary
for proper execution and completion of the Work, unless local regulations provide
otherwise; and

d.  Hire subcontractors and order material to perform part of the Work, if necessary, while
remaining responsible for the completion of theWork.

Customer agrees in accordance with the mutually agreed project schedule, and at no cost
to Convergint:

To promptly approve submittals provided by Convergint;

To provide access to all areas of the site which are necessary to complete the \Work;

To supply suitable electrical service as reguired by Convergint;

To remove site obstacles and job safety hazards;

To promptly participate and approve acceplance testing, if applicable;

Upon completion of commissioning or agreed to acceplance criteria, to promptly
provide sign-off establishing job closeout; and

That in the event of any emergency or systems failure, reasonable safety precautions
will be taken by Customer to protect Iife and propery durng the perod from when
Conwergint is first notified of the emergency or failure and unfil such time that Convergint
notifies the Customer that the systems are operational or that the emergency has cleared.

THE WORK AND/OR THIRD PARTY PRODUCTS ARE DESIGNED TO HELP REDUCE, BUT
NOT ELIMINATE RISKS OF LOSS RELATING TO PEOPLE, PREMISES, OR PROPERTY.
THE AMOUNTS BEING CHARGED BY CONVERGINT ARE NOT SUFFICIENT TO
GUARANTEE THAT LOSS OR DAMAGE WILL DECREASE OR BE ELIMINATED. Customer
acknowledges that proper safety and security requires a multi-layered approach of people,
processes, safety, and technologies. The Work, including Third Party Products, provided by
Convergint is not sufficient to ensure overall safety and security. Customer acknowledges and
agrees that it is responsible for its overall safety and security, including testing and maintenance
of the Third Party Products (except to the extent contracted to Convergint by written agreement)
and training of its personnel. Customer acknowledges and agrees that it has a duty of care and
is solely responsible for its compliance with applicable laws, rules, and regulations, including but
nat limited 1o export and re-export restrictions and regulations, privacy and data protection
regulations, applicable OEM instructions, terms and conditions, EULAs, and proper product
usage.

Risk of loss, including any Third Party Product comprising the Work, shall pass to Customer
ag the Work is completed and the materials are incorporated into the Work at Customer's
site subject to any end user license agreements. If or Third Party Products are earlier stored
on Customer's site pursuant to agreement between Customer and Convergint, risk of loss
with respect to such or Third Parly Product shall pass to Customer upon delivery to
Customer's site.

Applicable to Monitoring Services Only: If Manitoring Services are identified in the Proposal,
the parties agree that (a) these Terms and Conditions are not applicable, and (b) Monitaring
Services are governed by the Monitaring Services Terms and Conditions affective on the
Effective Date of the Proposal and available at hitps:/iiwww.convergint. comiterms, which s
incorporated by reference as if set forth herein in full. “Monitoring Services” is defined as
“Services” in the Monitoring Services Terms and Conditions.

SECTION 2. PRICING

Pricing and amounts proposed shall ramain valid for 30 days unless otherwise specified. Price
includes only the Third Party Products listed based on Convergint's interpretation of plans and
specifications unless noted otherwise, Additional Third Party Products, unless negotiated prior
to order placement, will be billed accordingly. Sales taxes (or as applicable GST, PST, VAT or
similar tax) and any other taxes assessed on Customer shall be added to the price upon invoice
toCustomer.

SECTION 3. INVOICE REMITTANCE AND PAYMENT

Customer agrees to pay Convergint fifty (50%) percent of the total price as a mebilization
fee at the time of executing this Agreement.

~easoco
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If the Work is performed over more than one month, Convergint will invoice Customer each
maonth for the Wiork performed during the previous month, Customer agrees to pay the amount
due to Convergint as invoiced, within thirty (30} days of the date of such invoice. If the Work is
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completed in less than one month, Customer agrees to pay Convergint in full after the Work has
been completad within thirty (30) days of the date of invoice. Invoices shall not be subject to a
project retention percentage and payment to Convergint shall not be conditicned on payment by
an upstream party. If Customer is overdue in any payment, Convergint shall be entiled to
suspend the Work without liability until paid, charge Customer an interest rate 1 and 1/2%
percent par month (or the maximum rate permitted by law, whichever is less), and may avail
itself of any other legal or equitable remedy. Customer shall reimburse Convergint costs incurred
in collecting any amounts that become overdue, including attorney fees, court costs and any
other reasonable expenditure.

SECTION 4. WARRANTY

Warranties for Convergint's services and Third Party F'rcducts are dascrlbﬁd in the Limited
Warranty for Products and Services available at i 3/, which
is in effect as of the effective date of this Agreement and is |ncorpnrated by referenc:e as if
set forth herein in full,

SECTION 5. CHANGES

Without invalidating this Agreement or any bond given hereunder, Customer or Convergint may
request changes in the Work with & change order signed by both parties. If Customer orders (i)
any changes to the Work (e.g. change in objective, deliverablas, tasks or hours), (i) changes to
schedule (extension or acceleration), or (ili) causes any material interference with Convergint's
performance of the Waork, Convergint shall be entitled to an equitable adjustment in the time for
performance and in the Price, including a reasonable allowance for overhead and profit

SECTION 6, FORCE MAJEURE

Meither Customer nor Convergint shall be liable for any dalay or failure in the performance of
their respective obligations pursuant to this Agreement due to crcumstances beyond their
reasonable control (‘Force Majeure”) and without the fault or negligence of the party
experiencing such delay. A Force Majeure event shall include, but not be limited to: acts of
God, pandemic or epidemic, diseases, quarantines, unavoidable casualties, concealed
conditions, acts of any civil or military authority; riot, insurrections, and civil disturbances;
war, invasion, act of foreign enemies, hostilities (regardless of whether or not war is
declared), rebellion, revolufion, terrorist activities; strikes, lockouts or other labor disputes;
embargoes; shortage or unavailability of labor, supplies, materials, equipment or systems;
accident, fire, storm, water, flooding, negligence of others, vandalism, power failure, installation
of incompatible equipment, improper operating procedures, source cument fluctuations or
lighting, transportation contingencies; laws, statutes, regulations, and other legal requirements,
orders or judgements; acts or order of any govemnment or agency or official thereof, other
catastrophes or any other similar occurmences. If performance by either party is delayed due to
Force Majeure, the time for performance shall be extended for a period of time reasonably
necessary to overcome the effect of the delay and Convergint shall be entitled o an equitable
adjustment of the Price.

SECTION 7. INSURANCE

In lieu of any Cuslomer insurance requirements, for Services performed in the United States,
Convergint shall maintain the following insurance coverages during the term of this Agreement
and upon request, shall provide certificates of insurance to the Customer:

Worker's Compensation Statutory Limits
Employer's Liability $1,000,000 per occurrence/aggregate
Commercial General Liability $1,000,000 peroccurrence

$2,000,000 general aggregate
Automobile Liability $1,000,000 per occurrence/aggregate
Excess/Umbrella Liability $3,000,000 peroccurrence/aggregate
Commercial General Liability policy shall name the Customer as “addtional insured” on a
primary/noncontributory basis with respect to liability arising out of the Services, as applicable, but
only 1o the extent of liabiliies falling within the indemnity obligations of Convergint pursuant to the
terms of this Agreement. Convergint shall not provide loss runs or copies of its insurance palicies.
Convergint shall provide to the Customer no less than thirty (30) days' notice prior to the
termination or cancellation of any such insurance policy. For services performed in Canada,
Convergint shall maintain similar insurance coverage dependent upon the local requirements in
Canada and upon the insurance available under Convergint's insurance program. All required
insurance coverage shall be reasonable in the crcumstances and compliant with local
regulations.

SECTION 8. INDEMNIFICATION

To the fullest extent allowed by law, Convergint shall indemnify and hold Customer harmless
from and against claims, damageas, losses, and expenses (excluding loss of use) attibutable to
bodily injury, sickness, disease or death, or to destruction of tangible property, but only to the
extent caused by the negligent acts or omissions of Convergint or Convergint's employees or
subcontractors while on Customer's site.

If Convergint is providing products or services for intrusion detection, detection of specific
threats to people or property (including gunshot, or drone detection), mass notification,
ballistics or explosives protection, or processing of biometric, health, financial, or
government Identifier data (collectively, “Special Offerings”), then to the fullest extent
allowed by law (i) Convergint's indemnification obligations under the Agreement do not
apply whatsoever and Convergint Related Parties have mo liability to Customer for any
losses or damages caused by any Special Offerings; and (i) Customer shall indemnify,
defend, and hold harmless Convergint Related Parties, from and against all claims,
demands, actions, liabilities, damages, and cosls (including reasonable altorneys' fees)
relating to Special Offerings provided by Convergint , except to the extent of Convergint's
gross negligence installing such Special Offerings. Any wavier of damages or limitation of
liability contained in the Agreement and as modified herein shall not apply to Customer's
indemnification, hold harmless and defense obligations herain.

Applicable to Weapons Detection Only: If Convergint provides Weapons Detection Systems
or Services, then such Systems and Services are further governed by the Weapons
Detection Addendum effective on the Effective Date of this Proposal and available at
hitps:/hwww .convergint.com/terms, which is incorporated by reference as if set forth herein
in full. "Weapons Detaction Systems or Services” means any "Systems” and/or “Services”
as each are defined in the Weapons Detection Addendum.
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SECTION 9. LIMITATION OF LIABILITY

EXCEPT AS PROVIDED HEREIN, TO THE FULLEST EXTENT ALLOWED BY LAW: (A)
IN NO EVENT SHALL EITHER CONVERGINT RELATED PARTIES, OR CUSTOMER BE
LIABLE UNDER OR IN COMNECTION WITH THIS PROPOSAL FOR SPECIAL, INDIRECT,
INCIDENTAL, PUNITIVE, LIQUIDATED OR CONSEQUENTIAL DAMAGES. INCLUDING
COMMERCIAL LOSS, LOSS OF USE OR LOST PROFITS, EVEN IF THAT PARTY HAS
BEEN ADVISED OF THE FOSSIBILITY OF SUCH DAMAGES AND (B) THE AGGREGATE
LIABILITY OF COMVERGINT RELATED PARTIES ARISING OUT OF OR RELATED TO
THIS AGREEMENT SHALL NOT EXCEED THE AMOUNTS PAID BY CUSTOMER TO
CONVERGINT UNDER THIS AGREEMENT. THE EXISTENCE OF MORE THAN ONE CLAIM
WILL NOT ENLARGE THIS LIMIT. THE LIMITATION SET FORTH IN THIS SECTION SHALL
APPLY WHETHER THE CLAIM |5 BASED OM CONTRACT, WARRANTY, TORT
(INCLUDING NEGLIGENCE) OR OTHER LEGAL THEORY.

SECTION 10. COMPLIANCE WITH LAW, SAFETY, & SITE CONDITIONS

Convergint agrees to comply with all laws, rules, and regulations applicable to its provision of
the Work. Customer will comply with all applicable laws and agreements applicable fo its use
and operation of the Work, Convergint shall comply with all safety related laws and regulations.
and with the safety program of the Customer, provided such program is supplied to Convergint
prior to beginning Work.

If during the course of its Work, Convergint encounters conditions at the site that are
subsurface, differ materially from what is represented in the contract documents, or
otherwise concealed physical conditions, Convergint shall be entitled to an extension of
time and additional costs for the performance of its work.

If Convergint discovers or suspects the presence of hazardous materials or unsafe working
conditions at Customer's site where the Work is to be performed, Convergint is entitled to stop
the Work at that site if such hazardous materials, or unsafe working conditions were not provided
by or caused by Convergint. Convergint in its sole discretion shall determine when it is “safe”
to return to parform the Work at Customer's site. Convergint shall have no responsibility for the
discovery, presence, handling, removing or disposal of or exposure of persons to hazardous
materials in any form at the Customer’s site. To the fullest extent allowed by law, Customer shall
indemnify and hold harmless Convergint from and against claims, damages, losses and
expenses, including but not limited to, reasonable attormey’s fees, arising out of or resulting from
undisclosed hazardous materials or unsafe working conditions at Customer’s site.

SECTION 11. PERSONAL DATA & SECURITY

Convergint's obligations and liabilities regarding Processing of Personal Data and
information security shall be limited solely to Processing performed by Convergint's
personnel. Processing by OEMs or Third Party Products are governed by any applicable
OEM end user licensing agreements or terms and conditions. Customer represents and
warrants that it will comply with all applicable Data Protection Laws. Although certain
products delivered by Convergint may be capable of processing Biometric Information,
Personal Health Information, financial information, or govemment identifiers (“Sensitive
Information”), Customer acknowledges that Conwvergint is not Processing Sensitive
Information (or to the extent it is Processing Sensitive Information, it is doing so strictly in
accordance with Customer's instructions) and Customer is solely responsible for
compliance of all such Processing with Data Protection Laws. To the fullest extent allowed
by law, Customer shall indemnify, defend and hold harmiless Convergint from and against
all claims, demands, actions, liabilities, damages, and costs (including reasonable
attorneys’ fees) asserted by a third party ansing out of or relating to failure to comply with
applicable Data Protection Laws including but not limited to those related to Sensitive
Infarmation. Convergint's obligations and liabilities regarding information security and
Processing of customer information or data, including Personal Data, are limited to
Processing performed by Convergint (if any). OEM and Third Party Product information
security and Processing is governed by applicable OEM end user licensing agreements or
terms. "Personal Data®, "Process(ing)”, "Biometric Information”, and “Personal Health
Information” shall be interpreted in accordance with, and shall include analogous
terminology as used in, applicable laws and regulations relating to data privacy, information
security, data protection, data breaches, cross-border data flows, and/or the rights and
obligations of parsons or entities regarding personal information (*Data Protection Laws")

To the extent Convergint accesses Customer’s information systems, Convergint will not be
responsible or liable for losses or harms caused by following Customer's instructions,
caused by Third Party Products, caused by third party or Customer-specified remote access
software, or that are otherwise not due to the fault of Convergint. Customer-authorized
changes to Customer information systems are at Customer's own risk and Customer
acknowledges it is responsible for the overall security of its information systems.

SECTION 12. INTELLECTUAL PROPERTY

Convergint shall retain fitte and ownership of all intellectual property rights relating to the
drawings, technical documentation, or other technical information (“Documentation”}
delivered under this Agreement. The OEMs shall retain title and ownership of all intellectual
property rights relating to the Third Party Products and will grant any license and right to
use in connection with the Third Party Product through the OEM's end user license
agreement or other terms and conditions. Customer shall not use any Documentation
supplied by Convergint for any purposes other than those directly related to this Agreement
or for the use and/or maintenance of the Third Party Product.

SECTION 13. PRICE ADJUSTMENT

Convergint may automatically adjust the price, with five (5) days prior writtan notice, if based
on: {a) changes by its vendors to the cost of materals or Third Parly Products 1o be
delivered and/or labor costs related to personnel responsible for performing the Work, (b)
macroeconomic conditions, such as faxes, tariffs or duties, natural disasters, labor
shortages/sirikes, etc., (c) market conditions such as price volatility or availability
limitations, or (d) other events not within Convergint's confrol that impact the cost of
performing the Work. The adjustment shall be consistent with applicable market indexes,
where available, third-party sources or other evidence. Convergint reserves the right to add
periodic surcharges, including without limitation, adjustments for the then current price of
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fuel, such surcharges to be specified and invoiced by Convergint.
SECTION 14. TERMINATION

If a party materially breaches this Agreement, the other party shall provide written notice of the
breach and a reasonable time to cure the breach, but in no event less than 30 days. If the
breaching party fails to cure the breach within the specified time period, the non-breaching party
may terminate this Agreement upon 15 days written notice to the other party. If Convergint
natifies Customer of a material breach pursuant to this paragraph, Convergint may temporarily
suspend its work without liability until Customer cures the breach.

SECTION 15. GOVERNING LAW AND DISPUTES

The parties agree that this Agreement shall be governed by the laws of the state/province
where the Work is located, and venue for disputes shall be located in that state/province.

In the event of any dispute between Convergint and Customer, Convergint and Customer shall
first attempt to resolve the dispute in the field, but if that is not successful, then in a meeting
between authorized ofiicers of each company. If setfiement attempts are not successiul, unless
the dispute requires injunctive relief, then the dispute shall be decided exclusively by arbitration.
Such arbitration shall be conducted in accordance with the Construction Industry Arbitration
Rules of the American Arbitration Assoclation (if the Services are performed in the United
States) or Arbitration Rules of the ADR Institute of Canada, Inc. (if the Services are performed
in Canada) currently in effect by a single arbitrator and shall be a final binding resolution of the
issues presented between the parlies. The prevailing party shall be entitled to recover its
reasonable attorneys' fees and costs. Any award by the arbitrator may be entered as a judgmant
in any court having jursdiction.

SECTION 16. MISCELLANEOUS

The parties have required that this Agreement be written in English and have also agreed that
all notices or other documents required by or contemnplated in this Agreement be written in
English. Les parties ont requis que cette convention soit rédigée en anglais et ont égalament
convenu gue tout avis ou autre document exigeé aux termes des présentes ou découlant de ['une
quelcongque de ses dispositions sera préparé en anglais.

Any changes to this Agreement shall be in writing signed by both Custormer and Convergint

In the event any provision of this Agreement is held to be invalid or unenforceable, the remaining
provisions of this Agreement shall remain in full force and effect.

Customer waives all claims against Convergint ansing from or related to suspension of work
pursuant to this Agreement.

Cuslomer and Convergint are independent contractors, and nothing in this Agreement creates
any agency, joint venture, partnership, or other form of joint enterprise, employment, or fiduciary
relationship between them. Mothing contained in this Agreement shall be deemed to create a
relationship of employee or employer between the parties, and neither party shall be entitled to
any benefits that the other pary provides for its own employees, including workers
compensation and unemployment insurance. Each party shall have exclusive control over its
own employees, agents, and subcontractors, its labor and employee relations, and its policies
relating to wages, hours, working condilions, or other conditions.

Neither party to this Agreement shall assign this Agreement without the prior written consent of
the other party hereto. Notwithstanding the foregoing, Convergint may assign this Agreement
without notice or consent {i) to any of its parents, subsidiaries or affiliated companies or any
entity majority owned by Convergin; or (i) in connection with a merger, acquisition,
reorganization, sale of all of the equity interests of Convergint, or a sale of all or substantially all
of the assets of Convergint to which this Agreement relates.

Maotices shall be in writing and addressed to the other party, in accordance with the names and
addresses of the parties as shown above. All notices shall be effective upon receipt by the party
fo whom the notice was sent.

In no event will Convergint be cbligated to comply with any project labor agreements or
other collective bargaining agreements.

A waiver of the terms hereunder by one parly to the other party shall not be effective unless in
writing and signed by a person with authority to commit the Customer and Convergint. No
waiver by Customer or Convergint shall operate as a continuous waiver, unless the written
waiver specifically states that it is a continuous waiver of the terms stated in that waiver.

The Sections regarding invoicing, warranty, indemnity, limitation of liability, confidentiality and
disputes shall survive the termination of this Agreement.

Convergint provides additional product safety and service information at

https:/fwww convergint.com/terms/ (see "IMPORTANT PRODUCT SAFETY AND
SERVICE INFORMATION"), which it encourages Customer to review prior lo use

Convergint Technologies




BLEFKO

construction

Commercial Construction
& General Contractor

LOW VOLTAGE

Selected price: Integrated Communication Networks, inc. (Data Cabling)

LEFKO CONSTRUCTION



Integrat I@rtEationNs, Inc.

21-Jun-25
PO NUMBER:
WO NUMBER:
DCSD Ticket Number
CUSTOMER: BILL TO:
Lefko Group
Chamblee MS
POC:
START DATE:
JOB DESCRIPTION
Install 2 data drop for new Cameras in Vestibule
Install 2 Duplex data drop for new Location.
Quoted from Drawings LV-101
No Data LV Demo Needed.
After hours and weekend rates included
See Attached for location and list all Hrs and work done
LABOR
HOURS | SERVICE PERSON DESCRIPTION RATE QUANTITY TOTAL
Service 100.00 1 $ 100.00
0 SUB TOTAL| $ 100.00
PARTS TOTAL| § 100.00
ITEM PART NUMBER DESCRIPTION QUANTITY UNIT COST
1 Yellow Yellow Cat 6a Cam 2 $ 365.00 | $ 730.00
Blue Blue Cat 6a Data 4 $ 365.00 | $ 1,460.00
Wiremold 0 $ 120.00 | $ -
Orange Orange Cat 6 Intercon| 0 $ 265.00 | $ -
Misc. 1 $ 100.00 | $ 100.00
$ -
LABOR $ 100.00
DATE MATERIAL $ 2,290.00
TAX/HANDLING
TIME IN TOTAL $ 2,390.00
TIME OUT
CUSTOMER SIGNATURE
Signature Print Name

5108 Minola Dr. Lithonia GA. 30038
Phone: (470) 545-5425

Fax: (470) 545-5464
Website: www.icnpros.com




BLEFKO

construction

Commercial Construction
& General Contractor

LOW VOLTAGE

Selected price: South Western Communications of Atlanta (Intercom)

LEFKO CONSTRUCTION



@SWC DeKalb County School District - Group 1

Create Vital Connections

Security Vestibules

3630 Shallowford Rd NE
Doraville, GA 30340

Proposal for
DEKALB CO SCHOOL DISTRICT

(GA)

SWC of Atlanta
70 Crestridge Dr., Suite 100
Suwanee, GA 30024

blake.schindler@swec.net | 404.787.5420
sales@swc.net |

June 26, 2025
Proposal valid for 30 days.
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Scope

SWC is pleased to offer this quote for the following systems based on bid documents:
- Rauland Legacy Intercom Systems with Rauland TCU Overlay
- Rauland TCU Hybrid Systems

Architect/Engineer: LS3P Project/reference number: Multiple

Specification(s) dated:
- No specification sections applicable to SWC'’s Scope of Work

Addenda, clarification(s), Add/Alternates, etc included:

- Addendum 1 6/13/2025

Unsolicited additions/alternates included:

- Included pre and post construction tests for the Rauland Intercom System at each site. Thisis
needed to insure the existing systemsin the front office are functioning properly before and after
the renovations in these area are made.

Notable deviations from the drawings:

- Drawings provided do not depict the speakers currently installed as well aslocations of
equipment needed to keep the existing Rauland intercom systems functional. See breakdown of
proposed scope at each site below.

Additional notes or scope:

- Price does not include any conduit, back cans, coring, boring, or 110v power.

- All work isto be performed outside of normal business hours.

- Unless defined as such under per site scope below, al existing cable, speakers, call buttons, and
Rauland Intercom components will be reused as part of this project.

- All CAT6 data cable by others.

- See breakdown of proposed scope at each site below.

***Many of these modifications are to systems that have been discontinued, and replacement parts
are no longer available. These systems will be referred to as Rauland “legacy” Intercom systems.
SWC will not be responsible for replacing, repairing or providing any warranty on these Rauland
legacy Intercom systems. ***

SWC of Atlanta
@SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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Scope (cont)

SWC Scope of work per site:

1. Avondale ES-Pre and Post testing of the intercom system.
2. Avondale HS-Pre and Post testing of the intercom system and the removal and reinstallation of
one speaker in corridor.
3. Brockett ES-Pre and Post testing of the intercom system.
4. Browns Mill ES-Pre and Post testing of the intercom system.
5. Canby Lane ES-Pre and Post testing of the intercom system.
6. Cedar Grove HS-Pre and Post testing of the intercom system and the removal and reinstallation
of one speaker in corridor.
7. Chamblee HS-Pre and Post testing of the intercom system and the removal and reinstallation of a
double sided clock.
8. Chamblee MS-Pre and Post testing of the intercom system.
9. Columbia HS-Pre and Post testing of the intercom system.

10. Coralwood Education School-Pre and Post testing of the intercom system.

11. Dunaire ES-Pre and Post testing of the intercom system.

12. Dunwoody HS-Pre and Post testing of the intercom system and the removal and reinstallation of
one speaker in corridor.

13. Flat Shoals ES-Pre and Post testing of the intercom system.

14. Hightower ES-Pre and Post testing of the intercom system and the removal and reinstallation of
one speaker in corridor.

15. Jolly ES-Pre and Post testing of the intercom system.

16. Kingsley ES-Pre and Post testing of the intercom system. Remove speaker in room 106 and
reinstall after renovation.

17. Lithonia HS-Pre and Post testing of the intercom system and the removal and reinstallation of one
speaker in corridor.

18. Margaret Harris Comp School-Pre and Post testing of the intercom system.

19. McLendon ES-Pre and Post testing of the intercom system.

20. Panola Way ES-Pre and Post testing of the intercom system.

21. Robert Shaw Theme ES-Pre and Post testing of the intercom system and the removal and
reinstallation of one speaker in corridor.

22. Salem MS-Pre and Post testing of the intercom system.

23. Stone Mountain MS-Pre and Post testing of the intercom system.

24. Tucker MS-Pre and Post testing of the intercom system.

25. Woodward ES-Pre and Post testing of the intercom system.

SWC of Atlanta
@SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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Pricing Summary

OFFER: In accordance with the Scope of Work and Terms and Conditions attached hereto,
SWC is pleased to offer this pricing, valid through 7/26/2025, for the following project:

DeKalb County School District - Group 1

Security Vestibules REF #: 64399_EST_1

Avondale HS $4,255.29
Chamblee MS $3,714.73
Jolly ES $2,555.11
Panola Way ES $2,555.11
Robert Shaw Theme ES $3,095.67
Avondale ES $2,555.11
Brockett ES $2,555.11
Browns Mill ES $2,555.11
Canby Lane ES $2,555.11
Cedar Grove HS $4,255.29
Chamblee HS $4,255.29
Columbia HS $3,714.73
Coralwood Education School $2,555.11
Dunaire ES $2,555.11

Pricing Summary continues next page...

SWC of Atlanta
@SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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Pricing Summary (cont.)

ESTIMATE GROUP TOTAL PRICE

Dunwoody HS $4,255.29
Flat Shoals ES $2,555.11
Hightower ES $3,095.67
Kingsley ES $2,555.11
Lithonia HS $4,255.29
Margaret Harris Comp School $3,714.73
McLendon ES $2,555.11
Salem MS $2,555.11
Stone Mountain MS $3,714.73
Tucker MS $3,714.73
Woodward ES $2,555.11

SUB-TOTAL: $79,257.87

TAX: $285.75

TOTAL: $79,543.62

Per my authority as an executing agent, please accept this as an intent to award and enter into a contractual agreement with SWC.

SWC of Atlanta
@SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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Terms & Conditions

&

Article A. Scope Includes:

Scope includes the following unless specifically modified by the written, project specific scope of work contained in this proposal.

[a=y

Submittals for review and approval, if required.

SWC Construction documents from approved Submittals for strict use by others for providing a complete conduit/raceway
system and all conjunctive efforts.

3. Furnishing ONLY; special housings and special back boxes for installation by others.

4.  Furnishing and installing wire and cable for systems listed.

5. 5 Furnishing, installing and termination of field devices.

6. Furnishing, installing and termination of head-end equipment in Equipment Rooms and Control areas.

7

8

9

N

Functional testing of systems per SWC standards. Testing documents available upon request.
Operation and maintenance documents in electronic format ONLY, per the standards of SWC.
. Project Management services in coordination with SWC scope of work.

10. Site Supervision during the installation of SWC scope of work ONLY.

11. Asrequired; site conditions verification for SWC Scope of work ONLY.

12. Consideration of prevailing wage requirements if and as applicable.

13. Removal of only those existing system/devices and cable rendered obsolete by this project.

14. Training and Go-Live support as defined in the bid documents, and will be on consecutive days Mon-Fri 8am-4pm. Customer
conducted end-user training must be completed prior to Go-Live

Article B. Scope Excludes:

Scope excludes the following unless specifically modified by the written, project specific scope of work contained in this proposal.

1. Service and circuit power requirements including final connections to any and all of our electronic equipment.
A complete and independent conduit/raceway for system per the NEC and installed in the most direct and efficient manner
and method including all necessary conduit, back boxes, pull/junction boxes, wire ways, ‘)’ hooks, racks, pull strings etc. all
being properly identified and color coded.

3. Anyand all standard electrical boxes and conduit stubs to above accessible ceiling.

4.  Any and all demolition work.

5. Any and all site work including trenching if and as applicable.

6. Lead lined or similar back boxes unless specifically noted.

7.  Control work and/or annunciation except as noted in this scope of work.

8.  Finish Painting (except for those products furnished from the factory by SWC with finish paint).

9. Patching of concrete, tile, drywall or masonry.

10. Final Cleaning or composite cleanup crew.

11. Core drilling and sleeves including any X-ray services needed.

12. Furnishing and installing hardware for doors.

13. Caulking and sealants.

14. Any and all fire safing materials for penetrations, etc. This includes but is not limited to, sealants, caulking, fabric materials,
etc.

15. Trash debris container and its removal.

16. Proper and sufficient temporary power and lighting for our installation efforts including power for final testing of equipment.

17. Any and all interfacing to other equipment unless specifically noted. This includes lighting control relays.

18. Server(s) and workstation(s) hardware and Microsoft operating system.

19. This proposal excludes any and all unforeseen conditions.

SWC of Atlanta
SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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ARTICLE C. TERMS & CONDITIONS:

Term and Conditions are as follows unless specifically modified by the written, project specific scope of work contained in

this proposal.

1. These Standard Terms and Conditions are a part of the Proposal made by and between SWC and the Customer identified
in the Proposal. Upon acceptance of the Proposal by the Customer by signature, the total Proposal contents and any
other documents included or referenced in the Proposal create a legal and binding Contract/Subcontract between SWC
and the Customer. The Agreement must be executed by the Parties, the Customer and SWC, prior to any action or work
being performed by SWC.

2. Customer’s Contract and Bond. The Customer shall furnish to SWC a copy of its Contract; values may be removed, along
with a copy of the Customer’s Performance and Payment Bond.

3. Builders Risk. The Customer shall also secure and furnish to the SWC a copy of the Builders Risk Insurance policy covering
the entire project inclusive of the SWC’s on-site work and delivered equipment.

4. CAD Files. The Customer will furnish to SWC required and appropriate CAD files immediately after execution of this

Agreement. Delays in furnishing CAD files will delay the project. Lack of appropriate CAD files will be cause for a change

order at $250 per sheet.

Project Schedule & Site Requirements. The Project Schedule will be a mutually agreed upon document between the

Customer and SWC inclusive of the original issue and all revisions. SWC will issue to the Customer its schedule to state

and clarify SWC’s activities, durations and order of activities. The Customer shall issue any proposed revisions to the

Schedule in a timely manner in order that SWC may respond with agreement and or changes.

e  Schedule Acceleration by the Customer, for reasons not caused by SWC (i.e. other trades not meeting the schedule,

weather, site conditions and other delays), may result in additional manpower or manhours to be required of SWC. These

may result in additional compensation and or time extensions to SWC’s Work.

e Work Hours. SWC's Proposal is based on normal work hours Monday through Friday. SWC may request of the

Customer to self-schedule at SWC’s own expense. Any other requirement by the Customer of SWC will be cause for

additional compensation.

e Schedule items of commencement and performance of possible SWC activities require completion of work by other

trades. The possible key activities are as noted following:

o  Wire and cable installation — Completion of conduit and raceway with pull-strings in place, conduit color-coded per
SWC system color designations (including conduit terminations and pull boxes) and all conduit and pull boxes
being properly labeled.

o  Device installation — Walls and ceilings completed and finish paint applied with all areas dust and moisture free
and building (Work area) secured.

o Headend equipment installation — Equipment Rooms 100% complete, lockable and environmentally controlled.

o  Control equipment installation — Rooms 100% complete, lockable and environmentally controlled.

o  Release of a certain quantity of (minimum of 4) rooms or areas per consecutive day/week; failure to release or

[«

delay in release may be cause for additional compensation.
e Submittals (Shop Drawings). Normal timeframe is 8-12 weeks from receipt of execution by both parties of this proposal.
Timeframe is dependent of the Project size, scope and requirements.
e  Within the first 30-40 days of the execution of the Proposal, SWC will require the following, if applicable, in order to
make the project a success and in order to proceed with final design, programming, manufacturing and installation: (1)
necessary IP addresses and server access, (2) needs assessment session and sign-off and (3) final review and sign-off of
project scope, submittals and schedule.
e Manning the Site (Installation Start). Allow a minimum of 2-8 weeks from receipt of approved Submittals for SWC to
commence work on site.
e  Unloading and distribution of our equipment will be directly into the areas of our work.
e SWC Site Supervision and Site Meetings. SWC will assign a designated Project Manager and or Site Superintendent to
the Project. SWC shall have on-site supervision only when we have on going site work being performed by the SWC'’s
personnel. SWC shall attend all site meetings when we have on-going work on-site or any meetings requiring our
attendance when proper notice has been received from the Customer.
e  Customer/Owner Site Supervision. The Customer will assign a designated Project Manager and or Site Superintendent
to the Project as the point of contact. For Health Care projects, the facility will appoint a Clinical Administrator, a Systems
Resource Administrator and IT Administrator for coordination and working directly with SWC throughout the project.
e  Protection of Work. SWC takes full responsible for protection of its work as it applies to the normal project conditions,
however SWC’s responsibility does not cover damage to our equipment and work by other trades whether it by accident,
negligence or a deliberate action.
e  Temporary Site Facilities. Unless specifically identified in SWC’s scope of work, the Customer shall furnish all proper
and sufficient temporary site facilities, including but not limited to site access, lockable storage space, hoisting facilities,
guard rails, covers for floor, roof and wall openings, security, parking, toilets, potable water, electrical service, lighting, heat,
ventilation, weather protection, fire protection, dewatering (pumping) and trash and recycling services.

SWC of Atlanta
@SWC blake.schindler@swc.net | 404.787.5420

Create Vital Connections sales@swc.net |

Confidential. Not to be shared without express written permission by SWC.
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e  Safety Barriers and Fines. SWC shall not be liable for erecting or maintaining project safety barriers except those
specifically needed for the work of SWC.

e  Safety Policy. Safety First is mandated by SWC and as such all SWCs employees or subcontractors will operate under its
written Safety Policy. The Customer may request a copy for its records.

e  DrugPolicy. Drug Free is mandated by SWC and as such all SWC’s employees or subcontractors will operate under its
written Drug Free and Substance Policy. The Customer may request a copy for its records.

6. Conduit As-Built Drawings. Quote is based on SWC being furnished an accurate set of conduit as-built drawings four (4)
weeks prior to start of wire and cable pulling and or installation. If project is existing utilizing existing conduit-raceways
and or cabling, then this requirement will be at receipt of contract or acceptable notice to proceed.

7. Payment Terms, Stored Material & Changes to Work.

e Payment Terms. SWC shall issue its Schedule of Values for determining its progress payments, which will include the
required downpayment, Engineering, Manufacturing, Project Management, off-site stored materials and any other
disciplines of the Work. Progress payment invoices will be issued on the 25th of each month for work performed through
that current month’s end. Payments are due within thirty (30) days of invoice date. All sums not paid when due shall bear
interest at the rate of 1 %% per month from the due date or the maximum rate permitted by law. Failure to pay any invoice
when due shall constitute a breach of contract and will result in work stoppage until payments are brought up to date,
remobilization fees shall apply. Additionally if SWC is forced to engage an outside source, legal or otherwise, to collect on
any past due amount, then such costs and fees to do so will be born by SWC’s Customer.
e  SWOC's standard payment application and invoice forms will be accepted and used for issuing the monthly request. No
other additional documentation or forms will be required for payment. Any request for additional forms or documentation
will be upon written request and, if approved by SWC, will be processed at an additional administrative fee to be invoiced
separately. Certain requested information, if approved, will be redated for all confidential information and or pricing.
e  SWC does not accept any contingent payment terms and or clauses of any type. SWC requires prompt payment by our
Customer to meet our obligations to our labor and vendors alike and therefore will not accept the risk of our Customer’s
receipt of payments from their customer or from any source for payment to SWC.
e  Payment for Stored Materials. Payment for materials stored at SWC'’s facilities will be allowed. Materials and
components must be ordered in advance to assure Schedule requirements and along with the sensitivity of the equipment
to the conditions of a construction site dictates storage offsite in a controlled environment until the facility is
environmentally controlled and secured.” SWC’s facilities and warehouse are secured and monitored for fire and theft plus
being environmentally controlled.
e Lien Waivers. SWC will only issue and sign final waivers of lien or bond rights that exclude any waiver of lien or bond
rights securing payment, unbilled changes, and claims which have been asserted in writing or which have not yet become
known to SWC, and any such waivers shall either apply only through the date of work covered by SWC's last payment
application that has been paid in full, or shall be conditional upon receipt of funds to SWC’s account. Releases of Lien for
partial or final payment will be contingent on the receipt of the funds covered by the Release of Lien.
e  Changes and Claims. SWC shall be entitled to equitable adjustments of its schedule and price for delays, acceleration,
out-of-sequence work and schedule changes beyond its reasonable control, including but not limited to (a) those cause by
labor unrest, fires, acts of nature, wars, or suspensions or delays caused by the Customer or others; (b) extra work it
performs in accordance with the proposal; and (c) extra work it performs pursuant to written or verbal instructions of the
Customer, provided that SWC gives the Customer notice in writing (except in an emergency threatening bodily injury or loss
of property), prior to starting such extra work, identifying the date and source of the instructions considered as requesting
extra work. All extra work will only be performed by the SWC only after issuance by the Customer of a signed and executed
change order, time & material work order and or other SWC approved directive.
e  Retainage. No retainage will be withheld on labor or materials.
e  Payment Forms. Acceptable payment forms shall be submitted and approved by SWC. Payments forms that will be
considered are Customer Company check, bank draft and credit card. Note, for credit card payments, SWC will charge a
processing fee current to SWC at the time.
e  Performance and Payment Bond. Proposal pricing does not include the cost of a performance and payment bond. The
P&P Bond is available upon written request at a minimum cost of one (1%) percent of the final executed Proposal value. The
P&P Bond, if required, will be invoiced separately.
e  Project Startup and Mobilization Fee. A fee in the amount of thirty (30) percent of the final Proposal price will be
required to be received by SWC prior to commencement of any work of the executed Proposal.
e  Taxes are not included in the Proposal price unless specially noted.
e Ownership and Title of Equipment. Title and ownership to any Equipment and Software remains with SWC until receipt
of full payment or invoiced portion thereof. Any Equipment or Software used to operate the system(s) is subject to the
license or software license granted by the applicable manufacturer or SWC. All designs for the system(s) and software are
proprietary to SWC and remain the sole and exclusive property of SWC and or SWC’s manufacturer. Such designs may not be
modified by the Customer or any third party without prior written authorization.

8. Permits, local license, inspections and all related cost will be furnished and paid by others. SWC is licensed to perform
work in the state and has license as such.
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9. Inthe case of termination for our Customer’s or the Owner’s convenience, SWC shall be entitled to receive payment for
work executed, materials purchased and costs incurred by reason of such termination along with reasonable overhead
and profit on the work not executed.

10. Regarding wire and cable footages, the Proposal is based on a raceway/conduit system being installed by code and in the
most direct and efficient manner with the number of turns being kept at a minimum, but not to exceed the NEC code.
Any deviation, thus requiring additional wire and cable, may be cause for a Change Order to SWC for additional material
and labor costs.

11. Customer/Owner Insurance. The Customer/Owner shall maintain a Builders Risk and other policies of public liability,
property damage, burglary and theft insurance under which SWC and the Customer are named as insured, and under
which the insurer agrees to indemnify and hold SWC harmless from and against all costs, expenses, including attorney
fees, and liability arising out of or based upon any and all claims, injuries and damages arising under this agreement,
including, but not limited to, those claims, injuries or damages contributed to by SWC'’s negligent performance to any
degree or its failure to perform any obligation.

e  The minimum limits of liability of such insurance shall be $1,000,000.00 for any injury or death and property damage,
burglary or theft coverage in an amount necessary to indemnify Customer for property on its premises. SWC shall not be
responsible for any portion of any loss or damage which is covered or recoverable by the Customer from insurance covering
such loss or damage against which the Customer is indemnified or insured.

e  SWC's Insurance. SWC'’s insurance will name its Customer only as additional insured. SWC’s standard insurance policy
and the limits therein, which will meet the minimum requirements, shall be acceptable.

e  SWC shall maintain insurance with coverage until the end of the warranty period with the limits only as provided by
SWC's existing insurance program as shown by its certificate of insurance issued at the time of Proposal execution. SWC’s
insurance is not and will not become at any time the primary coverage for the Customer or any other party and does not
accept any contribution provisions for the Customer or any other party for any associated defenses or losses. Any “No
Subrogation” clauses placed on the SWC are deemed null and void.

e  Wrap-Up Projects (OCIPs and CCIPs). SWC will not participate in a consolidated insurance program (“CIP”). SWC'’s
Insurance Carrier does not allow SWC'’s participation in any secondary insurance programs provided by the Customer,
Owner, Construction Manager and or Contractor (OPIC, CCIC, etc.) due to most programs of such having limited coverage to
the site and in coverage amounts.

12. Warranty. SWC’s warranty, if applicable, will begin at SWC’s substantial completion (phased if applicable) and the
issuance of the Certificate of Warranty by the SWC. Warranty will be one (1) year from substantial completion of our
scope of work and or beneficial occupancy or use by the Owner and or the Owner’s agents / employees and as noted will
be as defined by our Certification of Warranty issued at the time of substantial completion of our scope of work and or
beneficial occupancy or use by the Owner and or the Owner’s agents / employees. Certain hardware may be covered by
an additional manufacturer's warranty (shipping/freight, and labor excluded)

e  Additional pricing is specially excluded in the Proposal for extended warranty services. Extended warranty services
require a separate executed agreement. If such an agreement is executed and paid at the stated time, it will begin one year
from issuance of SWC'’s Certificate of Warranty. Failure to execute and issue payment will result in loss of service and
support under warranty terms and conditions. However, if an extended warranty agreement is not executed then SWC'’s
normal billable service will remain available on a will-call basis.

13. Force Majeure. SWC shall not be liable or responsible to any party, nor be deemed to have defaulted under or breached
this Agreement, for any failure or delay in fulfilling or performing any term of this Agreement when and to the extent,
directly or indirectly, such failure or delay is caused by or results from acts beyond SWC’s reasonable control, including,
without limitation, the following force majeure events (a) acts of God; (b) flood, fire, earthquake or explosion; (c) war,
invasion, hostilities (whether war is declared or not), terrorist threats or acts, riot or other civil unrest; (d) government
order or law; (e) actions, embargoes or blockades in effect on or after the date of this Agreement; (f) action by any
governmental authority; (g) national or regional emergency; (h) strikes, labor stoppages or slowdowns or other industrial
disturbances; (i) epidemic, pandemic or similar influenza or bacterial infection (which is defined by the United States
Center for Disease Control as virulent human influenza or infection that may cause global outbreak, or pandemic, or
serious illness); (j) emergency state; (k) shortage of adequate medical supplies and equipment; (I) shortage of power or
transportation facilities; (m) delayed at any time in the commencement or progress of its Work due to a delay in delivery
of or unavailability of materials (transportation and or supply chain issues) beyond the control and fault of SWC, (n)
unexpected skilled labor shortage, (0) access to the project that prevents performance to the agreed upon schedules and
(n) other similar events beyond the reasonable control of SWC. For the avoidance of doubt, Force Majeure shall not
include financial distress, the ability to make a profit, to avoid a financial loss or SWC'’s inability to perform its obligation
for reasons other than those stated.

14. Special Site Conditions. Owner/Contractor will provide a safe, clean work environment free from any infectious and or
hazardous conditions.
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15. Anti-bid shopping_clause. It is understood and agreed that this Quote is a confidential document between the parties and
any use thereof to conduct business with any party other than SWC constitutes a breach of contract. The sharing of
commercially sensitive business information with competitors (such as information relating to prices and costs) can
amount to illegal conduct and must be avoided.

16. Hold Harmless and Indemnification Restriction. SWC'’s indemnification is strictly limited to damages caused by and only
caused by SWC’s own negligence. Any indemnification or hold harmless obligation of SWC extends only to claims relating
to bodily injury, sickness, disease or death and property damage (other than to SWC'’s work), and then only to that part or
proportion of any claim caused by the negligence or intentional act of SWC, its sub-subcontractors and its employees.
SWC shall not have a duty to defend any other party.

17. Lien and Bond Rights Preserved. This is a preliminary information pursuant to applicable State laws and does not
constitute a current lien on the said property nor does it reflect adversely on the Customer and if applicable the Owner. It
is a notice to protect the rights of SWC and is not a lien, cloud, nor encumbrance to the said property, nor is it a matter of
public record. Certain State and local laws require the issuance of this notice as a prerequisite afforded by the lien and or
bonding laws in most instances to protect the rights in the future. Accordingly, this provision, notice, is made a part of
this agreement as a matter of protection to SWC as a standard practice. Notwithstanding any provision to the contrary,
SWC may take all steps reasonably necessary to preserve and enforce its lien and bond rights.

18. Prevailing.and or union wages are not included in our proposal unless specially noted.

19. Governing Law. This Agreement shall be governed by and construed in accordance with the laws of the State of the
location of the facility for which product is installed or services are performed.

20. Severability. In the event any one or more of the clauses or provisions of this Agreement or any exhibit is held to be
invalid or inapplicable to said Agreement or otherwise unenforceable, the enforceability of the remaining clauses and
provisions shall remain enforceable.

21. Additional Provisions. Contract provisions and clauses not stated that strictly apply to this Agreement but may become
applicable or necessary in the course of the Project (i.e., Dispute Remedies, Severability, Termination, Assignments,
Conflicts, etc.) shall be in accordance with the standards of the American Subcontractors Association Contract Articles and
Clauses.

22. Time validity of this Quote is 30 days.

PROPOSAL ACCEPTANCE

By signing this Proposal, the Customer accepts this Proposal, enters into a Subcontract Agreement with SWC in the amount of
$79,543.62 and authorizes SWC (South Western Communications, Inc.) to commence with the noted Work of Proposal
64399_EST_1. The authorization is inclusive of approval to commence Equipment procurement, Engineering, Programming,
Manufacturing and Installation with applicable progress invoicing of same.

Execution of this Agreement by the Parties. SWC reserves the right to delay the commencement of any required activities of this
Agreement until which time SWC has received the required Project Start-up and Mobilization fee and other applicable
requirements such as Customer Credit/Risk Application, Insurance Certificates (Customer and Builders Risk), Bond (Customer and
Owner, CAD Files, etc.,

Note: This proposal will expire if not accepted within thirty (30) days of the date of the Proposal. SWC reserves the right to
modify this Proposal at any time prior to acceptance.

Proposal Acceptance and Subcontract Execution:

By:
Customer Authorized Signature SWC Authorized Signature
Printed Name Printed Name
Title Title
Acceptance Date Acceptance Date
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