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September 16th, 2025 
 
DeKalb County Board of Education 
Mr. Donte Brown  
Operations Division – Sam A. Moss Service Center 
1780 Montreal Road Tucker, GA 30084 
  
Re: Construction Management at Risk Group 1 Security Vestibules 
 
Dear DeKalb County Board of Education, Mr. Donte Brown.  
 

Lefko Development, Inc. (LEFKO) is pleased to submit Exhibit M for the Construction Management at 
Risk – Group 1 Security Vestibules project. This submission is based on the contract documents dated 
Oct. 8th, 2024, and the bid process plan shared via email on May 9th, 2025, and confirmed in OAC meetings. 
 
Your Project   Defining project expectations early on gives us the ability to take responsibility 
for the complete success of your project (cost, schedule, quality, and safety). Your project requires 
detailed planning and communication with all stakeholders to deliver on our first-time quality dedication 
and on-time delivery. Our team has thoroughly reviewed the project RFQ to fully understand the scope.  

Over the years, we’ve completed many such projects. This experience allows us to develop site specific 
methodologies for first-time quality. Prime among these is our process to understand the Owner’s needs 
and implement regular communication protocols to eliminate delays and meet project milestones. 

 
Well Versed  We are well versed in working within educational facilities and understand the 
nature of safety and security for students, professionals, and administrators. LEFKO has completed 
numerous projects for the educational systems of Cherokee, Dekalb, and Forsyth County Schools; Georgia 
State University, Georgia Tech, and Atlanta Technical College. In the past few years our team has 
managed 18 projects for GSU, as well as three projects for Forsyth County Schools. We recently 
completed your $2.5M project to renovate 10 security vestibules, and Cherokee County Schools Bus 
Washer Additions of $3.6M. Our team is currently wrapping up some Cobb County Schools projects such 
as Nicholson ES Renovation of $5.2M and Rose Garden HVAC Upgrades of $2.5M. Given our history of 
working in educational facilities within Georgia counties, cities, universities and schools, we are 
accustomed in working in areas populated by students.  LEFKO places the highest of priorities on client 
relationships and communication. Our teams operate in an open collaborative environment ensuring 
constant communication. We are certain you will find our knowledge and experience to align with what 
Dekalb County values in their contractor services. We look forward to working with you again to improve 
the educational environment for your students and maintain excellence in Dekalb County schools. 
 

Respectfully submitted, 

 

________________________________ 

Giuseppe Ceccarelli, Operations Manager  

Lefko Development, Inc./dba Lefko Construction 

105 Mansell Circle, Roswell GA 30075   PH: 404-846-6372   FX: 404-365-8328   Lefkoconstruction.com



EXHIBITM 
GMPAMENDMENTTO AGREEMENTBETWEEN OWNERAND 

CONSTRUCTION CONTRACTOR 

AMENDMENT NO. 1 TO AGREEMENT BETWEEN OWNER AND 
CONSTRUCTION CONTRACTOR FOR - ------------AGREEMENT NO. ------
Pursuant to Sections 4.B and 7.A of the Construction Management Agreement 

("Agreement"), dated _______ , between The School Board of DeKalb County, Georgia 
("Owner") and 
("Construction Contractor"), with respect to the construct10n of Owner's 

___________________ ("Project"), Owner and Construction 
Contractor hereby agree to amend and modify the Agreement by this Amendment No. 1 and 
establish a Guaranteed Maximum Price and Contract Time for all the Work as set forth below. All 
capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement, 
unless otherwise noted. 

ARTICLE 1 

SCOPE OF WORK 

The scope of the Work consists of the construction of a _____________ _ 
_________________ , in accordance with the Agreement, this 
Amendment and the other Contract Documents listed as Attachments 1 through __ below, which 
are hereby incorporated into and made a part of the Amendment by this reference: 

Attachment No. Description Pages 

List of Drawings, Specifications and Addendums 

l. Allowances __ through __ 

2. Assumptions and Clarifications __ through __ 

3. Completion Schedule __ through __ 

4. Schedule of Values _ _ through __ 

5. List of Itemized General Conditions __ through __ 

6. List of Subcontractors and _ _ through __ 
Major Suppliers 

7. Alternates __ through __ 
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ARTICLE 2 

GUARANTEED MAXIMUM PRICE 

2.1 Construction Contractor's Guaranteed Maximum Price ("GMP") for the Work, 
including the estimated Cost of the Work as defined in Section 5 of the Agreement and the 
Construction Management Fee as defined in Section 4 of the Agreement, is _______ _ 

($ ____ ). 

2.2 The Construction Management Fee for the entire Work anticipated on this Project 
is hereby established as a lump sum amount of _________________ _ 
($ _____ ), said lump sum amount is included within the above noted GMP. 

2.3 The general condition expenses for the entire Work anticipated on this Project are 
hereby established as a lump sum amount of __________________ _ 
($ ____ _, , said lump sum amount is included within the above noted GMP ("General 
Conditions Expenses"). The items included as General Condition Expenses are listed in the List 
of Itemized General Conditions attached hereto and incorporated herein as Attachment No. __ . 
Except as said lump sum amount for General Condition Expenses may be expressly adjusted by 
Change Order or Construction Change Directive, Construction Contractor acknowledges and 
agrees that Owner shall have no liability for any General Condition expenses beyond payment of 
the above noted lump sum amount and Construction Contractor agrees that it shall not be entitled 
to receive any additional compensation from Owner for the General Conditions beyond the above 
lump sum amount. There shall be no additional General Conditions Expenses payable to 
Construction Contractor on the first Five Hundred Thousand and No/100 Dollars ($500,000.00) 
of Change Order or Construction Change Directive Work (i.e. the lump sum amount specified in 
this Subsection includes consideration for up to $500,000.00 of Change Order and/or Construction 
Change Directive Work). Further, there shall be no mark-up for a subcontractor's General 
Conditions expenses on the first One Hundred Thousand and No/100 Dollars ($100,000.00) of 
Change Order and Construction Change Directive Work to be performed by such subcontractor. 

2.4 Monthly installment payment of the Construction Management Fee and the General 
Condition Expenses shall be based upon the percent completion of the designated portion of the 
Work for each particular month. 

2.5 In order to efficiently and timely address any unknown or unanticipated conditions 
that are within the scope of the Work and are otherwise reimbursable without duplication as a Cost 
of the Work, but 1;;xcluding all items that are to be reimbursed unde r the lump sum General 
Condition expense amount noted in Subsection 2.4 above, the parties have agreed to establish a 
contingency within the GMP in an amount not-to-exceed amount of and 
_ / 100 Dollars ($ _______ _, ("Owner's Contingency"). Owner's Contingency 
funds shall be used to cover costs that may result from incomplete design and unanticipated costs 
that arise during construction that are not identified by the construction documents. Construction 
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Contractor shall not proceed with any portion of the Work which it intends to charge against the 
Owner's Contingency without first obtaining Owner's express written authorization to proceed. 
Construction Contractor acknowledges and agrees that any portion of the Work which is to be 
charged against the Owner's Contingency that does not receive such prior written approval from 
Owner shall be deemed to be part of Construction Contractor's Work compensated within the 
GMP and not chargeable against Owner's Contingency. Owner reserves the right, at its sole 
discretion, to withhold its consent on Owner's Contingency expenditures. Further, the work that 
is the subject of any Owner's Contingency expenditures shall be deemed part of the Work. The 
GMP shall be reduced by unused Owner's Contingency remaining at the completion of the Work. 
Construction Contractor has no entitlement to any portion of any unused Owner's Contingency. 

2.6 In order to efficiently and timely address any unknown or unanticipated 
conditions that are within the scope of the Work and are otherwise reimbursable without 
duplication as a Cost of the Work, but excluding all items that are to be reimbursed under the lump 
sum General Condition expense amount noted in Subsection 2.4 above, the parties have agreed to 
establish a contingency within the GMP in an amount not-to-exceed _____ and /100 
Dollars ($ ___ ) ("Contractor's Contingency"). Construction Contractor shall not proceed 
with any portion of the Work which it intends to charge against the Contractor's Contingency 
without first obtaining Owner's express written authorization to proceed. Construction Contractor 
acknowledges and agrees that any portion of Work which is to be charged against the Contractor's 
Contingency that does not receive such prior written approval from Owner shall be deemed to be 
part of Construction Contractor's Work compensated within the GMP and not chargeable against 
Contractor's Contingency. Owner reserves the right, at its sole discretion, to withhold its consent 
on Contractor's Contingency expenditures. Further, the work that is the subject of any Owner's 
Contingency expenditures shall be deemed part of the Work. The GMP shall be reduced by unused 
Contractor's Contingency remaining at the completion of the Work. Construction Contractor has 
no entitlement to any portion of any unused Contractor's Contingency. Construction Contractor 
shall be entitled to an increase in the Construction Management Fee in the amount of __ % of 
the Cost of the Work charged against the Contractor's Contingency. 

2.7 The parties have agreed to establish an allowance within the GMP for 
in the amount of and /100 Dollars ($. _____ ). 

Construction Contractor shall not proceed with any portion of the Work associated with the 
aforesaid allowance ("Allowance Work") without first obtaining Owner's express written 
authorization to proceed with said Allowance Work. Allowance Amounts are reflected in 
Attachments ___ through. Unless otherwise provided in the Contract Documents: (a) 
allowances amounts shall cover the cost to Construction Contractor of materials and equipment 
delivered at the site and all required taxes, less applicable trade discounts; (b) Construction 
Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit 
and other expenses contemplated for stated allowance amounts shall be included in the GMP but 
not in the allowances, unless otherwise stated in the allowance; and (c) whenev er cost s are m ore 
than or less than allowances, the GMP shall be adjusted accordingly by Change Order. 
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2.8 Pursuant to Subsection 12.3 of Exhibit A to the Agreement, if at the time final 
payment is made to Construction Contractor the total Cost of the Work has been increased by 
approved Change Orders in an amount causing the original GMP as set forth in this Amendment 
to be exceeded by more than _______ and /100 Dollars ($ ______ ), then 
Construction Contractor shall be entitled to an increase in the Construction Management Fee in 
the amount of_and /100 Dollars'-_______ %) of the amount exceeding the sum of 
____ and /100 Dollars ($ _____ ._,, plus that original GMP amount. 

2.9 Construction Contractor recognizes that the Contract includes work for trench 
excavation in excess of five feet deep. Construction Contractor acknowledges the requirements 
set forth by all federal, state, and local requirements. Construction Contractor certifies that the 
required trench safety standards will be in effect during the period of construction of the Project 
and Construction Contractor agrees to comply with all such required trench safety standards. 

2.10.1 The amount of _________ and /100 Dollars 
($ ______ ) has been separately identified for the cost of compliance with the required trench 
safety standards; said amount is included within the GMP. 

2.10 At the completion of the Work, should the actual amount of "General 
Requirements" expenses be less than the amount included therefor in the Schedule of Values 
approved by Owner, the resulting "savings" shall accrue to the benefit of Owner and a deductive 
Change Order or Construction Change Directive shall be issued reducing the GMP by the amount 
of such savings. For the avoidance of doubt, any savings obtained General Requirements expenses 
may not be moved to contingency or be used to offset cost overruns in other items within the GMP. 
Further, the line item for General Requirements expenses in the Schedule of Values constitutes a 
separate guaranteed maximum price for such expenses and any overruns in General Requirements 
expenses shall be borne by Construction Contractor without reimbursement from Owner. 

2.11 By executing this Amendment and furnishing Owner with a GMP based on a 
detailed Schedule of Values and a Master Project Schedule, Consh·uction Contractor represents 
and warrants that the Contract Documents, including the Construction Documents, as well as other 
materials, and infonnation furnished Construction Contractor as of the date of this Amendment 
have described the scope, construction requirements, and design intent of the Work in detail 
sufficient to enable Construction Contractor to establish firmly the GMP, Contract Time and the 
Project Schedule. To the extent that the Construction Documents are anticipated to require further 
development, Construction Conh·actor has provided in the GMP for such further development 
consistent with the Contract Documents and reasonably inferable therefrom. 

2 .12 Savings will be computed as of the date of final completion of the Work and shall 
consist of the difference between (i) the Guaranteed Maximum Price (as it may be adjusted in 
accordance with the terms of the Contract Documents) and (ii) the total aggregate sum of the 
Cost of the Work plus the Construction Management Fee paid by Owner shall accrue to the sole 
benefit of Owner. 
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ARTICLE3 

CONTRACT TIME 

3 .1 The Construction Phase Commencement Date for the Work is _____ . The 
total period of time beginning with the Construction Phase Commencement Date through the date 
required for Substantial Completion of the Work is _____________ ( ) 
days ("Contract Time"). THE SUBSTANTIAL COMPLETION DATE IS THEREFORE 
ESTABLISHED AS _________ _ 

3.2 Pursuant to the Agreement, the parties have established liquidated damage rates for 
reasons stated therein, which the parties acknowledge and agree apply to this Amendment and 
Construction Contractor's responsibility to substantially complete the Work within the Contract 
Time as stated herein and finally complete the Work within the time prescribed in the Contract. 
Accordingly, the liquidated damage rates established in the Agreement shall be assessed against 
Construction Contractor for each calendar day Construction Contractor fails to achieve Substantial 
Completion of the Work within the Contract Time or final completion of the Work within the time 
prescribed in the Contract. 

ARTICLE 4 

MISCELLANEOUS 

4.1 Except as expressly modified herein, the terms and conditions of the Agreement remain 
unchanged. All terms not specifically defined herein shall have the mec'lning ascribed to them in 
the Agreement. In the event of a conflict between the terms of this Amendment and those of the 
Agreement, Owner and Construction Contractor agree that the terms of this Amendment shall 
prevail and control. This Amendment may be executed in counterparts, each of which shall be 
deemed to be an original, but all of which shall constitute one and the same instrument. 

Owner Construction Contractor 

By: _____________ _ By: 

Its: Its: ---------------

Date: Date: -------------- --------------

Attest: _ ____________ _ Attest: --------------
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LIST OF DRAWINGS, SPECIFICATION, ADDENDUMS & RFIs 

CMAR – DCSD Group 1 Security Vestibules  

DRAWINGS (Created by LS3P)  

 G-000, AD-101, AD-121, A-050,  A-101, A-102, A-121, A-321, A-322, A-600, A-601, A-602, 
A-603, A-720, S-001, S-101, S-301, S-501, M-000, E-000, ED-101, E-101, E-121, LV-000, 
LVD-101, LV-101. (Dated: 04-30-2025 & Revised per Add#1 05/13/2025 & Add#2 
06/30/2025) 

SPECIFICATIONS 

 Project Manual packages provided on 04/30/2025 and revised per Add#1 05/13/2025 as 
follows: 

Avondale ES: 385 pages 
Avondale HS: 386 pages 
Brockett ES: 415 pages 
Browns Mill ES: 385 pages 
Canby Lane ES: 386 pages 
Cedar Grove HS: 386 pages 
Chamblee HS: 415 pages 
Chamblee MS: 416 pages 
Columbia HS: 383 pages 
Coralwood Education School: 388 pages 
Dunaire ES: 383 pages 
Dunwoody HS: 385 pages 
Flat Shoals ES: 385 pages 
Hightower ES: 385 pages 
Jolly ES: 385 pages 
Kingsley ES: 432 pages 
Lithonia HS: 418 pages 
Margaret Harris Comp School: 391 pages 
McLendon ES: 387 pages 
Panola Way ES: 416 pages 
Robert Shaw Theme ES: 389 pages 
Salem MS: 386 pages 
Stone Mountain MS: 385 pages 
Tucker MS: 416 pages 
Woodward ES: 384 pages 
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ADDENDUMS  

 Addendum #1: (Date issued June 13, 2025): The contract documents for the project are 
modified as set forth in this Addendum. The original contract documents dated 
04/30/2025 and any previously issued addenda remain in full force and effect, except for 
any clarifications, amendments, additions, deletions and/or modifications to the 
specifications and drawings modified by this Addendum, which is hereby part of the 
contract documents. Also, changes per RFI responses have been incorporated, 
specification section 087100 Door Hardware has been added in Kingsley ES, and 
specification section 088000 Glazing has been revised for all schools in this addendum 
along with the below listed drawings.  
 
Avondale HS: Supplemental drawing provided for supplemental frames. 
Chamblee HS: G-000, existing drawings provided (for reference only). 
Chamblee MS: G-000. 
Kingsley ES: A-050, A-321, M-000, Supplemental drawing provided for Rooftop curb and 
pipe penetration details. 

 

 Addendum #2: (Date issued July 30th, 2025): The contract documents for the project are 
modified as set forth in this Addendum. The original contract documents dated 
04/30/2025 and any previously issued addenda remain in full force and effect, except for 
any clarifications, amendments, additions, deletions and/or modifications to the 
specifications and drawings modified by this Addendum, which is hereby part of the 
contract documents. Also, changes per RFI responses have been incorporated in this 
Addendum 2 dated 06/30/2025. 

 
RFIs  

1. Permit Fees 
2. Special Inspections 
3. Removal of existing furniture and offices items 
4. Furnishings Responsibility 
5. Graphic Film 
6. Exterior Graphics 
7. Sprinkler scope of work 
8. Low Voltage scope of work 
9. Millwork and AWI certification 
10. HP-1 and HP-2 at Kingsley ES 
11. HVAC scope at Kingsley ES 
12. Custom color for storefronts 
13. Delegated design 
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14. Metal stud gauge 
15. New storefronts at Hightower ES 
16. Fire Alarm Manufacturer & scope 
17. LV details at Hightower ES 
18. LV – Video surveillance system 
19. HVAC controls and BAS 
20. Steel lintels at CMU walls 
21. Metal header above storefronts 
22. Elevations at BES, CHS and CMS 
23. Elevations at Kingsley ES 
24. Elevations at LHS and PWES 
25. Elevations at Tucker MS 
26. Door thickness and stile for aluminum doors 
27. Exterior and interior thermal doors 
28. Supplemental interior frame details 
29. Hardware set for Kingsley ES 
30. Mid rail and Bottom rail for glazing doors 
31. Existing roofing system at Kingsley 
32. New exterior wall-mounted lights 
33. Light fixture schedule at Kingsley 
34. Door schedules (Aluminum doors) 
35. Door schedules (Wood doors) 
36. Door schedules (HM doors) 
37. Exterior graphics specs at Avondale HS 
38. Steel lintel thickness 
39. ACT type desired 
40. Flooring type desired 
41. Fiberglass panel on the vestibule side 
42. Kevlar panels 
43. Glass replacement at Chamblee HS 
44. Door06 composition at CES 
45. Film or glass replacement required at KES 
46. Structural reinforcement for new HVAC outdoor units 
47. Canopy fascia panels 
48. Laminated system specs 
49. Permit fees 
50. Electrical General Note 
51. Contingency for horn strobe units at Kingsley 
52. Door hardware replacement at Kingsley ES 
53. Stored Material billed 
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ATTACHMENT 1  

Allowances 

CMAR – DCSD Group 1 Security Vestibules  

ALLOWANCES (Included in base price) 

 Allowance no. 1 – Patch and repair miscellaneous flooring materials to match existing 
Amount: $16,000.00 

 Allowance no. 2 – Shoring 
Amount: N/A 

 Allowance no. 3 – Furnish and install two (2) horn/strobe units and four (4) strobe-only 
units per RFI #51 
Amount: N/A 

 Allowance no. 4 – Structural reinforcement angle at ductless outdoor unit per RFI #46 
Amount: N/A 

 Allowance no. 5 – Brick patching to match existing 
Amount: $2,500.00 

 Allowance no. 6 – Patching holes in concrete slab 
Amount: $1,500.00 

 Allowance no. 7 – Unforeseen conditions: Sealants, and fire caulking for new wall 
penetrations 
Amount: $2,500.00 

 Allowance no. 8 – Electrical: removing and reinstalling existing outlets and switches per 
site visit.  
Amount: N/A 
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ATTACHMENT 2  

Assumptions & Clarifications  

CMAR – Group 1 Security Vestibules  

DIV – 02 EXISTING CONDITIONS  

 It is assumed that all demolition areas are clearly identified and accessible as shown on 
the drawings. 

 The owner will provide a location for placing dumpsters 

 Pollution liability and professional insurance are not included. 

 Disconnection and reconnection of all technology items (computers, printers, etc.) is 
excluded from the General Contractor's scope. 

 This scope excludes any core drilling or relocation and adjustment of utilities. 

 Asbestos abatement or the handling of any hazardous materials is not included, if GC 
discovers/exposes any existing asbestos and/or lead contaminated produces or materials, 
GC will immediately notify the owner and architect. 

 Demolition of any partitions, glazing, or items not explicitly identified on the drawings is 
excluded. 

 Shoring and any shoring plans are excluded. 

 DCSD shall provide secure and accessible temporary storage locations for all items 
removed. 

 DCSD will be responsible for removal, storage, protection, and reinstallation of the 
existing furniture and offices items (boxes, desks, printer, clock etc.), of all personal 
belongings and school loose items at existing furniture, cabinets and desks affected by 
the renovation work.  GC will coordinate with owner for moving large furniture items 
(including trophy cases, modular office furniture, bookcases etc.) per RFI #03 

 Coordination will be required with the school principal or designated DCSD authorities to 
determine and maintain a temporary egress pathway in compliance with applicable safety 
standards during school operations.  

DIV – 04 MASONRY 

 No new CMU walls work, this GMP only includes patch, infill and repair existing CMU walls 
affected by the new scope of work.  

DIV – 05 METAL 

 Per RFI #13 this GMP does not include sealed engineer metal shop drawings 

 Specialty coatings and galvanization are excluded 
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 Shoring or temporary bracing is excluded. 

DIV – 06 MILLWORK 

 Per RFI #9, AWI (Architectural Woodwork Institute) certification and/or labels will not be 
provided. However, all millwork will be constructed in compliance with AWI standards. 

 GMP is based on custom fabricated woodworks per specs section 064116 

 All prices are based on Wilsonart Laminate Selections. The GMP assumes standard, readily 
available colors from the specified manufacturer's palette. 

 GMP is based on standard cabinet construction, including: MDF Carcass, White Melamine 
Interiors, Standard PLAM Colors/Finish, 4" Chrome Wire Pulls, European-Style Hinges, Peg 
hole Shelves, Square-Edge Tops. Standard Wall-Hung Shelves (Unless Specifically Noted 
Above): KV83 Metal Standards/Brackets 

 4” plinth shown on details on drawing A-720 is assumed to be covered with 4” rubber wall 
base 

 Current lead-times: 7-10 weeks.  

DIV – 08 OPENING (DOORS) 

 Excludes overhead, rolling, coiling, gate doors, and associated hardware. 

 Excludes any modifications to existing doors and frames. 

 Current lead-times: Bullet Resistant doors: 8-12 weeks / Standard Solid Core Wood Doors: 
7-8 weeks / Hollow Metal doors and frames: 4-8 weeks / Hardware: 4-13 weeks. 

DIV – 08 OPENING (GLAZING) 

 Break metal covers are made of aluminum to match framing. 

 All exposed finishes shall be as specified per school, including clear anodized, bronze and 
custom color, complying with RFI #12. 

 Spec section 084113 “Aluminum-Framed Entrances and Storefronts”, calls for a 20-year 
special finish warranty. However, this can only be achieved at schools that call for custom 
color finish. Clear anodized and bronze finish will carry a 10-year special finish warranty, 
which is the current warranty available by the approved manufacturer. 

 Spec section 066400 “Plastic Paneling” and RFIs #41 and #42, call for UL 752 level 2 bullet 
resistant fiberglass panels by Fortified Estate. As an alternative, the contractor is 
providing TSS BB-2 panels, complying with spec section 066400 plastic paneling, including 
solid anodized aluminum panels on both sides. 

 Spec section 087100 “Door Hardware” calls for Ives hinges. The contractor is including 
ABH hinges instead, as Ives no longer warranties hinges for doors thicker than 1.75” and 
the project requires 2” thick exterior doors. 
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 This proposal includes glass replacement only at existing doors, sidelites or windows, 
labeled “GL/L2.” No glass replacement is included for doors, sidelites or windows labeled 
“L2” only. 

 All new doors and framing in this proposal are 2” x 4 ½” thermal at exterior locations and 
1 ¾” x 4 ½” non-thermal at interior locations per RFIs #26. 

 Perimeter sealants shall be a standard color at exterior and interior of the aluminum 
storefront systems only. 2-beads included. 

 There’s no guarantee new exterior sealant will fully bond to the existing surfaces. Each 
area will need to be checked on-site. If the building’s exterior (brick or other materials) 
hasn’t been properly sealed or maintained to manage water, extra prep work might be 
needed, which could lead to additional costs (Unforeseen conditions). 

 This proposal excludes PE calculations for new storefronts, delegated design or PE stamp 
on shop drawings per RFI #13 

 Installation of permanent cores is excluded. The contractor will coordinate with the 
Owner and hardware supplier to ensure proper timing and delivery of cores. 

 No fire rated or laminated glass included. 

 This GMP assumes that existing glazing in doors and adjacent sidelites is ¼" per notes on 
drawings A-600 and A-601.  

 The use of film on existing or new insulated glass units may void the typical 10-year 
warranty for hermetic seals. 

 This GMP includes to provide a single-pane 3/8’’ tempered glass or 1’’ single pane 
insulated glass as substrate to receive new UL752 BR laminate system per glazing note #2 
on drawing A-601.  

 This GMP is based on the assumption shown on drawings that existing glazing will be able 
to be removed from perimetral doors, sidelites and frames without causing any damage 
and that will accommodate new 3/8” glazing. New doors, sidelites and frames are not 
included, unless they are shown on drawings. 

 This proposal includes quarterly maintenance starting at substantial completion of each 
school for 6 months. Maintenance to be during regular business hours. No overtime or 
after hours.  

 Current lead-times: Storefronts: 4-6 weeks / Doors: 8 weeks / Door Hardware: 12 weeks 
/ Glass: 2-4 weeks 

DIV – 08 OPENING (FILM) 

 As the film installation will be completed in an active environment, minor dust particles 
may appear after the installation of the laminate as a result of airborne dust. These 
particles should be few and not significantly detract from clarity or aesthetics when 
looking through the glass at a distance of 6 feet. 
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 Ballistic Laminate installation includes the use of liquid sprayed from high pressure tanks. 
Any item which may sustain water damage and subsequently devalue such item, shall be 
relocated prior to installation. 

 DCSD has already received, reviewed and approved samples and product demonstration 
for this level 2 BRLF. No additional samples or cut sheets will be provided.  

 Per RFI #48 this GMP includes DCSD accepted Safe Haven Defense product “SW600BR” as 
basis of design instead of product listed on specs section 088000 “Glazing”.  

 Current lead-times: 6-8 weeks 

DIV – 09 FINISHES (DRYWALL / ACT) 

 Per RFI #13 sealed engineer drawings for Specs Section 095113 Acoustical panel ceilings 
will not be required 

 Per RFI #14 this GMP includes 16 GA at all metal stud framing 

 Per RFI #39, The intent is to reutilize the existing installed ceiling tiles as much as practical 
at all locations. Where new ACT is required to repair ceilings basis of design ACT-1 
Armstrong; Fine Fissured™ High NRC; Product #1754 will be used 

 Per RFI #41, Basis of Design product for Ballistic Fiberglass Panels Certified UL 752 Ballistic 
Level 2 by Fortified Estate 

 All ceilings and partitions not explicitly identified within the scope of demolition or new 
construction are assumed to be in good, sound condition, structurally stable, and not 
requiring any adjustments, repairs, or finishes as part of this project. 

 The Guaranteed Maximum Price (GMP) for ceiling patching is strictly limited to the areas 
explicitly indicated and quantified on drawing A-121 

 All untagged partitions not specifically identified on drawings are assumed to be existing 
CMU (Concrete Masonry Unit) 

 No mockups are included 

 No spray or rigid insulation are included in this GMP 

 No fire rated partitions are anticipated in this GMP, as none are referred to in project 
drawings 

 New studs at walls receiving new UL 752 fiberglass bulletproof panels are not included 

 Lead time for UL 752 fiberglass bulletproof panels is 6 weeks. 

DIV – 09 FINISHES (FLOORING) 

 Patching areas were estimated at approximately 2 feet wide at anticipated locations 

 Floor patches will match existing materials as closely as possible. However, uniformity can 
only be guaranteed through full-room material replacement 

 Any patching at areas out of scope are included in the GMP 

 No polishing or waxing of existing floor surfaces are included 

 No moisture testing or floor preparation are included 
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 No mockups are expected to be performed 

 Specs section 096519 Resilient tile flooring states LVT types 1-5, and basis of design 
manufacturer as Armstrong Flooring, however no flooring schedule was provided so GMP 
is based on an allowance to match existing per RFI #40 

 Specs section 096813 Tile Carpeting states CPT types 1-4 and requires compliance with 
Basis of Design products indicated on Room Finish Legend, however no flooring schedule 
was provided so GMP is based on an allowance to match existing per RFI #40.  

DIV – 09 FINISHES (PAINTING) 

 Painting scope is limited to the areas explicitly listed on the drawings 

 Access to all painting areas will be provided without obstruction or the need for special 
equipment 

 No specialty coatings or high-performance systems are required unless specified 

 Painting of any additional areas or surfaces not identified is not included 

 Concealed or inaccessible surfaces are not part of the painting scope unless otherwise 
noted 

 Painting of perimetral doors, frames or sidelights is not included  

 Painting of murals or any other specific design on walls is not included.  

DIV – 21 FIRE SUPPRESSION (SPRINKLERS) 

 It is assumed that the existing sprinkler system is in good working condition and 
compatible with proposed modifications, pipes and fittings will match existing 

 Water supply will be available and adequate, with shut-off coordination managed by 
others 

 Final testing and inspection will be scheduled with adequate notice and cooperation from 
all parties 

 Modifications to existing sprinkler systems, not shown on the drawings, are excluded 

 Fire watch services or temporary fire protection measures required during system 
shutdowns are excluded 

 Excludes to raise branch lines, backflow prevention of any type, seismic bracing or pipe 
restraints, painting or preparation to paint sprinkler pipe and any modification to existing 
structure to support sprinkler pipe.  

DIV – 21 FIRE SUPPRESSION (FIRE ALARM) 

 No fire alarm work is included in this GMP per RFI #16  
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DIV – 22 PLUMBING 

 No plumbing work is included in this GMP.  

DIV – 23 HVAC 

 No HVAC work is included in this GMP.  

DIV – 26 ELECTRICAL  

 No electrical trenching, compaction, backfill, directional boring and coring for electrical 
work is expected 

 It is assumed that all new conduits will be surface mounted and exposed 

 No occupancy sensors are anticipated for this project (electrical general note #37 drawing 
E-000) per RFI # 50 

 No fall of potential method to measure ground resistance is included for this project 
(electrical general note #49 drawing E-000) per RFI #50 

 Current lead times 4-6 weeks. 

DIV – 27 LOW VOLTAGE 

 Permits and associated fees are excluded  

 Customer to provide static IP addresses and network connections at panel locations 

 Customer to provide a secured staging & storage area for project-related materials 

 It is assumed that electronic AutoCAD files are available from customer for LEFKO’s 
subcontractors’ usage in creating submittal drawings 

 Any and all interfacing to other equipment unless specifically noted is excluded 

 Servers and workstations hardware and Microsoft operating system are excluded 

 This GMP is based on DCSD approved LV vendors’ quote. No information related to 
manufacturers, models, or brands was provided either on drawings or specs 

 No new speakers are anticipated for this project. Pre and post testing is included.  

GENERAL 

 Due to the significant market volatility and the implementation of new tariffs that 
materially impact labor or material costs this GMP is valid until December 31st, 2025. 
LEFKO reserves the right to reevaluate this proposal and work with DCSD after the above 
mentioned date.   

 This GMP and preliminary schedule is based on placed orders provided by the time of the 
proposal submission; accurate lead times and estimated delivery dates can only be 
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provided once submittals are approved and orders placed. LEFKO will constantly follow 
up and provide updates regarding this matter 

 All permit fees for this project will be waived by DeKalb County School District except for 
Avondale ES and Hightower ES per RFI #49  

 All furniture will be Owner provided per RFI #4 

 Any special inspections will be performed by Owner's contracted third-party Inspector 
per RFI #2  

 P&P Bond will be provided per school basis  

 The warranty period will commence once the substantial completion has been achieved 
for this project/contract  

 Per RFI #53 Contractor is allowed to bill for stored materials as long as photos are provided 
and proof is submitted showing the materials are kept in a bonded warehouse 

 Construction contractor's fee associated to any portion of the Work which it intends to 
charge against the Owner's Contingency will be reviewed and included by the time the 
change order or PCO is submitted for review and approval 

 The commencement date of the construction phase and the substantial completion date 
are contingent upon the approval of this GMP and the issuance of the Notice to Proceed. 
Therefore, Article No. 3 of Exhibit "M" remains blank at this time.  
  



 

    19 | P A G E  
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

ATTACHMENT 3 

Completion Schedule  

CMAR – Group 1 Security Vestibules  

Find schedule attached. The lead times used in this preliminary schedule are place holder based 
on preliminary feedback received from our subcontractors that will be updated once orders are 
placed. During the construction process, LEFKO will consider all time saving processes and/or 
ideas to ensure completion on time and on budget. The compliance of this schedule will be 
conditioned to current lead times and availability by the time of approval of this GMP. 



ID Task Name Duration Start Finish

1 DeKalb County School District - Security Vestibules Group 1 575 days Fri 5/2/25 Fri 7/23/27

2 Pre-Construction Phase 265 days Fri 5/2/25 Thu 5/14/26

3 100% Drawings & Specs 0 days Fri 5/2/25 Fri 5/2/25

4 Guaranteed Maximum Price Prep and Submittal 96 days Mon 5/5/25 Tue 9/16/25

5 Guaranteed Maximum Price Approval 0 days Mon 11/10/25 Mon 11/10/25

6 POs, Contract Amendment, Notice to Proceed 20 days Mon 11/10/25 Mon 12/8/25

7 Submittals & approvals 40 days Tue 12/9/25 Thu 2/5/26

11 Lead Times 70 days Fri 2/6/26 Thu 5/14/26

12 Storefront materials lead time 70 days Fri 2/6/26 Thu 5/14/26

13 Ballistic film lead time 40 days Fri 2/6/26 Thu 4/2/26

14 Construction Phase 360 days Fri 3/6/26 Fri 7/23/27

15 SUB-GROUP 1 85 days Fri 3/6/26 Fri 7/3/26

16 Salem Middle School (Middle) 75 days Fri 3/6/26 Fri 6/19/26

17 First Phase 15 days Fri 3/6/26 Thu 3/26/26

22 Second Phase 25 days Thu 5/14/26 Fri 6/19/26

30 Flat Shoals Elementary School 75 days Fri 3/6/26 Fri 6/19/26

31 First Phase 15 days Fri 3/6/26 Thu 3/26/26

36 Second Phase 25 days Thu 5/14/26 Fri 6/19/26

44

5/2 7/23
DeKalb County School District - Security Vestibules Group 1

5/2 5/14
Pre-Construction Phase

5/2 5/2
100% Drawings & Specs

5/5 9/16
Guaranteed Maximum Price Prep and Submittal

11/10 11/10
Guaranteed Maximum Price Approval

11/10 12/8
POs, Contract Amendment, Notice to Proceed 

0%

12/9 2/5
Submittals & approvals

2/6 5/14
Lead Times

2/6 5/14
Storefront materials lead time

0%

2/6 4/2
Ballistic film lead time

0%

3/6 7/23
Construction Phase

3/6 7/3
SUB-GROUP 1

3/6 6/19
Salem Middle School (Middle)

3/6 3/26
First Phase

5/14 6/19
Second Phase

3/6 6/19
Flat Shoals Elementary School 

3/6 3/26
First Phase

5/14 6/19
Second Phase
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ID Task Name Duration Start Finish

45 Cedar Grove High School (Large) 85 days Fri 3/6/26 Fri 7/3/26

46 First Phase 20 days Fri 3/6/26 Thu 4/2/26

51 Second Phase 35 days Thu 5/14/26 Fri 7/3/26

59 Browns Mill Elementary School (Small) 70 days Fri 3/6/26 Fri 6/12/26

60 First Phase 10 days Fri 3/6/26 Thu 3/19/26

64 Second Phase 20 days Thu 5/14/26 Fri 6/12/26

72 SUB-GROUP 2 100 days Thu 4/2/26 Fri 8/21/26

73 Panola Way Elementary School 100 days Thu 4/2/26 Fri 8/21/26

74 First Phase 20 days Thu 4/2/26 Thu 4/30/26

79 Second Phase 35 days Fri 7/3/26 Fri 8/21/26

87 Lithonia High School 100 days Thu 4/2/26 Fri 8/21/26

88 First Phase 20 days Thu 4/2/26 Thu 4/30/26

93 Second Phase 35 days Fri 7/3/26 Fri 8/21/26

101 Columbia High School 90 days Thu 4/2/26 Fri 8/7/26

102 First Phase 15 days Thu 4/2/26 Thu 4/23/26

107 Second Phase 25 days Fri 7/3/26 Fri 8/7/26

115 Canby Lane Elementary School 85 days Thu 4/2/26 Fri 7/31/26

116 First Phase 10 days Thu 4/2/26 Thu 4/16/26

120 Second Phase 20 days Fri 7/3/26 Fri 7/31/26

3/6 7/3
Cedar Grove High School (Large)

3/6 4/2
First Phase

5/14 7/3
Second Phase

3/6 6/12
Browns Mill Elementary School (Small)

3/6 3/19
First Phase

5/14 6/12
Second Phase

4/2 8/21
SUB-GROUP 2

4/2 8/21
Panola Way Elementary School 

4/2 4/30
First Phase

7/3 8/21
Second Phase

4/2 8/21
Lithonia High School 

4/2 4/30
First Phase

7/3 8/21
Second Phase

4/2 8/7
Columbia High School 

4/2 4/23
First Phase

7/3 8/7
Second Phase

4/2 7/31
Canby Lane Elementary School 

4/2 4/16
First Phase

7/3 7/31
Second Phase
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ID Task Name Duration Start Finish

128 SUB-GROUP 3 60 days Fri 8/21/26 Fri 11/13/26

129 Tucker Middle School 50 days Fri 8/21/26 Fri 10/30/26

130 First Phase 15 days Fri 8/21/26 Fri 9/11/26

135 Second Phase 25 days Fri 9/25/26 Fri 10/30/26

143 Stone Mountain Middle School 60 days Fri 8/21/26 Fri 11/13/26

144 First Phase 20 days Fri 8/21/26 Fri 9/18/26

149 Second Phase 35 days Fri 9/25/26 Fri 11/13/26

157 Jolly Elementary School 50 days Fri 8/21/26 Fri 10/30/26

158 First Phase 15 days Fri 8/21/26 Fri 9/11/26

163 Second Phase 25 days Fri 9/25/26 Fri 10/30/26

171 Brockett Elementary School 50 days Fri 8/21/26 Fri 10/30/26

172 First Phase 15 days Fri 8/21/26 Fri 9/11/26

177 Second Phase 25 days Fri 9/25/26 Fri 10/30/26

185 SUB-GROUP 4 60 days Fri 11/13/26 Fri 2/5/27

186 Woodward Elementary School 45 days Fri 11/13/26 Fri 1/15/27

187 First Phase 10 days Fri 11/13/26 Fri 11/27/26

191 Second Phase 20 days Fri 12/18/26 Fri 1/15/27

199 McLendon Elementary School 45 days Fri 11/13/26 Fri 1/15/27

200 First Phase 10 days Fri 11/13/26 Fri 11/27/26

8/21 11/13
SUB-GROUP 3

8/21 10/30
Tucker Middle School 

8/21 9/11
First Phase

9/25 10/30
Second Phase

8/21 11/13
Stone Mountain Middle School 

8/21 9/18
First Phase

9/25 11/13
Second Phase

8/21 10/30
Jolly Elementary School 

8/21 9/11
First Phase

9/25 10/30
Second Phase

8/21 10/30
Brockett Elementary School 

8/21 9/11
First Phase

9/25 10/30
Second Phase

11/13 2/5
SUB-GROUP 4

11/13 1/15
Woodward Elementary School 

11/13 11/27
First Phase

12/18 1/15
Second Phase

11/13 1/15
McLendon Elementary School 

11/13 11/27
First Phase
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ID Task Name Duration Start Finish

204 Second Phase 20 days Fri 12/18/26 Fri 1/15/27

212 Margaret Harris Comprehensive School 50 days Fri 11/13/26 Fri 1/22/27

213 First Phase 15 days Fri 11/13/26 Fri 12/4/26

218 Second Phase 25 days Fri 12/18/26 Fri 1/22/27

226 Coralwood Education School 60 days Fri 11/13/26 Fri 2/5/27

227 First Phase 20 days Fri 11/13/26 Fri 12/11/26

232 Second Phase 35 days Fri 12/18/26 Fri 2/5/27

240 SUB-GROUP 5 60 days Fri 2/5/27 Fri 4/30/27

241 Avondale Elementary School 45 days Fri 2/5/27 Fri 4/9/27

242 First Phase 10 days Fri 2/5/27 Fri 2/19/27

246 Second Phase 20 days Fri 3/12/27 Fri 4/9/27

254 Dunaire Elementary School 45 days Fri 2/5/27 Fri 4/9/27

255 First Phase 10 days Fri 2/5/27 Fri 2/19/27

259 Second Phase 20 days Fri 3/12/27 Fri 4/9/27

267 Avondale High School - Dekalb School of the Arts 60 days Fri 2/5/27 Fri 4/30/27

268 First Phase 20 days Fri 2/5/27 Fri 3/5/27

273 Second Phase 35 days Fri 3/12/27 Fri 4/30/27

281 Robert Shaw Theme Elementary School 60 days Fri 2/5/27 Fri 4/30/27

282 First Phase 20 days Fri 2/5/27 Fri 3/5/27

12/18 1/15
Second Phase

11/13 1/22
Margaret Harris Comprehensive School 

11/13 12/4
First Phase

12/18 1/22
Second Phase

11/13 2/5
Coralwood Education School 

11/13 12/11
First Phase

12/18 2/5
Second Phase

2/5 4/30
SUB-GROUP 5

2/5 4/9
Avondale Elementary School

2/5 2/19
First Phase

3/12 4/9
Second Phase

2/5 4/9
Dunaire Elementary School 

2/5 2/19
First Phase

3/12 4/9
Second Phase

2/5 4/30
Avondale High School - Dekalb School of the Arts

2/5 3/5
First Phase

3/12 4/30
Second Phase

2/5 4/30
Robert Shaw Theme Elementary School 

2/5 3/5
First Phase
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ID Task Name Duration Start Finish

287 Second Phase 35 days Fri 3/12/27 Fri 4/30/27

295 SUB-GROUP 6 60 days Fri 4/30/27 Fri 7/23/27

296 Kingsley Elementary School 60 days Fri 4/30/27 Fri 7/23/27

297 First Phase 20 days Fri 4/30/27 Fri 5/28/27

302 Second Phase 35 days Fri 6/4/27 Fri 7/23/27

310 Chamblee Middle School 50 days Fri 4/30/27 Fri 7/9/27

311 First Phase 15 days Fri 4/30/27 Fri 5/21/27

316 Second Phase 25 days Fri 6/4/27 Fri 7/9/27

324 Hightower Elementary School 45 days Fri 4/30/27 Fri 7/2/27

325 First Phase 10 days Fri 4/30/27 Fri 5/14/27

329 Second Phase 20 days Fri 6/4/27 Fri 7/2/27

337 Chamblee High School 50 days Fri 4/30/27 Fri 7/9/27

338 First Phase 15 days Fri 4/30/27 Fri 5/21/27

343 Second Phase 25 days Fri 6/4/27 Fri 7/9/27

351 Dunwoody High Facility 50 days Fri 4/30/27 Fri 7/9/27

352 First Phase 15 days Fri 4/30/27 Fri 5/21/27

357 Second Phase 25 days Fri 6/4/27 Fri 7/9/27

365 Project Completion 0 days Fri 7/23/27 Fri 7/23/27

3/12 4/30
Second Phase

4/30 7/23
SUB-GROUP 6

4/30 7/23
Kingsley Elementary School

4/30 5/28
First Phase

6/4 7/23
Second Phase

4/30 7/9
Chamblee Middle School

4/30 5/21
First Phase

6/4 7/9
Second Phase

4/30 7/2
Hightower Elementary School

4/30 5/14
First Phase

6/4 7/2
Second Phase

4/30 7/9
Chamblee High School

4/30 5/21
First Phase

6/4 7/9
Second Phase

4/30 7/9
Dunwoody High Facility

4/30 5/21
First Phase

6/4 7/9
Second Phase

7/23
Project Completion
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ATTACHMENT 4 

Schedule of Values  

CMAR – Group 1 Security Vestibules  

DUNWOODY HS 

DIVISION ACTIVITY 
 GMP FOR DCSD - 
DUNWOODY HS  

D01 GENERAL REQUIREMENTS  $ 121,492.25 

D02 EXISTING CONDITIONS (INTERIOR DEMO) $ 11,431.23 

D04 MASONRY  $ 20,100.00 

D05 METAL $ 5,871.00 

D06 WOOD, PLASTIC & COMPOSITES (MILLWORK) $ 15,255.16 

D08 OPENINGS (DOORS) $ 30,682.71 

D08 OPENINGS (GLAZING) $ 94,662.25 

D08 OPENINGS (SAFETY AND SECURITY FILM) $ 172,607.00 

D09 FINISHES (DRYWALL / ACT) $ 12,932.00 

D09 FINISHES (FLOORING) $ 16,000.00 

D09 FINISHES (PAINTING) $ 5,644.00 

D21  FIRE SUPPRESSION  $ 8,017.00 

D26 ELECTRICAL  $ 16,588.00 

D27 LOW VOLTAGE  $ 39,686.98 

GMP SUB TOTAL $ 570,969.58 

GMP FEE (10%) $ 57,096.96 

OWNER'S CONTINGENCY (5%) $ 28,548.48 

CONTRACTOR'S CONTINGENCY (5%) $ 28,548.48 

TOTAL GMP $ 685,163.49 
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ATTACHMENT 5 

Itemized General Conditions Expenses  

CMAR – Group 1 Security Vestibules  

ACTIVITY UNIT 
QUANT

. 
UNIT 
PRICE 

TOTAL 

Bond 
LUMP 
SUM 

1.00 8,222.50 $ 8,222.50 

Builder's Risk Ins. 
LUMP 
SUM 

1.00 1,573.00 $ 1,573.00 

Tech Fee (Procore) 
LUMP 
SUM 

1.00 1,322.75 $ 1,322.75 

General Liability Insurance & Umbrella 
LUMP 
SUM 

1.00 3,718.00 $ 3,718.00 

Supervision: Pre construction / Project engineer 
(Construction phase) 

WEEKS 3.00 2,500.00 $ 7,500.00 

Supervision: Project Manager WEEKS 3.00 3,500.00 $ 10,500.00 

Supervision: Assistant PM WEEKS 4.00 2,800.00 $ 11,200.00 

Supervision: Superintendent WEEKS 3.00 3,000.00 $ 9,000.00 

Supervision: Assistant Superintendent WEEKS 12.00 2,400.00 $ 28,800.00 

Transportation & Vehicle Insurance 
LUMP 
SUM 

1.00 8,250.00 $ 8,250.00 

Project scheduling 
LUMP 
SUM 

1.00 4,000.00 $ 4,000.00 

Interior site preparation (Minor protection, plastic, layout 
and others). 

LUMP 
SUM 

1.00 2,500.00 $ 2,500.00 

Exterior Site Preparation  (Container / Storage) 
LUMP 
SUM 

1.00 4,450.00 $ 4,450.00 

Maintenance Period 
LUMP 
SUM 

1.00 7,500.00 $ 7,500.00 

Portable Potties & Mobile office 
LUMP 
SUM 

1.00 2,020.00 $ 2,020.00 

Permit fees 
LUMP 
SUM 

1.00 1,000.00 $ 1,000.00 

Copies, documents and misc. during contract process 
LUMP 
SUM 

1.00 716.00 $ 716.00 

Dumpsters 
LUMP 
SUM 

1.00 5,720.00 $ 5,720.00 

Final cleaning & Misc. 
LUMP 
SUM 

1.00 3,500.00 $ 3,500.00 

TOTAL GENERAL REQUIREMENTS $ 121,492.25 
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ATTACHMENT 6 

List of subcontractors  

CMAR – Group 1 Security Vestibules  

DIV # 
PORTION OF THE 

WORK 
SUBCONTRACTOR 

NAME 
CONTACT 
PERSON 

ADDRESS 
PHONE 

D02 

Existing conditions 
(Furniture relocation) 

Atlanta Cargo 
Transportation, co. 

Yolanda Shields 
P.O. Box 360218. Decatur, GA 30036 

Phone: 404-329-4505 

Existing conditions 
(Interior Demo) 

Interior Demolition 
Services, Inc. 

Ryan Shanik 
1092 W Atlanta St., Bldg 200, Suite 200. 

Marietta, GA, 30060 
Phone: 770-792-0071 

D04 Masonry Figozz Masonry, LLC Fidel Gonzalez 
7231 Capps Ferry Rd. Douglasville, GA 

30135 
Phone: 678-598-1319 

D05 Metal 
Silver Oak 

Contracting 
Andrew Pierce 

811 Tucker Court. Winder, GA 30680 
Phone: 470-429-5515 

D06 Millwork DCourts Cabinets 
Elliot 

Thompson 
5319 Dividend Drive. Decatur, GA 30035 

Phone: 470-282-3870 

D08 Openings (Doors) Southern GF, co. Shane Smith 
2915 Courtyards Drive, Suite A. Peachtree 

Corners, GA 30071 
Phone: 404-609-9300 

D08 Openings (Glazing) 
ClearVue Glass and 

Mirror, co 
Eric Holt 

1900 W Oak Cir Unit B. Marietta, GA 
30062 

Phone: 678-772-4770 

D08 
Openings (Safety and 

Security Film) 
Safe Haven Defense 

Southeast 
Frank Jones 

P.O. Box 218. Manning, SC 29102. 
Phone: 803-225-5194 

D09 Finishes (ACT/Drywall) Drake Interiors, Inc. Daniel Drake 
183 Scott rd. Canton, GA 30115 

Phone: 678-201-9446 

D09 Finishes (Painting) 
Grateful Painting, 

LLC 
Joshua Lewis 

PO Box 130. Rydal, GA 30171 
Phone: 470-439-0305 

D21 
Fire Suppression 

(Sprinklers) 

All Star Fire a fire 
safety & protection 

company, LLC 
Chad Dobash 

3284 Medlock Bridge Road, Suite 300. 
Norcross, GA 30092 

Phone: 706-671-7156 

D26 Electrical 
Lost Mountain 

Electrical 
Contractors, Inc. 

Ted Scott 
1825 Corner Road  

Powder Springs, GA 30127 
 Phone: 404-867-3298 

D27 

Low Voltage (Safety 
and Security) 

Convergint 
Brian 

Sturdevant 

1955 Evergreen Boulevard, Suite 50, 
Duluth, GA 30096 

Phone: 678-977-0790 

Low Voltage (Data 
Cabling) 

Integrated 
Communication 
Networks (ICN) 

Otis Sams 
5108 Minola Drive. 
Lithonia, GA 30038 

Phone: 678-300-3861 

Low Voltage (Intercom 
Vendor) 

South Western 
Communications of 

Atlanta (SWC) 
Blake Schindler 

3630 Shallowford Rd NE. Doraville, GA 
30340 

Phone: 404-787-5420 

 Find Qualified subcontractor proposals attached. 
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INTERIOR DEMO 
Selected price: Interior Demolition Services, Inc. (Interior demo) 

  



Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

B Automatic Door Opener Remove and Dispose

Brockett ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door & Transom System Remove and Dispose

and Hollow Metal Frame Remove and Dispose

C Interior Wood Door and Window System Remove and Dispose

D Ceiling Modified Where Indicated Remove and Dispose

E CCTV Camera Remove and Salvage to Owner

F Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

AD-121

A Ceiling Modified Where Indicated Remove and Dispose

B Exit Sign and Conduit Remove and Dispose

Browns Mill ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Hollow Metal Frame Door & Window System Remove and Dispose

CMU Curb To Remain

C Ceiling Modified Where Indicated Remove and Dispose

D Millwork Below Counter to Provide Continuous Remove and Dispose

Knee Room Remove and Dispose

AD-121

A Ceiling Modified Where Indicated Remove and Dispose

Canby Lane ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door & Hollow Metal Frame Remove and Dispose

C Section of Existing Wall as Shown for New Remove and Dispose

Plaque on Wall Remove and Salvage to Owner

TV Remove and Salvage to Owner

D Ceiling Including Lighting Remove and Dispose

E Heater Remove and Dispose

F Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

AD-121

A Ceiling to be Modified Remove and Dispose

B Intercom System To Remain
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

Cedar Grove HS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door & Hollow Metal Frame Remove and Dispose

and Section of CMU Wall Adjacent Remove and Dispose

C Window System and Hollow Metal Frame Remove and Dispose

and Section of CMU Wall Above & Below Remove and Dispose

D Ceiling Including Lighting Remove and Dispose

E Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

F Door Panel Into Reception Remove and Dispose

Hollow Metal Frame Remove and Salvage to Owner

G Interior Window and Section of CMU Wall Remove and Dispose

Adjacent and Below Remove and Dispose

H Automatic Door Opener Remove and Dispose

AD-121

A Ceiling Including Lighting Remove and Dispose

B Automatic Door Opener Remove and Dispose

Chamblee HS

AD-101

1 Ceiling to be Modified Remove and Dispose

Drywall Layer Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

Chamblee MS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Window System Remove and Dispose

C Interior Door and Hollow Metal Frame Remove and Dispose

D Portion of Wall to Extent Shown (3' x 3') Remove and Dispose

E Display Window, Shelving, Lighting and Remove and Dispose

Metal Stud Wall Below Remove and Dispose

F Desk Retain and Relocate R1

Drywall Layer Remove and Dispose

AD-121

Ceiling Areas Remove and Dispose

Columbia HS

AD-101
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

A Interior Wood Door, Window System and Remove and Dispose

Hollow Metal Frame Remove and Dispose

B Reception Desk Retain and Relocate R1

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

C Security Desk Retain and Relocate R1

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

D Relocate Sprinkler Head By Others 

E Television and Associated Electrics Remove and Salvage to Owner

Brick to Attach Header to CFS Stud/CMU Wall Remove and Dispose R1

(4 ea)

AD-121

A Relocate Sprinkler Heads By Others

B Television and Associated Electronics Remove and Salvage to Owner

Coralwood 

AD-101

A Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Door System Remove and Dispose

C Interior Wood Door and Transom System Remove and Dispose

and Hollow Metal Frame Remove and Dispose

D Interior Wood Door and Hollow Metal Frame Remove and Dispose

E Interior Wood Door and Glazed Sidelite and Remove and Dispose

Hollow Metal Frame Remove and Dispose

F Interior Window System Remove and Dispose

G Section of CMU Wall Remove and Dispose

H Ceiling Including Lighting Remove and Dispose

I Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

J Low Height Wall and Gate Remove and Dispose

K Automatic Door Opener Remove and Dispose

K Equipment Remove and Salvage to Owner

L Furniture Retain and Protect R1

GWB Layer on Vestibule Side

AD-121

A Ceiling to be Modified Remove and Dispose

B Exit Sign Remove and Salvage to Owner

C Automatic Door Opener Remove and Dispose

Dunaire ES

AD-101

A Ceiling Lighting Remove and Dispose

B Interior Hollow Metal Frame Door and Window Remove and Dispose

C Portion of Wall to Extents Shown Remove and Dispose
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

D Back Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

E Portion of Newly Purchased Desk up to Remove and Dispose

the Module Split of Desk 4'-0" VIF Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

Dunwoody HS

AD-101

A Interior Wood Door and Hollow Metal Frame Remove and Dispose

B Section of CMU Wall Remove and Dispose

C Display Boards Remove and Dispose

D Ceiling to be Modified Remove and Dispose

E Security Desk Retain and Relocate R1

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

F Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

AD-121

A Ceiling to be Modified Remove and Dispose

B Automatic Door Opener Remove and Dispose

Flat Shoals ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door & Hollow Metal Frame Remove and Dispose

C Section of CMU Wall Remove and Dispose

D Relocate Fire Alarm Panel By Others

E Ceiling to be Modified Remove and Dispose

F Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

G Desk Retain and Relocate R1

H Desk Retain and Relocate R1

I Exit Sign Remove and Salvage to Owner

J Automatic Door Opener Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

B Automatic Door Opener Remove and Dispose

C Exit Sign Remove and Salvage to Owner

Hightower ES

AD-101
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Frame Window System Remove and Dispose

and Section of CMU Wall Below Remove and Dispose

C Ceiling to be Modified Remove and Dispose

D Exit Sign Remove and Salvage to Owner

AD-121

A Ceiling to be Modified Remove and Dispose

B Exit Sign Remove and Salvage to Owner

Jolly ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Hollow Metal Frame Door and Window System Remove and Dispose

C Ceiling to be Modified Remove and Dispose

D Reception Desk Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

E Pipe Rod Remove and Dispose

Any Floor Penetrating Electrical Conduit Remove and Dispose

Capping & Patch / Repair By Others 

F Exit Sign Remove and Salvage to Owner

G Automatic Door Opener Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

B Exit Sign Remove and Salvage to Owner

Kingsley ES

AD-101

A Exterior Window System Remove and Dispose

B Portion of Wall to Extents Shown Remove and Dispose

Relocate Electrical Fixtures, Conduit & Outlets By Others

C Sink and Counter Remove and Dispose

Repair Wall and Cap Utilities By Others

D Wood Cabinets Remove and Dispose

Patch and Repair Wall and Floor By Others

E Marker Boards Remove and Dispose

Patch and Paint By Others

F Reception Desk Remove and Dispose

Floor Penetrating Utiliites By Others

Patch and Repair  By Others

G Brick Sill Remove and Dispose

H Hollow Metal Door Remove and Dispose

AD-121

A Ceiling and Light Fixtures Remove and Dispose
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

S-101

Foundation  for New Canopy System Excavate and Dispose R1

Lithonia HS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Frame Window Remove and Dispose

and Section of CMU Below Remove and Dispose

C Interior Wood Door, Transom System and Remove and Dispose

Hollow Metal Frame Remove and Dispose

D Ceiling to be Modified Remove and Dispose

E Reception Desk Remove and Dispose

Floor Penetrating Utiliites By Others

Patch and Repair  By Others

F Equipment Remove and Salvage to Owner

AD-121

A Ceiling to be Modified Remove and Dispose

B Exit Sign Remove and Salvage to Owner

Margaret Harris 

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Window System Remove and Dispose

C Interior Hollow Metal Door and Frame System Remove and Dispose

D Ceiling to be Modified Remove and Dispose

E Reception Desk Remove and Dispose

Floor Penetrating Utiliites By Others

Patch and Repair  By Others

AD-121

A Ceiling Tiles and Grid as Needed for New Remove and Dispose

B Automatic Door Opener Remove and Dispose

McLendon ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Door and Window System Remove and Dispose

C Portion of Wall to Extents Shown Remove and Dispose

D Wall Mounted Cabinet Remove and Salvage to Owner

E ADO Button Pedestal Remove and Dispose

Patch and Repair Terrazzo By Others

F Wall Mounted ADO Button Remove and Dispose

Provide Sainless Steel Cover Plate By Others

AD-121

Page 7 of 10

mailto:ryan@idsdemo.com


Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

A Modify Portion of Stud Header Remove and Dispose

B Automatic Door Opener Remove and Dispose

Panola Way ES

AD-101

A Ceiling to be Modified Remove and Dispose

B Interior Hollow Metal Frame Door and Remove and Dispose

Window Frame System Remove and Dispose

C Exterior Storefront Remove and Dispose

D Portition of Desk up to Module Split Remove and Dispose

of Desk 5'-0" VIF Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

B Light Remove and Salvage to Owner

C Devices on Demolished Ceiling Tiles Remove and Salvage to Owner

Robert Shaw ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Door &Hollow Metal Frame Remove and Dispose

C Wall to Extents Shown Remove and Dispose

D Fire Alarm Strobes and Conduit Remove and Dispose

E Video Doorbell Remove and Salvage to Owner

F Ceiling to be Modified Remove and Dispose

G Moveable Furniture Remove and Salvage to Owner

AD-121

A Ceiling to be Modified Remove and Dispose

Salem MS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door and Window System Remove and Dispose

and Hollow Metal Frame Remove and Dispose

C Ceiling to be Modified Remove and Dispose

D Section of CMU Wall Remove and Dispose

E Reception Desk Remove and Dispose

Floor Penetrating Utiliites By Others

Patch and Repair  By Others

AD-121

A Ceiling to be Modified Remove and Dispose

Stone Mountain MS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Door and Hollow Metal Frame Remove and Dispose
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

C Hollow Metal Window System and Remove and Dispose

Portion of Wall Remove and Dispose

E Millwork Portion of Below Countertop to Remove and Dispose

Provide Knee Room Remove and Dispose

AD-121

A Ceiling to be Modified Remove and Dispose

Tucker MS

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Hollow Metal Frame Window System Remove and Dispose

C Interior Wood Door and Hollow Metal Frame, Remove and Dispose

Enlarge Opening to 7' x 3' Door Remove and Dispose

D Section of Metal Stud Wall Remove and Dispose

E Desk Retain and Relocate R1

GWB Layers as Illustrated Remove and Dispose R1

AD-121

Ceiling Areas Specified Remove and Dispose

Woodward ES

AD-101

A Exterior Hollow Metal Door System Remove and Dispose

B Interior Wood Door, Window System and Remove and Dispose

Hollow Metal Frame Remove and Dispose

C Interior Wood Door and Transom System Remove and Dispose

and Hollow Metal Frame Remove and Dispose

D Ceiling to be Modified Remove and Dispose

E Exit Sign Remove and Salvage to Owner

F Bench Seating Retain and Relocate R1

G Cabinet Retain and Relocate R1

Hauling and Disposal (Dumpsters) Included

Base Bid: 132,480      R2

MEP Made Safe / Cut / Capped By Others

Resources

Days 25-35 (Most Schools Should be Completed in 1 Day)

Crew 6-Man + Foreman 

Equipment Dump Trailer, Scissor Lift

R2

Note: Electricians will handle the removal of all exit sign-related components.
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Interior Demolition Services, Inc.

1092 W Atlanta St., Bldg 200, Suite 200, Marietta, GA 30060

Phone (770) 792-0071    Fax (770) 792-0074

ryan@idsdemo.com

Fire alarm crew will remove strobes and conduits.

Plumbers will remove the sink at Kingsley ES to allow for proper capping.

Glazing subcontractors will address windows that do not require modifications to the openings.

Drywall subcontractors will modify ceilings as needed to accommodate new storefronts, 

per the owner's request to preserve as many ceiling tiles as possible.

Exclusions:

Permits / Notifications MEP Disconnects and Capping

Pollution/Professional Insurance Temp Barricades / Temporary Entrance

Floor Grinding or Prep Items to Be Relocated / Salvaged

Sprinkler System Hazardous or Regulated Materials

Shoring and Bracing Surface Patching or Repairing

Replace with New Clean & Repair

No Layouts of Any Kind Protection by Others

GPR Scanning

IDS as subcontractor will not execute any contract for less than $20,000 that contains a provision for

the withholding of retainage.

For contracts of $20,000 or more, IDS will discount the contract amount by 2% of the bid amount

for contracts submitted without a retainage provision.  1% for payment of retainage within 120 days

of completion.

For worked performed by IDS under contract for which payment has not been received seventy days 

after the last day on the jobsite, IDS may file a mechanics lien on said property.  The filing of

mechnics liens is required to secure our financial interest under Georgia law. 

TERMS AND CONDITIONS
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School Price Revised Price 6/26/25
Avondale ES 5,120.00$                                                     5,920.00$                                                                                                              
Avondale HS 3,000.00$                                                     3,800.00$                                                                                                              
Brockett ES 4,790.00$                                                     5,590.00$                                                                                                              
Browns Mill ES 5,200.00$                                                     6,000.00$                                                                                                              
Canby Lane ES 5,140.00$                                                     5,940.00$                                                                                                              
Cedar Grove HS 5,320.00$                                                     6,120.00$                                                                                                              
Chamblee HS 3,000.00$                                                     4,300.00$                                                                                                              
Chamblee MS 5,200.00$                                                     6,000.00$                                                                                                              
Columbia HS 4,580.00$                                                     5,380.00$                                                                                                              
Coralwood 5,530.00$                                                     6,330.00$                                                                                                              
Dunaire ES 4,220.00$                                                     5,020.00$                                                                                                              
Dunwoody HS 5,010.00$                                                     5,810.00$                                                                                                              
Flat Shoals ES 5,100.00$                                                     5,900.00$                                                                                                              
Hightower ES 4,510.00$                                                     5,310.00$                                                                                                              
Jolly ES 5,320.00$                                                     6,120.00$                                                                                                              
Kingsley ES 5,270.00$                                                     13,260.00$                                                                                                            
Lithonia HS 5,420.00$                                                     6,220.00$                                                                                                              
Margaret Harris 4,000.00$                                                     4,800.00$                                                                                                              
McLendon ES 4,230.00$                                                     5,030.00$                                                                                                              
Panola Way ES 3,790.00$                                                     4,590.00$                                                                                                              
Robert Shaw ES 5,150.00$                                                     5,950.00$                                                                                                              
Salem MS 4,160.00$                                                     4,960.00$                                                                                                              
Stone Mtn MS 4,570.00$                                                     5,370.00$                                                                                                              
Tucker MS 3,900.00$                                                     4,700.00$                                                                                                              
Woodward ES 3,260.00$                                                     4,060.00$                                                                                                              

Total 114,790.00$                                                       142,480.00$                                                                                                         



QUOTE
Date: 07/04/2025
Quote No.: 129

FIGOZZ MASONRY
7231 Capps Ferry Rd Douglasville ,GA 30135
678-598-1319

figozzmasonryllc@yahoo.com


Bill To:
LEFKO CONSTRUCTION 
INC.
105 Mansell Circle Roswell 
GA 30075

office 404-846-6372

Ship To:
Project:DUNWOODY HS 12

Address: 5035 VERMACK 
RD DUNWOODY GA 30338



Scope : DEMOLITION 


Qty Item Description Unit Price Total

1 DEMOLITION   Demolition (AD-101 ) Including :KEYNOTES ; 
(A- DEMOLISH EXISTING INTERIOR WOOD 
DOOR AND HOLLOW METAL FRAME   .  B- 
DEMOLISH SECTION OF EXISTING CMU 
WALL    . C- REMOVE DISPLAY BOARDS 
,COORDINATE RELOCATION WITH 
SCHOOL   .  D- CEILING TO BE MODIFIED 
IN ACCORDANCE WITH NEW WORK   .  E- 
EXISTING SECURITY DESK TO BE 
RETAINED AND RELOCATED ,PATCH AND 
REPAIR FLOORING TO MATCH ADJACENT 
,REMOVE AND CAP ANY FLOOR 
PENETRATING ELECTRICAL CONDUIT .  F- 
DEMOLISH EXISTING RECEPTION DESK 
,PATCH AND REPAIR FLOORING TO 
MATCH ADJACENT ,REMOVE AND CAP 
ANY FLOOR PENETRATING ELECTRICAL 
CONDUIT .)

$11,700.00 $11,700.00

Total $11,700.00

Please contact me if you have any question

Thank you for your business.



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

INTERIOR DEMO 
Selected price: Atlanta Cargo Transportation, co. (Furniture relocation) 

  



Estimate
DATE

6/25/2025

ESTIMATE #

2690

NAME / ADDRESS

Lefko Group

Leslie Regis, Inc. dba Atlanta Cargo Transportation Co.
P.O. Box 360218
Decatur, GA 30036
404-329-4505

P.O. NO. TERMS PROJECT RELOCATION SPEC.

We appreciate your business. Have a blessed day.
TOTAL

DESCRIPTION QTY COST TOTAL

Avondale ES - Secure vestibule, reception 4.5 165.50 744.75
Return items to original location 6.5 165.50 1,075.75

Avondale HS - Secure vestibule, reception room 4.5 165.50 744.75
Return items to original location 6.5 165.50 1,075.75

Brockett ES - Secure vestibule, reception room 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Browns Mill ES - Secure vestibule and waiting/reception room 4.5 165.50 744.75
Return items to original location 5.5 165.50 910.25

Canby Lane ES - Secure vestibule, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Cedar Grove HS - Corridor, secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Chamblee HS - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Chamblee MS - Secure vestibule, corridor, reception 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25

Columbia HS - reception, secure vestibule 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25

Coralwood Education School - Secure vestibule, reception, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00
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Estimate
DATE

6/25/2025

ESTIMATE #

2690

NAME / ADDRESS

Lefko Group

Leslie Regis, Inc. dba Atlanta Cargo Transportation Co.
P.O. Box 360218
Decatur, GA 30036
404-329-4505

P.O. NO. TERMS PROJECT RELOCATION SPEC.

We appreciate your business. Have a blessed day.
TOTAL

DESCRIPTION QTY COST TOTAL

Dunaire ES - Secure vestibule, reception lobby adm 5.5 165.50 910.25
Return items to original location 7.5 165.50 1,241.25

Dunwoody HS - Secure vestibule , corridor 5.5 165.50 910.25
Return items to original location 6 165.50 993.00

Flat Shoals ES - secured vestibule, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Hightower ES - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Jolly ES - Corridor, secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Kingsley ES - admin vestibule, secure vestibule, kindergarten
classroom

7 165.50 1,158.50

Return items to original location 9 165.50 1,489.50

Lithonia HS - Secure vestibule, corridor, reception 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Margaret Harris Comp School - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

McLendon ES - Secure vestibule, corridor 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Panola Way ES - Security vestibule, corridor 5.5 165.50 910.25
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Estimate
DATE

6/25/2025

ESTIMATE #

2690

NAME / ADDRESS

Lefko Group

Leslie Regis, Inc. dba Atlanta Cargo Transportation Co.
P.O. Box 360218
Decatur, GA 30036
404-329-4505

P.O. NO. TERMS PROJECT RELOCATION SPEC.

We appreciate your business. Have a blessed day.
TOTAL

DESCRIPTION QTY COST TOTAL

Return items to original location 6 165.50 993.00

Robert Shaw Theme ES - reception & secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Salem MS - reception, secured vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Stone Mountain MS - Secure vestibule, lobby 5.5 165.50 910.25
Return items to original location 6.5 165.50 1,075.75

Tucker MS - Secure vestibule 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Woodward ES - Secure vestibule, lobby 4.5 165.50 744.75
Return items to original location 6 165.50 993.00

Additional Supplies
25 rolls of tape = $45
8 rolls of Shrink Wrap = $208
15 Speed packs = $450
625 boxes = $1750

1 2,453.00 2,453.00

15% Contingency 7,306.54 7,306.54

Page 3

$56,016.79



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

MASONRY 
Selected price: Figozz Masonry, LLC 

  



QUOTE
Date: 07/31/2025
Quote No.: 131

FIGOZZ MASONRY
7231 Capps Ferry Rd Douglasville ,GA 30135
678-598-1319

figozzmasonryllc@yahoo.com


Bill To:
LEFKO CONSTRUCTION 
INC
105 Mansell Circle Roswell 
GA 30075

office 404-846-6372

Ship To:
Project: DUNWOODY HS 12 

Address ;5035 VERMACK 
ROAD DUNWOODY GA 
30338

MASONRY SCOPE 

Qty Item Description Unit Price Total

1 MASONRY    Masonry including ( -Patch to match exisiting 
CMU partition after demolition of (1) existing 
interior hollow metal frame wood door at detail 
B4 on drawing AD-101,Demolition Note A .  
-Prepare (1) new opening and install ( 1) HM 
door frame (supplied by door subcontractor ) 
at detail B4 on drawing AD-101,Demolition 
Note B ,per door schedule on drawing 
A-600:*Grout solid and apply continuous joint 
sealant ,on all sides ,at head of HM door 
frame ,per detail A1 on drawing A-600. *Grout 
solid and install frame anchors (supplied by 
door subcontractor )at jamb of HM door frame 
,per detail A2 on drawing A-600 .  -Grout after 
installation of (1)lintel (provide and installed by 
metal subcontractor )for new interior hollow 
metal frame door at detail B4 on drawing 
AD-101 ,Demolition note B ,Includes : *Per 
note #4 in detail B4 on drawing A-321,grout 
vertical cells at jambs up to and including lintel 
depth . *Peer note #5 in detail B4 on drawing 
A-321 ,contractor shall be responsible for 
shoring .  -Grout cells with 2500 PSI grout at 
header ( supplied and installed by drywall 
subcontractor )to(E)CMU wall connections on 
both ends ,from floor to ceiling ,for (1) new 
interior aluminum storefront system marked 
as !SF-1 in detail 1 on drawing A-101 and 
detail C1 on drawing A-600.Grout shall 
conform to ASTM C476.)

$13,600.00 $13,600.00

Total $13,600.00

Please contact me if you have any question

Thank you for your business.



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

METAL 
Selected price: Silver Oak Contracting 

  



811 Tucker Court, Winder, GA 30680 
Tel 770.921.1550  Fax 770.564.0938   GC__ SOC__ 

 
Formerly DBA Builder’s Steel Supply 

Date: 07/28/2025 
        

From:  Andrew Pierce / andrew@silveroakinc.com   Project: CMAR – DCSD – Group 1 Security Vestibules – REV 1 

 

We offer to detail, furnish, fabricate, prime, deliver and install the structural steel as per our inclusions. 
 

Bid set drawings as provided by GC dated: Architectural & Structural drawings dated 04/30/25. 
Addendums applied: Addendum #1 acknowledged and incorporated. RFI #46 & #38 acknowledged & incorporated – REV 1. 
 

Sheets referenced: 

*Structural and Misc. Steel indicated and/or detailed on the following sheets were used when generating this quote. 

**Note - When discrepancies exist between the structural design drawings and the architectural design drawings; structural sheets shall govern.  
***Architectural sheets are used as reference only for Miscellaneous Steel as it applies to this project. 
 
Project Specific Inclusions/Breakdown:   

1) Columns with associated steel elements (Baseplates, anchor rods, etc…). 
2) Miscellaneous angles for kickers and/or connections to existing beams (where shown on applicable details). 

3) Galvanized RTU Frames on Kingsley ES #16 – REV 1. 
4) Lintels per specified details and locations – Install included. 
5) Base plates, miscellaneous plates, steel angles (Where shown on applicable details). 
6) PE Stamp of connection details. 
7) Equipment to erect scope of work on each project. 
8) Details as they apply per their specifications. 
9) Detailing, Fabrication, Delivery, Erection, Sales Tax. 

 
Breakdown:   

• 3. Brockett ES Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 16, 17. 
o Base Price: $7,500 

o Background Check Add Alt – (+$200) 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 5. Canby Lane ES Security Vestibule: 
o  Pages/Details included – A-321/A4, AD-101/A5, A-600/B3, RFI#38 Response – REV 1. 

▪ (1) additional New channel lintel ((2) total) – REV 1. 
▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 

o Base Price: $8,000 

o Background Check Add Alt – (+$200) 

o (1) Mobilization included – (2) full work days to complete scope of work. 

o REV 1 Price: $11,400 

▪ This price assumes no equipment remobilization - work to be completed in (2) back to back days. 

• Additional costs will be incurred if equipment remobilization is required. 

 

• 6. Cedar Grove HS Security Vestibule: 
o  Pages/Details included – A-322/B1, AD-101/A4 & B4. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $12,800 

o Background Check Add Alt – (+$200) 

o (1) Mobilizations included – (2) full work days to complete scope of work. 

 

• 7. ADD #1 Chamblee HS Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 4, 8, 17. 

o Base Price: $7,750 

o Background Check Add Alt – (+$200) 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

 

 

 

 

mailto:andrew@silveroakinc.com


811 Tucker Court, Winder, GA 30680 
Tel 770.921.1550  Fax 770.564.0938   GC__ SOC__ 

• 8. ADD #1 Chamblee MS Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 2, 5, 9, 17, 18. 
o Base Price: $13,750 

o Add Alt for joist connection per detail S-101/2: (+$100). 

o Background Check Add Alt – (+$200) 

o (1) Mobilizations included – (2) full work days to complete scope of work. 

 

• 11. Dunaire ES Security Vestibule: 
o  Pages/Details included – A-321/A2 & A4, AD-101/A5. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 

o Base Price: $8,000 

o Background Check Add Alt – (+$200) 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 12. Dunwoody HS Security Vestibule: 
o  Pages/Details included – A-321/B4, AD-101/B4. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $5,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 13. Flat Shoals ES Security Vestibule: 
o  Pages/Details included – A-321/A3 & A2, AD-101/A5. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $8,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 15. Jolly ES Security Vestibule: 
o  Pages/Details included – A-101/A1, A-321/A4 & A2. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $8,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 16. ADD #1 Kingsley ES Security Vestibule: 
o  Pages/Details included – S-001, S-101/1 & 2, S-301/3, S-501/6, 3, 7, A-121/A1, A-321/A3, AD-101/A5, M-000. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
▪ (2) Roof Frames for the HP-1 & HP-2 units – Framed with Galvanized L4x4x1/4 angles – REV 1. 

▪ See below for our assumption on framing: 

▪  
o Base Price: $14,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilizations included – (2) full work days to complete scope of work. 

o REV 1 Price: $15,361 

 

• 17. Lithonia HS Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 15, 17. 
o Base Price: $8,500 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 19. McLendon ES Security Vestibule: 
o  Pages/Details included – A-321/A3 & C5, AD-101/A5. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $5,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 20. Panola Way ES Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 15, 17. 
o Base Price: $8,500 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 



811 Tucker Court, Winder, GA 30680 
Tel 770.921.1550  Fax 770.564.0938   GC__ SOC__ 

 

• 21. Robert Shaw Theme ES Security Vestibule: 
o  Pages/Details included – A-321/A3 & D5, AD-101/A5. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $5,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 22. Salem MS Security Vestibule: 
o  Pages/Details included – A-321/A3 & A2, AD-101/A5. 

▪ (Lintel detail only applicable where existing CMU wall openings are expanded horizontally or vertically upward). 
o Base Price: $8,000 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

 

• 24. Tucker MS Security Vestibule: 
o  Pages/Details included – S-001, S-101/1, 16, 17, 18. 
o Base Price: $8,500 

o Background Check Add Alt – (+$200). 

o (1) Mobilization included – (1) full work day to complete scope of work. 

  
Project Specific Exclusions: 

• Grouting to be done by others. 

• Where no steel lintel detail is shown on drawings, but a new opening is shown on demo plan, Silver Oak assumes light gauge steel header to 
be used.  

o Add alt for steel lintel can be provided. 

• Where openings in existing CMU walls are made vertically downwards, below an existing opening, Silver Oak assumes no steel lintel to be 
needed. 

• Stainless steel and aluminum in any and all instances. 

• Pre-engineered structures are excluded. 

• Any details not specifically called out on plans are excluded. 

• Gauge steel is excluded. 
 

 

Project Specific Qualifications: 

Our Quote is based off of the items as described above in Project Specific Inclusions/Breakdown.   

Please contact me should you have any questions regarding items not indicated in this area. 
This / That / The Other 

 

Base Price (excluding alternates)………..…………..$ 136,300.00 

 

Price (including alternates)………..………………...$ 139,600.00 

 

REV 1 Price (including alternates)……….………...$ 141,061.00 

 
Pricing is valid for 30 days from date sent 07/28/25. 

*Due to the volatility of the current market, pricing will be verified upon notice of award. 

 
A. Our price is based on a 40 hour work week and includes all detailing, fabrication, delivery, erection, hoisting, and taxes.   
B. Our price assumes safe, free & clear access into & out of the project work areas, including accessing areas directly involved with erecting 

steel safely, and providing safe accessible staging areas according to OSHA guidelines.    

C. Re-mobilizations due to circumstances beyond our control will result in additional costs, minimum $ 600.00 per each occasion. 
a. The above applies to a crew re-mobilization only. Additional costs will be applied if equipment re-mobilization is required. 

 
NOTE:  APPROVED CHANGE ORDERS require signed execution of Change Order documents by all parties PRIOR to ordering,  

               fabrication, delivery, or installation of materials.  

 

 

Structural steel shall conform to the following standards: 
• AISC Manual for Steel Construction, 13th Edition 

• AISC 360-05 Specifications for Structural Steel Buildings 

• AISC 303-05 Code of Standard Practices for Structural Steel Buildings and Bridges 

• AISC 326-02 Detailing for Steel Construction, 2nd Edition 

• Standard shop practice for painting is SSPC-SP2 hand tool cleaning and one coat of shop primer. 

 



811 Tucker Court, Winder, GA 30680 
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Silver Oak Contracting Standard Contract Qualifications 
 

A. Subcontract “Master Agreements” will not be signed or executed unless project  specific “Attachment A” documents, including scope, 
specific exclusions, and contract price are submitted for execution with the Master Agreement.  

B. Any changes to detailed plans as a result of Addendums, Adds, Revisions, Changes, etc. once approved BFA (Back From Approval) plans 
are scrubbed and issued as approved Field Use plans by detailers will result in added detailing and Admin costs as required to comply. 
   

Silver Oak Contracting Standard Exclusions 
 
Labor Exclusions: 

1. Excludes night or weekend work UNO 
2. Quote based on standard M-F 8 hour days 
3. Excludes Davis Bacon UNO 
4. Excludes AISC certified fabrication or erection.  

A. Although not AISC certified Silver Oak Contracting adheres to the standards and protocols put forth in the latest AISC manual. 
5. Bonding or CTP insurance UNO. 
6. Cutting of roof deck for RTU’s and other openings (To be done by others) 

7. Penetrations through Beams and/or Columns for HVAC and other trades.  
Drawing & Engineering Exclusions:  

1. Excludes P.E. stamp on drawings and connections UNO 
2. Excludes engineering of any type. UNO 
3. Excludes any steel not transferred from “Architectural” drawings to “Structural drawings.” UNO 
4. Approved drawings returned and stamped by the EOR will be basis of design, any variation may result in price change.  

Material Exclusions: 

1. Simpson materials 

2. Any materials for any other trades 
3. Attachment to or for non-ferrous metals, gauge metal, CFM studs/trusses, stainless, aluminum, wood, light gauged metals or any effice. 
4. Any aluminum or stainless steel UNO 

Finishing Exclusions: 

1. All material will be prime coat only UNO  
2. Excludes galvanization UNO 
3. Excludes specialty coatings 
4. Excludes cleaning of steel due to contamination in staging areas. 

5. Excludes any AESS finish UNO. 
Testing Exclusions: 

1. Fees for tests and inspections 
2. Any ultrasound testing of existing floors, walls & ceilings for exposing undetectable obstructions or PT cabling. 

Work Site Exclusions: 

1. Furnish, install, or maintenance to perimeter edge protection, floor opening protection and temp rail at stairs. 
2. Grout and grouting. Excludes setting plates or templates. We provide ananchor bolt setting plan for your use. 
3. Excludes shoring or temp bracing. 

4. Excludes layout of anchor bolts. 
5. Excludes protection of existing. 
6. Excludes any wood materials. 
7. Excludes fire protection. 
8. Excludes safety cables. 
9. Excludes demolition. 
10. Excludes ventilation. 
11. Extensive layout or verification of design dimensions. 
12. Excludes jobsite security for materials, once delivered to the jobsite. 

13. In existing spaces we exclude the following; removal of existing ceiling tile and grid, pipe, conduit, wiring, fiber optic cabling, sprinkler pipe, 
ductwork, manual smoke removal, de-activation of fire detection and suppression, finished floors, walls, ceilings, and room contents.  These 
factors are to be completed by others prior our to mobilization/erection of steel associated with this project. 

 

Additional Notes: 

 

Silver oak Contracting (SOC) must receive a signed contract or purchase order before materials will be ordered and fabrication will begin.  SOC must have approved 

and stamped shop drawings returned and scrubbed before fabrication will begin. Any variance in design or plans made after approval drawings have been returned will 

be the direct financial responsibility of the GC. Payment for shop drawings is due upon delivery of drawings to G.C.  No retainage to be held on shop drawings or 

fabricated steel.  All material invoices are due upon delivery of steel to jobsite.  All other invoices are net 30 from date of invoicing.  Amounts past due beyond these terms 

are subject to a 3% late fee per month service charge.  Payment to SOC is the sole obligation of the GC and is not a condition of receiving payment from owner or other 

parties.  Fabricated materials that cannot be delivered to the jobsite due to construction delays, weather or any other reasons will be billed as stored materials.  GC 

agrees to pay for materials stored at SOC within 30 days of invoicing.  If material remains on SOC site over 30 days after invoice date a storage fee of 3% of material 

cost may be assessed. No extra work will be performed until a signed approved change order has been issued and received by SOC. By accepting this proposal it becomes 

a legal and binding document which will be an amendment to any other contracts associated with the above referenced project.  This document will be used as the 

defining scope of work., issuing of contract by G.C. for this project is acceptance of all terms listed above. 

 

Acceptance Signature___________________   Print____________________ Date__________  
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Rays Stairs Inc
3546 Kenton Place SE 
Atlanta , GA 30316
(678) 993-4033

Sales Representative
Bryan Ramirez
(770) 609-0219
bramirez@raysstairsinc.com

LEFKO Construction
105 Mansell Circle
RoswellGA30075
Job #3670 - CMAR-DCSD
105 Mansell Circle
Roswell, GA 30075

E S T I M A T E

Estimate # 4462

Date 7/31/2025

Item Description Qty Price Amount

Post Material, fabrication, and installation cost for
HSS6x6 and HSS6x4 posts for vestibule header
supports. Brace to the top joist or anchor to
concrete joist. Anchor and epoxy to the slab,
primed. 


* $4,166 each column * 


#3 Brocket ES - HSS6x6x1/4 - 1pc 

#7 Chamblee HS - HSSS6x6x1/4 - 1pc 

#8 Chamblee MS - HSS6x6x1/4 - 3pc 

#16 Kingsley ES - HSS6x4x1/4 - 1pc 

#17 Lithonia HS - HSS6x4x1/4 - 2pc 

#20 Panola Way ES - HSS6x6x1/4 - 1pc ,
HSS6x4x1/4 

#24 Tucker MS - HSS6x6x1/4 - 2pc 


1.00 $50,000.00 $50,000.00

Channel Supports Material, fabrication, and installation for C8x11.5
channel lintel support for new CMU openings.
Thru bolt and weld 1/2" thick closure plate after
demo. Shoring, saw cutting and demo work by
others 

* $7,000 each lintel * 


#5 Canby Lane ES - 2 lintels 

#6 Cedar Grove ES - 2 lintels 

#11 Dunaire ES - 1 lintel 

#13 Flat Shoals - 1 lintel 

#15 Jolly ES - 1 lintel

#16 Kingsley ES - 1 lintel

#22 Salem MS - 1 lintel 


1.00 $63,000.00 $63,000.00

Angle Supports Material, fabrication, and installation for
L6x4x5/16 angle lintels for new CMU wall
openings. Weld 1/4" thick closure plate after
demo. Shoring, saw cutting and demo work by
others


* $5,000 per lintel * 


#12 Dunwoody HS - 1 lintel 

#19 McLendon ES - 1 lintel 

#21 Robert Shaw Theme ES - 1 lintel

1.00 $15,000.00 $15,000.00
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Sign To accept  Estimate 

S P E C I A L  I N S T R U C T I O N S

EXCLUSIONS: Exclude setting of anchor bolts and leveling nuts, Lines, grates and elevations. Field paint, finish paint and touch up paint.

Grout and grouting. Ridge andf valley zinc plates


Brass products. Julius Blum products. Aluminium canopies/fences, shoring, split rail systems, products from specific manufacturers,

backstop


posts/netting systems, standing seam metal deckings, gutters, PEMB steel, walking suspended ceiling and parts.

Shop drawings with engineer's seal. Block ties and welding of ties. Insulated metal panels and attachments.


Liquidated damages bonding and bonds. Demolition work. AISC certification.

MATERIAL TO BE SHOP PRIME ONLY UNLESS OTHERWISE NOTED


Note: During storage, loading, transport, unloading, and erection, blemishes and abrasions caused by slings, chains, blocking, tie-downs,

etc. occur in varying degrees and should be expected.


Responsibility for field touch-up should be assigned in the contract documents. Traditionally, this work has been delegated to the painting

contractor.


Note: No. Shop-painted steel that is stored in the field pending erection should be kept free of the ground and so positioned as to minimize

water-holding pockets, dust, mud, and other contamination of the paint film. However, because site conditions are frequently muddy, sandy,

dusty, or a combination of all three, it may be impossible to store and handle the steel in such a way as to completely avoid accumulation of

mud, dirt, or sand on the surface of the steel. When required, provision should be made in the contract documents for an appropriate


cleaning program.

* THIS QUOTE IS VALID FOR 30 DAYS *

 

 

Item Description Qty Price Amount

Angle Supports Material, fabrication, and installation cost for
L6x4x5/16 angle supports @ 6' O.C for new
header support. 


#7 Chamblee H.S

1.00 $5,000.00 $5,000.00

Canopy Braces Material, fabrication and installation cost for 2" dia
pipe kickers at canopy connections to CMU wall.
Thru bolt, pre-fab canopy by others Qty 4 


#16 Kingsley ES

1.00 $15,000.00 $15,000.00

Lintels Allowance cost for steel support at roof for (2)
new HP units at #16 Kinglsey ES

1.00 $8,000.00 $8,000.00

Equipment Rental Scissor lift rental cost $1,175 each. 1.00 $18,800.00 $18,800.00

Shop Drawings Stamp and sign $1,763 each 1.00 $28,200.00 $28,200.00

Sub Total $203,000.00

Total $203,000.00
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7/17/2025 
 
GCs BIDDING 
 
RE:   CMAR - DCSD - Group 1 Security Vestibules @ Various locations 
 Advantage Quote #25-07-64A 
 
 
We are pleased to submit our proposal on the above referenced project.  We propose to perform the work 
shown on our attached scope letter. 
 

This proposal must be accepted, in writing, within ten (10) days. 
 

Our prices are FURNISHED AND INSTALLED:  SEE ITEMIZED SCOPE LETTER 
 

 
We are excluding:  See attached scope letter. 
 
We have reviewed the following plans in preparing our proposal:  civil, structural and architectural 
 
We have received the following addenda:  one 
 
Any materials or work shown on any other plans or specified in any other specification sections are excluded 
from our bid.  Any unusual terms and general conditions of the general contract also are excluded.  
American Institute of Architects documents are considered to have “usual terms”. 
 
Our proposal is contingent upon you tendering to us the current edition of AIA Document 401.  We reserve 
the right to withdraw this proposal if you do not provide us with adequate assurance, in the form of verified 
financial information, which the owner has the ability to pay for the project. 
 
Should we be awarded a contract or purchase order, this proposal will be considered a rider to that 
document. 
 
Delivery is subject to the availability of material and manpower. 
 
We appreciate the opportunity to quote this project to you.  If you have any questions, please do not hesitate 
to give me a call.  Thank you. 
 
Sincerely, 
 
 
Matt VonDielingen 
Advantage Steel LLC 
888-232-0474 x 700 
matt@advantagesteelllc.com 

 
 
 
 

 

http://www.advantagesteelllc.com/
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***** SCOPE OF WORK ***** 
 

7/17/25 
CMAR - DCSD - Group 1 Security Vestibules @ Various locations 

Advantage Quote #25-07-64A 
 

ITEMS INCLUDED: 
 
 

DCSD Brockett ES:  $11,042.00 
 

• (1) Steel post per A-600 

• Shop Drawings 
 

DCSD Canby Lane ES: $24,416.00 
 

• (2) Pair of Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Cedar Grove HS: $24,416.00 
 

• (2) pair Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Chamblee HS:  $14,165.00 
 

• Structural Steel per S-101 

• Shop Drawings 
 

DCSD Chamblee MS:  $19,866.00 
 

• Structural Steel per S-101 

• Shop Drawings 
 

DCSD Dunaire ES: $12,208.00 
 

• (1) pair Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Dunwoody HS: $8,406.00 
 

• Steel angle lintel per A-321 

• Shop Drawings 
 
 
 

Page 1 of 4 of “Scope” 
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***** SCOPE OF WORK ***** 
7/17/25 

CMAR - DCSD - Group 1 Security Vestibules @ Various locations 
Advantage Quote #25-07-64A 

 

DCSD Flat Shoals ES:  $12,208.00 
 

• (1) pair Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Jolly ES:  $12,208.00 
 

• (1) Pair Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Kingsley ES:  $22,846.00 
 

• (1) Steel post per S-101  

• (1) pair Steel channel lintel (S-501) 

• Pre-engineered canopy connection (7/S501) ($2,653.00 incl above) 

• Allowance for structural reinforcement angle at ductless outdoor unit ($4,500.00 incl above) 

• Shop Drawings 
 

DCSD Lithonia HS: $15,085.00 
 

• Structural Steel per S-101 

• Shop Drawings 
 

DCSD McLendon ES:  $8,406.00 
 

• Steel angle lintel per A-321 

• Shop Drawings 
 

DCSD Panola Way ES:  $17,173.00 
 

• Structural Steel per S-101 

• Shop Drawings 
 

DCSD Robert Shaw Theme ES:  $8,406.00 
 

• Steel angle lintel per A-321 

• Shop Drawings 
 

DCSD Salem MS:  $12,208.00 
 

• (1) pair Steel channel lintel (Ref: A-321) 

• Shop Drawings 
 

DCSD Tucker MS:  $14,819.00 
 

• Structural Steel per S-101 

• Shop Drawings 
Page 2 of 4 of “Scope” 
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***** SCOPE OF WORK ***** 
 

7/14/25 
CMAR - DCSD - Group 1 Security Vestibules @ Various locations 

Advantage Quote #25-07-64A 
 
 

JOB SPECIFIC QUALIFICATIONS: 
 

• With the recent announcement of tariffs on steel, the raw material market volatility has increased 
exponentially, due to this we cannot guarantee our material pricing beyond 10 days.   Further, once an 
order is placed for the job, material will be immediately ordered as per the contract documents.  Any 
changes to material sizes or lengths will result in a change order for extra cost.  Also, the General 
Contractor shall allow Advantage Steel, LLC to bill for stored raw materials stored at Subcontractors 
shop or at the warehouse where the steel is purchased.  

• After 10 days our bid becomes null and void and material pricing will have to be reviewed and re-priced. 

• Assumes forklift access within and around the perimeter of the building or additional pricing will be 
applicable 
 
 

JOB SPECIFIC EXCLUSIONS: 
 

• Canopy columns noted to be by others. 

• AVONDALE HS 

• BROWNS MILL ES 

• COLUMBIA HS 

• HIGHTOWER ES 

• MARGARET HARRIS COMP SHOOL 

• SEC VEST CORALWOOD EDUCATION SCHOOL 

• STONE MOUNTAIN MS 

• WOODWARD ES 

• DCSD Avondale ES 

• Chipping of concrete slab 
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web: www.advantagesteelllc.com 
p: 888-232-0474 

***** SCOPE OF WORK ***** 
 

7/17/25 
CMAR - DCSD - Group 1 Security Vestibules @ Various locations 

Advantage Quote #25-07-64A 
 

STANDARD EXCLUSIONS & QUALIFICATIONS: 
 
• AISC CERTIFICATIONS 

• INSTALLATION OF EMBEDS OR LINTELS (regardless of the size or type of the lintel unless it attaches to a 
steel column or beam. Ie a lintel sitting on bearing plates is to be installed by others, a lintel attached to 
column on one end installed by Advantage Steel LLC) 

• ALLOWANCES 

• Material quoted as SP-2 Cleaned with 1 coat of Sherwin Williams Standard Shop Primer UNO 

• Trench drain and frame 

• Liquidated damages 

• Masonry ties, channels, slots, straps or anchors 

• Ladder fall arrest systems, ladder up telescoping post  

• Slotted Channel Framing 

• Unistrut 

• Light gauge metal 

• Abrasive Nosings 

• Unsized material 

• Tar or bituminous coatings 

• Holes for other trades 

• Survey (Advantage will require an as built survey of the ABs be provided to us prior to setting of any steel on ABs) 

• Grout 

• Testing and inspection 

• Shoring  

• Demolition 

• Touch up painting 

• Cutting and patching 

• Cutting of holes in decking for other trades 

• Cleaning of steel after installation 

• Any item on mechanical, electrical or plumbing drawings 

• Any aluminum, bronze, cast iron or stainless-steel items not noted as specifically included 

• Anchors to attach wood or other materials to steel or masonry 

• Any items not specifically listed as “ITEMS INCLUDED” 

• Must have adequate access to the work area for manpower, equipment, and materials 

• Assumes Crane/Forklift access within and around the perimeter of the building 

• Quote based on OSHA 29 CFR Subpart R&X 

• Additional $2,000 charge if Advantage Steel is unable to Erect at time of delivery 

• Field work will be completed with non-union labor, no prevailing wage, no davis bacon 

• Temporary safety cable supply, installation or maintenance 

• Structural steel is bid as per the structural drawings any discrepancies between the structural and other trade 
drawings have not been accounted for 

• Dewatering 

• GENERAL CONTRACTOR TO PROVIDE CLEAR AND ADEQUATE CRANE PATH, SOIL CONDITIONS TO 
ACCOMMODATE MACHINERY NEEDED TO ERECT, HOIST, AND STAGE BUILDING MATERIALS.  

• BOND, PERMITS, SURVEYING, TESTING, OVER TIME, WEATHER PROTECTION, JOB CLEAN UP  

• PRICE AND SCHEDULE ARE SUBJECT TO MATERIAL AND MANPOWER AVAILABILITY AT THE TIME OF 
ORDER  
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MILLWORK 
Selected price: DCourts Cabinets 

  



ESTIMATE
DATE

6/18/2025

DWG. DATE

ESTIMATE #

1439

NAME/ADDRESS:

ESTIMATE DEPARTMENT

SHIP TO:

DCSD-DUNWOODY HIGH SCHOOL
SECURITY VESTIBULE
5035 VERMACK ROAD
DUNWOODY, GA 30338

EST. REV DATE

6/17/2025

TOTAL

ACCEPTANCE OF PROPOSAL: THE ABOVE PRICES, SPECIFICATIONS AND CONDITIONS ARE SATISFACTORY AND HERBY ACCEPTED.

Sign_____________________________ Print __________________________________________________ Date _____________________

DCourts Cabinets terms are 30 Days Net from date of Invoice. All work is guarnateed to be specified. All work to be completed in workman like
manner in accordance with standard practices. Any alteration or deviation from the above specifications invloving extra costs will be executed

only upon written change order and will become extra charge over and above the estimate.

5319 DIVIDEND DRIVE 
DECATUR, GA 30035

OFFICE:470-282-3870, FAX: 678-585-4883
estimate@dcourtscabinets.com   

www.dcourtscabinets.com

In order to expedite your order, we ask that you approve by signing below and  return to us via
e-mail or fax

DESCRIPTIONELEV/NOT... QTYU/M TOTAL

MANUFACTORY & INSTALL:
MAIN FLOOR

OFFICEA1/A-101
16.92LF Plastic Laminate "L" Shaped Transaction Ledge x 10" Deep On 20.08LF Plastic
Laminate "L" Shaped Low Wall. 26.75LF Plastic Laminate "L" Shaped Countertop On 1.5LF
Plastic Laminate Drawerstacks w/ Melamine Interior & Bracket Supports.

C4,D4&E4/A-
720

1 9,088.25

SHOP DRAWINGS: 750.00

FREIGHT & INSTALLATION: 3,250.00

EXCLUSIONS: Demo, Fixtures, Gyp Bd Low Wall, Rubber Base, Signage, Standing & Running
Trim, In-Wall Brackets & In-Wall Blocking are not Included in Bid Proposal.

NOTES:

Prices Based On Wilsonart Laminate Selections.

Pricing Includes After-Hours/Weekend Work w/ Multiple Mobilizations (if Needed).

STANDARD CABINET CONSTRUCTION (Unless Specifically Noted Above): MDF Carcass, White Melamine Interiors, Standard PLAM
Colors/Finish, 4" Chrome Wire Pulls, European-Style Hinges, Peg hole Shelves, Square-Edge Tops. Standard Wall-Hung Shelves (Unless
Specifically Noted Above): KV83 Metal Standards/Brackets.

$13,088.25



Avondale - HS Brocket - ES Brownmill - ES Canby Lane ES Cedar Grove - HS Chamblee -HS Chamblee - HS(A,S) Chamblee - MS COLUMBIA - HS Coralwood - ES Dunaire - ES Dunwoody - HS Flat Shoals - ES Hightower - ES Jolly - ES Kingsley - ES Lithonia - HS Margaret Harris comp MC Lendon - ES Panola Way - ES Robert shaw - ES Salem - MS Stone Mountain - MS Tucker - MS Woodward - ES

Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount

2,002.00$                    924.00$                        1,848.00$                    924.00$                        924.00$                        1,232.00$                    51,898.00$                        770.00$                       616.00$                      616.00$                        616.00$                      1,386.00$                    1,386.00$                  770.00$                       616.00$                        770.00$                        924.00$                        924.00$                                   462.00$                      770.00$                        770.00$                       1,078.00$   1,232.00$                               308.00$             462.00$                     

572.00$                        264.00$                        528.00$                        264.00$                        264.00$                        352.00$                        14,828.00$                        220.00$                       176.00$                      176.00$                        176.00$                      396.00$                        396.00$                      220.00$                       176.00$                        220.00$                        264.00$                        264.00$                                   132.00$                      220.00$                        220.00$                       308.00$       352.00$                                   88.00$                132.00$                     

85.80$                          39.60$                          79.20$                          39.60$                          39.60$                           52.80$                          2,224.20$                           33.00$                          26.40$                         26.40$                          26.40$                         59.40$                          59.40$                         33.00$                          26.40$                          33.00$                          39.60$                          39.60$                                      19.80$                         33.00$                          33.00$                          46.20$          52.80$                                      13.20$                19.80$                       

200.20$                        92.40$                          184.80$                        92.40$                          92.40$                           123.20$                        5,189.80$                           77.00$                          61.60$                         61.60$                          61.60$                         138.60$                        138.60$                      77.00$                          61.60$                          77.00$                          92.40$                          92.40$                                      46.20$                         77.00$                          77.00$                          107.80$       123.20$                                   30.80$                46.20$                       

2,860.00$                   1,320.00$                   2,640.00$                   1,320.00$                   1,320.00$                    1,760.00$                   74,140.00$                        1,100.00$                   880.00$                      880.00$                        880.00$                      1,980.00$                   1,980.00$                  1,100.00$                   880.00$                        1,100.00$                   1,320.00$                   1,320.00$                               660.00$                      1,100.00$                   1,100.00$                   1,540.00$   1,760.00$                               440.00$             660.00$                     

Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount Amount

1,154.40$                    951.60$                        1,762.80$                    1,029.60$                    936.00$                        904.80$                        33,212.40$                        826.80$                       639.60$                      686.40$                        655.20$                      1,450.80$                    858.00$                      702.00$                       951.60$                        1,404.00$                    967.20$                        982.80$                                   592.80$                      748.80$                        858.00$                       1,076.40$   1,326.00$                               514.80$             390.00$                     

577.20$                        475.80$                        881.40$                        514.80$                        468.00$                        452.40$                        16,606.20$                        413.40$                       319.80$                      343.20$                        327.60$                      725.40$                        429.00$                      351.00$                       475.80$                        702.00$                        483.60$                        491.40$                                   296.40$                      374.40$                        429.00$                       538.20$       663.00$                                   257.40$             195.00$                     

192.40$                        158.60$                        293.80$                        171.60$                        156.00$                        150.80$                        5,535.40$                           137.80$                       106.60$                      114.40$                        109.20$                      241.80$                        143.00$                      117.00$                       158.60$                        234.00$                        161.20$                        163.80$                                   98.80$                         124.80$                        143.00$                       179.40$       221.00$                                   85.80$                65.00$                       

-$                               -$                               -$                               -$                               -$                                -$                               8,000.00$                           -$                               -$                              -$                               -$                              -$                               -$                              -$                               -$                               -$                               -$                               -$                                           -$                              -$                               -$                               -$               -$                                           -$                     -$                            

1,924.00$                   1,586.00$                   2,938.00$                   1,716.00$                   1,560.00$                    1,508.00$                   63,354.00$                        1,378.00$                   1,066.00$                  1,144.00$                   1,092.00$                  2,418.00$                   1,430.00$                  1,170.00$                   1,586.00$                   2,340.00$                   1,612.00$                   1,638.00$                               988.00$                      1,248.00$                   1,430.00$                   1,794.00$   2,210.00$                               858.00$             650.00$                     

4,784.00$                   2,906.00$                   5,578.00$                   3,036.00$                   2,880.00$                    3,268.00$                   137,494.00$                     2,478.00$                   1,946.00$                  2,024.00$                   1,972.00$                  4,398.00$                   3,410.00$                  2,270.00$                   2,466.00$                   3,440.00$                   2,932.00$                   2,958.00$                               1,648.00$                  2,348.00$                   2,530.00$                   3,334.00$   3,970.00$                               1,298.00$         1,310.00$                

7800 the bluffs, Austell, GA 30168
Phone:-3472827608         Email:-rama@kcabinetry.net           www.kcabinetry.net                                                           

Avondale - ES

264.00$                    

Total Countertops 1,924.00$                

Total Amount 3,244.00$                

Countertops Material 1,154.40$                

Shipping and Crew Expenses

Countertops Quote

Cabinet Materials

Countertops Installation 577.20$                    

Signature 

1,320.00$                Total cabinets

Name 

Notes

All pricing is valid for 90 days 

Sink Cutouts are included

Above Quote Includes of Shipping and Crew Expenses

Lead times are 120 days from the Date of approved Shop Drawings

andrea@lefkogroup.com
Georgia
(404) 400-2907

6/20/2025

Sinks -$                            

192.40$                    

Particulars Amount

Hardware 39.60$                       

Shipping and Crew Expenses 92.40$                       

DCSD - GROUP 1 PROJECTS

DCSD - GROUP 1

Cabinets Quote

Cabinets Assembly & Installation

924.00$                    

BID PROPOSAL 

Particulars Amount

Andrea Torres
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Andrea Torres

From: Daniel Drake <Daniel@drake-interiors.com>
Sent: Thursday, July 24, 2025 9:50 AM
To: Andrea Torres
Cc: Julio Arellanes; Jesus Martinez
Subject: RE: Dekalb County - Security Vestibules GROUP 1

Follow Up Flag: Follow up
Flag Status: Completed

In red below 

Daniel Drake 
183 Scott RD 
Canton, GA 30115  
Office: 470-863-5939 
Cell 678-201-9446 

Drake Interiors 

From: Andrea Torres <andrea@lefkogroup.com>  
Sent: Wednesday, July 23, 2025 11:26 AM 
To: Daniel Drake <Daniel@drake-interiors.com> 
Cc: Julio Arellanes <julio@lefkogroup.com>; Jesus Martinez <jesus@lefkogroup.com> 
Subject: Dekalb County - Security Vestibules GROUP 1 

Good morning, Daniel 

Per our conversation, please see below the list of small millwork items that I'd appreciate you pricing out for us. 

Avondale ES 
1. Covering the new metal stud wall it with plastic laminate on top and ½” reveal painted black as called for

on Dwg A321/A5. $950
2. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750
Avondale HS 

1. High-pressure laminated mdf sheet with finish to match adjacent desk surface finish at the new metal
stud wall as shown on Dwg A321/ A2 and A3. $1,200

Brockett ES 
1. High-pressure laminated mdf sheet with finish to match adjacent desk surface finish at the new metal

stud wall as called for on Dwg A101/10 and Dwg A321/A3.   $1,450
Browns Mill ES 

1. Providing a finished edge at exposed millwork on the existing reception desk as called for on Dwg
A101/10. $750

2. New millwork infill section, plastic laminate finish and blocking, H: 2’-8” (to be verified in field) as called
for on Dwg A321/ A2.  $1,250



2

Canby Lane ES 
1. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750
Cedar Grove HS 

1. ¼” vinyl face bulletin board (both sides of stud infill wall) as shown on elevation B4 (Dwg
A101/9).  $1,500

2. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back
1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750

Chamblee HS 
1. ½” high-pressure laminated mdf sheet to finish the new metal stud wall as called for on A321/ A1 and

A600/B3. $1,150
Columbia HS 

1. Demolish upper section of existing desk to provide access to new transaction window, as required on
dwg A101, keynote 7 $500

2. New wood side piece to provide a finished edge at exposed millwork (finish to match existing desk) after
demolishing the upper section of the existing desk as called for on Dwg A321/A3. $1,350

Coralwood Education School 
3. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-601/E3. $750
Dunaire ES 

1. Demolish portion of newly purchased desk up to the module split of desk per dwg AD101, keynote E
$500

2. Providing a finished edge at exposed millwork as called for on Dwg A101/8. $950
3. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750
Dunwoody HS 

1. High-pressure laminated mdf sheet at the new metal stud wall as detailed on Dwg A321/A3. $1,250
Flat Shoals ES 

1. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back
1/2" from transaction window and fixed to blocking) as called for on Dwg A-321/B5. $750

Hightower ES 
1. Providing a finished edge at exposed millwork as detailed on DwgA321/A2.  $1,200
2. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking as required) as called for on Dwg A-321/B5. $750
Jolly ES 

1. High-pressure laminated mdf sheet at the new metal stud wall as detailed on Dwg A321/A2.  $1,250
Kingsley ES 

1. High-pressure laminated mdf sheet at the new metal stud wall as called for on Dwg A321/A3. $1,250
Lithonia HS 

1. High-pressure laminated mdf sheet at the new metal stud wall as called for on Dwg A321/A3. $1,250
McLendon ES 

1. New solid surface countertop as called for on Dwg A321/A3 and A5. $1,450
Panola Way ES 

1. Demolish portion of desk up to the module split of desk per AD101/D $1,100
2. Finished edge at exposed millwork as called for on Dwg A101/10. $1,200
3. High-pressure laminated mdf sheet at the new metal stud wall as called for on Dwg A321/A3. $1,250
4. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750
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Robert Shaw ES 
1. Backsplash (1/2" high-pressure laminated mdf to match desk surface, mitered at corners and set back

1/2" from transaction window and fixed to blocking) as called for on Dwg A-600/A5. $750
Salem MS 

1. High-pressure laminated mdf sheet at the new metal stud wall as called for on Dwg A321/A2. $1,250
Stone Mountain MS 

1. New solid surface material to be flush with existing glazed brick, as shown on DwgA321/ A3, A5 and D5.
$1,250

Woodward ES 
1. New reception counter as called for on keynote 8 and detailed on A-720, and detailed on Dwg A321/A2.

$1,500
2. High-pressure laminated mdf sheet at the new metal stud wall, detailed on A600/B5. $1,250

Per specs section 064116, Basis of Design for High-Pressure Decorative Laminate: NEMA LD 3, Product by 
Wilsonart, PLM-1 on vertical surfaces and PLM-2 on horizontal surfaces.  Submittal package including samples 
should be considered.  

Please let me know if you need any additional information from our team 

Once again thank you for all your help, 

Andrea Torres 
C: 404-400-2907 
O: 404-846-6372 
LEFKO Construction 
www       |       in      |       fb 
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DOORS 
Selected price: Southern GF, co. 

  



406975Quote #
Quote Date Jul 17, 2025:

:

Expiration Date Aug 16, 2025:

Quote
2915 Courtyards Drive
Suite A
Peachtree Corners, GA  30071
Tel: 404-609-9300

OTC
2915 Courtyards Drive , Suite A
Peachtree Corners, GA  30071

Customer: Ship To:

Dunwoody High School
5035 Vermack Rd
Dunwoody , GA  30338

Account Code :
:

10158
Terms

Salesperson :

COD

Shane Smith 

:
:

Purchase Order #
Shipped Via

Order Name : Dunwoody High School

Customer Job # : Customer Pickup

*** Keying Not Included ***
*** Wiring Diagram Not Priced. To Be Priced in Another Quote. ***

Qty Product Description
1 SGL 3070 M 16 534 WFT A40 4

- Ceco Hinge Locations
- EPT Prep
- Door Position Switch in Head
- ASA Strike
- Closer Reinforcement
- Bullet Resistant UL 725 Level 2

1 Power Transfer EPT 10 SP28
1 Electrified Lockset ND80 EU B SPA CON 626
1 Core 1CX-7X9Y1 626
1 Closer 4040XP REGARM AL
3 Metal Frame Silencer 307D GREY
1 Wire Harness CON-192
1 Power Supply Extension CON-6W
1 Switch 679-05WD
1 3070 1 3/4 WD 5502 QK RCNB FG2 PC CH18

- Ceco Hinge Locations
- Lock Prep: ND80 EO
- Raceway
- Bullet Resistant UL 725 Level 2
- 2 Lite Glass Cutouts W/ Bullet Resistant UL 725 Level 2 Glass
- Bottom Lite: 24" x 26"
- Top Lite 24" x 28"

1 Overhead Stop 104S SP28
1 Continuous Hinge 112XY 83" EPT RH 628

26,614.06Pre-Tax Total :
40178 - GA - Dekalb (In ATL) 2,368.65:

Quote Total 28,982.71:

Page 1 of 2

Printed Aug 7, 2025 9:18 AM

Add for wiring diagrams: $1,000.00



***** Customer Pick Up Hours:  8:00 A.M. - 3:30 P.M.  Monday - Friday ***** 
        Closed for Lunch 12:00 - 1:00
        3.5 % Fee for all Credit/Debit Card Payments 

ACCEPTED____________________________

BY___________________________________

DATE_________________________________

Page 2 of 2

Printed Aug 7, 2025 9:18 AM



Date:  September 15, 2025 

To:   Lefko Construction 

Attn:   Ana Cegarra 

Project:  Dunwoody HS 

25 Liberty Drive, Suite 3832 

Cartersville GA, 30120 

Phone: 706 – 996 – 3866  

Prepared by:   Miguel Merida 

Email:   miguelm@aoinc.us 

 

 

   

 

          

              

                        

                    

                

            

 
 

 
We are pleased to quote the following items for the noted project. 

 

Qty 
 

Description 
 

Price 
 

   

 Hollow Metal Doors and Frames – 081110  

1 Hollow Metal Frame- 16 Ga- Welded- Primed- BR- 3 sided  

   

 Wood Doors – 081416  

1 AA Grade- 5 Ply-BR- Plain Sliced White Birch Book & Run   

 Machined for hardware- Factory pre-finished standard color  

 Vision kits included- Glass Included   

   

1 Finish Hardware – 087100  

 Set of Finish Hardware  

   

1 Installation of Door and Hardware Above  

   

   

 Base Bid Total excluding tax $25,045.00 

   

   
 

 
Clarifications: 
1. All Materials have been included with Manufacturers standard lead-times. 
2. Cores have been priced along with BR door, frame, hardware. 
3. Frames must be installed plumb/level/square. 
4. No retention allowed on material only proposals. 
5. Payment Terms- Net 30 Days. No discount terms allowed. 
6. Proposal subject to mutually and agreeable contract terms.  
7. Curries is HM Manufacture.  
8. Glass sizes may vary from drawings and specs due to tolerances for UL 752. 

 
 

Proposal 



Exclusions: 
1. Aluminum Doors and Frames, Overhead, Rolling, Coiling, Gate Doors, and associated hardware. 
2. Installation of permanent cores. 
3. Set up and installation of key cabinet. 
4. Knox Box 
5. Offsite parking. 
6. Special inspections or testing. 
7. P&P Bond. If required add 2.5% 
8. Glass and Glazing, unless noted above. 
9. Mock up materials 
10. Groat, bituminous coating, or any backfilling of frames. 
11. Undercutting of doors due to floor conditions. 
12. Use of stairs to move doors and hardware up building. The contractor must provide a working elevator or lift. 
13. Allowances and Alternates. 
14. AHC on staff. 
15. Unloading, Staging, Receiving and installation of all materials is by others. 
16. Modifications to existing doors and frames. 
17. Wires, conduit, and terminations are by others. 
18. Site inventory and secure lockup. 
 

 
THIS PROPOSAL IS SUBMITTED SUBJECT TO THE FOLLOWING CONDITIONS AND NEEDS YOUR SIGNATURE TO RELEASE. 
Prices quoted are for acceptance within thirty days from the date of this sheet, after which they will be subject to change without notice.  Orders are not subject to 
cancellation unless authorized by the Company and unless cancellation charges are assumed by the Purchaser.  Invoices will be rendered either for complete or partial 
shipment as shipments are made.  No Federal, State, or other taxes, except as noted, have been included in the above prices.  Any such taxes which are or become 
applicable to the equipment quoted herein will be added to the invoice.  All previous agreements, guarantees and proposals covering equipment or service for this subject 
are hereby nullified. The purchaser agrees to pay all costs of collection, including but not limited to the actual amount of attorney's fees incurred, if this contract is 
collected by or through an attorney at law." All property purchased from seller under this, previous, and subsequent contracts shall be kept at address entered on 
shipping bill of lading, shall not be sold, transferred, delivered or moved there from (except upon seller’s written consent) and title thereto shall remain in seller until all 
amounts due thereon are fully paid and until full payment has been received for all liabilities and indebtedness of any and every kind and nature now or hereafter owing, 
arising due or payable from purchaser to seller, howsoever evidenced, created or incurred including any future advances or renewals made to purchaser by seller. Any 
special conditions applying will be discussed on a sheet attached to this agreement. TERMS: Net 30 days from date of shipment to Purchasers with established credit with 
Company by having a previous purchase.  Where credit is not established and unless satisfactory references are given, terms are NET DUE C.O.D or if approved by 
management a 50% deposit at the placement of order and balance due prior to shipping/receipt of material. Any balance not paid in full within 30 days of the due date 
stated herein shall accrue interest at the rate of 1.5% per month (18% per annum) on any outstanding balance until the remaining balance is paid in full. A 2.5% fee will be 
applied on credit card payments. 

ACCEPTANCE:  This proposal is accepted subject to the conditions contained therein.  
 
 

Buyer (Print Name):       

 

 
Date of Acceptance: ___________________________________    

 
 
 

Signature:         

 
 

Title:____________________________________ 

Owner Partner Officer 



Quote # dekalbCOSCHool

Quote Date 07/30/2025

EntryFab Doors LLC
6085 Mountain Trail Ct.
Gainesville , Ga 30506

Please note address change

(404)449-4793

LEFKO Construction

QUOTE

Item Description Unit Price Quantity Amount

  Install door / hardware +Trip charge Avondale ES
8 Lakeshore Dr., Avondale Estates, GA, 30002:

930.00 1.00 930.00

  Install Door Hardware + Trip charge Avondale HS
1192 Clarendon Rd, Decatur, GA, 30032:

680.00 1.00 680.00

  Install Door Hardware + Trip charge Brockett ES
1855 Brockett Road, Tucker, GA, 30084

780.00 1.00 780.00

  Install Door Hardware + Trip charge
Cedar Grove HS
2360 River Road, Ellenwood, GA, 30294

1750.00 1.00 1,750.00

  Install Door Hardware + Trip charge Chamblee MS
3601 Sexton Woods
Drive, Chamblee, GA, 30341

840.00 1.00 840.00

  Install Door Hardware + Trip charge Coralwood Education
School (a 24/1
Coralwood Drive, Decatur, GA, 30033

610.00 1.00 610.00

  Install Door Hardware + Trip charge Dunwoody HS
5035 Vermack Road,
Dunwoody, GA, 30338

580.00 1.00 580.00

  Install Door Hardware + Trip charge / Kingsley ES
2051 Brendon Drive,
Dunwoody, GA, 30338

610.00 1.00 610.00

  Install Door Hardware + Trip charge Margaret Harris Comp
School
1634 Knob Hill Drive NE Atlanta, GA 303329

610.00 3.00 1,830.00

  Install Door Hardware l+ Trip charge
Robert Shaw Theme ES
@ 385 Glendale
Road, Scottdale, GA, 30079

650.00 2.00 1,300.00



  Install Door Hardware + Trip charge / Stone Mountain MS
4293 Sarr Parkway, Stone Mountain, GA, 30083

650.00 2.00 1,300.00

  Install Door Hardware + Trip charge
Tucker MS
2160 Idlewood Road, Tucker, GA, 30084

650.00 1.00 650.00

  Install Door Hardware + Trip charge Woodward ES
3034 Curtis Dr. NE, Atlanta, GA, 30319

650.00 1.00 650.00

  Trip charge 300.00 19.00 5,700.00

NOTES: Dekalb County School System

 

Subtotal 18,210.00

Total 18,210.00

Amount Paid 0.00

Quote $18,210.00



L & P Openings LLC
52 Fayetteville Rd.
Fairburn, GA  30213 US

+16786225696
landpopenings@gmail.com

Estimate  1276

ADDRESS SHIP TO

LEFKO CONSTRUCTION
LEFKO CONSTRUCTION

LEFKO CONSTRUCTION
LEFKO CONSTRUCTION

DATE
07/28/2025

TOTAL

$18,200.00

JOB NAME
DCSD-GROUP1 SECURITY VESTIBULES

DATE ACTIVITY DESCRIPTION QTY RATE AMOUNT

LABOR Avondale ES
 (1) exterior 
HM
 (panel to be 
BR)
hardware 
group #4

1 1,500.00 1,500.00

LABOR Avondale HS
(1) wood door 
P1 (panels to 
be BR), 
hardware 
group #4

1 1,200.00 1,200.00

LABOR Brockett ES
 (1) wood door 
P4 (panels to 
be BR) 
hardware 
group #3

1 1,250.00 1,250.00

LABOR Cedar Grove 
HS
(1) wood door
 (not BR)
 hardware 
group #5

1 1,000.00 1,000.00

LABOR Chamblee MS
(1) wood door 
P6 (panels to 
be BR)
hardware 
group #03

1 1,250.00 1,250.00



DATE ACTIVITY DESCRIPTION QTY RATE AMOUNT

LABOR Coralwood 
Education 
(1) wood door 
pair (P7, full 
glass w/ 
center 
mullion)
 (1) wood 
doors 
(P1) All BR, 
hardware 
group #03

1 2,000.00 2,000.00

LABOR Dunwoody HS
(1) wood door 
P7 (panels to 
be BR) 
hardware 
group  #03

1 1,250.00 1,250.00

LABOR Kingsley ES
(1) wood door 
P5 (panel to 
be BR) 
(1) wood door 
P1
 (not BR)
hardware 
group #03 
(qty: 2)

1 1,500.00 1,500.00

LABOR Margaret 
Harris Comp 
School
 (2) wood 
doors P2 and 
(1) wood door 
P1 (full glass, 
full panel).
All BR,
hardware 
groups #s 03, 
04, 05

1 1,750.00 1,750.00

LABOR Robert Shaw 
Theme ES (1) 
wood door P4 
(1) wood door 
P5 with full 
glass. 
All BR, 
hardware 
groups #s  03 
& 03.1

1 1,500.00 1,500.00



DATE ACTIVITY DESCRIPTION QTY RATE AMOUNT

LABOR Stone 
Mountain MS
(1) wood door 
P4
(1) HM door 
P7 with full 
glass. 
All BR 
hardware 
group #s 02 & 
02.1

1 1,500.00 1,500.00

LABOR Tucker MS
(1) wood door 
P6 with half 
glass. 
All BR
hardware 
group #03

1 1,250.00 1,250.00

LABOR Woodward ES
(1) wood door 
P4. 
All BR 
hardware 
group #03

1 1,250.00 1,250.00

SCOPE OF 
WORK

Install wood & 
hollow metal 
doors and 
hardware.

1 0.00 0.00

EXCLUSIONS EXCLUDES

All Alum 
Storefront 
doors and 
hardware. 

Low Voltage 
Wiring past 
the hinge.
*(Raceways 
factory 
prepped)

Glazing 

Modifications 
to doors or 
frames
 
Installation of 
door frames .

1 0.00 0.00



SUBTOTAL 18,200.00
TAX 0.00

TOTAL $18,200.00

THANK YOU.

Accepted By Accepted Date



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

GLAZING 
Selected price: ClearVue Glass and Mirror, co 

  



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

August 25, 2025 
       

   Lefko Construction 
   
          Proposal: $3,787,810.00 
   
Clearvue Glass & Mirror Co. proposes to furnish and install the following scope of work for this project.  Our 
proposal shall include all inclusions and exceptions as shown herewith. Our quotation is valid for (30) days* 
from the date of this quotation.  After that, Clearvue Glass & Mirror Co. has the right to review and revise its 
pricing. This bid is conditioned on the use of the AIA A401 contract document or otherwise mutually agreeable 
subcontract. Please send LOI’s or Contracts to the Estimator and contracts@cvgco.com.                
Please contact Eric Holt at 678-772-4770 or CJ Smith (Senior Estimator) at (253) 393-0071 if you have any 
questions. Thank You! 
 
Project: DCSD Security Vestibules 
Architect: LS3P 
Plans Dated: 04/30/2025 
  
  Interior & Exterior Glazing 

• The exterior storefront glass shall be 1” insulated SNX 51/23 LowE/ Clear tempered. 

• All interior glass shall be 3/8” clear tempered. 

• All transaction windows shall be 1 3/8” BR level 2 glass. 

• All BR@ panels shall be TSS BB-2. (Submittal will be sent with revised proposal). 
 

Interior & Exterior Aluminum Framed Entrances & Storefronts  

• Price includes 2” x 4 ½” thermal storefront framing for exterior. 

• Price includes 1 ¾” x 4 ½” non-thermal storefront framing for interior. 

• Price includes 6’0” x 7’0” pair wide stile entrance doors with cross rails. 

• Price includes 3’0” x 7’0” single wide stile entrance doors with cross rails. 

• The door hardware shall be as specified per door per school. 
o Changed hinges to ABH as Ives will no longer warranty the specified 

hinges for doors that are over 1.75”T. 

• All exposed finishes shall be as specified per school. 

• Price includes CRL bullet resistant level 2 transaction windows with 12” D, 2”H stainless 
steel level 2 shelf with integral deal tray & Speak hole cover. 

• Price does not include any film or graphics in pricing. 

• All elevations per school are based off information provided on A-600 per set. 

• Price includes the removal of all ¼” glass to be replaced with 3/8” clear tempered as 
stated and shown on A-600 of each set of drawings per school. 

o Add/Alt3, per school, shall be listed in the proposal as an increase to 
change existing glass described above from 3/8” to 1” IGs. 

mailto:contracts@cvgco.com


 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

• Price includes the demo of all hollow metal, aluminum, or wood framing that directly 
affects our work scope area.    

o No demo is included for any framing that does not affect our scope. 
 

• All replacement from ¼” to 3/8” as designated on A-601 is included in pricing. 
o Add/Alt1, per school, shall be listed in the proposal as an increase to 

change existing glass described above from 3/8” to 1” IGs. 

• All new wood and hollow metal doors in the security vestibule have been included for 
door inserts in doors by others. 

o Add/Alt2 shall be the replacement of 3/8” door inserts to UL752 level 2 
bullet resistant glass. 

o Add/Alt2 is for glass only.  Stops or door insert kits by others. 
 

• Add/Alt4: $325.00 per core 
o Price includes the installation and 1-year maintenance of all permanent cores to 

be installed by ClearVue Hardware supplier. ClearVue Counted 288 cores that 
are associated with our doors. All other doors, door hardware and cores by 
others.  

 
Perimeter Joint Sealers 

• Perimeter sealants shall be a standard color at exterior and interior of the aluminum 
storefront systems only. 2-beads included.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Avondale ES: $98,800.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-2 frame with (1) pair of 
doors, (1) iSF-1 with (1) single door & transaction window. 

• Price includes (1) wood door insert in wood door by others & (12) pieces of replacement 
glass as shown on D3 on A-600. 

• Add/Alt1: $2,770.00 

• Add/Alt2: $1,310.00 

• Add/Alt3: $480.00 

• Add/Alt4: $2,925.00 
 
Avondale HS: $236,030.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 with (1) single door, (1) 
iSF-2 frame with (1) pair of doors, (1) iSF-3 frame with transaction window, & (1) iSF-4 
frame. 

• Price includes (30) pieces of replacement glass shown on A6 on -600. 

• Price includes the furnish and install of (16) 42 ½” x 98” Riot Glass AP2-SF-HD framing 
with AP100-BR2 1” bullet resistant Level 2 framing and glazing. 

o Please note that there are no horizontals in the specified system. This will be a 
full-height system sitting in front of the existing system. You will see the 
horizontals through this system from the original system, but there will be no true 
divided lites. 1 Unit.  

• ADD/ALT3: $1,020.00 

• ADD/ALT4: $2,925.00 
 
Brockett ES: $113,940.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of 
doors, & (1) iSF-2 with (1) single door & transaction window. 

• Price includes (1) wood door insert in wood door by others & (30) pieces of replacement 
glass as shown on A4 on A-600. 

• Add/Alt1: $5,530.00 

• Add/Alt2: $1,310.00 

• Add/Alt3: $4,250.00 

• Add/Alt4: $2,925.00 
 

Browns Mill ES: $130,280.00 

• Price includes (3) single doors with transom, (1) iSF-1 frame, (1) iSf-2 frame with (3) 
single doors, & (1) iSF-3 frame with (2) single doors. 

• Price includes (5) pieces of replacement glass shown on A5 on A-600. 

• ADD/ALT1: $1,120.00 

• ADD/ALT3: $1,100.00 

• ADD/ALT4: $3,250.00 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Canby Lane ES: $120,490.00 

• Price includes (1) SF-1 frame with (1) pair of doors & (1) single door, (1) iSF-2 frame 
with (1) pair of doors & (1) single door, & (1) iSF-2 with (1) single door & transaction 
window. 

• Price includes (12) pieces of replacement glass shown on D2 on A-600. 

• ADD/ALT1: $7,900.00 

• ADD/ALT3: $600.00 

• ADD/ALT4: $3,575.00 
 

Cedar Grove HS: $154,920.00 

• Price includes (1) SF-1 frame with (1) pair of doors & (1) single door, (1) iSF-1 frame 
with (1) pair of doors & (1) single door, & (1) iSF-2 with (1) single door & transaction 
window. 

• Price includes (12) pieces of replacement glass shown on D3 on A-600. 

• Price includes the furnish and install of (4) 3/8” Level 2 Ballistic fiberglass panels in 
existing frames as shown on D3 on A-600. 

• Add/Alt1: $1,320.00 

• Add/Alt3: $ 1,040.00 

• Add/Alt4: $3,900.00 
 

Chamblee HS: $150,600.00 

• Price includes (1) iSF-1 frame with (2) pair of doors, (1) iSF-2 frame with (1) pair of 
doors & (1) single door, (1) iSF-3 frame with (2) single doors and (2) transaction 
windows, & (1) iSF-3 frame with glass only. 

• Add/Alt4: $4,550.00 
 
Chamblee MS: $171,240.00 

• Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-01 frame with (1) transaction 
window, (1) iSF-2, (1) iSF-3, & (1) iSF-4 frame with glass only, (1) iSF-5 frame with (2) 
pair of doors, (1) transaction window with framing as seen on A6 on A-600. 

• Price includes (1) P6 door insert in wood door by others. 

• Add/Alt1: $4,200.00 

• Add/Alt2: $1,940.00 

• Add/Alt4: $4,875.00 
 
 
 
 
 
 
 
 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Columbia HS: $111,070.00 

• Price includes the furnish and install of (1) iSF-1 frame with (1) single door and 
transaction window & (1) iSF-2 frame with (3) single interior doors. 

• Price includes the furnish and install of (9) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on C1 on A-600. 

• Price includes the furnish and install of (3) 3/8” level 2 ballistic fiberglass panels in new 
storefront iSF-1. 

• Add/Alt1: $4,200.00 

• Add/Alt3: $450.00 

• Add/Alt: $1,625.00 
 
Coralwood Education School: $147,410.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of 
doors, (1) iSF-2 frame with (1) pair of doors, & (2) new standalone transaction windows. 

• Price includes (2) pieces of glass for (1) PNL-FG-WD2 door by others. 

• Price includes the furnish and install of (4) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on C1 on A-600. 

• Add/Alt1: $5,430.00 

• Add/Alt2: $3,870.00 

• Add/Alt3: $220.00 

• Add/Alt4: $4,875.00 
  
Dunaire ES: $ 68,720.00 

• Price includes the furnish and install of (1) iSF-1 frame with (1) pair of doors & (1) iSF-2 
frame with (1) single door and transaction window. 

• Price includes the furnish and install of (6) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on C3 on A-600. 

• Add/Alt1: $2,100.00 

• Add/Alt3: $690.00 

• Add/Alt4: $1,625.00 
 

Dunwoody HS: $89,650.00 

• Price includes (1) iSF-1 frame with (2) pair of doors & (1) iSF-2 frame with transaction 
window only. 

• Price includes (2) pieces of glass for (1) PNL-FG-WD2 door by others. 

• Price includes the furnish and install of (16) pieces of 3/8” replacement glass and 
removal of existing ¼” glass as shown on D3 & D4 on A-600. 

• Add/Alt1: $5,230.00 

• Add/Alt2: $3,870.00 

• ADD/ALT3: $1,800.00 

• ADD/ALT4: $2,275.00 



* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject

to change. 

Flat Shoals ES: $145,640.00 

• Price includes (1) SF-1 frame with (3) single doors, (1) iSF-1 frame with (3) single doors,
& (1) iSF-2 with (1) single door and (1) transaction window.

• Price includes the furnish and install of (15) pieces of 3/8” replacement glass and
removal of existing ¼” glass as shown on C5 on A-600.

• Add/Alt1: $2,760.00

• Add/Alt3: $ 1,000.00

• Add/Alt: $2,925.00

Hightower ES: $132,990.00 

• Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-1 frame with (2) pair of
doors, & (1) iSF-2 frame with transaction window.

o Transom glass to be spandrel on SF-1.

• Price includes the furnish and install of (14) pieces of 3/8” replacement glass and
removal of existing ¼” glass as shown on C4 on A-600.

• Add/Alt1: $2,200.00

• Add/Alt3: $1,380.00

• Add/Alt4: $4,550.00

Jolly ES: $119,390.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of
doors, & (1) iSF-2 frame with (1) single door & (1) transaction window.

• Price includes the furnish and install of (12) pieces of 3/8” replacement glass and
removal of existing ¼” glass as shown on C5 on A-600.

• Add/Alt1: $2,590.00

• Add/Alt3: $1,500.00

• Add/Alt: $2,925.00

Kingsley ES: $71,430.00 
• Price includes (1) SF-1 frame with (1) single door & (1) iSF-1 frame with (1) single door

and transaction window.

• Price includes the furnish and install of (1) PNL-FG-WD door insert in door by others.

• Price includes the furnish and install of (2) 3/8” level 2 ballistic fiberglass panels in
existing windows as shown on A3 on a-600.

• Add/Alt2: $6,040.00

• Add/Alt4: $975.00

• Add/Alt for New Glass: $840.00
o Price includes thew removal of existing glass and AC panel to be replace with 1”

IGs to match the rest of the school.
• Add/Alt for New Pair Doors: $32,940.00 

o Price includes the removal of existing door, furnish and install (1) pair of doors and 
hardware. The door is to be painted blue to match existing area to best possible match



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Lithonia HS: $290,170.00 

• Price includes (1) SF-1 set of frames with (3) single door & (3) pair of doors, (1) iSF-1 
set of frames with (3) single door & (3) pair of doors, (1) iSF-2 frame with (1) single door, 
and (1) transaction window with frame and transom. 

• Price includes the furnish and install of (24) pieces of 3/8” replacement glass and 
removal of existing ¼” glass as shown on C3, C4, & C5 on A-600. 

• Add/Alt1: $11,690.00 

• Add/Alt3: $1,920.00 

• Add/Alt: $8,775.00 
 
Margaret Harris Comp School: $162,420.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of 
doors, & (1) iSF-1 frame with transaction window. 

• Price includes the furnish and install of (8) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on A4 on A-600. 

• Price includes the furnish and install of (9) 3/8” ballistic fiberglass panels. (1) in 
transaction window framing & (8) in existing windows as shown on A3 & A4 on A-600. 

• Add/Alt1: $2,210.00 

• Add/Alt2: $8,480.00 

• Add/Alt3: $1,920.00 

• Add/Alt: $4,225.00 
 

McLendon ES: $152,000.00 

• Price includes (2) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with transaction 
window, (1) iSF-2 frame with (1) single door, & (1) iSF-3 frame with (2) pair of doors. 

• Price includes the furnish and install of (12) pieces of 3/8” replacement glass and 
removal of existing ¼” glass as shown on A5 on A-600. 

• Add/Alt1: $1,128.00 

• Add/Alt3: $780.00 

• Add/Alt4: $4,875.00 
 
Panola Way ES: $186,790.00 

• Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-2 frame with (2) pair of 
doors, (1) iSF-1 frame with transaction window, & (1) iSF-1 frame with (1) single door. 

• Add/Alt1: $13,740.00 

• Add/Alt4: $4,875.00 
 
 
 
 
 
 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Robert Shaw Theme ES: $384,280.00 

• Price includes (1) SF-1 frame with (2) single doors & (1) pair of doors, (1) single 
transaction window, & (1) iSF-2 frame with (2) single doors & (1) pair of doors 

• Price includes (1) pieces of glass for (1) PNL-FG-WD & (1) PNL-N-WD in door by others. 

• Add/Alt1: $1,760.00 

• Add/Alt2: $7,270.00 

• Add/Alt4: $4,550.00 
 
Salem MS: $149,420.00 

• Price includes (1) SF-1 frame with (2) pair of doors, (1) iSF-1 frame with (1) single door 
& (1) transaction window, & (1) iSF-2 frame with (2) pair of doors. 

• Price includes the furnish and install of (8) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on C4 on A-600. 

• Add/Alt1: $3,730.00 

• Add/Alt3: $1,520.00 

• Add/Alt4: $4,875.00 
 

Stone Mountain MS: $137,770.00 

• Price includes (1) SF-1 set of frames with (2) pair of doors, (1) iSF-1 frame with (1) 
transaction window, (1) iSF-2 frame with transaction window, & (1) iSF-3 frame with (1) 
pair of doors. 

• Price includes (1) piece of glass for (1) PNL-FG-HM & (1) PNL-N-WD in doors by others. 

• Add/Alt1: $1,620.00 

• Add/Alt2: $7,270.00 

• Add/Alt: $3,575.00 
 
Tucker MS: $161,250.00 

• Price includes (2) SF-1 frame with (1) pair of doors each, (1) iSF-1 with (2) pair of doors 
and (1) SF-1 frame with no doors, (1) iSF-2 frame, (1) transaction window with frame, (1) 
iSF-3 frame with (1) transaction window & (1) iSF-4 frame. 

• Price includes (1) pieces of glass for (1) PNL-G-WD in door by others. 

• Add/Alt1: $1,760.00 

• Add/Alt2: $1,940.00 

• Add/Alt: $4,550.00 
 
 
 
 
 
 
 
 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Woodward ES: $101,110.00 

• Price includes (1) SF-1 frame with (1) pair of doors, (1) iSF-1 frame with (1) pair of 
doors, & (1) iSF-2 frame with transaction window. 

• Price includes the furnish and install of (9) pieces of 3/8” replacement glass and removal 
of existing ¼” glass as shown on D3 on A-600 

• Add/Alt1: $4,820.00 

• Add/Alt2: $1,310.00 

• Add/Alt3: $1,790.00 

• Add/Alt4: $2,600.00 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



 

* Due to rapidly escalating and unpredictable pricing and uncertain availability and late delivery of construction materials, the price set 
forth in this proposal/contract and the date(s) of delivery are subject to change based on price increases and changes in delivery dates 
communicated to Clearvue Glass between the date of this proposal and when the materials are delivered. Major construction materials 
manufacturers have stated that the price of materials will be the price in effect at the time of delivery and that delivery dates are subject 

to change. 

Qualifications: 

• ClearVue recommends that GC or School handle final coring. ClearVue to supply 
construction cores.  

• No Dumpsters 

• Quarterly maintenance starting at substantial completion of each school for 6 
months included.  Maintenance to be during regular business hours. No overtime 
or after hours. We may be able to do the maintenance on school holidays that 
ClearVue does not take.  

• Sales tax is included. 

• Price includes Clearvue Glass prepared shop drawings.  

• No PE calcs  

• Escalation included through 2025, ClearVue reserves the right to reevaluate our 
number January 2, 2026. If no price increases ClearVue number will stay the same.  

• No Bond (if required add 1%) 

• Warranties included  
o 1-year Clearvue Glass labor warranty 
o 1-year BR fiberglass panels 
o 10-year glass seal warranty 
o 3-year BR laminated glass warranty 
o 10-year metal finish warranty 
o 2-year installer’s warranty on sealants 
o 10-year manufacturer's warranty on sealants 

• No mirrors  

• No access controls 

• Power supply, Card Reader, Intercom System, Push Button and balance of access 
control is BY OTHERS. 

• No card readers 

• No electrical hook ups 

• No Film or Graphics 

• No ACM panels 

• No thru-wall flashing 

• No wood blocking 

• No attic stock 

• No heat soaking 

• No safing  

• No insulation 

• No testing 

• No final cleaning or protection of work after installation 

• Daily clean up & protection of surrounding work is included 

• ClearVue reserves the right to bill for stored materials.  



ATLANTA STOREFRONTS, LLC

July 30 2025 

Andrea Torres 
LEFKO Construction 
1056 Mansell Circle 
Roswell, Ga. 30075 

RE:   Dunwoody HSSecurity Vestibule  
         084113  Aluminum Framed Entrances And Storefronts 
         085693  Transaction Windows 
         087100  Door Hardware 
         088000  Glazing 
           
 Andrea,  
 As per your request, the following Bid Proposal outlines Atlanta Storefronts Scope Of  
 Work at the above referenced facility in accordance with Plans and Specifications  
 dated April 30 2025 and Addendum #1. Revised to include panel at ISF2 and hardware    
 per line #11 for Door #001. 

SCOPE OF WORK 

1.  Supply and Install Oldcastle Series 3000 Non thermal 2” x 4-1/2”, center glazed  
     Aluminum Storefront system finished in Class 1 clear anodized in Interior openings   
     marked : 
     C1 ISF1 = 17’-9” x 7’-2”  including 2  Pair of Doors #004 & #005 = 6’-0’ x 7’-0” no  
     transoms. 
     C2 ISF2 = 3’-4” x 7’-0”   
     The doors leafs are 1-3/4” thick, with 5” Wide Stiles, 10” bottom rails, 6-1/2”  mid rails      
     and 8” top rails.  
     We include SF Door Hardware for #004 = Group No. 02 and #005 = Group 05.                                                                               
     The interior frames and doors are glazed with  3/8” clear tempered glass, except ISF2 
     is glazed with aluminum panel above transaction window. 
      
                                                  2.   Supply and Install  1- 40”x 56” Level 3 BR  Transaction Security Ticket Window by  
      QuikServ with 1-1/4” Acrylic Glazing, natural Speak-Around clear anodized framing  
      and 40” x 12” x 2” SS Base with Integrated Deal Tray. 

3.   Supply and Install “Glass Only” in door #003 = 3/8” clear tempered. 



ATLANTA STOREFRONTS, LLC

      
4.   Per page A600 remove existing glazing and replace with 1” insulated with SNX 51/23     
      Low E clear Tempered glass in D3 4 lites, and D4 12 lites. 

5.   Per page A601 remove existing glazing and replace with 1” Insulated with SNX 51/23   
      Low E clear Tempered glass in openings Marked #1 through #10 = 26 door  lites. All  
      frames  listed on this page already have insulated glass installed. 
        

6.    Supply and Install sealant to the Exterior and Interior perimeters of all the  
       new aluminum frames, The caulk color will match the frames. 

7.    We Include a daily clean up of our debris and one final clean of our installed   
       materials. 

8.    We include the protection of our installed materials by wrapping them with brown  
       paper held on with non residue tape. 

9.    Included are Shop Drawings, Submittal Data, Samples, and Existing test reports. 

10.  The aluminum finish warranty is 10 years, Workmanship warranty is 2 Years, and the   
       Transaction windows are 3 Years. 

11.  We include Hardware Group No.01, LCN AI Handicap Door Auto operator and Flush  
       mounted Actuator and installation of the same ( except for hooking up wires) for  
       existing door #001 

Items Not Included in this Proposal : 
1.   Bond, if needed ADD 3500 
2.   Pre construction Mockup that is Not part of the permanent work.  
4.   Hiring of a Testing Agency or supplying supervision or equipment for testing. 
5.   Designing of Field Quality-Control Inspection reports or programs. 
6.   Free glass replacement if “ broken” or “scratched” by others after installed. 
7.  Delegated Design 
8.  In the areas where we do demolition we do not include any repair or patching of   
     surfaces, or demo of Partitions and walls. 
9.  Purchasing of Safe Haven Film film. 



ATLANTA STOREFRONTS, LLC

 Lead Times and Installation 
1) Shop drawings and submittals are a 4 week lead time 
2) The Custom Aluminum Doors and Hardware have a 10 week lead time. 
3) Fab of aluminum is 2 weeks 
4) Installation duration is 3 weeks. 

BASE BID       $117,800 

Alternate 
To use 3/8’ glass in doors marked #6 through #10 (12 lites) would deduct $1133 

Note : This Quote will remain valid as long as we receive a written commitment 
           within 90 days. 

If there is any other information you require, please do not hesitate to call me. We 
look forward to the opportunity of working with you,  

Thank You 

Respectfully submitted, 
Chuck Morris 
Senior PM 
Atlanta Storefronts LLC



BDL 

Glass and Glazing LLC 
255 E Plantation Dr 

Sharpsburg GA 30277 

Date: 8 July 2025 
 
Job: DCDS Security Vestibules  
 
Base bid: $2,175,000.00 – Quote valid for 30 days 

***Storefront doors/frames/glazing quoted are not ballistic rated – ballistic laminate by others*** 
***Add Alternate – Add $1,060,050.00 to provide and install door hardware 

Addendum 2 received 
 
Included in base: 
 
EFCO Series D502 Thermastile and D518 Storefront Doors w/ Series 401 and 403 Framing 
Frame Finish/Color: See next page for door quantity and finish breakdown by school 
1” Insulated/Tempered Glazing for exterior storefront framing 
3/8” Clear Tempered glazing for interior framing and 3/8” replacement glazing as scheduled for existing perimeter 
doors shown in drawing A601/A602 for each school 
CRL Level 2 Bullet Resistant Transaction Windows (30 total) 
Installation of material 
Interior and exterior caulking for storefront frames (2 beads) 
Shop Drawings 
Dumpsters 
 

Excluded: Demolition not noted above, tornado/blast/impact/ballistic rated assemblies not noted above, existing 

window repairs/painting, door hardware not listed above, wiring/connection of electrified hardware, any fire rated 

materials not listed above, asbestos abatement, mirrors, louvers, temporary opening closures, skylights, glazed 

railings, display cases, water testing fees, traffic doors and glazing thereof, overhead roll-up/coiling doors, final 

cleaning, and bond. 

Thank you 

Matt Davidson 

BDL Glass and Glazing LLC 

Matt.BDLGlass@gmail.com 

205-667-3845 
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Avondale ES – 1 single, 2 pairs of doors – Clear anodized 

Avondale HS – 1 single, 2 pairs – Dark bronze anodized – Add $3,000 for custom paint finish 
Brockett ES – 1 single, 2 pairs – Dark bronze anodized – Add $3,000 for painted finish 

Browns Mill ES – 8 singles – Clear anodized 

Candy Lane ES – 3 singles, 2 pairs – Clear anodized 

Cedar Grove ES – 3 singles, 2 pairs – Clear anodized 

Chamblee HS – 3 singles, 3 pairs – Clear anodized – Add $4,500 for custom paint finish 

Chamblee MS – 4 pairs – Dark bronze anodized 

Columbia HS – 4 singles – Clear anodized 

Dunaire ES – 1 single, 1 pair – Clear anodized 

Dunwoody HS – 2 pairs – Clear anodized 

Flat Shoals ES – 7 singles – Clear anodized 
Hightower ES – 4 pairs - Clear anodized 

Jolly ES – 1 single, 2 pair - Clear anodized 

Kingsley ES – 2 singles – Clear anodized 

Lithonia HS – 7 singles, 6 pairs – Clear anodized 

Margaret Harris Comp School – 2 pair – Clear anodized 

McLendon ES – 1 single, 4 pairs – Clear anodized 

Panola Way ES – 1 single, 4 pairs – Dark bronze anodized – Add $4,500 for custom paint finish 

Robert Shaw ES – 4 singles, 2 pairs – Clear anodized 

Salem MS – 1 single, 4 pairs – Dark bronze anodized – Add $3,600 for custom paint finish 

Stone Mtn MS – 3 pairs – Custom paint finish 

Tucker MS – 4 pairs – Dark bronze anodized 
Woodward ES – 2 pairs – Clear anodized 



School BASE BID
ADD FOR 

HARDWARE
ADD FOR 

MAINTENANCE
ADD FOR 1" 

GLASS
TOTAL 

1  $   70,000.00  $  33,000.00  $   2,500.00  $   1,199.00  $  106,699.00 
2  $   77,000.00  $  45,000.00  $   2,500.00  $   8,175.00  $  132,675.00 
3  $   87,000.00  $  30,750.00  $   2,500.00  $   3,488.00  $  123,738.00 
4  $   82,000.00  $  33,450.00  $   2,500.00  $   3,409.00  $  121,359.00 
5  $   76,000.00  $  36,000.00  $   2,500.00  $   4,982.00  $  119,482.00 
6  $   85,000.00  $  48,000.00  $   2,500.00  $   5,668.00  $  141,168.00 
7  $   103,000.00  $  49,800.00  $   2,500.00  $ - $  155,300.00 
8  $   114,000.00  $  52,500.00  $   2,500.00  $   4,142.00  $  173,142.00 
9  $   59,000.00  $  22,000.00  $   2,500.00  $   7,022.00  $  90,522.00 

10  $   84,000.00  $  57,000.00  $   2,500.00  $   18,379.00  $  161,879.00 
11  $   62,000.00  $  16,000.00  $   2,500.00  $   4,321.00  $  84,821.00 
12  $   81,000.00  $  37,000.00  $   2,500.00  $   11,076.00  $  131,576.00 
13  $   78,000.00  $  43,500.00  $   2,500.00  $   6,379.00  $  130,379.00 
14  $   86,000.00  $  42,750.00  $   2,500.00  $   5,102.00  $  136,352.00 
15  $   57,000.00  $  39,000.00  $   2,500.00  $   5,316.00  $  103,816.00 
16  $   65,000.00  $  16,500.00  $   2,500.00  $   4,634.00  $  88,634.00 
17  $   199,000.00  $  93,750.00  $   2,500.00  $   24,857.00  $  320,107.00 
18  $   93,000.00  $  54,000.00  $   2,500.00  $   9,052.00  $  158,552.00 
19  $   82,000.00  $  57,000.00  $   2,500.00  $   7,194.00  $  148,694.00 
20  $   110,000.00  $  46,500.00  $   2,500.00  $   33,383.00  $  192,383.00 
21  $   97,000.00  $  46,500.00  $   2,500.00  $   2,507.00  $  148,507.00 
22  $   110,000.00  $  46,500.00  $   2,500.00  $   9,007.00  $  168,007.00 
23  $   123,000.00  $  44,000.00  $   2,500.00  $   1,635.00  $  171,135.00 
24  $   113,000.00  $  45,000.00  $   2,500.00  $   9,507.00  $  170,007.00 
25  $   100,000.00  $  28,000.00  $   2,500.00  $    10,015.00  $  140,515.00 

 $            3,619,449.00 TOTAL BID



 

 

8105 Odessa Place, Building A     Douglasville, Georgia 30134      Tel: (770) 838-3966 
 
6-28-25  
To: Ana Cegarra   
Company: LefKo   
Email: ana@lefkogroup.com 
Phone: 678-682-9813 
 
PROJECT: Dunwoody HS  
 

SCOPE OF WORK 
 

Interior Storefront  
Furnish and install: 

 YKK YES 45 FS – non thermal 1 ¾” x 4 ½” storefront system 
o Tags: ISF-1; ISF-2; C3/A-600 

 YKK YES 50D Wide stile -  non thermal 1 ¾” storefront doors 
o Dr 004,005 

 Finish: Clear Anodized  
 Glazing: 3/8” clear tempered glazing  
 GL/L2 – Replacing existing door glass with new 3/8” tempered glass  

 CRL –transaction window with level 2 laminated polycarbonate bullet resistant glazing, 
CRL 834a speak-thru &  deal tray @ iSF-2 

 Two perimeter joints 
 Door hardware included per specs dated 4/30/25 

 
Demolition 
 

 Removal of existing glazing systems at areas noted on the bid drawings dated 4/30/25. 
 

Base Price $83,150.00 
ALT 1 DEDUCT 
Furnish and install: 
 Defenselite -Bullet shield - fixed transaction window with UL 752 Level 2 protection, voice-

through, and a deal tray 
Deduct $2,464.00 

 
 



 
CLARIFICATIONS 

Spandrel glass is not meant to be visible from the inside. Inconsistencies not visible from the exterior 
view can be visible from the interior view. This does not mean that it is faulty. Our scope of demolition is 
limited exclusively to the removal of existing glazing systems. This includes the selective demolition of 
glazing infill at designated openings, including the removal and disposal of existing glass, aluminum 
storefront/window framing systems, associated perimeter sealants, setting blocks, and glazing gaskets as 
required. No adjacent building components such as surrounding substrates, drywall, framing, 
waterproofing, or structural elements are to be disturbed or removed. 
All demo will be performed in accordance with industry standards and project safety requirements. 
Protection of adjacent finishes and coordination with other trades is by others. 
 
EXCLUSIONS 

 Hollow metal doors. Access control and wiring of any electrical devices; payment and performance 
bonds; Liability for material price escalations due to global events; unrestricted site access is assumed, 
with any delays due to site conditions or other trades requiring schedule extensions and additional costs; 
Weather, natural disasters, and unforeseen delays are excluded, with remobilization or extended general 
conditions billed separately; Temporary protection and final cleaning beyond a broom-swept condition 
are excluded; Damage by others; Testing, mockups, and samples beyond standard submittals; On-site 
storage and material handling; Overtime, night shifts, or schedule acceleration; Specialty hardware, 
decorative metals, custom finishes, and non-standard components unless listed in our scope; blocking and 
junction box at mirrors  

TERMS AND CONDITIONS 

Any alterations of deviations from above specifications may result in additional charges. In the event 
customer cancels order after confirmation, deposit will not be returned. 

Standard payment terms: 2% 10 net 30 days. Late fees of 10% per week will be charged for every week 
past the due date. 

Material payment terms: Net 30 upon receipt of material. Purchase documentation can be provided upon 
request. 

This proposal is valid for 30 days and is subject to change if material price increases occur after 30 days.  

ACCEPTANCE OF PROPOSAL 

____________________________ 

Date 

Respectfully Submitted By: 

 Vik Malut 
vmalut@clearviewinstallations.com 

C: 561.568.3340 

 

ADDITIONAL SERVICES - CLEANING/INSPECTIONS/MAINTENANCE 



 
We now offer cleaning/inspection/maintenance programs to follow completion of our projects. Pricing is 
separate from this proposal and can be provided upon request. Please let us know if would like additional 
information.  



Client Proposal – Dunwoody High School Security Vestibule
Client: DeKalb County School District
Prepared for: Ana Cegarra
Company: LEFKCO Construction
Project: DCSD – Dunwoody High School Security Vestibule
Location: 5035 Vermack Road, Dunwoody, GA 30338
Date: August 11, 2025

Scope of Work
Furnish and install (5) total interior door leaves:
- (1) Interior hollow metal door – 3'-0" x 7'-0"
- (2) Interior aluminum storefront double doors – 3'-0" x 7'-0" per leaf (4 leaves total)
Retrofit existing exterior aluminum storefront glazing:
- Replace 1/4" glass with 3/8" tempered glass where applicable
- Apply UL 752 Level 2 multi-layered laminate system to storefront glazing
Provide and install (1) UL 752 Level 2 bullet-resistant transaction window with integrated deal tray
All aluminum framing and components in clear anodized finish
All perimeter sealants and anchorage systems included
Labor for installation: 4 men × 24 hours

Hardware Schedule (Per Door Leaf, or Equal)
(1) Surface-mounted door closer (LCN 4040XP or equal)
(1) Rim panic device (Von Duprin 99 series or equal)
(1) Electric strike (HES 9600 or equal)
(1) Card reader (HID iCLASS SE or equal)
(1) Push-to-exit button
(1) Cylindrical lock
(1) Wiring and accessories
All necessary fasteners, shims, and mounting accessories

Warranty and Installation
All hardware and components furnished with manufacturer warranties per spec section 087100
Installation duration estimated to be three (3) days

Sales Price
Total Price for Scope Above: $61,526.67

Proposal is valid for 90 days from the date of issue.
All aluminum and glazing systems per specification section 084113.
Only the pass-through transaction window includes UL 752 Level 2 bullet-resistant glazing.
All other glazing is standard non-ballistic.

Prepared by: Larry Love | Glass Inc. | 404-873-6991 | sales@Glassinc.net



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

SAFETY AND SECURITY FILM 
Selected price: Safe Haven Defense Southeast 

  



No. 2280July 22, 2025
Lefko Construction (Group 1)
Attn: Andrea Torres
105 Mansell Pl
Roswell, GA 30076
andrea@lefkogroup.com

Prepared for:

Safe Haven Defense
16441 N 90th Street, Suite 100, Scottsdale, AZ 85260
P: (803) 225-5194 | frank@shdsoutheast.com
www.shdsoutheast.com

PROPOSAL

Dunwoody HS - 5035 Vermack Rd, Dunwoody

Scope of Work Total
Supply & Install (840SF) Bullet Resistant Protection - Per LS3P
Drawings (85 total panes)

$167,580.00

PRODUCT DESCRIPTION
Safe Haven Defense SW440BR/SW600BR laminate offers protection for small arms bullet resistance as well as
glass breakage due to burglaries, hurricanes, and blast. SW440BR/SW600BR provides ONE-WAY bullet resistance
allowing bullets to pass through from the interior but stopping bullets from the exterior.
CERTIFICATIONS
NIJ 0108.01 - Bullet Resistance (3rd Party Lab Certified)
UL752 - Bullet Resistance (3rd Party Lab Certified)
USES/APPLICATION
Safe Haven Defense SW440BR/SW600BR laminate is applied onsite, to the interior and exterior of existing
windows/glass. Unlike traditional bullet resistant glass, no special modifications or retrofitting to the existing
structure is required. SW440BR/SW600BR laminate can be applied over existing glass as thin as ¼ inch and will
stop a 9mm on dual pane ¼” or 3/8” single pane.
*Existing window must be inspected to be structurally sound.

Bond - 3% $5,027.00

Grand Total: $172,607.00Please advise of any special PPE, badges, identification, or additional
requirements for contractors/vendors. This project is expected to take
5 working days. Lead time will be 6-8 weeks. SHD will need access
after typical work hours and weekends with minimal traffic in the
work areas. SHD will need a clean/dust free working environment. This
price is valid until December 31, 2025.

X X
Andrea Torres (Lefko Construction (Group 1))

[sig|req|signer1||||240|35] [sig|req|signer2||||240|35]

Company Authorized Signature



 
SCOPE OF WORK 

  
Safe Haven Defense Georgia, LLC will work with associated stakeholders adding security laminate to 
existing windows at the address stated on the proposal. The following details the responsibilities and 
performance objectives of Safe Haven Defense Georgia, LLC:  

1. Responsibilities and Objectives 
1.1. Visually inspect windows for pre-existing damage/deformities. 

1.2. Care will be taken not to damage any areas around the windows. 

1.3. Employees will act in a professional manner when working and interacting with 

staff/employees.  

1.4. Clean & Install Safe Haven Defense Laminate on the windows as described in the proposal. 

1.5. Secure aforementioned laminate utilizing approved and standardized anchoring method.  

1.6. Conduct quality assurance inspections daily throughout the installation process.  

1.7. Maintain an orderly workspace during installation. 

2. Glass Clarity: 
2.1. Installation crews will take every necessary action possible to clean all windows prior to the 

installation of the laminate. 
2.1.1. As this installation will be completed in an active environment; minor dust particles may 

appear after the installation of the laminate as a result of airborne dust.  
2.1.2. These particles should be few and not significantly detract from clarity or aesthetics when 

looking through the glass at a distance of 6 feet. 
2.2. Laminates and films are applied with a water-based solution; therefore, it is normal for minor 

bubbling and hazing to occur during installation process before curing. 
2.2.1. This curing period is between 30-120 days depending on the level of exposure to direct 

sunlight, temperature, and thickness of laminate. 

3. Safe Haven Defense Georgia, LLC is not responsible for the following actions: 
3.1. Clearing of space (inside or outside) to provide clean and unobstructed access to the target 

windows. Minor items may be an exception.  
3.1.1. Issues such as tree trimming, desk moving, and computer/electronic relocation will be 

completed prior to installation. 
3.2. Permanent structures, piping, support beams etc. which may be an obstruction to the 

installation process, and cannot be relocated, will be evaluated on a case-by-case scenario. 
3.3. Ballistic Laminate installation includes the use of liquid sprayed from high pressure tanks. 

Any item which may sustain water damage and subsequently devalue such item, shall be 
relocated prior to installation. 

 
Safe Haven Defense Georgia, LLC is actively following CDC guidelines to the best of our abilities. Our 
COVID-19 response plan includes such measures as self-reporting of illness or feeling of illness and self-
reporting of possible or confirmed exposures. If your facility requires additional precautions, please 
inform our team. 
 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 PRODUCT DESCRIPTION 

Safe Haven Defense SW600BR laminate offers 

protection for small arms bullet resistance as 

well as glass breakage due to burglaries, 

hurricanes, and blast. SW600BR provides ONE-

WAY bullet resistance allowing bullets to pass 

through from the interior but stopping bullets 

from the exterior. 

 

 

SW600BR – PRODUCT SPECIFICATION SHEET 
*Proprietary information and not for public distribution. 

 

 

TECHNICAL DATA 

PROTECTION LEVEL Bullet 
Resistance 

BREAK STRENGTH Starting at 
1200 psi 

TENSILE STRENGTH 34,000psi 

PEEL STRENGTH 6psi 

TOTAL SOLAR ENERGY 
REJECTION 

20% 

IR REJECTION 59% 

UV REJECTION 99% 

 

ANSI Z97.1 – Bldg Glaze Materials 

CPSC 16 CFR 1201 – Impact Test 

ASTM E-1886 – Hurricane Wind 

GSA EXPLOSIVE TEST: GSA TS01-2003 

BMAG Level 1- Blast Mitigation 

UL972 / ULC – 332 – Burglary Protection 

 

USES/APPLICATION 

Safe Haven Defense SW600BR laminate is applied onsite, to the interior and 

exterior of existing windows/glass. Unlike traditional bullet resistant glass, no 

special modifications or retrofitting to the existing structure is required. 

SW600BR laminate can be applied over existing glass as thin as ¼ inch and will 

stop a 9mm on dual pane ¼” or 3/8” single pane. 

*Existing window must be inspected to be structurally sound.  

 

Safe Haven Defense Southeast 

803-309-4765 | delmar@SHDsoutheast.com | 15 W. Rigby Street, Manning, SC 29102 

*Proprietary information not for public distribution 

 

 

CERTIFICATIONS & STANDARDS 

 
NIJ 0108.01 
Bullet Resistance  

3rd Party 

Lab Certified 

UL752 
Bullet Resistance  

3rd Party 

Lab Certified 
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SECURITY LAMINATE LIMITED WARRANTY
Thank you for purchasing Safe Haven Defense Security Laminate 

What is Covered and how long Coverage Lasts. Safe Haven Defense warrants professionally sold and installed Safe Haven Defense Brand Security Laminates 

(The “Product”) against the defects in manufacture or materials set forth below and for the time period set forth below. This warranty is valid only if the Product 

installation was performed by a Safe Haven Defense installer in accordance with manufacturer’s installation procedures and applicable law. 

❏ Security Laminate (Lifetime Limited Warranty) Covers Forced Entry (22 Mil) and Smash Resistance (15 Mil) Films.
Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.

❏ Riot Control Security Laminate (10 Year Limited Warranty)

Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.

❏ Solar Control Bullet Resistant Laminate (7 Year Limited Warranty – May be extended to 10 Years after Inspection by Safe Haven

Defense Representative)

Safe Haven Defense warrants against fading, peeling, cracking, adhesive failure, and delamination.

Who is Covered? This limited warranty coverage is applied only to the owner of the structure/vehicle at the time of the Product’s installation and is not transferable. 

How Safe Haven Defense Will Manage. If the product does not conform to the warranty described above, Safe Haven Defense will appoint an installer to remove the original 

laminate and apply new Safe Haven Defense Laminate and will cover the reasonable labor charges of the removal of the original laminate and installation of new laminate. The 

obligation of Safe Haven Defense under this warranty is limited solely to removal and replacement of any Product not conforming to the warranty.

How to Make a Claim. To submit a warranty claim, you must SUBMIT THIS ORIGINAL WARRANTY CARD AND ORIGINAL RECEIPT for the product, 

along with a detailed description of the defect to the Safe Haven Defense distributor from whom the Product was purchased or to Safe Haven Defense at the address 

below. Safe Haven Defense must approve all warranty claims prior to commencement of any warranty service. Safe Haven Defense US, LLC / 22849 N 19th Avenue, 
Suite 100/ Phoenix AZ 85027 / 480-689-7871 

Window Laminate Care. To extend the life and looks of your Safe Haven Defense Security Laminate and to maintain your warranty coverage, certain care and 

maintenance should be followed. Do not wash the film with abrasive cleaners (e.g., Ammonia) or course cloths. Use a mild soap and a clean, soft cloth or 

synthetic sponge. 

Warranty Limitation. THE EXPRESS WARRANTIES CONTAINED IN THIS AGREEMENT ARE IN LIEU OF ALL OTHER WARRANTIES, EXPRESS 

OR IMPLIED. SAFE HAVEN DEFENSE HEREBY DISCLAIMS ALL OTHER EXPRESS AND IMPLIED WARRANTIES, INCLUDING THE IMPLIED 

WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

Limitation of Liability. IN NO WAY SHALL SAFE HAVEN DEFENSE OR ANY INSTALLER BE LIABLE FOR ANY INDIRECT, SPECIAL, 

INCIDENTAL, EXEMPLARY, OR CONSEQUENTIAL DAMAGES OF ANY KIND ARISING OUT OF OR RELATED TO (1) THE USE OF OR 

INABILITY TO USE THE PRODUCT, (2) THE BREACH OF ANY WARRANTY OR OF THIS AGREEMENT, (3) ANY ACT OR FAILURE TO ACT 

RELATING TO THIS AGREEMENT, OR OTHERWISE, INCLUDING WITHOUT LIMITATION DAMAGES FOR LOSS OF USE, LOST PROFITS, 

INTERRUPTION OF BUSINESS, OR ANY OTHER MONETARY OR OTHER LOSS, REGARDLESS OF THE FORM OF ACTION WHETHER IN 

CONTRACT, TORT (INCLUDING NEGLIGENCE), STRICT PRODUCT LIABILITY, OR OTHERWISE, EVEN IF SAFE HAVEN DEFENSE HAS 

BEEN ADVISED OF OR IS OTHERWISE AWARE OF THE POSSIBILITY OF SUCH DAMAGES. CERTAIN JURISDICTIONS DO NOT ALLOW 

THE EXCLUSION OR LIMITATION OF INCIDENTAL OR CONSEQUENTIAL DAMAGES, SO THE ABOVE LIMITATION OR EXCLUSION 

MAY NOT APPLY TO YOU.

How State/Provincial Law Applies. This warranty provides you with specific legal rights, and you may also have other rights that vary between jurisdictions. 

Exclusions and Miscellaneous Terms and Conditions. (1) This warranty does not cover or apply to losses, costs, damages or defects arising from or caused by 

Improper Product Care, cleaning or abuse, misuse (including use not complying with applicable law), natural causes, accident, ordinary wear, damage caused 

vandalism, the physical impact of rocks or other objects, abrasion or scratching or any other acts, occurrences or defects, faults, or damages not related to defects in 

materials or manufacture of the Product. Except as otherwise provided by applicable law, Illegal use of the Product will render all warranties, whether express or 

implied, invalid and of no effect and Safe Haven Defense shall have no liability therefor. (2) The Safe Haven Defense installer is trained and certified as an 

independent contractor for Safe Haven Defense and Safe Haven Defense is not responsible for representations made by the installer. No Contractor, including the  

Safe Haven Defense Installer has any authority or power to modify or extend this limited warranty. The benefits under this warranty shall be the sole and exclusive 

remedy against Safe Haven Defense for any loss arising out of the sale, and/or use of the Product. (3) If any provision of this warranty is unenforceable or ineffective, 

the rest of this warranty shall remain in effect and be construed as if such provision had not been contained in this warranty. (4) This warranty shall be governed by 

Arizona law. Regardless of what venue would otherwise be permissive or required, Safe Haven Defense and the customer stipulate that all actions arising under or 

related to this warranty shall be brought in the federal or state courts located in the City of Phoenix, Arizona. Safe Haven Defense and the customer agree that such 

forum is mutually convenient and bears a reasonable relationship to this Agreement and waive objection to any venue laid therein. 

PLEASE TURN OVER AND COMPLETELY FILL OUT AND RETAIN THIS WARRANTY 

CARD AND PRESENT IT TOGETHER WITH PROOF OF PURCHASE TO VALIDATE YOUR 

WARRANTY. 
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Licensee Information 
 
 

 

__________________________________________________________________________________________________________  
Name 

 
___________________________________________________________________________________________________________  

Address 

 
___________________________________________________________________________________________________________  

Phone Email Website 

 
___________________________________________________________________________________________________________  

Install Date Install Price 

 
___________________________________________________________________________________________________________  

Signature Date 
 
 
 
 

 

Customer Information 
 
 
 

 

__________________________________________________________________________________________________________  
Customer Name 

 
___________________________________________________________________________________________________________  

Customer Address 

 
___________________________________________________________________________________________________________  

Phone Email Website 

 
___________________________________________________________________________________________________________  

Signature Date 
 
 
 
 
 
 
 
 
 
 

 

PLEASE TURN OVER AND COMPLETELY FILL OUT AND RETAIN THIS WARRANTY CARD AND 

PRESENT IT TOGETHER WITH PROOF OF PURCHASE TO VALIDATE YOUR WARRANTY. 



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

DRYWALL / ACT 
Selected price: Drake Interiors, Inc. 

  



 

183 Scott RD  
Canton Ga 30115 
Office: 470-863-5939 

July 2, 2025        
 
Lefko Construction 
105 Mansell Circle 
Roswell GA 30075 
 
Re: Dunwoody HS 
 
  We are pleased to provide pricing for the above refenced project. Plans prepared by LS3P, dated 4-30-25. Our pricing is listed 
below. 
  
Included:  

1. Soffit assembly per A4/A321. 16ga (54mil). Includes plywood. 
2. Wall assembly per A3/A321 bullet proof fiberglass panel, framing, and drywall. 
3. Patch and repair ceiling as required. 
4. All supervision, equipment, material, labor, insurance, and taxes required to complete this scope of work. 

Excluded: 

1. All wood and metal blocking. 
2. All wood items. 
3. Caulking of penetration. 
4. Over time premium. 
5. Trash dumpster, GC to provide. 

Total: $12,432 

 
Quote valid for 30 days. Please call if you have any questions. 
 

Daniel Drake 



 
1750 Veterans Memorial Hwy 

Austell GA, 30168 
Office: 770-739-9671 

 

                         PROPOSAL 
 
To:           LEFKO Construction Date: 07/03/2025 

Attention: Andrea Torres Office: 678-902-7270 

Address:   105 Mansell Cir, Roswell, GA 30075   

 

JOB NAME JOB NUMBER JOB ADDRESS 

CMAR - DCSD - Group 1 Security 
Vestibules. 

20250113 Georgia Counties 

 

PROPOSAL SUMMARY AMOUNT 

Alamo Drywall, Inc is pleased to present the following bid for CMAR - DCSD - Group 1 Security 
Vestibules, based on plans and specifications dated 04/30/2025 and subject to the following inclusions, 
exclusions and qualifications. 
 
Drawings Addendums #1 
 
Scope of work description – (1 - Avondale ES) 

  
Interior Package:                                                                                                                $2,548.00 

Wall type – A-321/A5 - height 4’-0”– 11 LF 
Wall type – A-321/D5 - height 6’-0”– 9 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2.000.00 
ACT-1: 38 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 
 

 

Base Bid Amount 4,548.00 

Bid Bond. 3.1%.                                                                                                                      $140.99 

 
Scope of work description – (2 - Avondale HS) 

  
Interior Package:                                                                                                              $17,675.00 

Wall type – 9 - height 12’-0”– 3 LF 
Wall type – A-321/A2 - height 3’-0”– 3 LF 
Wall type – A-321/A3 - height 4’-0”– 7 LF 
Wall type – A-321/D2 - height 4’-0”– 3 LF 
Wall type – A-321/D3 - height 12’-0”– 5 LF 
Wall type – A-600/D5 - height 6’-0”– 21 LF 
Included: 
Metal Stup per plan 
Installation of HM frames – 1 Pc. 
Insulation per plan 



 
1750 Veterans Memorial Hwy 

Austell GA, 30168 
Office: 770-739-9671 

 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
 

Acoustic ceiling:                                                                                                                  $2,312.00 
ACT-1: 79 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 
 

 

Base Bid Amount 19,987.00 

Bid Bond. 3.1%.                                                                                                                      $619.60 
 
Scope of work description – (3 - Brockett ES) 

  
Interior Package:                                                                                                              $36,604.00 

Wall type – A-321/A3 - height 10’-0”– 15 LF 
Wall type – A-321/A5 - height 4’-0”– 13 LF 
Wall type – A-321/C5 - height 6’-0”– 15 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 

Kevlar wall panels level 2 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $3,022.00 
ACT-1: 149 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 39,454.00 

Bid Bond. 3.1%.                                                                                                                  $1,228.41 

 
Scope of work description – (4 - Browns Mill ES) 

  
Interior Package:                                                                                                                $8,413.00 

Wall type – A-321/A5 - height 4’-0”– 22 LF 
Wall type – A-321/C6 - height 10’-0”– 12 LF 
Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $1,000.00 
ACT-1: 46 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 



 
1750 Veterans Memorial Hwy 

Austell GA, 30168 
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Base Bid Amount 9,413.00 

Bid Bond. 3.1%.                                                                                                                      $291,80 

 
Scope of work description – (5 - Canby Lane ES) 

  
Interior Package:                                                                                                                $4,865.00 

Wall type – A-321/A5 - height 4’-0”– 19 LF 
Wall type – A-321/A6 - height 6’-0”– 14 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,295.00 
ACT-1: 77 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,160.00 

Bid Bond. 3.1%.                                                                                                                      $221,96 

 
Scope of work description – (6 - Cedar Grove HS) 

  
Interior Package:                                                                                                                $7,701.00 

Wall type – A-321/A3 - height 1’-0”– 3 LF 
Wall type – A-321/A5 - height 4’-0”– 17 LF 
Wall type – A-321/D3 - height 6’-0”– 15 LF 
Hard Ceiling – 10 SF 
Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Kevlar wall panels level 2 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                     $874.00 
ACT-1: 85 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 8,575.00 

Bid Bond. 3.1%.                                                                                                                      $265.83 

 
Scope of work description – (7 - Chamblee HS) 

  
Interior Package:                                                                                                              $33,059.00 

Wall type – A-321/A1 - height 3’-0”– 20 LF 
Wall type – A-321/A3 - height 1’-0”– 7 LF 
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Wall type – A-321/A5 - height 4’-0”– 23 LF 
Wall type – A-321/D5 - height 12’-0”– 23 LF 
Hard Ceiling – 10 SF 
Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,782.00 
ACT-1: 124 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 35,841.00 

Bid Bond. 3.1%.                                                                                                                  $1,111.07 

 
Scope of work description – (8 - Chamblee MS) 

  
Interior Package:                                                                                                              $53,694.00 

Wall type – A-321/A3 - height 10’-0”– 47 LF 
Wall type – A-321/A5 - height 4’-0”– 52 LF 
Hard Ceiling – 4 SF 
Included: 
Patch and repair hard ceiling 

Metal Stup per plan 
Installation of HM frames – 1 Pc. 
Insulation per plan 
5/8” Drywall 
Kevlar wall panels level 2 
Blocking 
Excluded: 
CMU 
 

Acoustic ceiling:                                                                                                                  $1,425.00 
ACT-1: 137 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 55,119.00 

Bid Bond. 3.1%.                                                                                                                  $1,708.69 

 
Scope of work description – (9 - Columbia HS) 

  
Interior Package:                                                                                                                $6,788.00 

Wall type – A-321/A1 - height 2’-0”– 12 LF 
Wall type – A-321/A5 - height 4’-0”– 27 LF 
Hard Ceiling – 10 SF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
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Excluded: 
CMU 
Installation of HM frames. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 6,788.00 

Bid Bond. 3.1%.                                                                                                                      $210.43 

 
Scope of work description – (10 - Coralwood Education School) 

  
Interior Package:                                                                                                              $48,817.00 

Wall type – A-321/A5 - height 3’-0”– 18 LF 
Wall type – A-321/D3 - height 12’-0”– 37LF 
Wall type – A-600/A4 - height 1’-6”– 24 LF 
Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
Installation of HM frames. - 1 Pc. 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
 

Acoustic ceiling:                                                                                                                  $1,739.00 
ACT-1: 175 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 50,556.00 

Bid Bond. 3.1%.                                                                                                                  $1,567.24 

 
Scope of work description – (11 - Dunaire ES) 

  
Interior Package:                                                                                                                $8,343.00 

Wall type – A-321/A5 - height 4’-0”– 11 LF 
Wall type – A-321/A6 - height 6’-0”– 12 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                     $900.00 
ACT-1: 65 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 9,243.00 

Bid Bond. 3.1%.                                                                                                                      $286.53 
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Scope of work description – (12 - Dunwoody HS) 

  
Interior Package:                                                                                                                $6,108.00 

Wall type – A-321/A3 - height 2’-4”– 4 LF 
Wall type – A-321/A4 - height 1’-0”– 18 LF 
Wall type – A-321/A5 - height 4’-0”– 38 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $1,821.00 
ACT-1: 182 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 7,929.00 

Bid Bond. 3.1%.                                                                                                                      $245.80 

 
Scope of work description – (13 - Flat Shoals ES) 

  
Interior Package:                                                                                                                $4,748.00 

Wall type – A-321/A5 - height 4’-0”– 16 LF 
Wall type – A-321/D3 - height 6’-0”– 15 LF 
Included: 
Metal Stup per plan 
Insulation per plan 

5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,795.00 
ACT-1: 126 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,543.00 

Bid Bond. 3.1%.                                                                                                                      $233.83 

 
Scope of work description – (14 - Hightower ES) 

  
Interior Package:                                                                                                                $4,217.00 

Wall type – A-321/D5 - height 6’-0”– 16 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
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Acoustic ceiling:                                                                                                                  $3,232.00 

ACT-1: 174 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,449.00 

Bid Bond. 3.1%.                                                                                                                      $230.92 

 
Scope of work description – (15 - Jolly ES) 

  
Interior Package:                                                                                                                $5,086.00 

Wall type – A-321/A5 - height 4’-0”– 17 LF 
Wall type – A-321/A6 - height 6’-0”– 12 LF 
Hard Ceiling – 52 SF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,191.00 
ACT-1: 79 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,277.00 

Bid Bond. 3.1%.                                                                                                                      $225.59 
 
Scope of work description – (16 - Kingsley ES) 

  
Interior Package:                                                                                                              $43,645.00 

Wall type – 16 - height 12’-0”– 33 LF 
Wall type – 6 - height 12’-0”– 13 LF 
Wall type – 7 - height 12’-0”– 3 LF 
Wall type – A-321/A3 - height 10’-0”– 19 LF 
Included: 
Metal Stup per plan 
Installation of HM frames. 
Insulation per plan 
5/8” Drywall 
Kevlar wall panels level 2 
Blocking 
Excluded: 
CMU 
 

Acoustic ceiling:                                                                                                                $11,071.00 
ACT-1: 1,025 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 54,716.00 

Bid Bond. 3.1%.                                                                                                                  $1,696.20 
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Scope of work description – (17 - Lithonia HS) 

  
Interior Package:                                                                                                              $10,403.00 

Wall type – A-321/A3 - height 2’-6”– 3 LF 
Wall type – A-321/A4 - height 6’-0”– 35 LF 
Wall type – A-321/A5 - height 4’-0”– 20 LF 
Included: 
Metal Stup per plan 
Kevlar wall panels level 2 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $4,772.00 
ACT-1: 326 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 15,175.00 

Bid Bond. 3.1%.                                                                                                                      $470.43 

 
Scope of work description – (18 - Margaret Harris Comp School) 

  
Interior Package:                                                                                                                $6,313.00 

Wall type – A-321/A3 - height 6’-0”– 10 LF 
Wall type – A-321/A5 - height 4’-0”– 17 LF 

Wall type – A-321/D3 - height 4’-0”– 14 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $1,249.00 
ACT-1: 119 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 7,562.00 

Bid Bond. 3.1%.                                                                                                                      $234.42 

 
Scope of work description – (19 - McLendon ES) 

  
Interior Package:                                                                                                                $4,779.00 

 
Wall type – A-321/A3 - height 1’-0”– 3 LF 
Wall type – A-321/C5 - height 6’-0”– 19 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
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Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,708.00 
ACT-1: 79 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,487.00 

Bid Bond. 3.1%.                                                                                                                      $232.10 

 
Scope of work description – (20 - Panola Way ES) 

  
Interior Package:                                                                                                                $7,127.00 

Wall type – A-321/A3 - height 2’-6”– 5 LF 
Wall type – A-321/A5 - height 4’-0”– 8 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,462.00 
ACT-1: 236 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  

15/16 in Square Lay-In Panel / White - 1754. 
 

Base Bid Amount 9,589.00 

Bid Bond. 3.1%.                                                                                                                      $297.26 

 
Scope of work description – (21 - Robert Shaw Theme ES) 

  
Interior Package:                                                                                                                $4,882.00 

 
Wall type – A-321/A5 - height 4’-0”– 12 LF 
Wall type – A-321/E4 - height 6’-0”– 16 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,409.00 
ACT-1: 89 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 7,291.00 

Bid Bond. 3.1%.                                                                                                                      $226.02 
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Scope of work description – (22 - Salem MS) 

  
Interior Package:                                                                                                              $11,843.00 

Wall type – A-321/A2 - height 2’-8”– 10 LF 
Wall type – A-321/A5 - height 6’-0”– 38 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $1,000.00 
ACT-1: 94 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 12,843.00 

Bid Bond. 3.1%.                                                                                                                      $398.13 
 
Scope of work description – (23 - Stone Mountain MS) 

  
Interior Package:                                                                                                                $6,972.00 

Wall type – 9 - height 12’-0”– 1 LF 
Wall type – A-321/A2 - height 6’-0”– 8 LF 

Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Excluded: 
CMU 
Installation of HM frames. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 6,972.00 

Bid Bond. 3.1%.                                                                                                                      $216.13 

 
Scope of work description – (24 - Tucker MS) 

  
Interior Package:                                                                                                              $63,900.00 

Wall type – A-321/A3 - height 12’-0”– 53 LF 
Wall type – A-321/A4 - height 6’-0”– 35 LF 
Included: 
Patch and repair hard ceiling 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
Installation of HM frames. 
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Acoustic ceiling:                                                                                                                  $1.550.00 

ACT-1:151 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 

 

Base Bid Amount 65,450.00 

Bid Bond. 3.1%.                                                                                                                  $2,028.95 

 
Scope of work description – (25 - Woodward ES) 

  
Interior Package:                                                                                                                $5,289.00 

Wall type – A-321/A2 - height 2’-6”– 7 LF 
Wall type – A-321/D5 - height 6’-0”– 10 LF 
Included: 
Metal Stup per plan 
Insulation per plan 
5/8” Drywall 
Blocking 
Kevlar wall panels level 2 
Excluded: 
CMU 
Installation of HM frames. 
 

Acoustic ceiling:                                                                                                                  $2,767.00 
ACT-1: 119 SF – 7/8 in x 2 ft x 2 ft Armstrong Fine Fissured High NRC  
15/16 in Square Lay-In Panel / White - 1754. 
Included removing, salvaging, and reinstalling of ACT (Exclude Store) – up to 1,000 SF 

 

Base Bid Amount 8,056.00 

Bid Bond. 3.1%.                                                                                                                      $249.74 

 

EXCLUSIONS  

Engineered Shop Drawings 

Installation of doors and frames  

Millwork 

Demo 

Dumpster 

Laminated MDF 

Wallcovering 

Spray insulation 

Rigid insulation 

CMU 

Concrete 

Structural steel 

Fire caulking at existing fire rated walls 

Access panels 

Level 5 finish unless where specified 

Night work 

 

QUALIFICATIONS  

All jobs are quoted for the current month due to material increase.  Please provide 15 days’ notice to 
proceed.  

We look forward to working with you on this project.  If you have any questions, please do not hesitate to 
call our Estimating Department at the number provided above.  

 

Roderic Guillen– Estimator 770-739-9671 



 
1750 Veterans Memorial Hwy 

Austell GA, 30168 
Office: 770-739-9671 
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

Insured: 12-Dunwoody HS
Property: 5035 Vermack Road

Dunwoody, GA 30338

Estimator: Carlos Osorio Business: (470) 495-6004
E-mail: lcservicesus@gmail.com

Claim Number: Policy Number: Type of Loss:

Date of Loss: Date Received:
Date Inspected: Date Entered: 7/2/2025 8:42 PM

Price List: GAAT8X_JUL25
Restoration/Service/Remodel

Estimate: 12_DUNWOODY_HS
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 2

12_DUNWOODY_HS

Main Level

VestibuleVestibule

32
' 6

"

33
' 2

"

23'

23' 8"
Vestibule Height: 9'

999.00 SF Walls
1,746.50 SF Walls & Ceiling

83.06 SY Flooring
111.00 LF Ceil. Perimeter

747.50 SF Ceiling
747.50 SF Floor
111.00 LF Floor Perimeter

DESCRIPTION QTY REMOVE REPLACE TAX O&P TOTAL

---Walls---

1.  5/8" drywall - hung, taped, floated, 910.00 SF 0.00 3.42 62.61 634.96 3,809.77
ready for paint

Only one face of drywall is included where metal studs are directly anchored to brick walls.
Where freestanding walls are framed, both faces of drywall are accounted for.
Door and glazing openings are deducted from total SF to avoid overestimation.

2.  Tape joint for new to existing 125.00 LF 0.00 11.48 3.80 287.76 1,726.56
drywall - per LF

3.  Drywall patch / small repair, ready 10.00 EA 0.00 104.60 3.72 209.94 1,259.66
for paint

4.  Seal/prime (1 coat) then paint (2 910.00 SF 0.00 3.08 40.04 568.56 3,411.40
coats) the surface area

---Cleaning & Debris---

5.  Dust control barrier per square foot 936.00 SF 0.92 0.00 12.73 174.76 1,048.61

Dust barriers, and surface protection. Includes temporary containment, dust mitigation, and floor protection during all phases of work.

6.  Final cleaning - construction - 736.00 SF 0.00 0.31 0.00 45.64 273.80
Commercial

Includes post-construction cleaning, removal of all debris.

7.  Haul debris - per pickup truck load - 2.00 EA 191.15 0.00 0.00 76.46 458.76
including dump fees

Includes rental, pickup, and debris management

---Misc---

8.  Delivery charge (Bid Item) 1.00 EA 0.00 250.00 0.00 0.00 250.00

After-hours delivery, offloading, and secured staging

9.  Commercial Supervision / Project 16.00 HR 0.00 84.45 0.00 270.24 1,621.44
Management - per hour

Work is anticipated to be performed during off-hours (nights/weekends), and the estimate includes a labor factor adjustment and commercial project
supervision fee accordingly.

10.  Labor (Agreed Price) 1.00 EA 0.00 2,000.00 0.00 0.00 2,000.00

Night Shift Labor     25% markup on direct labor for night scheduling
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 3

CONTINUED - Vestibule

DESCRIPTION QTY REMOVE REPLACE TOTALTAX O&P

Totals:  Vestibule 122.90 2,268.32 15,860.00

Total: Main Level 122.90 2,268.32 15,860.00

Line Item Totals: 12_DUNWOODY_HS 122.90 2,268.32 15,860.00

Grand Total Areas:
999.00 SF Walls 747.50 SF Ceiling SF Walls and Ceiling1,746.50
747.50 SF Floor 83.06 SY Flooring 111.00 LF Floor Perimeter

0.00 SF Long Wall 0.00 SF Short Wall 111.00 LF Ceil. Perimeter

747.50 Floor Area 784.94 Total Area 999.00 Interior Wall Area
1,136.67 Exterior Wall Area 113.67 Exterior Perimeter of

Walls

0.00 Surface Area 0.00 Number of Squares 0.00 Total Perimeter Length
0.00 Total Ridge Length 0.00 Total Hip Length
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 4

Summary for Dwelling
Line Item Total 13,468.78

Material Sales Tax 122.90

Subtotal 13,591.68
Overhead 1,134.16
Profit 1,134.16

Replacement Cost Value $15,860.00
Net Claim $15,860.00

Carlos Osorio
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 5

Recap of Taxes, Overhead and Profit

Overhead (10%) Profit (10%) Material Sales Tax Storage Rental Tax Local Food Tax (4%)
(8%) (8%)

Line Items 1,134.16 1,134.16 122.90 0.00 0.00

Total 1,134.16 1,134.16 122.90 0.00 0.00
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 6

Recap by Room

Estimate: 12_DUNWOODY_HS

Area: Main Level
Vestibule 13,468.78 100.00%

Area Subtotal:  Main Level 100.00%13,468.78

Subtotal of Areas 100.00%13,468.78

Total 13,468.78 100.00%
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LC Contractors & Services LLC

644 Gilles Ln Cumming ga 30041
LC Contractors & Services LLC
lcservicesus@gmail.com
770-568-0222

12_DUNWOODY_HS 8/7/2025 Page: 7

Recap by Category

O&P Items Total %

CLEANING 228.16 1.44%
GENERAL DEMOLITION 1,243.42 7.84%
DRYWALL 5,593.20 35.27%
LABOR ONLY 1,351.20 8.52%
PAINTING 2,802.80 17.67%

O&P Items Subtotal 11,218.78 70.74%

Non-O&P Items Total %

PERMITS AND FEES 250.00 1.58%
LABOR ONLY 2,000.00 12.61%

Non-O&P Items Subtotal 2,250.00 14.19%
O&P Items Subtotal 11,218.78 70.74%
Material Sales Tax 122.90 0.77%
Overhead 1,134.16 7.15%
Profit 1,134.16 7.15%

Total 15,860.00 100.00%



 

     
L E F K O  C O N S T R U C T I O N 
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PAINTING 
Selected price: Grateful Painting, LLC 

  



1842623
7/10/2025

$108,845.00
105 Mansell Pl

Roswell, GA 30076

Proposal #1842623
Guiseppe Ceccarelli
Lefko Construction 
giuseppe@lefkogroup.com 
(404) 846-6372
105 Mansell Cir 
Roswell, GA 30075 

Grateful Painting LLC
PO Box 130 
Rydal, Ga 30171 
Phone: (470) 439-0305

Proposal #
Proposal Date
Proposal Amount
Job Address

Product / Service Quantity Price Subtotal Total

Avondale ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

1.00 $3,340.00 $3,340.00 $3,340.00

Avondale HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Includes:

painting the wall after TV relocation, as required at Avondale HS – keynote C on drawing AD-
101
painting the wall after the removal of existing security devices, as required by keynote 1 on
drawing LVD-101 
painting the double-walled exposed ductwork, as indicated in the mechanical floor plan on
drawing M-000 

1.00 $7,105.00 $7,105.00 $7,105.00

Brockett ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

painting the wall after TV relocation – keynote C on drawing AD-101

1.00 $3,340.00 $3,340.00 $3,340.00

Browns Mill ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

1.00 $5,775.00 $5,775.00 $5,775.00

Canby Lane ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

painting the wall after TV relocation
painting the wall after heater removal – keynote E on drawing AD-101

1.00 $3,540.00 $3,540.00 $3,540.00

Cedar Grove HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

1.00 $3,340.00 $3,340.00 $3,340.00

Chamblee HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting fiberglass wall lining to match adjacent finishes – detail D5 on drawing A-321

1.00 $3,440.00 $3,440.00 $3,440.00

Chamblee MS 1.00 $3,340.00 $3,340.00 $3,340.00



Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Columbia HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after TV relocation – keynote E on drawing AD-101

 Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,540.00 $3,540.00 $3,540.00

Coralwood Education School
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

 Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 
Painting fiberglass wall lining to match adjacent finishes – detail D3 on A-321, details D1, D2,
D3 on A-601

 

1.00 $6,575.00 $6,575.00 $6,575.00

Dunaire ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after TV relocation – keynote 1 on drawing ED-101

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $6,575.00 $6,575.00 $6,575.00

Dunwoody HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after TV relocation – keynote 1 on drawing ED-101

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 

Painting wall after trophy cabinet removal – keynote 13 on drawing A-101

1.00 $3,840.00 $3,840.00 $3,840.00

Flat Shoals ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after TV relocation – keynote 4 on drawing ED-101

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 

Painting wall after fire alarm panel removal – keynote 1 on drawing ED-101

Painting wall after removal of electrical devices – keynote 3 on drawing ED-101 

1.00 $3,840.00 $3,840.00 $3,840.00

Hightower ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,440.00 $3,440.00 $3,440.00

Jolly ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,540.00 $3,540.00 $3,540.00

Kingsley ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-

1.00 $6,575.00 $6,575.00 $6,575.00



101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 

Painting fiberglass wall lining to match adjacent finishes – keynotes 6 & 7 on drawing A-101

Lithonia HS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-121, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,440.00 $3,440.00 $3,440.00

Margaret Harris Comp School
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,440.00 $3,440.00 $3,440.00

McLendon ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,440.00 $3,440.00 $3,440.00

Panola Way ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 

Painting wall after removal of electrical devices – keynote 1 on drawing ED-101

1.00 $6,575.00 $6,575.00 $6,575.00

Robert Shaw Theme ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

1.00 $3,340.00 $3,340.00 $3,340.00

Salem MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

1.00 $3,340.00 $3,340.00 $3,340.00

Stone Mountain MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101 

Painting wall after removal of electrical devices – keynote 1 on drawing ED-101

1.00 $3,740.00 $3,740.00 $3,740.00

Tucker MS
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

? Painting wall after fire alarm panel removal – keynote 2 on drawing ED-121

? Painting fiberglass wall lining to match adjacent finishes – details A2 and A3 on drawing A-
321

1.00 $6,575.00 $6,575.00 $6,575.00

Woodward ES
Perform all work in accordance with the project scope and specifications outlined in drawings A-
101, A-321, and A-600, as applicable to the painting scope of work.

Painting wall after removal of existing security devices – keynote 1 on drawing LVD-101

1.00 $3,540.00 $3,540.00 $3,540.00



Background Check
Background check fees for 6 personnel.

6.00 $45.00 $270.00 $270.00

Option - Afterhours Labor
After-Hours Work Provision
This proposal includes standard weekday working hours (7:00 AM to 5:00 PM). Work required outside
of these hours—including evenings, weekends, and school holidays—will incur an additional labor
charge of $16.00 per hour per crew member, billed as a change order and approved in writing prior
to commencement of after-hours work. This provision accounts for premium pay, adjusted logistics,
and staffing availability required for off-hour mobilization.

1.00 $16.00 $16.00 ---

Subtotal $108,845.00

Total $108,845.00

Terms and Conditions

We propose hereby to furnish material and labor - complete in accordance with above specifications.

All material is guaranteed to be as specified. All work to be completed in a substantial workmanlike manner according to the specifications submitted, per
standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become
an extra charge over and above the estimate. If either party commences legal action to enforce its rights pursuant to this agreement, the prevailing party in
said legal action shall be entitled to recover its reasonable attorney’s fees and costs of litigation relating to said legal action, as determined by a court of
competent jurisdiction. Client has a (3) day right to cancel without loss of deposit. 

Sign And Date To Accept Proposal:

Customer Signature: Date:
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SPRINKLERS 
Selected price: All Star Fire a fire safety & protection company, LLC 

  



Dunwoody HS Security Vestibule Fire Sprinkler

LEFKO Construction

105 Mansell Circle

105 Mansell Circle, Roswell GA 30075, GA 30075

United States

Julio Arellanes

julio@lefkogroup.com

4048466372

Reference: 20250624-185601327

Quote created: June 24, 2025

Quote expires: July 24, 2025

All-Star Fire

a Fire and Safety Protection, LLC Company

3284 Medlock Bridge Road, Suite 300

Norcross, GA 30092

 

Prepared by: Chad Dobash

Project Sales Executive

chad.dobash@fire-sp.com

+17066717156

Total $10,507.00

Products & Services

PRODUCTS & SERVICES QUANTITY TOTAL

Sprinkler 1 $7,667.00

Alternate Extra Trip to Raise Branch Lines 1 $2,840.00

SUMMARY

One-time subtotal $10,507.00

Total $10,507.00



NOTE

Due to market volatility, this proposal is valid for 30 days from date of proposal.

 

The pricing offered in this proposal is based on the price of products / equipment and its availability as of the

date of this proposal. Customer agrees that a rise in price of products / equipment after the date of proposal

and/or contract award shall result in a corresponding dollar-for dollar increase in price for the affected materials.

 

Comments

Fire Safety and Protection, LLC (FSP) is proposing the following scope of work:

1. FSP will modify the existing system per drawings. Sprinkler will be replaced and located to the new ceiling height. All

work will be done in accordance with NFPA 13 and referenced codes and standards. All labor, materials, taxes,

equipment, inspections and Certification of renovated space included.

2. Sprinkler pipe and fittings will match existing. Typical sprinkler piping will be black steel, Schedule 40 for pipe 2-

inches and smaller and Schedule 10 for pipe 2.5 inches and larger. Unless existing calculations permit grooved branch

lines.

3. Sprinklers to be concealed with white plates in sheetrock. Brass uprights in open ceilings. Chrome semi recessed in

acoustical or match existing.

4. FSP to permit scope of work with local AHJ. Where local jurisdiction requires fire sprinkler drawings, FSP will prepare

shop drawings for submittal and approval as part of the permit. Design is for permit and head location, no design labor

is included for calculations as they should be existing. Client must provide drawings and cad files for FSP use.

5. Price based on 100% Construction drawings dated 4-30-25.

6. Fire Extinguishers can be quoted upon request.

7. Specifics of this project will include all new sprinkler heads for the ones that are modified.

EXCLUSIONS Unless specifically noted in the scope, the following are excluded:

1. Bonds or insurance greater than FSP limits

2. Fire extinguishers, fire alarms, fire hydrants, dry or pre-action systems, or other fire protection systems than quoted

above.

3. Cutting, patching and painting

4. Compliance with insurance requirements above industry standards

5. Overtime or premium pay due to accelerated schedule or night work

6. Relocation of sprinkler heads, or new heads.

7. Raising/relocation of branch lines and/or mains for non-scope or for other trades

8. Backflow prevention of any type

9. Existing conditions with base building sprinkler system

10. Adequate water supply

11. Fire or booster pumps

12. Underground work

13. Seismic bracing or pipe restraints

14. Submission of plans to other than local jurisdiction

15. Drain down fees

16. Davis Bacon or prevailing wages

17. Painting or preparation to paint sprinkler pipe

18. Work outside scope area

19. Modification to existing structure to support sprinkler pipe

20. Coring



SERVICE AGREEMENT TERMS AND CONDITIONS

1. Scope of Undertaking. Provider will perform the services described in the scope of work (the Work). No other services are included. The amount payable by the

Customer for the Work is based solely upon the value of the services performed and is unrelated to the value of the Customer’s property and/or the property of others

located in/on the premises.

2. Equipment Disconnections. Customer is on notice that the system(s)/device(s) listed on the face of this Agreement will be temporarily or permanently disconnected

and no longer in service and thus, cannot detect, perform and/or report occurrences or transmit signals.

3. Existing When new work is connected to an existing system, any deficiencies detected in the existing system during testing or charging of the system are the

responsibility of the Customer and are not covered by any warranties that may be applicable to the Work. Customer releases Provider from any and all claims regarding

the existing system and any damage or injury caused by or to the existing system.

4. Water Supply. Provider makes no claims and/or representations as to the presence currently or in the future of corrosion inducing matter, i.e., microbiological organisms,

contained within the water Provider recommends that the water supply be tested and, as needed, treated. Testing and treatment of the water supply and costs

associated therewith are the sole responsibility of the Customer. Any such testing must be pursuant to a separate written agreement.

5. LIMITED WARRANTY. Provider warrants that the workmanship and material furnished under this Agreement will be free from defects for a period of sixty (60) days from

the date said work is Provider, agrees to repair or replace the work provided the work has not failed due to circumstances unrelated to the materials or workmanship

furnished by Provider. Except as expressly set forth herein, Provider disclaims all warranties, express or implied, including but not limited to any warranties or

merchantability or fitness for a particular purpose with respect to the services performed or the products, systems, or equipment, if any, supplied hereunder.

6. LIMITATION OF LIABILITY; LIQUIDATED DAMAGES. Provider’s service fees are based on the value of services provided and the limited liability provided under this

contract, and not on the value of the Customer's premises or its contents, or the likelihood or potential extent or severity of injury (including death) to Customer or

Provider cannot predict the potential amount, extent, or severity of any damages or injuries that Customer or others may incur which could be due to the failure of the

system or services to work as intended. Provider is not an insurer. If Provider should be found liable for loss or damage due to a failure on the part of Provider or its

systems or any fire suppression or alarm equipment, in any respect, its liability to Customer, its agents, officers, directors, employees, or invitees shall be limited to the

lesser of the Contract value or One Thousand Dollars ($1,000) as liquidated damages and not as a penalty. The provisions of this paragraph apply in the event of loss or

damage, irrespective of cause or origin, resulting directly or indirectly to person or property from the performance or non-performance of the obligations set forth by

the terms of this contract, or from negligence, active, or otherwise, of Provider, its agents, or employees. Customer hereby agrees that the limits on the liability of

Provider and the waivers and indemnities set forth in this contract are a fair allocation of risks and liabilities between Provider, Customer, Subcontractors and any other

affected third parties. Except as provided in this agreement, Customer waives all rights and remedies against Provider including rights of subrogation, that Customer,

any insurer, or other third party have due to the losses or injuries Customer or other incur. Customer agrees that were Provider to have liability greater than that stated

above, it would not provide the services. Neither party shall be liable to the other or any other person for any incidental, punitive, loss of business profits, speculative or

consequential damages.

7. Actions by In no event shall Provider be liable for any damages, loss, injury, or any other claim arising from any servicing, alterations, modifications, changes, or

movements of the covered system(s) or any of its component parts by the Customer or any third party.

8. Waiver of The Provider is not an insurer against loss or damage. Sufficient insurance shall be obtained by Customer to cover the premises (and property therein) where

the work will be performed. Customer agrees to rely exclusively on Customer’s insurance to recover for injuries or damage in the event of any loss, damage or injury to

the premises or property therein. Customer, for itself and all others claiming by or through it under this Agreement, releases, and discharges Provider from and against

all damages covered by Customer’s insurance, it being expressly agreed and understood that no insurance company, insurer, or other entity/individual will have any right

of subrogation against Provider.

9. Customer agrees to indemnify, hold harmless and defend Provider, to the fullest extent permitted by law, against any and all losses, damages, costs, including expert fees

and expenses including reasonable defense costs, arising from any and all third party claims for personal injury, death, property damage or economic loss, including

specifically any damages resulting from the exposure of workers to Hazardous Conditions whether or not Customer notifies Provider in advance of the existence of said

hazardous conditions, arising in any way from performance of the Work or the Work whether caused in whole or in part by the Customer, whether such claims are based

upon contract, warranty, tort (including but not limited to active or passive negligence) strict liability or otherwise. Provider reserves the right to select counsel to

represent it in any such action.

10. Affiliates. The terms and conditions set forth in the Provider Agreement shall insure to the benefit of all parties, subsidiaries, and affiliates of Provider, whether direct or

indirect, Provider’s employees, agents, officers, and directors.

THIS AGREEMENT IS SUBJECT TO ALL TERMS AND CONDITIONS INCLUDED HEREIN.
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Johnson Controls Fire Protection LP Quotation

To:
LEFKO GROUP  
105 Mansell Cir  
Roswell, GA 30075 
 

Project: REVISED DCMS GROUP 2 - CPQ-1028541 
Johnson Controls Reference: 651028541
Proposal #: 1 
Date: 08/20/2025 
Page: 2 of 18 
 

Johnson Controls is pleased to offer for your consideration this quotation for the above project

Scope of Work
Scope of work includes design, fabrication and installation of 25 school vestibule changes per
plans and specifications. NFPA 13 and local AHJ. 

 

   

Johnson Controls Fire Protection LP
3980 Dekalb Technology Parkway 
Doraville , GA 30340 
 
 

Fire, Security, Communications, Sales & Service
Offices & Representatives in Principal Cities throughout North America 

     
          © 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



AVONDALE HS 
Scope of work : ADD 5 PENDANT REL 8 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for AVONDALE HS, FOB shipping point, $9,436.43 
 

BROWNS MILL 
Scope of work : ADD 7 PENDANTS REL 7 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for BROWNS MILL, FOB shipping point, $10,462.25 
 

CHAMBLEE HS 
Scope of work : ADD 7 PENDANTS REL 8 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for CHAMBLEE HS, FOB shipping point, $11,394.87 
 

CHAMBLEE MS 
Scope of work : ADD 7 PENDANTS REL 7 PENDANTS 
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QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for CHAMBLEE MS, FOB shipping point, $8,212.37 
 

COLUMBIA HS 
Scope of work : ADD 5 PENDANTS REL 5 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for COLUMBIA HS, FOB shipping point, $9,095.50 
 

CORALWOOD 
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for CORALWOOD, FOB shipping point, $8,557.05 
 

DUNWOODY 
Scope of work : ADD 6 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL  SPRINKLER SPCL MATL 
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QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for DUNWOODY, FOB shipping point, $6,517.00 
 

HIGHTOWER 
Scope of work : ADD 5 PENDANTS REL 5 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for HIGHTOWER, FOB shipping point, $9,612.20 
 

LITHONIA 
Scope of work : ADD 8 PENDANTS RELOCATE 8 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for LITHONIA, FOB shipping point, $11,849.19 
 

PANOLA 
Scope of work : ADD 4 PENDANTS REL 4 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
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QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for PANOLA, FOB shipping point, $8,833.43 
 

ROBERT SHAW 
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for ROBERT SHAW, FOB shipping point, $12,566.74 
 

SALEM MS 
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for SALEM MS, FOB shipping point, $11,041.77 
 

STONE MTN 
Scope of work : ADD 6 PENDANTS REL 6 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL  Lift/Equip Rental 
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DPSVC 
 

Permits 
 

     

Net selling price for STONE MTN, FOB shipping point, $11,898.47 
 

TUCKER 
Scope of work : ADD 14 PENDANTS REL 14 PENDANTS 
 

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPSP SPCL 
 

SPRINKLER SPCL MATL 
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

QTY
 

MODEL NUMBER
 

DESCRIPTION
 

     

 

DPRENTAL 
 

Lift/Equip Rental 
 

     

 

DPSVC 
 

Permits 
 

     

Net selling price for TUCKER, FOB shipping point, $15,488.56 
 

 

Total net selling price, FOB shipping point, $144,965.83 
To the extent applicable, Johnson Controls has included an estimate only for all state and local sales tax for this quote. The actual sales
tax due will be calculated and billed upon issuance of an invoice, unless a valid exemption and/or resale certificate is received by
Johnson Controls.  Any additional taxes, duties, tariffs or similar items imposed prior to shipment will be charged.
 
 
Payment Options:
Johnson Controls Capital Funding Solutions
Offering flexible solutions for your business needs! Allows for payment over time for products and
installation costs with no down payment requirement. We offer a fast turnaround time with a simple
web-based application and closing process.
 
For more information on JC Capital funding solutions, please forward this proposal along with
any questions to your sales representative.
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IMPORTANT NOTICE TO CUSTOMER
This Agreement is contingent on credit approval, which may be checked at JCI’s discretion and requires final approval of a JCI authorized manager before any equipment/
services may be provided.  Should credit and/or approval be declined, this Agreement will be terminated and JCI’s only obligation to customer will be to notify Customer of such
termination and refund any amounts paid in advance.   

 
For Customers located in Canada, this Fire Domain Sale and Installation Agreement has been drawn up and executed in English at the request of and with the full concurrence
of Customer.  Ce contrat a été rédigé en anglais à la demande et avec l’assentiment du client.

CUSTOMER ACCEPTANCE:
In accepting this Agreement, Customer agrees to the terms and conditions contained herein including those on the
following page(s) of this Proposal and any attachments or riders attached hereto that contain additional terms and
conditions. It is understood that these terms and conditions shall prevail over any variation in terms and conditions
on any purchase order or other document that Customer may issue. Any changes requested by Customer after the
execution of this Agreement shall be paid for by the Customer and such changes shall be authorized by the parties
in writing. ATTENTION IS DIRECTED TO THE LIMITATION OF LIABILITY, WARRANTY, INDEMNITY AND
OTHER CONDITIONS CONTAINED IN THIS AGREEMENT. 
 
Customer agrees to pay Johnson Controls pursuant to the progress-based billing schedule of values set forth
below. If the schedule of values includes an upfront deposit, it will be paid within 30 days of contract signing and
Johnson Controls will not commence work until the upfront deposit is received. Customer agrees to pay for
materials, goods, and equipment (ordered, delivered, or stored) pursuant to the schedule of values, prior to
installation commencement. The remaining portion of the total price will be progress billed through completion of
the work.  Johnson Controls progress based billing can also include any services performed on-site or off-site. All
invoices will be delivered via Email(), paid via Electronic Funds Transfer and are due PWP (Pay When Paid) from
the date of invoice. Electronic Funds Transfer details will be provided upon contract execution.  The proposed total
price is contingent upon Customer agreeing to these payment and invoicing terms.
 
 

Planned Monthly Progress Billing Schedule of Values
 

Item #
 

Description
 

%
 

1
 

Deposit
 

  30% 
 

2
 

Mobilization
    10%

 

3
 

Engineering
 

  TBD*
 

4
 

Material
 

  TBD*
 

5
 

Installation
 

  TBD*
 

6
 

Commissioning
 

  TBD*
 

  *To be mutually agreed upon in writing at a later date
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This offer shall be void if not accepted in writing within thirty (30) days from the date first set forth above.
 
 
To ensure that JCI is compliant with your company’s billing requirements, please provide the following information:
 
 

PO is required to facilitate billing: 
 

 

NO: This signed contract satisfies requirement
 

 

 

YES: Please reference this PO Number: _______________________
 

Deposit Invoice accepted (      %):
 

   

 

No
 

 

Yes
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Offered By:

Johnson Controls Fire Protection LP

3980 Dekalb Technology Parkway

Doraville , GA  30340

Telephone:    

Representative: \s2__________________________________

Email:  jrainew@jci.com 
 

Accepted By: (Customer)

Company:   _____________________________________

Address:      ____________________________________

Signature:   \s1\s1____________________________________

Title:             ____________________________________

Date:             ____________________________________
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TERMS AND CONDITIONS
(Rev. 12.12.24)
1. Deposit, Invoicing and Payments. Customer agrees
to pay Company pursuant to the progress-based billing
schedule of values set forth in Company’s proposal.  If
the schedule of values includes an upfront deposit, it will
be paid within 30 days of contract signing and Company
will not commence work until the upfront deposit is
received.  Customer agrees to pay for materials, goods,
and equipment (ordered, delivered, or stored) pursuant
to the schedule of values, prior to installation
commencement.  The remaining portion of the total
price will be progress billed through completion of the
work. Company progress-based billing can also include
any services performed on-site or off-site.  Invoicing
disputes must be identified in writing within 21 days of
the invoice date.  Payments of any disputed amounts
are due and payable upon resolution.  All invoices will
be delivered via Email, paid via Electronic Funds
Transfer and are due PWP (Pay When Paid) days from
the date of invoice. Electronic Funds Transfer details will
be provided upon contract execution.  The proposed
total price is contingent on Customer agreeing to these
payment and invoicing terms. In exchange for close-out
documents to be provided by Company, Customer
agrees to pay Company the remaining project balance
when on-site labor is completed and prior to any final
inspections. Customers without established satisfactory
credit and Customers who fail to pay amounts when due
may be required to make payments of cash in advance,
upon delivery or as otherwise specified by Company.
Company reserves the right to revoke or modify
Customer’s credit in its sole discretion. Customer
acknowledges and agrees that timely payments of the
full amounts listed on invoices is an essential term of
this Agreement and that Customer’s failure to make
payment when due is a material breach of this
Agreement. Customer further acknowledges that if there
is any amount outstanding on an invoice, it is material to
Company and will give Company, without prejudice to
any other right or remedy, the right to, without notice: (i)
suspend, discontinue or terminate performing any
services and/or withhold further deliveries of equipment
and other materials, terminate or suspend any unpaid
software licenses, and/or suspend Company’s
obligations under or terminate this Agreement; (ii)
charge Customer interest on the amounts unpaid at a
rate equal to the lesser of one and one half (1.5) percent
per month or the maximum rate permitted under
applicable law, until payment is made in full; and iii) pay
all of JCI’s costs of collection, including (1) actual out of
pocket expenses and (2) charge Customer a collection
fee of twenty-five percent (25%) of the past due amount
if collected through a collection agency or attorney and
thirty-five percent (35%) if litigation is commenced to
collect such past due amount.  
Company’s election to continue providing future services
does not, in any way diminish Company’s right to
terminate or suspend services or exercise any or all
rights or remedies under this Agreement. Company shall
not be liable for any damages, claims, expenses, or
liabilities arising from or relating to suspension of
services for non-payment. In the event that there are
exigent circumstances requiring services or the
Company otherwise performs services at the premises
following suspension, those services shall be governed

by the terms of this Agreement unless a separate
contract is executed. If Customer disputes any late
payment notice or Company’s efforts to collect payment,
Customer shall immediately notify Company in writing
and explain the basis of the dispute.   Customer agrees
to pay all of Company’s reasonable collection costs,
including legal fees and expenses.
2. Pricing. The pricing set forth in this Agreement is
based on the number of devices to be installed and
services to be performed as set forth in the Scope of
Work (“Equipment” and “Services”). If the actual number
of devices installed or services to be performed is
greater than that set forth in the Scope of Work, the
price will be increased accordingly. If this Agreement
extends beyond one year, Company may increase
prices upon notice to the Customer.
Prices in any quotation or proposal from Company are
subject to change upon notice sent to Customer at any
time before the quotation or proposal has been
accepted.  Prices do not include taxes, fees, duties,
tariffs, false alarm assessments, permits and levies or
other charges imposed and/or enacted by a
government, however designated or imposed
(collectively, “Taxes”). All Taxes are the responsibility of
Customer, unless Customer presents an exemption
certificate acceptable to Company and the applicable
taxing authorities. If Company is required to pay any
such Taxes or other charges, Customer shall reimburse
Company on demand. If any such exemption certificate
is invalid, then Customer will immediately pay Company
the amount of the Taxes, plus penalties and interest.
Prices in any quotation or proposal from Company are
subject to change upon notice sent to Customer at any
time before the quotation or proposal has been
accepted.  Prices may be adjusted by Company prior to
shipment to take into account increases in the cost of
raw materials, component parts, third party products or
labor rates or taxes; Trade Restrictions (as defined
below); government actions; or to cover any unforeseen
or other extra cost elements. “Trade Restrictions” means
any additional or new tariff/duty, quota, tariff-rate quota,
or cost associated with the withdrawal of tariff/duty
concessions pursuant to a trade agreement(s).
This Agreement is entered into with the understanding
that the services to be provided by Company are not
subject to any local, state, or federal prevailing wage
statute. If it is later determined that local, state, or
federal prevailing wage rates apply to the services to be
provided by Company, Company reserves the right to
issue a modification or change order to adjust the wage
rates to the required prevailing wage rate. Customer
agrees to pay for the applicable prevailing wage rates.
3. Alarm Monitoring Services. Any reference to alarm
monitoring services in this Agreement is included for
pricing purposes only. Alarm monitoring services are
performed pursuant to the terms and conditions of
Company’s standard alarm monitoring services
agreement.
4. Code Compliance. Company does not undertake an
obligation to inspect for compliance with laws or
regulations unless specifically stated in the Scope of
Work. Customer acknowledges that the Authority Having
Jurisdiction (e.g., Fire Marshal) may establish additional
requirements for compliance with federal, state/
provincial, and local codes. Any additional services or

 

 

Project: REVISED DCMS GROUP 2 - CPQ-1028541 
Johnson Controls Reference: 651028541
Proposal #: 1 
Date: 08/20/2025 
Page: 11 of 18 
 

Fire, Security, Communications, Sales & Service
 Offices & Representatives in Principal Cities throughout North America 

    

          © 2024 Johnson Controls Fire Protection LP. ALL RIGHTS RESERVED



equipment required will be provided at an additional cost
to Customer.
5. Limitation of Liability; Limitations of Remedy. It is
understood and agreed by the Customer that
Company is not an insurer and that insurance
coverage shall be obtained by the Customer and
that amounts payable to company hereunder are
based upon the value of the services and the scope
of liability set forth in this Agreement and are
unrelated to the value of the Customer’s property
and the property of others located on the premises.
Customer agrees to look exclusively to the
Customer’s insurer to recover for injuries or
damage in the event of any loss or injury and that
Customer releases and waives all right of recovery
against Company arising by way of subrogation.
Company makes no guaranty or Warranty, including
any implied warranty of merchantability or fitness
for a particular purpose that equipment or services
supplied by Company will detect or avert
occurrences or the consequences therefrom that
the equipment or service was designed to detect or
avert. It is impractical and extremely difficult to fix
the actual damages, if any, which may proximately
result from failure on the part of Company to
perform any of its obligations under this
Agreement.  Accordingly, Customer agrees that,
Company shall be exempt from liability for any loss,
damage or injury arising directly or indirectly from
occurrences, or the consequences therefrom, which
the equipment or service was designed to detect or
avert.  Should Company be found liable for any loss,
damage or injury arising from a failure of the
equipment or service in any respect, Company’s
liability shall be limited to an amount equal to the
Agreement price (as increased by the price for any
additional work) or where the time and material
payment term is selected, Customer’s time and
material payments to Company to be calculated with
reference to payments made at the time the loss is
sustained.  Where this Agreement covers multiple
sites, liability shall be limited to the amount of the
payments allocable to the site where the incident
occurred.  Such sum shall be complete and
exclusive.  In no event shall Company be liable for
any damage, loss, injury, or any other claim arising
from any servicing, alterations, modifications,
changes, or movements of the Covered System(s)
or any of its component parts by Customer or any
third party. To the maximum extent permitted by law,
in no event shall Company and its affiliates and their
respective personnel, suppliers and vendors be
liable to Customer or any third party under any
cause of action or theory of liability, even if advised
of the possibility of such damages, for any (a)
special, incidental, consequential, punitive  or
indirect damages of any kind; (b) loss of profits,
revenues, data, customer opportunities, business,
anticipated savings or goodwill; (c) business
interruption; or (d) data loss or other losses arising
from viruses, ransomware, cyber-attacks or failures
or interruptions to network systems. The limitations
of liability set forth in this Agreement shall inure to
the benefit of all parents, subsidiaries and affiliates
of Company, whether direct or indirect, Company’s
employees, agents, officers and directors.

6. Reciprocal Waiver of Claims (SAFETY Act).
Certain of Company’s systems and services have
received Certification and/or Designation as Qualified
Anti-Terrorism Technologies (“QATT”) under the Support
Anti-terrorism by Fostering Effective Technologies Act of
2002, 6 U.S.C. §§ 441-444 (the “SAFETY Act”). As
required under 6 C.F.R. 25.5 (e), to the maximum extent
permitted by law, Company and Customer hereby agree
to waive their right to make any claims against the other
for any losses, including business interruption losses,
sustained by either party or their respective employees,
resulting from an activity resulting from an “Act of
Terrorism” as defined in 6 C.F.R. 25.2, when QATT have
been deployed in defense against, response to, or
recovery from such Act of Terrorism.
7. General Provisions. Customer has selected the
service level desired after considering and balancing
various levels of protection afforded, and their related
costs. All work to be performed by Company will be
performed during normal working hours of normal
working days (8:00 a.m. – 5:00 p.m., Monday through
Friday, excluding Company holidays), as defined by
Company, unless additional times are specifically
described in this Agreement. Company will perform the
services described in the Scope of Work section
(“Services”) for one or more system(s) or equipment as
described in the Scope of Work section or the listed
attachments (“Covered System(s)”). The Customer shall
promptly notify Company of any malfunction in the
Covered System(s) which comes to Customer’s
attention. This Agreement assumes the Covered
System(s) are in operational and maintainable condition
as of the Agreement date. If, upon initial inspection,
Company determines that repairs are recommended,
repair charges will be submitted for approval prior to any
work. Should such repair work be declined Company
shall be relieved from any and all liability arising
therefrom. Unless otherwise specified in this Agreement,
any inspection (and, if specified, testing) provided under
this Agreement does not include any maintenance,
repairs, alterations, replacement of parts, or any field
adjustments whatsoever, nor does it include the
correction of any deficiencies identified by Company to
Customer. Company shall not be responsible for
equipment failure occurring while Company is in the
process of following its inspection techniques, where the
failure also results from the age or obsolescence of the
item or due to normal wear and tear. This Agreement
does not cover systems, equipment, components or
PARTS THAT are below grade, behind walls or other
obstructions or exterior to the building, electrical wiring,
and piping.
8. Customer Responsibilities. Customer shall furnish
all necessary facilities for performance of its work by
Company, adequate space for storage and handling of
materials, light, water, heat, heat tracing, electrical
service, local telephone, watchman, and crane and
elevator service and necessary permits. Where wet pipe
system is installed, Customer shall supply and maintain
sufficient heat to prevent freezing of the system. 
Customer shall promptly notify Company of any
malfunction in the Covered System(s) which comes to
Customer’s attention. This Agreement assumes any
existing system(s) are in operational and maintainable
condition as of the Agreement date.  If, upon initial
inspection, Company determines that repairs are
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recommended, repair charges will be submitted for
approval prior to any work. Should such repair work be
declined Company shall be relieved from any and all
liability arising therefrom. Customer shall further:
• supply required schematics and drawings unless they

are to be supplied by Company in accordance with
this Agreement;

• Provide a safe work environment, in the event of an
emergency or Covered System(s) failure, take
reasonable safety precautions to protect against
personal injury, death, and property damage,
continue such measures until the Covered System(s)
are operational, and notify Company as soon as
possible under the circumstances.

• Provide Company access to any system(s) to be
serviced,

• Comply with all laws, codes, and regulations
pertaining to the equipment and/or services provided
under this Agreement.

Customer is solely responsible for the establishment,
operation, maintenance, access, security and other
aspects of its computer network (“Network”) and shall
supply Company secure Network access for providing
its services. Products networked, connected to the
internet, or otherwise connected to computers or other
devices must be appropriately protected by Customer
and/or end user against unauthorized access. Customer
is responsible to take appropriate measures, including
performing back-ups, to protect information, including
without limit data, software, or files (collectively “Data”)
prior to receiving the service or products.
9. Excavation. In the event the Work includes
excavation, Customer shall pay, as an extra to the
contract price, the cost of any additional work performed
by Company dues to water, quicksand, rock or other
unforeseen condition or obstruction encountered or
shoring required.
10.Structure and Site Conditions. While employees of
Company will exercise reasonable care in this respect,
Company shall be under not responsibility for loss or
damage due to the character, condition or use of
foundations, walls, or other structures not erected by
Company or resulting from the excavation in proximity
thereto, or for damage resulting from concealed piping,
wiring, fixtures, or other equipment or condition of water
pressure. All shoring or protection of foundation, walls or
other structures subject to being disturbed by any
excavation required hereunder shall be the responsibility
of Customer.  Customer shall have all things in
readiness for installation including, without limitation,
structure to support the sprinkler system and related
equipment (including tanks), other materials, floor or
suitable working base, connections and facilities for
erection at the time the materials are delivered. In the
event Customer fails to have all things in readiness at
the time scheduled for receipt of materials, Customer
shall reimburse Company for all expenses caused by
such failure. Failure to make areas available to
Company during performance in accordance with
schedules that are the basis for Company’s proposal
shall be considered a failure to have things in readiness
in accordance with the terms of this Agreement.
11. Confined Space. If access to confined space by
Company is required for the performance of Services,

Services shall be scheduled and performed in
accordance with Company’s then-current hourly rate.
12. Hazardous Materials. Customer represents that,
except to the extent that Company has been given
written notice of the following hazards prior to the
execution of this Agreement, to the best of Customer’s
knowledge there is no:
• Space in which work must be performed that,

because of its construction, location, contents or work
activity therein, accumulation of a hazardous gas,
vapor, dust or fume or the creation of an oxygen-
deficient atmosphere may occur,

• “permit confined space,” as defined by OSHA for work
performed by Company in the United States,

• risk of infectious disease,
• need for air monitoring, respiratory protection, or

other medical risk,
• asbestos, asbestos-containing material, formaldehyde

or other potentially toxic or otherwise hazardous
material contained in or on the surface of the floors,
walls, ceilings, insulation or other structural
components of the area of any building where work is
required to be performed under this Agreement. 

All of the above are hereinafter referred to as
“Hazardous Conditions”. Company shall have the right
to rely on the representations listed above. If hazardous
conditions are encountered by Company during the
course of Company’s work, the discovery of such
materials shall constitute an event beyond Company’s
control and Company shall have no obligation to further
perform in the area where the hazardous conditions
exist until the area has been made safe by Customer as
certified in writing by an independent testing agency,
and Customer shall pay disruption expenses and re-
mobilization expenses as determined by Company. This
Agreement does not provide for the cost of testing
involving a discharge or release, capture, containment,
transport, removal, or disposal (collectively, the
“Discharge Services”) of any hazardous waste
materials,  hazardous materials, or firefighting materials
including without limitation firefighting foam encountered
in and/or discharged from any of the Covered System(s)
and/or during performance of the Services. Said
materials shall at all times remain the responsibility and
property of Customer. Customer shall be responsible for
any Discharge Services    associated with such
materials, including all discharged firefighting foam in
accordance with all applicable law.  Company shall not
be responsible for the testing, removal or disposal of
such hazardous materials. Customer shall indemnify
and hold Company harmless from and against any and
all claims, demands and/or damages arising in whole or
in part from the use of or any Discharge Services
associated with any hazardous waste, hazardous
materials, or firefighting materials including without
limitation firefighting foam encountered or discharged
from any of the Covered System(s) and/or during
performance of the Services.
13. Occupational Health and Safety/OSHA
Compliance. Customer shall indemnify and hold
Company harmless from and against any and all claims,
demands and/or damages arising in whole or in part
from the enforcement of applicable laws regarding
occupational health and safety for work performed in
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Canada or the Occupational Safety Health Act for work
performed by Company in the United States. (and any
amendments or changes thereto) unless said claims,
demands or damages are a direct result of causes
within the exclusive control of Company.
 
14. Interferences. Customer shall be responsible to
coordinate the work of other trades (including but not
limited to ducting, piping, and electrical) and for and
additional costs incurred by Company arising out of
interferences to Company’s work caused by other
trades.
15. Modifications and Substitutions. Company
reserves the right to modify materials, including
substituting materials of later design, providing that such
modifications or substitutions will not materially affect
the performance of the Covered System(s).
16. Changes, Alterations, Additions. Changes,
alterations and additions to the Scope of Work, plans,
specifications or construction schedule shall be invalid
unless approved in writing by Company. Should
changes be approved by Company, that increase or
decrease the cost of the work to Company, the parties
shall agree, in writing, to the change in price prior to
performance of any work. However, if no agreement is
reached prior to the time for performance of said work,
and Company elects to perform said work so as to avoid
delays, then Company’s estimate as to the value of said
work shall be deemed accepted by Customer.   In
addition, Customer shall pay for all extra work requested
by Customer or made necessary because of
incompleteness or inaccuracy of plans or other
information submitted by Customer with respect to the
location, type of occupancy, or other details of the work
to be performed.  In the event the layout of Customer’s
facilities has been altered, or is altered by Customer
prior to the completion of the Work, Customer shall
advise Company, and prices, delivery and completion
dates shall be changed by Company as may be
required. 
17. Commodities Availability. Company shall not be
responsible for failure to provide services, deliver
products, or otherwise perform work required by this
Agreement due to lack of available steel products or
products made from plastics or other commodities. In
the event Company is unable, after reasonable
commercial efforts, to acquire and provide steel
products, or products made from plastics or other
commodities, if required to perform work required by this
Agreement, Customer hereby agrees that Company
may terminate the Agreement, or the relevant portion of
the Agreement, at no additional cost and without
penalty. Customer agrees to pay Company in full for all
work performed up to the time of any such termination. 
18. Project Claims. Any claim of failure to perform
against Company arising hereunder shall be deemed
waived unless received by Company, in writing
specifically setting forth the basis for such claim, within
ten (10) days after such claims arises.
19. Back charges. No charges shall be levied against
Company unless seventy-two (72) hours prior written
notice is given to Company to correct any alleged
deficiencies which are alleged to necessitate such
charges and unless such alleged deficiencies are solely
and directly caused by Company. 

20. System Equipment. The purchase of equipment or
peripheral devices (including but not limited to smoke
detectors, passive infrared detectors, card readers,
sprinkler system components, extinguishers and hoses)
from Company shall be subject to the terms and
conditions of this Agreement. If, in Company’s sole
judgment, any peripheral device or other system
equipment, which is attached to the Covered System(s),
whether provided by Company or a third party, interferes
with the proper operation of the Covered System(s),
Customer shall remove or replace such device or
equipment promptly upon notice from Company. Failure
of Customer to remove or replace the device shall
constitute a material breach of this Agreement. If
Customer adds any third party device or equipment to
the Covered System(s), Company shall not be
responsible for any damage to or failure of the Covered
System(s) caused in whole or in part by such device or
equipment.
21. Reports. Where inspection and/or test services are
selected, such inspection and/or test shall be completed
on Company’s then current Report form, which shall be
given to Customer, and, where applicable, Company
may submit a copy thereof to the local authority having
jurisdiction. The Report and recommendations by
Company are only advisory in nature and are intended
to assist Customer in reducing the risk of loss to
property by indicating obvious defects or impairments
noted to the system and equipment inspected and/or
tested. They are not intended to imply that no other
defects or hazards exist or that all aspects of the
Covered System(s), equipment, and components are
under control at the time of inspection. Final
responsibility for the condition and operation of the
Covered System(s) and equipment and components lies
with Customer.
22. Limited Warranty. Subject to the limitations below,
Company warrants any equipment (as distinguished
from the Software) installed pursuant to this Agreement
to be free from defects in material and workmanship
under normal use for a period of one (1) year from the
date of first beneficial use or all or any part of the
Covered System(s) or 18 months after Equipment
shipments, whichever is earlier, provided however, that
Company’s sole liability, and Customer’s sole remedy,
under this limited warranty shall be limited to the repair
or replacement of the Equipment or any part thereof,
which Company determines is defective, at Company’s
sole option and subject to the availability of service
personnel and parts, as determined by Company.
Company warrants expendable items, including, but not
limited to, video and print heads, television camera
tubes, video monitor displays tubes, batteries and
certain other products in accordance with the applicable
manufacturer’s warranty. Company does not warrant
devices designed to fail in protecting the System, such
as, but not limited to, fuses and circuit breakers.  
Company warrants that any Company software
described in this Agreement, as well as software
contained in or sold as part of any Equipment described
in this Agreement, will reasonably conform to its
published specifications in effect at the time of delivery
and for ninety (90) days after delivery.  However,
Customer agrees and acknowledges that the software
may have inherent defects because of its complexity. 
Company’s sole obligation with respect to software, and
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Customer’s sole remedy, shall be to make available
published modifications, designed to correct inherent
defects, which become available during the warranty
period. If Repair Services are included in this
Agreement, Company warrants that its workmanship
and material for repairs made pursuant to this
Agreement will be free from defects for a period of
ninety (90) days from the date of furnishing.
EXCEPT AS EXPRESSLY SET FORTH HEREIN,
COMPANY DISCLAIMS ALL WARRANTIES,
EXPRESS OR IMPLIED, INCLUDING BUT NOT
LIMITED TO ANY IMPLIED WARRANTIES OF
MERCHANTABILITY OR FITNESS FOR A
PARTICULAR PURPOSE WITH RESPECT TO THE
SERVICES PERFORMED OR THE PRODUCTS,
SYSTEMS OR EQUIPMENT, IF ANY, SUPPORTED
HEREUNDER.
Warranty service will be performed during Company’s
normal working hours.  If Customer requests warranty
service at other than normal working hours, service will
be performed at Company’s then current rates for after
ours services.  All repairs or adjustments that are or may
become necessary shall be performed by and
authorized representative of Company.  Any repairs,
adjustments or interconnections performed by Customer
or any third party shall void all warranties.  Company
makes no and specifically disclaims all representations
or warranties that the services, products, software or
third party product or software will be secure from cyber
threats, hacking or other similar malicious activity, or will
detect the presence of, or eliminate, treat, or mitigate
the spread transmission, or outbreak of any pathogen,
disease, virus or other contagion, including but not
limited to COVID-19. Unless agreed to in writing by the
parties, any technical support, assistance, or advice
(“Technical Support”) provided by Company, such as
suggestions as to design use and suitability of the
products for the customer’s application, is provided in
good faith, but Customer acknowledges and agrees that
Company is not the designer, engineer, or installer of
record.  Any Technical Support is provided for
informational purposes only and shall not be construed
as a representation or warranty, express or implied,
concerning the proper selection, use, and/or application
of products. Customer assumes exclusive responsibility
for determining if the equipment and products supplied
by Company are suitable for its intended application and
all risk and liability, whether based in contract, tort or
otherwise, in connection with its application and use of
the products.
23 . Indemnity. Customer agrees to indemnify, hold
harmless and defend Company against any and all
losses, damages, costs, including expert fees and costs,
and expenses including reasonable defense costs,
arising from any and all third party claims for personal
injury, death, property damage or economic loss,
including specifically any damages resulting from the
exposure of workers to Hazardous Conditions whether
or not Customer pre-notifies Company of the existence
of said hazardous conditions, arising in any way from
any act or omission of Customer or Company relating in
any way to this Agreement, including but not limited to
the Services under this Agreement, whether such claims
are based upon contract, warranty, tort (including but not
limited to active or passive negligence), strict liability or

otherwise. Company reserves the right to select counsel
to represent it in any such action.
24. Insurance. Customer shall name Company, its
officers, employees, agents, subcontractors, suppliers,
and representatives as additional insureds on
Customer’s general liability and auto liability policies.
25. Termination. Any termination under the terms of
this Agreement shall be made in writing. In the event
Customer terminates this Agreement prior to completion
for any reason not arising solely from Company’s
performance or failure to perform, Customer
understands and agrees that Company will incur costs
of administration and preparation that are difficult to
estimate or determine. Accordingly, should Customer
terminate this Agreement as described above, Customer
agrees to pay all charges incurred for products and
equipment installed and services performed, and in
addition pay an amount equal to twenty (20%) percent
of the price of products and equipment not yet delivered
and Services not yet performed, return all products and
equipment delivered and pay a restocking fee of twenty
(20%) percent the price of products or equipment
returned. Company may terminate this Agreement
immediately at its sole discretion upon the occurrence of
any Event of Default as hereinafter defined.     If
Company’s performance of its obligations becomes
impracticable due to obsolescence or unavailability of
systems, equipment, or products (including component
parts and/or materials) or because the Company or its
supplier(s) has discontinued the manufacture or the sale
of the equipment and/or products or is no longer  in the
business of providing the Services, Company may
terminate this Agreement, or the affected portions, at its
sole discretion upon notice to Customer. Company may
terminate this Agreement, or the affected portions, at its
sole discretion upon notice to the Customer if
Company’s performance of its obligations are prohibited
because of changes in applicable laws, regulations or
codes.
26.  Default.  An Event of Default shall be (a) failure of
Customer to pay any amount when due and payable, (b)
abuse of the System or the Equipment, (c) dissolution,
termination, discontinuance, insolvency or business
failure of Customer.  Upon the occurrence of an Event of
Default, Company may pursue one or more of the
following remedies: (i) discontinue furnishing Services
and delivering Equipment, (ii)) by written notice to
Customer declare the balance of unpaid amounts due
and to become due under this Agreement to be
immediately due and payable; (iii) receive immediate
possession of any Equipment for which Customer has
not paid; (iv) proceed at law or equity to enforce
performance by Customer or recover damages for
breach of this Agreement, and (v) recover all costs and
expenses, including without limitation reasonable
attorneys’ fees, in connection with enforcing or
attempting to enforce this Agreement. 
27. Exclusions. Unless expressly included in the Scope
of Work, this Agreement expressly excludes, without
limitation, testing inspection and repair of duct detectors,
beam detectors, and UV/IR equipment; provision of fire
watches; clearing of ice blockage; draining of improperly
pitched piping; replacement of batteries; recharging of
chemical suppression systems; reloading of, upgrading,
and maintaining computer software; system upgrades
and the replacement of obsolete systems, equipment,
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components or parts; making repairs or replacements
necessitated by reason of negligence or misuse of
components or equipment or changes to Customer’s
premises, vandalism, corrosion (including but not limited
to micro-bacterially induced corrosion (“MIC”)), power
failure, current fluctuation, failure due to non-Company
installation, lightning, electrical storm, or other severe
weather, water, accident, fire, acts of God or any other
cause external to the Covered System(s). Repair
Services provided pursuant to this Agreement do not
cover and specifically excludes system upgrades and
the replacement of obsolete systems, equipment,
components or parts. All such services may be provided
by Company at Company’s sole discretion at an
additional charge. If Emergency Services are expressly
included in the scope of work section, the Agreement
price does not include travel expenses.
28. No Option to Solicit. Customer shall not, directly or
indirectly, on its own behalf or on behalf of any other
person, business, corporation or entity, solicit or employ
any Company employee, or induce any Company
employee to leave his or her employment, for a period of
two years after termination of this Agreement.
29. Force Majeure; Delays. Company shall not be
liable, nor in breach or default of its obligations under
this Agreement, for delays, interruption, failure to render
services, or any other failure by Company to perform an
obligation under this Agreement, where such delay,
interruption or failure is caused, in whole or in part,
directly or indirectly, by a Force Majeure Event.  A
“Force Majeure Event” is a condition or event that is
beyond the reasonable control of Company, whether
foreseeable or unforeseeable, including, without
limitation, acts of God, severe weather (including but not
limited to hurricanes, tornados, severe snowstorms or
severe rainstorms), wildfires, floods, earthquakes,
seismic disturbances, or other natural disasters, acts or
omissions of any governmental authority (including
change of any applicable law or regulation), epidemics,
pandemics, disease, viruses, quarantines, or other
public health risks and/or responses thereto,
condemnation, strikes, lock-outs, labor disputes, an
increase of 5% or more in tariffs or other excise taxes for
materials to be used on the project, fires, explosions or
other casualties, thefts, vandalism, civil disturbances,
insurrection, mob violence, riots, war or other armed
conflict (or the serious threat of same), acts of terrorism,
electrical power outages, interruptions or degradations
in telecommunications, computer, network, or electronic
communications systems, data breach, cyber-attacks,
ransomware, unavailability or shortage of parts,
materials, supplies, or transportation, or any other cause
or casualty beyond the reasonable control of Company.
If Company’s performance of the work is delayed,
impacted, or prevented by a Force Majeure Event or its
continued effects, Company shall be excused from
performance under the Agreement. Without limiting the
generality of the foregoing, if Company is delayed in
achieving one or more of the scheduled milestones set
forth in the Agreement due to a Force Majeure Event,
Company will be entitled to extend the relevant
completion date by the amount of time that Company
was delayed as a result of the Force Majeure Event,
plus such additional time as may be reasonably
necessary to overcome the effect of the delay. To the
extent that the Force Majeure Event directly or indirectly

increases Company’s cost to perform the services,
Customer is obligated to reimburse Company for such
increased costs, including, without limitation, costs
incurred by Company for additional labor, inventory
storage, expedited shipping fees, trailer and equipment
rental fees, subcontractor fees, compliance with
vaccination requirements, or other costs and expenses
incurred by Company in connection with the Force
Majeure Event.
30. One-Year Claims Limitation; Forum; Choice of
Law.Company shall have the sole and exclusive right to
determine whether any dispute, controversy or claim
arising out of or relating to the Agreement, or the breach
thereof, shall be submitted to a court of law or arbitrated.
For Customers located in the United States, the laws of
Delaware shall govern the validity, enforceability, and
interpretation of this Agreement, without regard to
conflicts of law principles thereof, and the exclusive
venue for any such litigation or arbitration shall be in
Milwaukee, Wisconsin.  For customers located in
Canada, this agreement shall be governed by and be
construed in accordance with the laws of Ontario,
without regard to conflicts of law principles thereof, and
the exclusive venue for any such litigation or arbitration
shall be in Ontario, Canada. The parties waive any
objection to the exclusive jurisdiction of the specified
forums, including any objection based on forum non
conveniens.  In the event the matter is submitted to a
court, Company and Customer hereby agree to waive
their right to trial by jury. In the event the matter is
submitted to arbitration by Company, the costs of
arbitration shall be borne equally by the parties, and the 
arbitrator’s award may be confirmed and reduced to
judgment in any court of competent jurisdiction.  Except
as provided below, no claim or cause of action, whether
known or unknown, shall be brought by either party
against the other more than one year after the claim first
arose.  Claims not subject to the one-year limitation
include claims for unpaid: (1) contract amounts, (2)
change order amounts (approved or requested) and (3)
delays and/or work inefficiencies.  Customer will pay all
of Company's reasonable collection costs (including
legal fees and expenses).
31. Assignment. This Agreement is not assignable by
the Customer except upon written consent of Company
first being obtained. Company shall have the right to
assign this Agreement, in whole or in part, or to
subcontract any of its obligations under this Agreement
without notice to Customer.
32. Entire Agreement. The parties intend this
Agreement, together with any attachments or Riders
(collectively the “Agreement) to be the final, complete
and exclusive expression of their Agreement and the
terms and conditions thereof. This Agreement
supersedes all prior representations, understandings or
agreements between the parties, written or oral, and
shall constitute the sole terms and conditions of sale for
all equipment and services. No waiver, change, or
modification of any terms or conditions of this
Agreement shall be binding on Company unless made
in writing and signed by an Authorized Representative of
Company.
33. Severability. If any provision of this Agreement is
held by any court or other competent authority to be
void or unenforceable in whole or in part, this
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Agreement will continue to be valid as to the other
provisions and the remainder of the affected provision.
34. Legal Fees. Company shall be entitled to recover
from the customer all reasonable legal fees incurred in
connection with Company enforcing the terms and
conditions of this Agreement.
35. Software and Digital Services.
Digital Enabled Services. Data. If Company provides
Digital Enabled Services under this Agreement, these
Digital Enabled Services require the collection, transfer
and ingestion of building, equipment, system time
series, and other data to Company's cloud-hosted
software applications. Customer consents to and grants
Company the right to collect, transfer, ingest and use
such data to enable Company and its affiliates and
agents to provide, maintain, protect, develop and
improve the Digital Enabled Services and Company
products and services. Customer acknowledges that,
while Digital Enabled Services generally improve
equipment performance and services, Digital Enabled
Services do not prevent all potential malfunction, insure
against all loss, or guarantee a certain level of
performance. Customer shall be solely responsible for
the establishment, operation, maintenance, access,
security and other aspects of its computer network
(“Network”), shall appropriately protect hardware and
products connected to the Network and will supply
Company secure Network access for providing its Digital
Enabled Services. As used herein, "Digital Enabled
Services" mean services provided hereunder that
employ Company software and related equipment
installed at Customer facilities and Company cloud-
hosted software offerings and tools to improve, develop,
and enable such services. Digital Enabled Service may
include, but are not limited to, (a) remote servicing and
inspection, (b) advanced equipment fault detection and
diagnostics, and (c) data dashboarding and health
reporting. If Customer accesses and uses Software that
is used to provide the Digital Enabled Services, the
Software Terms (defined below) will govern such access
and use.
Digital Solutions.  Use, implementation, and
deployment of the software and hosted software
products (“Software”) offered under these terms shall be
subject to, and governed by, Company’s standard terms
for such Software and Software related professional
services in effect from time to time at
 www.johnsoncontrols.com/techterms (collectively, the
“Software Terms”). Specifically, the Company General
EULA set forth at www.johnsoncontrols.com/buildings/
legal/digital/generaleula  governs access to and use of
software installed on Customer’s premises or systems
and the Company Terms of Service set forth at
www.johnsoncontrols.com/buildings/legal/digital/
generaltos  
govern access to and use of hosted software products.
The applicable Software Terms are incorporated herein
by this reference. Other than the right to use the
Software as set forth in the Software Terms, Company
and its licensors reserve all right, title, and interest
(including all intellectual property rights) in and to the
Software and improvements to the Software. The
Software that is licensed hereunder is licensed subject
to the Software Terms and not sold. If there is a conflict
between the other terms herein and the Software Terms,
the Software Terms shall take precedence and govern

with respect to rights and responsibilities relating to the
Software, its implementation and deployment and any
improvements thereto.
Notwithstanding any other provisions of this Agreement
and unless otherwise agreed to by the parties in writing,
the following terms apply to Software that is provided to
Customer on a subscription basis (i.e., a time limited
license or use right), (each a “Software Subscription”):
Each Software Subscription provided hereunder will
commence on the date the initial credentials for the
Software are made available (the “Subscription Start
Date”) and will continue in effect until the expiration of
the subscription term noted herein. At the expiration of
the Software Subscription, such Software Subscription
will automatically renew for consecutive one (1) year
terms (each a “Renewal Subscription Term”), unless
either party provides the other party with a notice of
non-renewal at least ninety (90) days prior to the
expiration of the then-current term.  To the extent
permitted by applicable law, Software Subscriptions
purchases are non-cancelable and the sums paid
nonrefundable.  Fees for Software Subscriptions shall
be paid annually in advance, invoiced on the
Subscription Start Date and each subsequent
anniversary thereof.  Unless otherwise agreed by the
parties in writing, the subscription fee for each Renewal
Subscription Term will be priced at Company’s then-
applicable list price for that Software offering.  Any use
of Software that exceeds the scope, metrics or volume
set forth in this Agreement will be subject to additional
fees based on the date such excess use began.
36. Electronic Media. Electronic Media. Either party
may scan, fax, email, image, or otherwise convert this
Agreement into an electronic format of any type or form,
now known or developed in the future. Any unaltered or
unadulterated copy of this Agreement produced from
such an electronic format will be legally binding upon
the parties and equivalent to the original for all
purposes, including litigation. Company may rely upon
Customer’s assent to the terms and conditions of this
Agreement, if Customer has signed this Agreement or
demonstrated its intent to be bound whether by
electronic signature or otherwise.
37. Lien Legislation. Notwithstanding anything to the
contrary contained herein, the terms of this Agreement
shall be subject to the lien legislation applicable to the
location where the work will be performed, and, in the
event of conflict, the applicable lien legislation shall
prevail.
38.  Privacy. Company as Processor : Where
Company factually acts as Processor of Personal Data
on behalf of Customer (as such terms are defined in the
DPA) the terms at www.johnsoncontrols.com/dpa
(“DPA”) shall apply.   Company as Controller :
Company will collect, process and transfer certain
personal data of Customer and its personnel related to
the business relationship between it and Customer (for
example names, email addresses, telephone numbers)
as controller and in accordance with Company’s Privacy
Notice at https://www.johnsoncontrols.com/privacy.
Customer acknowledges Company’s Privacy Notice and
strictly to the extent consent is mandatorily required
under applicable law, Customer consents to such
collection, processing and transfer. To the extent
consent to such collection, processing and transfer by
Company is mandatorily required from Customer’s
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personnel under applicable law, Customer warrants and
represents that it has obtained such consent.
39. FAR. Company supplies “commercial items” within
the meaning of the Federal Acquisition Regulations
(FAR), 48 CFR Parts 1-53. As to any customer order for
a U.S. Government contract, Company will comply only
with those mandatory flow-downs for commercial item
and commercial services subcontracts listed either at
FAR 52.244-6, or 52.212-5(e)(1), as applicable.
40. LICENSE INFORMATION (US SECURITY SYSTEM
CUSTOMERS):  AL Alabama Electronic Security Board
of Licensure 7956 Vaughn Road, Pmb 392,
Montgomery, Alabama 36116 (334) 264-9388: AR
Regulated by: Arkansas Board of Private Investigators
And Private Security Agencies, #1 State Police Plaza
Drive, Little Rock 72209 (501) 618-8600: CA Alarm
company operators are licensed and regulated by the
Bureau of Security and Investigative Services,
Department of Consumer Affairs, Sacramento, CA,
95814. Upon completion of the installation of the alarm
system, the alarm company shall thoroughly instruct the
purchaser in the proper use of the alarm system. Failure
by the licensee, without legal excuse, to substantially
commence work within 20 days from the approximate
date specified in the agreement when the work will
begin is a violation of the Alarm Company Act: NY
Licensed by N.Y.S. Department of the State: TX Texas
Commission on Private Security, 5805 N. Lamar Blvd.,
Austin, 78752-4422, 512-424-7710.License numbers
available at www.johnsoncontrols.com or contact your
local Johnson Controls office.

 

IMPORTANT NOTICE TO CUSTOMER
This Agreement is contingent on credit approval, which
may be checked at JCI’s discretion and requires final
approval of a JCI authorized manager before any
equipment/services may be provided. Should credit
and/or approval be declined, this Agreement will be
terminated and JCI’s only obligation to customer will be
to notify Customer of such termination and refund any
amounts paid in advance. In accepting this Proposal,
Customer agrees to the terms and conditions contained
herein and any attachments or riders attached hereto
that contain additional terms and conditions. It is
understood that these terms and conditions shall prevail
over any variation in terms and conditions on any
purchase order or other document that the Customer
may issue. Any changes in the system requested by the
Customer after the execution of this Agreement shall be
paid for by Customer and such changes shall be
authorized in writing. ATTENTION IS DIRECTED TO
THE LIMITATION OF LIABILITY, WARRANTY,
INDEMNITY AND OTHER CONDITIONS ON THE
PRECEDING PAGES. This proposal shall be void if
not accepted in writing within 30 days from the date
of the Proposal.
 
For Customers located in Canada, this Fire Domain
Sale and Installation Agreement has been drawn up and
executed in English at the request of and with the full
concurrence of Customer. Ce contrat a été rédigé en
anglais à la demande et avec l’assentiment du client.
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ELECTRICAL 
Selected price: Lost Mountain Electrical Contractors, inc. 

  



ESTIMATE
Lost Mountain Electrical
Contractors, Inc
1825 Corner Road
POWDER SPRINGS, GA
301274917

tedscott@lmecinc.com
+1 (404) 867-3298

LEFKO:CMAR - DCSD - Group 1 Security Vestibules @ Various locations
Bill to

CMAR - DCSD - Group 1 Security
Vestibules @ Various locations

Ship to

CMAR - DCSD - Group 1 Security
Vestibules @ Various locations

Estimate details

Estimate no.: 5598
Estimate date: 06/18/2025

# Product or service Description Qty Rate Amount

1. z Avondale ES
Demo, 3 outlets, 2 quads, 15 low voltage
boxes, new circuits, refeed fire alarm panel
with 120 volt, reinstall lights, 2 door conduits
and power

1 $8,000.00 $8,000.00

2. z Avondale HS
Demo, 2 outlets, 16 low voltage boxes, new
circuits, 2 exit lights, 2 door conduits and
power

1 $7,000.00 $7,000.00

3. z Brocket ES
Demo, 2 outlets, 2 quads, 2 exit lights,12
low voltage boxes, new circuits, 2 door
conduits and power

1 $8,000.00 $8,000.00

4. z Browns Mill ES
Demo, 1 outlet, 3 exit lights, 6 low voltage
boxes, new circuits, 2 door conduits and
power

1 $6,200.00 $6,200.00

5. z Canby Lane ES
Demo, 3 outlets, 5 quads, 4 exit lights,14
low voltage boxes, new circuits, 2 door
conduits and power

1 $9,000.00 $9,000.00

6. z Cedar Grove HS
Demo, 3 outlets, 3 quads, 1 exit lights,18
low voltage boxes, new circuits, 2 door
conduits and power

1 $8,500.00 $8,500.00

mailto:tedscott@lmecinc.com
tel:4048673298


7. Services Chamblee HS
Demo, 1 quad, 3 exit lights,17 low voltage
boxes, new circuits, 3 door conduits and
power

1 $8,000.00 $8,000.00

8. z Chamblee MS
Demo, 1 outlet, 1 quad, 1 exit light,14 low
voltage boxes, new circuits, 2 door
conduits and power

1 $7,300.00 $7,300.00

9. z Columbia HS
Demo, 3 outlets, 2 quads, 1 exit light,15 low
voltage boxes, new circuits, 2 door
conduits and power

1 $8,000.00 $8,000.00

10. z Coralwood Education School
Demo, 4 outlets, 3 quads, 2 exit lights, 22
low voltage boxes, new circuits, relocate 1-
2x4 light, 3 door conduits and power

1 $10,800.00 $10,800.00

11. z Dunaire ES
Demo, 4 outlets, 2 quads, 14 low voltage
boxes, new circuits, 2 door conduits and
power

1 $8,000.00 $8,000.00

12. z Dunwoody HS
Demo, 10 outlets, 6 quads, 2 exit lights,26
low voltage boxes, new circuits, 2 door
conduits and power

1 $14,500.00 $14,500.00

13. z Flat Shoals ES
Demo, 5 outlets, 4 quads, 25 low voltage
boxes, 1 exit sign, new circuits, 2 door
conduits and power

1 $11,500.00 $11,500.00

14. z Hightower ES
Demo, 1 exit sign, 9 low voltage boxes, 1
outlet, 2 door conduits and power

1 $4,500.00 $4,500.00

15. Services Jolly ES
Demo, 6 outlets, 3 quads, 23 low voltage
boxes, 1 exit sign, new circuits, 2 door
conduits and power

1 $9,800.00 $9,800.00

16. z Kingsley ES
Demo, 11 outlets, 3 quads, 14 low voltage
boxes, 1 exit sign, refeeding high mounted
lights, man lift, new circuits, supply and
install 15 2x4 lights and 2 wall lights, 3
switches, 2 door conduits and power
mechanical equipment AC-1, AC-2, HP-1,
HP-2 and EF-1

1 $37,250.00 $37,250.00

17. z Lithonia HS
Demo, 3 outlets, 3 quads, 3 exit signs, 16
low voltage boxes, new circuits, 2 door
conduits and power

1 $9,000.00 $9,000.00

18.



z Margaret Harris Comp School
Demo, 3 outlets, 2 quads, 20 low voltage
boxes, new circuits, 2 door conduits and
power

1 $8,000.00 $8,000.00

19. z Mclendon ES
Demo, 1 outlet, 10 low voltage boxes, new
circuits, 2 door conduits and power

1 $4,500.00 $4,500.00

20. z Panola Way ES
Demo, 3 outlets, relocate 4-2x4 lights, 2 exit
signs, 12 low voltage boxes, new circuits, 1
door conduits and power

1 $7,000.00 $7,000.00

21. z Robert Shaw Theme ES
Demo, 4 outlets, 2 quads, 13 low voltage
boxes, 2 exit signs, new circuits, 2 door
conduits and power

1 $8,500.00 $8,500.00

22. z Salem MS
Demo, 3 outlets, 3 quads, 16 low voltage
boxes, 2 exit signs, new circuits

1 $7,500.00 $7,500.00

23. z Stone Mountain MS
Demo, 1 outlet, 11 low voltage boxes, 1 exit
sign, new circuits, 2 door conduits and
power

1 $4,000.00 $4,000.00

24. z Tucker MS
Demo, 2 outlets, 1 quad outlet, 2 exit signs,
10 low voltage boxes, new circuits, new
keyed switch, 1 door conduits and power

1 $7,800.00 $7,800.00

25. z Woodward ES
Demo, 2 outlets, 1 quad outlet, 2 exit signs,
13 low voltage boxes

1 $5,500.00 $5,500.00

26. FIRE ALARM WIRING NOT INCLUDED
(Boxes and conduits are included per
drawings)
DATA WIRING NOT INCLUDED
SECURITY AND ACCESS CONTROL
WIRING NOT INCLUDED

Note to customer
Let me know if you have any questions,

Thank you,

Ted Scott
Lost Mountain Electrical Contractors, Inc.
404-867-3298

Total $228,150.00

Accepted date Accepted by



Estimate no.: 430

Estimate date: Jun 30, 2025

Estimate

From

Velectric
velectricllc@gmail.com
404-543-6692
Www.velectricllc.com
6663 south sweetwater lithia spring ga 30122

Bill to

LEFKO
Dekalb ga

DESCRIPTION RATE, USD QTY AMOUNT, USD

Avondale vestibule

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Browns mill

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Chamblee hs

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Columbia

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Coralwood

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Dunwoody c.c 12,000.00 1.00 12,000.00

Dunwoody hs

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00



DESCRIPTION RATE, USD QTY AMOUNT, USD

Hightower

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Lithonia

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

9,000.00 1.00 9,000.00

Panola 10,000.00 1.00 10,000.00

Salem

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

9,000.00 1.00 9,000.00

Stone mountain

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Tucker

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Avondale hs vestibule

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Brockett

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Candy lane

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

10,000.00 1.00 10,000.00

Cedar grove

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

12,000.00 1.00 12,000.00

Dunaire 11,000.00 1.00 11,000.00



DESCRIPTION RATE, USD QTY AMOUNT, USD

Flat Shoals

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

12,000.00 1.00 12,000.00

Jolly 12,000.00 1.00 12,000.00

Kingsley

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Margaret harris

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Mclendon

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

12,500.00 1.00 12,500.00

Robert shaw

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

12,000.00 1.00 12,000.00

Woodward

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Chamblee ms

Install all electrical low by plans and changes order will be
change order. All world done will be up to code according
to the NEC

11,000.00 1.00 11,000.00

Payment Instruction

Make checks payable to
Velectric 

Bank transfer
"N/A"

"Cash wallet\nN/A\n\n"

Subtotal: $279,500.00

Tax (7.00%): $12,355.00

Total: $291,855.00



 

 
 
 
 
 
 

284 Lakestone Pkwy Woodstock, GA 30188 
 
July 11, 2025 

Dunwoody HS 
5035 Vermack Road, Dunwoody GA 30338 

 
This Proposal is to furnish the labor and materials necessary for Bass Electric Inc. to install a  
complete electrical system per the Plans and Specifications. 
Bass Electric Inc. will install a complete electrical system, as mentioned above, for the price of  
($37,500.00) Thirty-seven thousand five hundred dollars and zero cents.  
 
This Proposal includes:  

●​ Remove all power from the demolition area and relocate any remaining devices to a 
nearby suitable location. 

●​ Provide a new fire alarm pull station box (wiring by others). 
●​ Provide power for a new receptacle. 
●​ Connect the new exit sign circuit to a nearby existing exit sign circuit. 
●​ Provide new power and a box for the card access door. 
●​ Provide a new data outlet box (wiring by others). 
●​ Connect the new power for the ID scanner to a nearby existing receptacle circuit. 

 
Exclusions: 

●​ Patching, finishing, and painting of drywall 
●​ Low voltage (Fire alarm, HVAC controls, Security access control, Voice/Data, Sound 

system, CATV, Camera, Intercom system) 
●​ Cut-saw and patch pavement and concrete for new conduit 

 
If you have any questions or concerns, please feel free to contact me. Thank you for your  
consideration.  
 

Taeed Noparast 
hossein@basselectricinc.com  

Office: 678-994-9949 

mailto:hossein@basselectricinc.com
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LOW VOLTAGE 
Selected price: Convergint Technologies, LLC (Safety and Security) 

  



 

 

1955 Evergreen Blvd, Duluth, Georgia 30096 
Mobile (404) 643-9113 

paul.franco@convergint.com 

 
July 22, 2025 

 
Dekalb County School District (“Customer” or “You”)  Quotation: PF00829045P 
 
Reference: DCSD Group 1 Vestibules  

Rev2.0   

   
On behalf of Convergint’s global network of colleagues, I would like to personally thank 
you for providing Convergint with the opportunity to present this proposal addressing your 
electronic security needs.  
 
The following security proposal is specifically designed to meet your needs. As your single 
point of contact, please feel free to contact me with any additional questions you may 
have. Thank you again for trusting Convergint as your partner.   

 
Scope of Work 

 

• Provide and install security equipment for the expansion of access control system 
(ACS), IP video surveillance, and intrusion detection system (IDS) at the following 
locations: 
1. Avondale Elementary School 
2. Avondale High School 
3. Brockett Elementary School 
4. Browns Mill Elementary School 
5. Canby Lane Elementary 

School 
6. Cedar Grove High School 
7. Chamblee High School 
8. Chamblee Middle School 
9. Columbia High School 
10. Coralwood Education School 
11. Dunaire Elementary School 
12. Dunwoody High School 
13. Flat Shoals Elementary School 

14. Hightower Elementary School 
15. Jolly Elementary School 
16. Kingsley Elementary School 
17. Lithonia High School 
18. Maragaret Harris Comp School 
19. McLendon Elementary School 
20. Panola Way Elementary 

School 
21. Robert Shaw Theme 

Elementary School 
22. Salem Middle School 
23. Stone Mountain Middle School 
24. Tucker Middle School 
25. Woodward Elementary School

  



 

 

• Convergint to provide and install card readers, access control cabling, as required 
per location. 

o Electrical Contractor to provide one (1) single-gang box for card reader (42” 
A.F.F.) and conduit stub-up to accessible ceiling. 

o Others to provide one (1) exit device with electric latch retraction hardware 
set on the active leaf closest to the card reader with lock power supply. 

 Electrical contractor to mount and connect 120VAC to lock power 
supply above accessible ceiling near new vestibule card reader 
door. 

 Electrical contractor to provide pathway with string within new door 
frame for electric door hardware. 

 Convergint to provide low-voltage cabling and connect the electrified 
exit device to the associated lock power supply and ACS. 

o One (1) door contact per leaf 
o Cabling to ACS enclosure (existing or new depending on availability). 

 Convergint to provide and install low-voltage cabling and connect 
the electric lock power supply to the electric latch retraction 
hardware. 

 Convergint to provide a two-door controller to connect the door to 
the LenelS2 OnGuard ACS. 

• Convergint to provide and install one (1) ACS enclosure, as required. 
o If dedicated 120VAC circuit is desired, the Electrical contractor shall 

connect 120VAC to new enclosures. Otherwise Convergint shall use 
existing available local circuits. 

• Convergint to provide and install two (2) remote release buttons to unlock 
vestibule interior card reader door.  

o One (1) located to the right of the transaction window. 
 Electrical Contractor to provide one (1) single-gang box for release 

button (42” A.F.F. and/or 8-10” above desk) and conduit stub-up to 
accessible ceiling. 

o One (1) located by front staff desk(s). 
 Exact location to be determined in coordination with the principal. 
 Electrical Contractor to provide one (1) single-gang box for release 

button (42” A.F.F. or 0-10” above desk and conduit stub-up to 
accessible ceiling. 

• Convergint to provide and additional remote release buttons to unlock interior 
admin-area card reader doors located by front staff desk(s).  

 Exact location to be determined in coordination with the principal. 
 Electrical Contractor to provide one (1) single-gang box for release 

button (42” A.F.F. or 0-10” above desk and conduit stub-up to 
accessible ceiling. 

• For all cameras added:  
o Convergint to provide, device harden, and install IP Video camera. 
o Convergint to surface mount on the drop ceiling interior cameras and 

surface mount exterior cameras.  
o Others to provide and install CAT6 network cabling. 



 

 

• Existing equipment to remain as-is where applicable, relocating existing 
equipment is included, as required. 

• All required licensing is included. 
• Automatic door openers provided and installed with cabling and low voltage 

connections is included, as required. 120VAC connections done by others. 
 

Device Hardening (reduce cyber risk)     

Convergint may provide Device Hardening services for certain qualifying and scoped 
equipment. Services may include disabling unused & non-essential device features, 
disabling unused network comms (e.g., services, ports), changing default passwords, 
and updating firmware. The hardening services provided will depend on the equipment 
being installed, equipment capabilities, and manufacturer-provided permissions and 
recommendations. Not all equipment may receive hardening.  Ask your Convergint 
contact for details on qualifying equipment and the hardening services being provided.   
 
These are one-time services — ask your Convergint contact for information on how 
Convergint can provide ongoing support.   
 
Convergint cannot guarantee the security of the devices it installs or of Customer’s 
IT environment, no networked system is completely secure, and Customer remains 
ultimately responsible for its IT environment.  
 
  



 

 

Materials 
 

Line Part Description Manufacturer 

1 
J7-

75BCP4TA 
4DR E4M 75W 4 LOCK 8 AUX A Wired: 1502/M LifeSafety Power 

2 
LNL-1100-

S3 

Input Control Module (Series three) 12/24 VDC, 16 
zone input monitor module, (32) 1K resistors (with 2 
programmable output relays) , RoHigh School, CE, 
C-Tick and UL294 certified 

lenel 

3 738415 
12V 7AH Rechargeable SLA Battery with F1 

Terminal 
Power-Sonic 

4 
NC-

OP90HON 
VANDAL RESISTANT READER HID Honeywell 

5 
LNL-

R11320-
05TB 

BlueDiamond Mobile Enabled: US Single Gang lenel 

6 AC-RP26 PANIC BUTTON SS PLT - N/O MOM Alarm Controls 

7 DS160 
PIR REQUEST TO EXIT SENSOR WITH 

SOUNDER GRAY 
Bosch Security and 

Safety Systems 

8 
0E-

SRFMTMG3
W 

3-Wire Surface-Mount Magnetic - SPDT ADI Pro 

9 
CM-

CXED1689L 
ALL IN ONE STRIKE Camden Door Controls 

10 PS902-2RS 
12/24 VDC OUTPUT 120 VAC2 RELAYS, POWER 

SUPPLY 
von duprin 

11 B920 2 LINE ALPHA NUMERIC KEYPAD (SD12) 
Bosch Security and 

Safety Systems 

12 D9127U POPIT WITH NO TAMPER SWITCH 
Bosch Security and 

Safety Systems 

13 DS936 LOW PROFILE CEILING MOUNT PIR 
Bosch Security and 

Safety Systems 

14 444340 22-04 Overall-Shielded Stranded Plenum Wht Jkt Windy City Wire 

15 002380 18-04 Unshielded Stranded Plenum Wht Jkt Windy City Wire 

16 4461030 4 Element Composite Cable Plenum Ylw Jkt Windy City Wire 

17 
SQ-

XNF9013RV 
12MP Fisheye Camera; AI Hanwha 

18 
SQ-

QNVC9083R 
4K Outdoor Vandal Dome Camera; 3-10mm; AI; IR; 

IP66 
Hanwha 

19 
HAN-

TID600R 
2MP INTERCOM, WDR,1.6MM FIXED LEN, 

TOUCHLESSCALL BUILT-IN MIC 
Hanwha 

20 4642-689 Auto Equalizer Power Operator – Push Side LCN 

21 10PBS451 4.5” Square Blue ADA Puch Button BEA Security 
 

 
  



 

 

Pricing Structure 
 

Description Price 
PROJECT BASE (Select A or B)  

A. New Interior Vestibule Wall and Door: includes 2 release buttons, door access 
hardware and cabling 

$13,380.00 

B. New Exterior Vestibule Wall and Door: includes 2 release buttons, door access 
hardware cabling, intercom (network cabling excluded), and intrusion device 
relocation 

$15,130.00 

  

PROJECT ADD-ONS  

C1. New Access Control Enclosure +$3,800.00 

C2. Additional Interior Card Access Door +$4,525.00 

C3. Additional Exterior Card Access Door +$5,625.00 

C4. Intercom (network cabling excluded) +$1,350.00 

C5. Camera (network cabling excluded; *270° Cameras are shown as quantity 2) +$1,350.00 

C7. Electronic Panic Lock Power Supply +$840.00 

C7. ADA Automatic Door Opener (120VAC connection excluded) +$11,080.00 

  



 

 

School Breakdown 
 

# School A B C1 C2 C3 C4 C5 C6 C7 Price 
1 Avondale Elementary School 1     1     1 1    $    20,095.00  

2 Avondale High School 1   2   2 2   $    26,810.00  

3 Brockett Elementary School 1   1  1  1   $    20,095.00  

4 Browns Mill Elementary School 1     1 1 1   $    16,920.00  

5 Canby Lane Elementary School 1   1   1 1   $    20,095.00  

6 Cedar Grove High School 1   1   1 1   $    20,095.00  

7 Chamblee High School  1 1 4 1 1 1 3   $    47,875.00  

8 Chamblee Middle School 1   1  1 2 1   $    22,795.00  

9 Columbia High School 1     1  1   $    15,570.00  

10 Coralwood Education School   1 1 3   1 3 2 2  $    61,745.00  

11 Dunaire Elementary School 1     1   1 4* 1    $    25,495.00  

12 Dunwoody High School 1     1   1 3 1    $    24,145.00  

13 Flat Shoals Elementary School 1     1   1 1 1 2  $    43,605.00  

14 Hightower Elementary School 1     1 1 1   $    16,920.00  

15 Jolly Elementary School 1     1   1 3* 1 2  $    46,305.00  

16 Kingsley Elementary School 1   1  1 1 1   $    21,445.00  

17 Lithonia High School 1   1   2 1   $    21,445.00  

18 Maragaret Harris Comp School 1   3  1 1 2   $    31,335.00  

19 McLendon Elementary School 1   1  1 1 1   $    21,445.00  

20 Panola Way Elementary School 1   1   1 1   $    20,095.00  

21 

Robert Shaw Theme Elementary 

School 1   2   1 2   $    25,460.00  

22 Salem Middle School 1   1   1 1   $    20,095.00  

23 Stone Mountain Middle School 1   2   3 2   $    28,160.00  

24 Tucker Middle School 1      1 1   $    15,570.00  

25 Woodward Elementary School 1   1   1 1   $    20,095.00  
 
 
 
 
 
 

Total Project 
Price 

$  653,710.00  

  
 



 

 

Clarifications and Exclusion  

 

1. All work proposed herein, shall be performed during normal business hours Monday 
through Friday 8:00 am - 5:00 pm.  

2. Low voltage wiring shall be installed via open air code approved methods. 
3. Provision or installation of conduit, wire, boxes, fittings or other electrical installation 

materials unless specifically listed under Inclusions or Bill of Materials. 
4. Permits or associated fees are not included. 
5. Customer to provide static IP addresses and network connections at panel locations.  
6. Customer to provide a secured staging & storage area for project related materials. 
7. Pricing assumes that electronic Auto CAD files are available from customer for our 

use in creating submittal drawings. 
8. Fifty percent (50%) of the proposed sell price shall be payable to Convergint for 

project mobilization.  Mobilization shall be invoiced and due upon customer 
acceptance of this proposal. 

9. Proposal does not include sales tax unless otherwise noted. 
10. Anything in the Contract Documents notwithstanding, in no event shall either 

Contractor or Subcontractor be liable for special, indirect, incidental or consequential 
damages, including commercial loss, loss of use, or lost profits, even if either party 
has been advised of the possibility of such damages. 

11. Convergint reserves the right to negotiate mutually acceptable contract terms and 
conditions with customer by making mutually agreeable changes to the formal 
contract included in the Bid Documents. 

12. Supply Chain Delays & Price Adjustments: Customer acknowledges that supply 
chain disruptions and shipping delays may occur for reasons beyond Convergint’s 
reasonable control and agrees to grant reasonable extensions for such delays. 
Pricing is based on current market conditions and excludes increases due to tariffs, 
duties, manufacturer-imposed surcharges, or other cost increases arising from trade 
policy, regulatory actions, or external factors beyond Convergint’s control. If such 
cost increases arise, Convergint will submit a formal change order, and Customer 
agrees to approve reasonable adjustments. Convergint will use commercially 
reasonable efforts to minimize such increases. 
 

REVIEW IMPORTANT PRODUCT SAFETY AND SERVICE INFORMATION PRIOR 
TO USING A CONVERGINT-INSTALLED SYSTEM: See the “IMPORTANT 
PRODUCT SAFETY AND SERVICE INFORMATION” documentation, available at 
convergint.com/terms. 

  



 

 

IMPORTANT NOTICE 

You requested that Convergint provide you with certain security and safety products and services. 

By using these products and services, you acknowledge that:  

• Under no circumstances should Convergint-provided products and services be your sole 
method of security or safety. Effective security and safety require a multi-layered approach involving 
people, processes, and technologies. Convergint-provided products and services do not guarantee 
security or safety, will not detect or prevent all threats or risks all the time (including threats they are 
designed to detect), and will not ensure overall safety and security. You are ultimately responsible for 
your people, premises, and property, including for maintaining an effective response plan and promptly 
implementing your response plan in response to alarms or threats.  

• All security products and services have limitations. No product or service can guarantee safety or 
security. It is your responsibility to ensure you are informed about product or service limitations and 
that you regularly test and validate the products and safety plans.  Reach out to your Convergint 
account executive to learn how our support services can help.  And if you have a service plan, you are 
responsible for promptly notifying Convergint in the event of any defect, malfunction, or performance 
issue with the products and services. 

• Various factors can impact product performance. Selecting products and settings may involve 
tradeoffs between the level of security and safety on the one hand and speed, convenience, and cost 
on the other hand. Convergint can give you guidance, but you are ultimately responsible for selecting 
products and settings based on your organization’s risk profile and tolerance.  

• The products are made by third-party manufacturers, not Convergint. You are bound by and must 
use, test, and maintain the products in accordance with the manufacturer’s terms and instructions. 
Convergint does not independently validate the accuracy of claims or statements made by 
manufacturers, and makes no assurances regarding their accuracy. You are responsible for using the 
products and services in compliance with laws and regulations applicable to you or as permitted in your 
jurisdiction. 

• All products and services are governed exclusively by a final agreement. No advertisement, 
literature, brochure, website, or statements made during the sale process or otherwise (whether orally or 
in writing) should be interpreted as a promise, warranty, or other assurance. 

• You have reviewed the “IMPORTANT PRODUCT SAFETY AND SERVICE INFORMATION” 
documentation, available at convergint.com/terms.  

 

 

 

 

  



 

 

Total Project Investment: $  653,710.00 
 
 

Thank you for considering Convergint for your Security needs. If you have any questions 
or would like additional information, please don't hesitate to contact me immediately. If you 
would like to proceed with the scope of work as outlined in this proposal, please sign below 
and return to my attention. 
 
 
Sincerely, 
 

Paul Franco 
Convergint 
Paul Franco 
 

By signing below or accepting the services described in this proposal, Customer accepts 
and agrees to this proposal, including the enclosed Terms and Conditions, along with any 
addendums or exhibits that may be attached or referenced therein. Any additional or 
contrary terms, including on a Customer PO, are expressly rejected. By signing, you 
represent and warrant that you have authority to accept this proposal on behalf of Customer. 

   

   July 22, 2025 

Customer Name (Printed)  Date 

   

   

Authorized Signature  Title 

 
 
 
 
 
 
 
  



 

 

 



 

 

 



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

LOW VOLTAGE 
Selected price: Integrated Communication Networks, inc. (Data Cabling) 

  



21-Jun-25
PO NUMBER:
WO NUMBER:  
DCSD Ticket Number  

CUSTOMER: BILL TO:
Lefko Group
Dunwoody HS

POC: 
START DATE:

JOB DESCRIPTION
Install 3 data drop for new Cameras in Vestibule
Relocate and Presevre 1 Camera / Data drop for new Location.
Install 12 Duplex data drop for new Location.
Quoted from Drawings LV-101
After hours and weekend rates included

See Attached for location and list all Hrs and work done
LABOR
HOURS SERVICE PERSON     DESCRIPTION RATE QUANTITY TOTAL

Tech 1 Camera Relocate 100.00$                       1 100.00$                 
Tech 1 Demo Data 60.00$                         4 240.00$                 
Tech 2 Demo Data 60.00$                         4 240.00$                 

Service 100.00$                       1 100.00$                 

0 SUB TOTAL 680.00$                 

PARTS TOTAL 680.00$                 
ITEM PART NUMBER DESCRIPTION QUANTITY UNIT COST

1 Yellow Yellow Cat 6a Cam 3 365.00$                       1,095.00$              
Blue Blue Cat 6a Data 24 365.00$                       8,760.00$              

Wiremold 0 120.00$                       -$                       
Orange Orange Cat 6 Intercom 0 265.00$                       -$                       

Misc. 1 100.00$                       100.00$                 
-$                       

LABOR 680.00$                 
DATE MATERIAL 9,955.00$              

TAX/HANDLING
TIME IN TOTAL 10,635.00$            

TIME OUT

CUSTOMER SIGNATURE
Signature Print Name

Quote

5108 Minola Dr. Lithonia GA. 30038
Phone:  (470) 545-5425         Fax:  (470) 545-5464

Website: www.icnpros.com

Integrated Communication Networks, Inc.



 

     
L E F K O  C O N S T R U C T I O N 

 
 

Commercial Construction  
& General Contractor 
          

 

 

 

 

 

 

LOW VOLTAGE 
Selected price: South Western Communications of Atlanta (Intercom) 

  



Proposal for
DEKALB CO SCHOOL DISTRICT 
(GA)

DeKalb County School District - Group 1 

Security Vestibules

3630 Shallowford Rd NE
Doraville, GA 30340

SWC of Atlanta
70 Crestridge Dr., Suite 100

Suwanee, GA 30024

blake.schindler@swc.net | 404.787.5420
sales@swc.net | 

June 26, 2025
Proposal valid for 30 days.
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SWC is pleased to offer this quote for the following systems based on bid documents: 
- Rauland Legacy Intercom Systems with Rauland TCU Overlay
- Rauland TCU Hybrid Systems

Architect/Engineer: LS3P Project/reference number: Multiple

Specification(s) dated:
- No specification sections applicable to SWC’s Scope of Work

Addenda, clarification(s), Add/Alternates, etc included:
- Addendum 1 6/13/2025
Unsolicited additions/alternates included:
- Included pre and post construction tests for the Rauland Intercom System at each site. This is 
needed to insure the existing systems in the front office are functioning properly before and after 
the renovations in these area are made.
-
Notable deviations from the drawings:
- Drawings provided do not depict the speakers currently installed as well as locations of 
equipment needed to keep the existing Rauland intercom systems functional. See breakdown of 
proposed scope at each site below.
-
Additional notes or scope:
- Price does not include any conduit, back cans, coring, boring, or 110v power.
- All work is to be performed outside of normal business hours.
- Unless defined as such under per site scope below, all existing cable, speakers, call buttons, and 
Rauland Intercom components will be reused as part of this project.
- All CAT6 data cable by others.
- See breakdown of proposed scope at each site below.

***Many of these modifications are to systems that have been discontinued, and replacement parts 
are no longer available. These systems will be referred to as Rauland “legacy” Intercom systems. 
SWC will not be responsible for replacing, repairing or providing any warranty on these Rauland 
legacy Intercom systems. ***

Scope

SWC of Atlanta
blake.schindler@swc.net | 404.787.5420

sales@swc.net | 
Confidential. Not to be shared without express written permission by SWC.
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1. Avondale ES-Pre and Post testing of the intercom system.
2. Avondale HS-Pre and Post testing of the intercom system and the removal and reinstallation of 
one speaker in corridor.
3. Brockett ES-Pre and Post testing of the intercom system.
4. Browns Mill ES-Pre and Post testing of the intercom system.
5. Canby Lane ES-Pre and Post testing of the intercom system.
6. Cedar Grove HS-Pre and Post testing of the intercom system and the removal and reinstallation 
of one speaker in corridor.
7. Chamblee HS-Pre and Post testing of the intercom system and the removal and reinstallation of a 
double sided clock.
8. Chamblee MS-Pre and Post testing of the intercom system.
9. Columbia HS-Pre and Post testing of the intercom system.

10. Coralwood Education School-Pre and Post testing of the intercom system.
11. Dunaire ES-Pre and Post testing of the intercom system.
12. Dunwoody HS-Pre and Post testing of the intercom system and the removal and reinstallation of 
one speaker in corridor.

13. Flat Shoals ES-Pre and Post testing of the intercom system.
14. Hightower ES-Pre and Post testing of the intercom system and the removal and reinstallation of 
one speaker in corridor.

15. Jolly ES-Pre and Post testing of the intercom system.
16. Kingsley ES-Pre and Post testing of the intercom system. Remove speaker in room 106 and 
reinstall after renovation.

17. Lithonia HS-Pre and Post testing of the intercom system and the removal and reinstallation of one 
speaker in corridor.

18. Margaret Harris Comp School-Pre and Post testing of the intercom system.
19. McLendon ES-Pre and Post testing of the intercom system.
20. Panola Way ES-Pre and Post testing of the intercom system.
21. Robert Shaw Theme ES-Pre and Post testing of the intercom system and the removal and 
reinstallation of one speaker in corridor.

22. Salem MS-Pre and Post testing of the intercom system.
23. Stone Mountain MS-Pre and Post testing of the intercom system.
24. Tucker MS-Pre and Post testing of the intercom system.
25. Woodward ES-Pre and Post testing of the intercom system.

SWC Scope of work per site:
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Avondale HS $4,255.29

Chamblee MS $3,714.73

Jolly ES $2,555.11

Panola Way ES $2,555.11

Robert Shaw Theme ES $3,095.67

Avondale ES $2,555.11

Brockett ES $2,555.11

Browns Mill ES $2,555.11

Canby Lane ES $2,555.11

Cedar Grove HS $4,255.29

Chamblee HS $4,255.29

Columbia HS $3,714.73

Coralwood Education School $2,555.11

Dunaire ES $2,555.11

Pricing Summary
OFFER: In accordance with the Scope of Work and Terms and Conditions attached hereto, 
SWC is pleased to offer this pricing, valid through 7/26/2025,  for the following project:

DeKalb County School District - Group 1 

Security Vestibules REF #: 64399_EST_1

ESTIMATE GROUP TOTAL PRICE

Pricing Summary continues next page...

SWC of Atlanta
blake.schindler@swc.net | 404.787.5420

sales@swc.net | 
Confidential. Not to be shared without express written permission by SWC.
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Dunwoody HS $4,255.29

Flat Shoals ES $2,555.11

Hightower ES $3,095.67

Kingsley ES $2,555.11

Lithonia HS $4,255.29

Margaret Harris Comp School $3,714.73

McLendon ES $2,555.11

Salem MS $2,555.11

Stone Mountain MS $3,714.73

Tucker MS $3,714.73

Woodward ES $2,555.11

Pricing Summary (cont.)

ESTIMATE GROUP TOTAL PRICE

SUB-TOTAL: $79,257.87

TAX: $285.75

TOTAL: $79,543.62

Per my authority as an executing agent, please accept this as an intent to award and enter into a contractual agreement with SWC.

SWC of Atlanta
blake.schindler@swc.net | 404.787.5420

sales@swc.net | 
Confidential. Not to be shared without express written permission by SWC.



Article A. Scope Includes:

Scope includes the following unless specifically modified by the written, project specific scope of work contained in this proposal. 

1. Submittals for review and approval, if required.
2. SWC Construction documents from approved Submittals for strict use by others for providing a complete conduit/raceway 

system and all conjunctive efforts.
3. Furnishing ONLY; special housings and special back boxes for installation by others.
4. Furnishing and installing wire and cable for systems listed.
5. 5 Furnishing, installing and termination of field devices.
6. Furnishing, installing and termination of head-end equipment in Equipment Rooms and Control areas.
7. Functional testing of systems per SWC standards. Testing documents available upon request.
8. Operation and maintenance documents in electronic format ONLY, per the standards of SWC.
9. Project Management services in coordination with SWC scope of work.
10. Site Supervision during the installation of SWC scope of work ONLY.
11. As required; site conditions verification for SWC Scope of work ONLY.
12. Consideration of prevailing wage requirements if and as applicable.
13. Removal of only those existing system/devices and cable rendered obsolete by this project.
14. Training and Go-Live support as defined in the bid documents, and will be on consecutive days Mon-Fri 8am-4pm.  Customer 

conducted end-user training must be completed prior to Go-Live

Article B. Scope Excludes:

Scope excludes the following unless specifically modified by the written, project specific scope of work contained in this proposal.

1. Service and circuit power requirements including final connections to any and all of our electronic equipment.
2. A complete and independent conduit/raceway for system per the NEC and installed in the most direct and efficient manner 

and method including all necessary conduit, back boxes, pull/junction boxes, wire ways, ‘J’ hooks, racks, pull strings etc. all
being properly identified and color coded.

3. Any and all standard electrical boxes and conduit stubs to above accessible ceiling.
4. Any and all demolition work.
5. Any and all site work including trenching if and as applicable.
6. Lead lined or similar back boxes unless specifically noted.
7. Control work and/or annunciation except as noted in this scope of work.
8. Finish Painting (except for those products furnished from the factory by SWC with finish paint).
9. Patching of concrete, tile, drywall or masonry.
10. Final Cleaning or composite cleanup crew.
11. Core drilling and sleeves including any X-ray services needed.
12. Furnishing and installing hardware for doors.
13. Caulking and sealants.
14. Any and all fire safing materials for penetrations, etc. This includes but is not limited to, sealants, caulking, fabric materials, 

etc.
15. Trash debris container and its removal.
16. Proper and sufficient temporary power and lighting for our installation efforts including power for final testing of equipment.
17. Any and all interfacing to other equipment unless specifically noted. This includes lighting control relays.
18. Server(s) and workstation(s) hardware and Microsoft operating system.
19. This proposal excludes any and all unforeseen conditions.
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ARTICLE C. TERMS & CONDITIONS:
Term and Conditions are as follows unless specifically modified by the written, project specific scope of work contained in 

this proposal. 
1. These Standard Terms and Conditions are a part of the Proposal made by and between SWC and the Customer identified 

in the Proposal. Upon acceptance of the Proposal by the Customer by signature, the total Proposal contents and any 
other documents included or referenced in the Proposal create a legal and binding Contract/Subcontract between SWC 
and the Customer. The Agreement must be executed by the Parties, the Customer and SWC, prior to any action or work 
being performed by SWC.

2. Customer’s Contract and Bond. The Customer shall furnish to SWC a copy of its Contract; values may be removed, along 
with a copy of the Customer’s Performance and Payment Bond.  

3. Builders Risk. The Customer shall also secure and furnish to the SWC a copy of the Builders Risk Insurance policy covering 
the entire project inclusive of the SWC’s on-site work and delivered equipment.

4. CAD Files. The Customer will furnish to SWC required and appropriate CAD files immediately after execution of this 
Agreement. Delays in furnishing CAD files will delay the project. Lack of appropriate CAD files will be cause for a change 
order at $250 per sheet.

5. Project Schedule & Site Requirements. The Project Schedule will be a mutually agreed upon document between the 
Customer and SWC inclusive of the original issue and all revisions.  SWC will issue to the Customer its schedule to state 
and clarify SWC’s activities, durations and order of activities.  The Customer shall issue any proposed revisions to the 
Schedule in a timely manner in order that SWC may respond with agreement and or changes.  
 Schedule Acceleration by the Customer, for reasons not caused by SWC (i.e. other trades not meeting the schedule, 
weather, site conditions and other delays), may result in additional manpower or manhours to be required of SWC.  These 
may result in additional compensation and or time extensions to SWC’s Work.  
 Work Hours. SWC’s Proposal is based on normal work hours Monday through Friday.  SWC may request of the 
Customer to self-schedule at SWC’s own expense.  Any other requirement by the Customer of SWC will be cause for 
additional compensation.
 Schedule items of commencement and performance of possible SWC activities require completion of work by other 
trades.  The possible key activities are as noted following:

o Wire and cable installation – Completion of conduit and raceway with pull-strings in place, conduit color-coded per 
SWC system color designations (including conduit terminations and pull boxes) and all conduit and pull boxes 
being properly labeled.

o Device installation – Walls and ceilings completed and finish paint applied with all areas dust and moisture free 
and building (Work area) secured.

o Headend equipment installation – Equipment Rooms 100% complete, lockable and environmentally controlled.
o Control equipment installation – Rooms 100% complete, lockable and environmentally controlled.
o Release of a certain quantity of (minimum of 4) rooms or areas per consecutive day/week; failure to release or 

delay in release may be cause for additional compensation.
 Submittals (Shop Drawings). Normal timeframe is 8-12 weeks from receipt of execution by both parties of this proposal. 
Timeframe is dependent of the Project size, scope and requirements.
 Within the first 30-40 days of the execution of the Proposal, SWC will require the following, if applicable, in order to 
make the project a success and in order to proceed with final design, programming, manufacturing and installation: (1) 
necessary IP addresses and server access, (2) needs assessment session and sign-off and (3) final review and sign-off of 
project scope, submittals and schedule.
 Manning the Site (Installation Start). Allow a minimum of 2-8 weeks from receipt of approved Submittals for SWC to 
commence work on site.
 Unloading and distribution of our equipment will be directly into the areas of our work.
 SWC Site Supervision and Site Meetings. SWC will assign a designated Project Manager and or Site Superintendent to 
the Project.  SWC shall have on-site supervision only when we have on going site work being performed by the SWC’s 
personnel.  SWC shall attend all site meetings when we have on-going work on-site or any meetings requiring our 
attendance when proper notice has been received from the Customer.
 Customer/Owner Site Supervision. The Customer will assign a designated Project Manager and or Site Superintendent 
to the Project as the point of contact.  For Health Care projects, the facility will appoint a Clinical Administrator, a Systems 
Resource Administrator and IT Administrator for coordination and working directly with SWC throughout the project.
 Protection of Work.  SWC takes full responsible for protection of its work as it applies to the normal project conditions, 
however SWC’s responsibility does not cover damage to our equipment and work by other trades whether it by accident, 
negligence or a deliberate action.
 Temporary Site Facilities.  Unless specifically identified in SWC’s scope of work, the Customer shall furnish all proper 
and sufficient temporary site facilities, including but not limited to site access, lockable storage space, hoisting facilities, 
guard rails, covers for floor, roof and wall openings, security, parking, toilets, potable water, electrical service, lighting, heat, 
ventilation, weather protection, fire protection, dewatering (pumping) and trash and recycling services.
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 Safety Barriers and Fines.  SWC shall not be liable for erecting or maintaining project safety barriers except those 
specifically needed for the work of SWC. 
 Safety Policy.  Safety First is mandated by SWC and as such all SWCs employees or subcontractors will operate under its 
written Safety Policy.  The Customer may request a copy for its records.
 Drug Policy.  Drug Free is mandated by SWC and as such all SWC’s employees or subcontractors will operate under its 
written Drug Free and Substance Policy.  The Customer may request a copy for its records.

6. Conduit As-Built Drawings. Quote is based on SWC being furnished an accurate set of conduit as-built drawings four (4) 
weeks prior to start of wire and cable pulling and or installation. If project is existing utilizing existing conduit-raceways 
and or cabling, then this requirement will be at receipt of contract or acceptable notice to proceed.

7. Payment Terms, Stored Material & Changes to Work.
 Payment Terms. SWC shall issue its Schedule of Values for determining its progress payments, which will include the 
required downpayment, Engineering, Manufacturing, Project Management, off-site stored materials and any other 
disciplines of the Work.  Progress payment invoices will be issued on the 25th of each month for work performed through 
that current month’s end.  Payments are due within thirty (30) days of invoice date.  All sums not paid when due shall bear 
interest at the rate of 1 ½% per month from the due date or the maximum rate permitted by law.  Failure to pay any invoice 
when due shall constitute a breach of contract and will result in work stoppage until payments are brought up to date, 
remobilization fees shall apply.  Additionally if SWC is forced to engage an outside source, legal or otherwise, to collect on 
any past due amount, then such costs and fees to do so will be born by SWC’s Customer.
 SWC’s standard payment application and invoice forms will be accepted and used for issuing the monthly request. No 
other additional documentation or forms will be required for payment.  Any request for additional forms or documentation 
will be upon written request and, if approved by SWC, will be processed at an additional administrative fee to be invoiced 
separately.  Certain requested information, if approved, will be redated for all confidential information and or pricing.
 SWC does not accept any contingent payment terms and or clauses of any type.  SWC requires prompt payment by our 
Customer to meet our obligations to our labor and vendors alike and therefore will not accept the risk of our Customer’s 
receipt of payments from their customer or from any source for payment to SWC.
 Payment for Stored Materials. Payment for materials stored at SWC’s facilities will be allowed.  Materials and 
components must be ordered in advance to assure Schedule requirements and along with the sensitivity of the equipment 
to the conditions of a construction site dictates storage offsite in a controlled environment until the facility is 
environmentally controlled and secured.”  SWC’s facilities and warehouse are secured and monitored for fire and theft plus 
being environmentally controlled.
 Lien Waivers. SWC will only issue and sign final waivers of lien or bond rights that exclude any waiver of lien or bond 
rights securing payment, unbilled changes, and claims which have been asserted in writing or which have not yet become 
known to SWC, and any such waivers shall either apply only through the date of work covered by SWC’s last payment 
application that has been paid in full, or shall be conditional upon receipt of funds to SWC’s account. Releases of Lien for 
partial or final payment will be contingent on the receipt of the funds covered by the Release of Lien.
 Changes and Claims. SWC shall be entitled to equitable adjustments of its schedule and price for delays, acceleration, 
out-of-sequence work and schedule changes beyond its reasonable control, including but not limited to (a) those cause by 
labor unrest, fires, acts of nature, wars, or suspensions or delays caused by the Customer or others; (b) extra work it 
performs in accordance with the proposal; and (c) extra work it performs pursuant to written or verbal instructions of the 
Customer, provided that SWC gives the Customer notice in writing (except in an emergency threatening bodily injury or loss 
of property), prior to starting such extra work, identifying the date and source of the instructions considered as requesting 
extra work. All extra work will only be performed by the SWC only after issuance by the Customer of a signed and executed 
change order, time & material work order and or other SWC approved directive.
 Retainage. No retainage will be withheld on labor or materials.
 Payment Forms. Acceptable payment forms shall be submitted and approved by SWC.  Payments forms that will be 
considered are Customer Company check, bank draft and credit card.  Note, for credit card payments, SWC will charge a 
processing fee current to SWC at the time.
 Performance and Payment Bond. Proposal pricing does not include the cost of a performance and payment bond.  The 
P&P Bond is available upon written request at a minimum cost of one (1%) percent of the final executed Proposal value.  The 
P&P Bond, if required, will be invoiced separately.
 Project Startup and Mobilization Fee. A fee in the amount of thirty (30) percent of the final Proposal price will be 
required to be received by SWC prior to commencement of any work of the executed Proposal.
 Taxes are not included in the Proposal price unless specially noted. 
 Ownership and Title of Equipment. Title and ownership to any Equipment and Software remains with SWC until receipt 
of full payment or invoiced portion thereof. Any Equipment or Software used to operate the system(s) is subject to the 
license or software license granted by the applicable manufacturer or SWC. All designs for the system(s) and software are 
proprietary to SWC and remain the sole and exclusive property of SWC and or SWC’s manufacturer. Such designs may not be 
modified by the Customer or any third party without prior written authorization. 

8. Permits, local license, inspections and all related cost will be furnished and paid by others. SWC is licensed to perform 
work in the state and has license as such.
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9. In the case of termination for our Customer’s or the Owner’s convenience, SWC shall be entitled to receive payment for 
work executed, materials purchased and costs incurred by reason of such termination along with reasonable overhead 
and profit on the work not executed.

10. Regarding wire and cable footages, the Proposal is based on a raceway/conduit system being installed by code and in the 
most direct and efficient manner with the number of turns being kept at a minimum, but not to exceed the NEC code.  
Any deviation, thus requiring additional wire and cable, may be cause for a Change Order to SWC for additional material 
and labor costs.

11. Customer/Owner Insurance. The Customer/Owner shall maintain a Builders Risk and other policies of public liability, 
property damage, burglary and theft insurance under which SWC and the Customer are named as insured, and under 
which the insurer agrees to indemnify and hold SWC harmless from and against all costs, expenses, including attorney 
fees, and liability arising out of or based upon any and all claims, injuries and damages arising under this agreement, 
including, but not limited to, those claims, injuries or damages contributed to by SWC’s negligent performance to any 
degree or its failure to perform any obligation. 
 The minimum limits of liability of such insurance shall be $1,000,000.00 for any injury or death and property damage, 
burglary or theft coverage in an amount necessary to indemnify Customer for property on its premises. SWC shall not be 
responsible for any portion of any loss or damage which is covered or recoverable by the Customer from insurance covering 
such loss or damage against which the Customer is indemnified or insured. 
 SWC’s Insurance. SWC’s insurance will name its Customer only as additional insured.  SWC’s standard insurance policy 
and the limits therein, which will meet the minimum requirements, shall be acceptable. 
 SWC shall maintain insurance with coverage until the end of the warranty period with the limits only as provided by 
SWC’s existing insurance program as shown by its certificate of insurance issued at the time of Proposal execution.  SWC’s 
insurance is not and will not become at any time the primary coverage for the Customer or any other party and does not 
accept any contribution provisions for the Customer or any other party for any associated defenses or losses.  Any “No 
Subrogation” clauses placed on the SWC are deemed null and void. 
 Wrap-Up Projects (OCIPs and CCIPs). SWC will not participate in a consolidated insurance program (“CIP”). SWC’s 
Insurance Carrier does not allow SWC’s participation in any secondary insurance programs provided by the Customer, 
Owner, Construction Manager and or Contractor (OPIC, CCIC, etc.) due to most programs of such having limited coverage to 
the site and in coverage amounts.

12. Warranty.  SWC’s warranty, if applicable, will begin at SWC’s substantial completion (phased if applicable) and the 
issuance of the Certificate of Warranty by the SWC.  Warranty will be one (1) year from substantial completion of our 
scope of work and or beneficial occupancy or use by the Owner and or the Owner’s agents / employees and as noted will 
be as defined by our Certification of Warranty issued at the time of substantial completion of our scope of work and or 
beneficial occupancy or use by the Owner and or the Owner’s agents / employees. Certain hardware may be covered by 
an additional manufacturer's warranty (shipping/freight, and labor excluded)
 Additional pricing is specially excluded in the Proposal for extended warranty services.  Extended warranty services 
require a separate executed agreement. If such an agreement is executed and paid at the stated time, it will begin one year 
from issuance of SWC’s Certificate of Warranty. Failure to execute and issue payment will result in loss of service and 
support under warranty terms and conditions. However, if an extended warranty agreement is not executed then SWC’s 
normal billable service will remain available on a will-call basis.

13. Force Majeure. SWC shall not be liable or responsible to any party, nor be deemed to have defaulted under or breached 
this Agreement, for any failure or delay in fulfilling or performing any term of this Agreement when and to the extent, 
directly or indirectly, such failure or delay is caused by or results from acts beyond SWC’s reasonable control, including, 
without limitation, the following force majeure events (a) acts of God; (b) flood, fire, earthquake or explosion; (c) war, 
invasion, hostilities (whether war is declared or not), terrorist threats or acts, riot or other civil unrest; (d) government 
order or law; (e) actions, embargoes or blockades in effect on or after the date of this Agreement; (f) action by any 
governmental authority; (g) national or regional emergency; (h) strikes, labor stoppages or slowdowns or other industrial 
disturbances; (i) epidemic, pandemic or similar influenza or bacterial infection (which is defined by the United States 
Center for Disease Control as virulent human influenza or infection that may cause global outbreak, or pandemic, or 
serious illness); (j) emergency state; (k) shortage of adequate medical supplies and equipment; (l) shortage of power or 
transportation facilities; (m) delayed at any time in the commencement or progress of its Work due to a delay in delivery 
of or unavailability of materials (transportation and or supply chain issues) beyond the control and fault of SWC, (n)  
unexpected skilled labor shortage, (o) access to the project that prevents performance to the agreed upon schedules and 
(n) other similar events beyond the reasonable control of SWC. For the avoidance of doubt, Force Majeure shall not 
include financial distress, the ability to make a profit, to avoid a financial loss or SWC’s inability to perform its obligation 
for reasons other than those stated.

14. Special Site Conditions.  Owner/Contractor will provide a safe, clean work environment free from any infectious and or 
hazardous conditions.
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15. Anti-bid shopping clause. It is understood and agreed that this Quote is a confidential document between the parties and 
any use thereof to conduct business with any party other than SWC constitutes a breach of contract. The sharing of 
commercially sensitive business information with competitors (such as information relating to prices and costs) can
amount to illegal conduct and must be avoided.

16. Hold Harmless and Indemnification Restriction. SWC’s indemnification is strictly limited to damages caused by and only 
caused by SWC’s own negligence. Any indemnification or hold harmless obligation of SWC extends only to claims relating 
to bodily injury, sickness, disease or death and property damage (other than to SWC’s work), and then only to that part or 
proportion of any claim caused by the negligence or intentional act of SWC, its sub-subcontractors and its employees.
SWC shall not have a duty to defend any other party. 

17. Lien and Bond Rights Preserved.  This is a preliminary information pursuant to applicable State laws and does not 
constitute a current lien on the said property nor does it reflect adversely on the Customer and if applicable the Owner.  It 
is a notice to protect the rights of SWC and is not a lien, cloud, nor encumbrance to the said property, nor is it a matter of 
public record.  Certain State and local laws require the issuance of this notice as a prerequisite afforded by the lien and or 
bonding laws in most instances to protect the rights in the future.   Accordingly, this provision, notice, is made a part of 
this agreement as a matter of protection to SWC as a standard practice.  Notwithstanding any provision to the contrary, 
SWC may take all steps reasonably necessary to preserve and enforce its lien and bond rights.

18. Prevailing and or union wages are not included in our proposal unless specially noted.
19. Governing Law. This Agreement shall be governed by and construed in accordance with the laws of the State of the 

location of the facility for which product is installed or services are performed.
20. Severability. In the event any one or more of the clauses or provisions of this Agreement or any exhibit is held to be 

invalid or inapplicable to said Agreement or otherwise unenforceable, the enforceability of the remaining clauses and 
provisions shall remain enforceable.

21. Additional Provisions. Contract provisions and clauses not stated that strictly apply to this Agreement but may become 
applicable or necessary in the course of the Project (i.e., Dispute Remedies, Severability, Termination, Assignments,
Conflicts, etc.) shall be in accordance with the standards of the American Subcontractors Association Contract Articles and 
Clauses. 

22. Time validity of this Quote is 30 days.

PROPOSAL ACCEPTANCE
By signing this Proposal, the Customer accepts this Proposal, enters into a Subcontract Agreement with SWC in the amount of 
$79,543.62 and authorizes SWC (South Western Communications, Inc.) to commence with the noted Work of Proposal 
64399_EST_1. The authorization is inclusive of approval to commence Equipment procurement, Engineering, Programming, 
Manufacturing and Installation with applicable progress invoicing of same. 

Execution of this Agreement by the Parties. SWC reserves the right to delay the commencement of any required activities of this 
Agreement until which time SWC has received the required Project Start-up and Mobilization fee and other applicable 
requirements such as Customer Credit/Risk Application, Insurance Certificates (Customer and Builders Risk), Bond (Customer and 
Owner, CAD Files, etc., 

Note: This proposal will expire if not accepted within thirty (30) days of the date of the Proposal. SWC reserves the right to 
modify this Proposal at any time prior to acceptance. 

Proposal Acceptance and Subcontract Execution:

By: 
______________________________________ ______________________________________
Customer Authorized Signature SWC Authorized Signature

______________________________________ ______________________________________
Printed Name Printed Name

______________________________________ ______________________________________
Title Title

______________________________________ ______________________________________
Acceptance Date Acceptance Date
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