

## **CHRONOLOGY OF THE AGENDA ITEM**

After the May 24, 2016, approval of the 2017-2022 E-SPLOST V referendum by DeKalb voters, the Board approved an E-SPLOST V list of projects on December 5, 2016, for \$561 million which included the Track and Turf Installation Projects at Cross Keys High School, Towers High School, Stone Mountain High School, Druid Hills High School, Lithonia High School, and Martin Luther King Jr. High School.

On February 8, 2021, the Board of Education approved the award of RFP No. 21-752-014 for Design/Build Services for Group A2 Track and Turf Installation to Deluxe Athletics LLC, for the turf and/or track installation at Chamblee Charter High School, Lakeside High School, Stephenson High School, Ronald E. McNair High School, and Miller Grove High School.

On March 23, 2022, Change Order No. 1 in the amount of \$31,415 was approved to install a shot put and pole vault.

On April 21, 2022, Change order No. 2 in the amount \$14,000 was approved to install a temporary fence.

The approval of Change Order No. 03 will provide for the removal of existing asphalt base and the installation of a new 2-inch asphalt topping for the Lakeside High School track.