


Santa Rosa City SELPA Formation

SPRING 2026 –
Initiation &
Commitment


April 8, 2026:
Board Approval
of SRC SELPA Local
Plan – Section B
(Governance)



April 9, 2026:
Notice to CDE &
County SELPA of
intent to form
new SELPA
(effective
July 1, 2027)


Spring 2026:
Board Appointment
of CAC

SUMMER / FALL 2026 –
Governance Development

**SUMMER /
FALL 2026 –**
Governance
Development


CAC develops
bylaws


Local Plan
Committee
convenes to
review and
revise Local Plan

**FALL / WINTER
2026–2027 –**
Plan Development
& Review


Draft Local Plan
submitted to
CAC


CAC conducts
30-day review
period

WINTER 2027 –
Board Review &
Public Process


**By January
2027:** Board
Read of L
Plan revis
(Part 8, C,


**15 days prior
to hearing**
Public Hear
Notice post
school sit.

WINTER 2027 –
Board Review &
Public Process